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PROGRESS REPORT
Environmental Compliance & Restoration Support
Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF 1L (PoP: 4/24/03 — 9/30/05)

A.

Work Performed July 1-31, 2005

The following activities were completed during the July reporting period:

B’

Conducted administrative and budgeting activities

Conducted contract and project management activities

Updated database project schedule

Produced database queries and ad hoc reports as requested

Performed database administration and system administration activities.

Entered and validated Libby data including: Field Samples, Analytical Results, Chain-of-
Custody, Site checklists (EIC, SIIC & PCC), CSF Data, Property Status and GIS data.
Performed data clean-up activities

Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples

Conducted changes to production, development and test databases

Continued development of the MOD tracking application for Lab and CSF Modifications
to the SOP

Monitoring the process for the ‘Resident Letters’ relating to Soil Samples

Started the process of giving access rights to the database for several people

Started to develop a process to track data issues/corrections

Work Planned for August 1-31, 2005

The following activities are planned for the August reporting period:

Continue database queries and ad hoc reports as requested

Continue database administration and system administration activities

Continue to enter and validate Libby data into database including: Field Samples,
Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

Update the project schedule

Continue to review and correct incorrect data in the database, as needed.

Continue to work with SRC, as needed.

Continued rteview and correction of Location coding Buildings (BD codes) and
Addresses (AD codes) between local (eLastic) and project (Libby2) databases.

Continue development of the MOD tracking application for Lab and CSF Modifications
to the SOP

Continue monitoring the process needed to track the status of ‘Resident Letters’ relating
to Soil Samples



¢ Continue review of proposed NADES EDD and impact on existing Libby data as needed
e Continue to develop a process to track data issues/corrections
¢ Conduct DOT security review training for all people with access to the database

C. Last Period's OQutstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items
E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 - 9/30/03)

A. Work Performed July 1 - 31, 2605

The following activities were completed during the July reporting period:

Communicated routinely with the RPM and Volpe Site Manager

Conducted residential removal activities (PDI, Design, RFP, Oversight)

Conducted waste management activities

Awarded TO 18 (Helipad)

Awarded TO 19 (Seventh residential group)

Sent out RFP for TO 20 (Eighth residential group) _
Continued to collect removal cost data for cost recovery and contract monitoring
purposes

Continued sampling at residential removal sites

Conducted administrative (cost recovery and record keeping) and budgeting activities
Conducted contract and project management activities.

Developed and delivered bi-weekly reports

B. Work Planned for August 1 - 31, 2005
The following activities are planned for the August reporting period:

Award TO 20

Conduct site walks for TO 21

Complete Helipad

Conduct oversight of residential removal and design activities
Continue to conduct remedial pre-design and design activities
Conduct community relations activities

Conduct landfiil operations

Coordinate removals with contractors

Coordinate removals with residents
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F.

Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

Receive EPA comments to revised QA/QC Trend Analysis Report.

Coordinate with EPA and others regarding requirements for additional PE follow-up pilot
studies. '
Coordinate with EPA and others regarding requirements for additional PE follow-up pilot
studies.

Last Period’s Outstanding Issues/Discussion Items
Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 — 9/30/05)

A. Work Performed July 1 - 31, 2005

The following activities were completed during the July reporting period:

Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements )

Conducted mine operations activities

Continued removal activity for TO 14 MCS properties

Continued removal activity for TO 15 ER properties

Completed removal activity for TO 16 (Wise property/Highway 37 ROW)

Conducted removal activity at Loomis and Epperson (TO 17)

Conducted removal activity at Helipad (TO 18)

Conducted waste management activities at the landfill

Conducted administrative and budgeting activities

Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-
going)

Conducted contract and project management activities

Developed bi-weekly reports

B. Work Pianned for August 1 - 31, 2005

The following activities are planned for the August reporting period:

Continue to communicate routinely with the RPM and the Volpe Site Manager regarding
project status and needs



» Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action
Conduct contract administrative activities related to new contracts
Conduct administrative and budgeting activities
Conduct contract and project management activities

C. Last Period’s Outstanding Issues/Discussion [tems

D. Current Period’s Qutstanding Issues/Discussion Items
E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K _(PoP: 6/15/03 —
9/30/05)

A. Work Performed July 1 - 31, 2005

The following activities were completed during the July reporting period:

Conducted administrative and budgeting activities.

Conducted contract and project management activities.

Continued coordination of analytical activities and weekly laboratory telecoms.

Continued to conduct investigative and sampling activities as requested by the RPM.

Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.

e Continued to work with CDM and EPA to document modifications and clarifications to a
field operating procedures.

¢ Continued follow-up TEM analysis for the purpose of revising Ambient Report.
Analysis initiated accordingly.

» Finalized Evailuation Report (Data Completeness Report) based on final government

comments.

Completed analysis of PE Pilot Study on ashing dust samples.

Continued activities related to support of Supplemental QAPP, demolition sampling, PE

study, etc.

B. Work Planned for August 1 - 31, 2005
The following activities are planned for the August reporting period:

¢ Continue to conduct investigative and sampling activities as requested by the RPM.
* Continue coordination of laboratory support activities, including weekly telecoms.
e Continue to conduct processing of soil samples at CSF.
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Continue all on-going residential removal activities

Award TO 15 residential removals

Award TO 16 (Wise property/Highway 37 ROW)

Award TO 17 (Loomis/Epperson)

Conduct Site Walks for TO 18, 19 and 20

Award temporary housing contract

Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
Continue dust and air sampling at residential removal sites

Conduct contract close-outs

Conduct contract and project management activities

* & & & & & & b 9 0

. Last Period’s Ouistanding Issues/Discussion [tems

. Current Period’s Outstanding Issues/Discussion Items

Schedule {see Attachment 1)

Cost Summary (see Attachment 2)



I | Task Name Start Finish % Complete [2nd Hal| 1st Half| 2nd Hal] 1st Half[ 2nd Ha){ 15t Halt} 2nd Hal]
e fere st jur e [ 4c Jte phe QO ftr Jfr fte fUr | tr

1 | WAF 1 (through amendment 1L} - Libby Project DbasefGIS/General Support 12/25/02 9130108 94%

2 Task 1: Database Entry for rernoval actions, design, and CSS. 1212502 9130/05 94% )

. | . -
3 Task 2: QA/QC for all data entry. 1122103 930405 94%
If

4 Task 3: Admin. for ali data entry, filing, COC, sample results, IFF, et¢. 12/25/02 913005 94%

5 Task 4. Database mgt. Activities V2203 9/30/05 94%

[ Task 5. Dev. methods to optimize input of data & analysis of GIS plug-in. 4124103 9/30/05 93%
Project: 2003WAF Schedute Critical Task RIUNICHNGINRRY  Progress Summary

Date: 8110/05

¢
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|D | Task Name Start Finish 12003 2004
H1 H2 H1 j H2
i |WAF 2 (through amendment 2L} - Design/Oversight Support 6/16/03 ¢/30/05
2 Task 1 Sampling & Analysis: Sampling & anatysis elated to ¢lean-up, mon. | 6/16/03 93005
3 Task 2 Canstruction Design: Dev. & validate dwgs & specs for SP & MW W/| 6/16/03 9730105
4 Task 3 Operafional Design: Finalize asbestos landfill op's plans and associ:| 6/16/03 9/30/05
5 Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis -| 6/16/03 a9/30/05
6 Task 5 Cleanup/Remediation Caordination, OS, & Admin 6/16/03 9/30/05

Project: 2003WAFSchedule
Date: 8/10/05

| s Pl ] Task TR i A

Critical
i EE—
Critical Progress WENNEENEMSEEE 1.0k Progress

Page 1




Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

10 |Task Name Start Firish | % Complete {151 Half I |2nd Half 1151 Half
. Qi
1 |WAF 3 (through amendment 3L} - RI & CSS/PE/Exp Assess/Genl 616/03 | 9130105 N%
] Tagk 1 RI. Perform sample prep., mgl., and analytical aciivilies, and manitor clup activilie] 6/16/03 | 93003 Ga%
3 Task 1A CSS: Continue 10 plan & conduct iINspecions, Inierviews, & samping ectiviles | 6/16/03 | G305 9%
& Tatk 2 PE: Sample prep. scliv.'s; perform sample mot. & analytical acliv.'s H1E03 920105 XL
5 Task 3 Expusure Agsessment: Assisi with performing an inhalation study on tha non-can | E/15/03 930/05 939%
[ Task 4 General. Pardarm analyses of mgt. & env. &0, issues, provide lechnical direclion | 6F6/03 9130405 3%
g;Lec;:'_ fof)!ggWAFSchedule Tazk CritcalTask 7 7 7 7 7 ] Progress  SEmmmmmm———  Miesine 4@ Summary (GRS

Page 1




Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

D [Task Nama Start Finish | % Complele |15t Half J2nd Hail [3siHait |2nd Hait 111 Halt 12nd Half
Qry | Qw2 Ir 3 tr4 | Qirl Ir 2 ir3 It 4 tr 1 ir ir 3 ic 4
1 |WAF 4 (through amendment 4K} - Cleanup/Remediation Support (Cleanup) 6/13/03 | 3/30/05 93%
F3 Task 1 Planning: Conduct activites such as pra-cleanup site walks and Invesigations, HM03 SIADKIS 93%
3 Task 2 Cleanup Mot. & Acquistiton Supparnt; Monitoring cansir. scheduls, budgets, H&S monitoring, insp+ | 6/13/03 9405 9%
3 Task 3 CI p Coordination: Coordination wf other EPA contractors conducting cleanup activities, 6113103 | 9730005 93%
5 Task 4 Reporting: Bi-weekly progress updates (o RPM, & all other reporting reg's of 1AG. SAM03 9/30/05 93%
[ Tagk 5 Wasie Management Haz, waste operations and mgh, of sob. VC1, ACM, & other commingled matery B/1302 9130105 93%
Task Mitesione Aciled Up Sphl L, . External Tasks [FA e Do at]  Qeadine {}
E:j:cal}fggg\ﬂfﬁscheduls Split . o Summary Rotled Up Milastona O Projecl Summary m
Prograss PR Rcolled Up Task Rolled Up Progress P  Exiemal Milastone 0




PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAGHDWG995388401

1AG HISTORY

at 7131105 Dale Amount Cumulative Total
DW6395388401-0 412412003] $ 100,000 | § 100,000
DW6995388401-1 5/22/20031 § 1,400,000 { § 1,500,060
DW6995388401-2 6/24/2003| § 2,900,000 | § 4,400,000
DW6995388401-3 B8/11/2003} § 3,219,990 [ § 7,619,990
DWB995388401-4 /17/2003] $ 900,000 | $ 8,519,990
DW6995388401-5 9/30/2003] $ 3,627,000 | $ 12,146,990
FY(3 Total 8 12,146,990

DWES95388401-6 J212004] $ 3,125.000 | § 15,271,990
DW6995388401-7 5/12/2004] $ 4,148,000 { § 19,419,990
DWE995388401-8 71812004] § 4878276 ] % 24,298,266
DW6995388401-9 9/3/2004] § 1571724 | § 25,869,950
DW6995388401-A 9/23/2004] $ 165,000 | § 26,034,990
FY04 Total $ 13,888,000

DWE995388401-B 12/15/2004] $ 1,000,000 ) § 27,034,950
DW6995388401-C 2118/2005| $ 4,800,000 | % 31,834,990
DW6595388401-E 4/20/2005| $ 2483570 | § 34,318,560
DWBE095388401-D 6/22/2005| § 7.000000 ] § 41,318,560
FY05 Total $ 15,283,570

TOTAL $ 41,318,560




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDWER95386401

PLANS _WAF HISTORY WAF Mo and WAF Ho. 1 WEF Ho.2]  WAF Np.3 WAF Ko 4] WAF Ko 5| WAF ho. 6]
DATE Dalabase & Cesign & R¥CSS/ Cleanup & BHSF Fhyway
Genl Suppont Oveisighy PE Stuay Ramediaticn Cversight Oversight
a1 21105
LG 045 00 T BALOP S01020 D8BCV004 2507 G001 185033 1000 S N B
LRV 015 03 1 BALOE 50102D GOBGRYOU 2507 CO0T Th - 03] § 300,000 [+ ; A
LRV 015 03 T BALOE 301020 00BCRV0 2507 CODI ] - | soeser N
LAV 015 03 T SALDE S0102D GSBCRVO0 2507 COU —EArR, A — [ 4a2207
LRV 015 03 Y BALOE 501030 USBCAYO0 7507 COU + - 05| - ] — 15 156,13 I -
LRV 015 03 T BALOE S(10ZD UABCRY00 2507 COO 5 - G/0Y) - 3 5,000 |
LRV 019 13 T SALCE 501620 DOBCRVOD 2957 COOT 15 - 710003 § ZIA1ET .
LR 019 03 T SALCE $0102D URBCRVOD 3507 COO1 A+ 7110005, 15 e01537
LAY 010 03 T BALOE SO1020 GBBCRV00 3507 COO1 A - 70003 S 26e6d5
LAY (54 03 T BALGE 50102D G88CCO04 2507 LOOT 34 - THOOD [T
FCRW 015 03 T 8ALCE 501020 UEACHVD 2507 CODE 43 T 3 1,202.257
LRV (23 03 T 6ALOE 501020 UBBLRVOD 2507 COOT [ TR 20,510
(R 023 03 7 BALOE 501020 DBBLHYOD 2507 GO 28 - 10200 S 110645
LAY 023 03 1 BALGE 501020 0BBCRVD0 2507 COO1 48 - 107281 110,026
[PV 142 03 T BALOP 507020 DABCCO04 2507 CODU B00,000
LPV 142 03 T BALOP 501020 08BCL 00 2507 CO0I . 321.70)
LPV 142 D) T BALOF E07020 DABCLCO04 2507 COO% P = 3 276,297 : - ;
LRY 026 60 1C BALOE 501020 DABLAVO) 2507 C0OY 27.363 | - i i3
LRY 028 03 TG BALOE 507020 DBBCAVO) 2507 COO1T S T ._
LRV 026 03 TG SALOE 501020 GABCRVO0 2507 COM s 17,812 - ) N
LRV 026 00 TC. SALOE S01020 DSGCRYOU 2507 CO01 - 3 122,002 "
LRV 011 03 TC SALOE 501020 GGACAVO0 2507.C003 23472 ; ,
LAV 03 00 TC 2ALOE 501020 0BBCRVG0 2507 COD1 15 Teiin
LAV 03 63 TC BALOE 501020 DSBLRVON 2507 CO04 (144,030
LAY 001 00 TC BALOE SUV0Z0 VEBCRYOU 7507 COD4 . s 1650872
(LFY 007 0a T SALOP 3070020 0BBCL00d 2507 CODI TF - 4604] § 370552
LRA U0 04 T PALOR 302002C BBBCRVOD 2507 CODI 2 - /804 § 1054448
LRA 01004 7 BALOR 302002C 0BCRYOD 2507 COOT 3E - 41503 s 20268 -
P 037 D4 T GALOP 302D02C DARCCOMM 2507 CDO1 € - 4t |- $ 09448
LAA 070 04 T BALOR J0ZD02C DOBCAVO0 2507 GO0 oE - 404 i R T.067.868 .
LPV 037 04 T BALOP 302D02C DABLBADG 2507 COU1 30 - 415 5 174z |3 3T |
LPV 037 B4 T B4L0P MRDO2C 09ALPEDE 3507 CODI 30 470 . s £.258 15,271
019 04 T BALOR 302002C BSOLRVOG 2507 COD 16 + 04| & REE) o - 13378 13.400.380-
LAAD 1804 T 8ALOR 3020D2C 0BBCRVD0. 2507 COO ZF - &10a| M I TE X! - NIRRT 16,227,095
LRADTG (4 T BALOR 302002C 0SECAYDG 3507 001 i IF - 17 P YA [ 204 496, 15437951
LPV 053 04 T 84),0P 302002C BABCCO0E 2507 COO1T IF - 510 T [£__ 28,000 ___ - 756,000 16,869,501
LAADTS 04 1 BALOR 307002 08BCAVDY 2507 001 4F 5104 13 EL7] ] ) 18.600.080
LEADTS 04 T GALOR 307D02C DSDLRVOR 2507 GO0 4F - €174 S 2690,000 . Z.6%0.000 |:3 -~ 19.070.000
LSFOZ) 04 THZ DAL S02002C DEBCBB0Z 2507 COUS TR S ato00 0013 19415500
LRAG3A (4 T BALOR 3020D2C BIBCRYOU 2507 COOT 1R 7704 | § 255,390 258,390 676,60
LRAO3 04 T GALOR 3020DZC DSBLRVDO 2507 CODT 76 - T 3 12,610 12,610 §50.800
LRAD34 04 T BALOR 30ZDD2C BABLRYO0 2507 CO01 3G T 3 199701 1508701 655,601
LRAGY4 04 T BALOR 22002C DABLAVAD 2507 COM TR s 157850 137:853 024,044
LAAGZ4 04 T SALOR 302002 GOBCRVOD 2507 CO0Y 4G - FIAN 3 24TI5Z : 250,766
LR 011 04 1 AALGE J0ZDCEE 0BECAVO0 2507 L0 —l-wzo0d] § 59,537
LR 071 04 T BALOE J02DC6C CABCAVOD 2507 G001 210,462
LAY 071 04 T BALOE J02DC6C COBCRYOD 2507 Coo1 430.195 -
LRY 011 04 T BALOE J0ZDCAC DBBCRVOG 2507 D01 B az8is]” I
LRV 041 B 7 SALOE 3070CBC OIBLRYOQ 2507 COX 3 AT5.800 - s
LRA 030 (4 T SALOR, J020D2C COOCRVOD 2507 COO1 3 271,724 I N
LRV 011 04 T BALDE J020CEC MIACRVO0 2507 £O0 3 72354
LPV 253 04 T-BALOP J0R0DAE DIBCLO0M 2507 CON1 139,376 — . —T
LPV 253 0u TCD BALOP J02DD2E 048CC00 2507 Q001 35604
A 001 05 T BALOA 302D0ZC DRBCRVO0 2507 COD1
LA 101 09 T B&LOR 302002 QRBCRVDO 7507 COD1 881518 .
L34 D01 05 T BALOA 302D0IC GABCRYD0 2507 COOT T 8061 .
LR 007 05 T BALUR 3020070 DPECRYDO 2507 CODI Iz 19642961
LPV 044 05 T BALOF J02DD2C 068CLO04 2307 CODY 3 79,461
LPV 044 05 7 BALOP J020D2C 00BCCO0® 7507 GOV $ 205865 :
LRV 015 00 T BALDE 5010ZD CBBCRVIU 2507 CODL i ¥ (15000
LAV 019 03 T SALDE 501020 0BBCRVOD 2507 CGOT 13.000 i
LRV OH 04 7 BALOE SUZDCEL GBBGRVOD 2507 CUO1 15.531 - g
LR2 OB £5 T BALOR IUZ00ZC, CPECRVOD 2307 G001 1,066
LAA (G805 T BALOR J020DZG DBOCRVOD 2507 CDO1 245%
LA 008 057 BALCR 3020D2C, 0BOCRVOD 3507 COO1 1,000,000 -
LA 008 0% T SALOR 3020D3C, 0BACAYOD 3507 COO1 1408027 | .
LPV D44 05 T GALOP J0ZDD2C 0BBCCO04 2507 GOOT- &
LRA 006 G% T B4LOR 302DDIC OABCRYOU 2507 GO01 S
[LFA 006 05 T 8ALOR 302D02C 00BCRV00 2507 COO1 1796160 :
LAY 011 04 T GALOE 3020C6C OABCRVOD 2507 CO01 3 5513}
LRY 011 04 T RALOE 30IDCEC DOBLRVOD 2507 COO1 I EEENTEYT)
LPV 037 64 T BALOP J02DDZC DABLAB0E 2507 COOZ s EY
LRA 075 05 T BALOR J0Z0DEC BBBCRVD0 2507 CO01 i
LPV 034 05 T GALOP J02002C 06BCCO04 2507 CODY
LRA 019 05 T 2ALOR J020D2C DBBCRVOD 2507 GO0 - 7831200
[LRA 01905 T GALOR 002002C 06BCRVD0 2507 CODT 126,010 N
WAXAOT D4USC 26¥ 10NN 405FEZA 2507 COO 3 30,000
LP 0% 0% T BALOP J02D02C DOBCLO0 2507 COD1 3 010 —
LAA 01% 05 T BALGR 302DDZC CABCRVOD 2507 COO1 3 1400342
e o |LRA D10 D3 T AALOR J02002C OOBCRVOD 2507 COTI }
3= [ LPV0S 05T BAL0P 3020025 OOBCLOMSSTIE00T - — e e L — e — 5 - 1
LRA 018 05 T DAL JUZ0D2C OROCRVDD 2507 CoD 3292010 iy i = i FTIECH FE T
LPY 053 05 1 BALOP 3020020 DABLCO0S 2507 COAL 3 18,207 8203
LRA 01505 7 SALOR SUZDD2C DABCRYVOO 2607 CODT 3 3537.259 3537258 41,318 560
TaTAL WAFs v Z048.266 | 5 17461231 |3 2712802 | § 16194468 | § 13570 | & 02420 |5 41916560
[BALANCEFOR wars I I ] I I I I 3 |
COMMITMENTS WAF Mo, £ WAF 0.2 WAF Fg. 3 WAFNG.4|  WAFNO.3|  WAF No.G TOTAL
Oatabaze & Oazgn RVCSSS Cloanum & BNSF Fywiy
Genl o ight PE Study| Réemediation ight Qwe
"] 175447 1,661,041 125,008 SERRIS - s 1,850,702
1.041.32% 14,016,687 2,479,171 13,159,562 [XEN 32,930 EFXELRIE)
12995 099 18 385,000 - . 403 200
IGas ; SINE 02 852 657 ik} £ T893 |
TOTAL COMMITMENTES 250 53 16,271,074 2.706.024 15,795 925 £313 26382 T8.408 04 1
[CURRENT MONTH COMMITMENTS T 10753 |5 1264307 | § 7000 | 3 1610871 | § o B 2,895,793
Balanca it Comnwt [WAFS kess commaments) 3 24374713 _ 1109057 | 3 57763 1390543 | § 8250 |5 656433 2010510
ADVANCES WAF Mo, 1 WAF N0, 2] WAF Bz, 3] WAF Ho.4]  WAF Np 5] WAF N o) TOTAL
Database & Design & RVCSS/ Claanup & BRSF Flyway
Genl 5 Oversight PE Sty Ramadiation 1L Cvers
(xTmies
advarce Jgans LEVOMG 3 100,000 : . -5 - 150,000 |
A dvancs agamst LRVOYS 3 100,080 PR 100 100,000 | $ 15,000 600,000
13 January advancs agaiest LRVD1S and LPY 412 221650 222207 1,348,380 1,862,257
15t tanuary advance afaint LRD1S ] 235,151 771,582 + 07 743
2nd January advance aganst LRYOTH 190,355 [ § 260,645 400,000
[2nad Jarmiaty agvance aganct LRVOGH s 200,000 200,000 |
00 Jarary advonce agasl LRY0ZS 3 200330 |§ 1706454 9035 7.000.000
200 Jarary gdvance agang LPRV 142 300000, 100000
Jdrd .ramag advance gnam LPRY D — 340,590 215,890
[ApHil sxivance spainsi LRV 031 (Wals 1E. 20, 303, 4D} 236472 1,863,568 (144033} 1 650,973 3627000
Juty advance ageins LA 126 [Wals 1D, 2C, IC, 4C FERTE) 721,500 AT 85 122022 00,000
August advance agamdl LAY 015: LPY0IT; LEA 010 7F, 38, 48. pan 7€ 470,562 1058440 FIFIH 3370 125,000
Sapt advance agang LAAOTD n AE 1.000.000 1.000.000
Sapt advance agains LRADIQ, LPVO37 |En 4E_2E€. 0. 54 _ 202564 | § 308448 67.808 [§ 20000 500,000
T LRAOTD 3F_1G_IF_3F_pan 4F 13737% 817,726 | 482400 ) 418,000
3. LRA 034: L5P02] T, part 76, 4F, A 250,360 13610 _ 2,600,000 R ] 3,060,000
: |zc 3G_4G_1i_pan an £0.507 7207184 |§ 137,950 2473622 ABTEETE
H| 165,000 165
TR 202047 BOL510 |8 380881 (% {AB4246)] 1,000,000
r 2h, n, 1), 4h. 419,995 | 327976 | & 28 660 | § (2‘.432' 1471724
DOGLBEDS: LAVO | 0BBLAY00: LA 000 GBECAVOD pan &) 58 phus S — ]
LPV0d4 QABCCO0M: LRA 008 JBLRYO0 —
Crené PAC May 6 3 oseE)|y a3 ezmels  (nae) (@
Wy ddvance apainsl LRADDH DABCAVON 1,000.000 1,000,000
June advance agains) LEY 044 0BBCCON s 205258 205 065
[Juv advance apains: LEA DDO DBDGRYO0 3 245 [FYE
[nine advanco agaie LA DO DBBCAVOD _ 3 403,027 1,400,027
Juna advance against LPV 044 DRBCLOCA 3 14,672 14873
Ju advance against LRA 000 DBBCRVOG [ 257,260 251268
Jung advance against LRA 006 0BBCAMOD |8 176180 1,790,150
Jure advancs g LRA 019 DEBCRYO0 3 ) 2,200
[June dcvance agais LPV 003 0BBCCC04 3 50,000 55,050
June agvance sgainst LRA 018 DABCRVOA [ 183210 TAL I
TOTAL AGVANCES 3 ZA0B750 1§ 14,051,154 1 § SITZ|$ 6362 |5 32675960
Batanci o Advonco WAFS less udvancash % 204518 |5 2am0037 [ $ 22018 XN B.642.570
ACTUAL €OST5 WAF R, | WAFNG.2|  WAF No. 3 WAF Mo 4] WAF No. 3| WAF No. § TOTAL
Datatass & Cesin & RYVCSS! Cleamp & BHSF Fryway
Ganl n | PE 51 Remedlation o] Qrermigit
142,18 1,605,715 170.502 80,642 - — 3119578
SI1,877 11,750,229 1,901,111 10.126.752 FXED) 2130 25,355,173
1,708 5590 15 374,340 5 L 1,730
71,702 | § 570,78 102550 £19,048 178 3762 1,307,407
2,407,583 TBOTLTIE 3,124,060 13,290,763 5,012 %, 30,094 457
3 TESHNS __ T66431 |5 I8IE|§  14eIE]S S K £ 2,021,459
3 Zazaen] 3 119476) 3 _{597.028)[ 3 [950514)[3 [TH e § [1.841,53)
3 (Jo:.lsll 3 2.100600 | 5 2439 % 3545268 13 A8 [H 3 TI2.051
Balance 1 Advance (WAFS B3 30vances) 3 24516 | § 3970007 | § 50017 |3 4543401 | 3 (¥ T BEA25610 |




¥
PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHOWE905388401

[PLANS - WAF HISTORY WAF No and
DATE .
LPVDas LRVR1S LRVD1S [LRVO34 LRVG23 LPviaz LRVO2E LRv031 LRADIG PV 037 |LPV D37 LEVORS LRA 018 LRAD3 LSPD22 LRV 011 LRA D38 LPv253 LRA 001 LV 0as LRa D08 LRVODS WAXGLT

101 73105 __JOSBCVDO4 |0SBCRVOD  [OBBCRVDO  jOBBCCO04 JOBECHVOD  |0BBCCDOA  |0SBCRVDO |0B6CRvOD  {OBBGRVGD  |055CC004 [DBECEBGG  [0S5CGO0L_JORECRYDD 0BECRY00 (RACBE0Z _ |08BCRVO0  [0BBCRVOD |08BCCDO4  |08BCRVOG  |08BCCO04 |DBACRVO0  [08BCCO04  |0RBCCO04
LFV 046 03 T BALOP 501020 08BEVOE4 2507 COO1 1 5:5:03] S 100,000 ——

LRV 015 £3 T SALOE 50102D 08BCRV0D 2507 COM - 14 - 6/4/03 200.080 T

LR 315 62 T BALOE 501020 CBRCRVDO0-2507 COR1 2 514/03 506,550

LRV 015 03 T 8ALOE 501020 0BBCRVO0 2507 COGH 3-6i4/03 422,207

LRV 0+5 03 T BALOE 501020 0BBCEVI0 2507 GO0t 4 - G/4/03 156,135

LRV 035 03 T BALDE 501020 08BCRVO0 2507 COX 5 - 64 } 15.000

[LRY 019 03 T8ALOE 501020 08BCRVA0 2507 GO 18 - 7 236,161

LRV 019 03 T BALOE 501020 DABERVO0 2507 0K 2h - 1O 901,537 .

LRV 115 03 T SALCE 501020 0ABCRY00 2507 COU1 3. - 71003 $ 269545 i

LRV 034 03 T BALOE 501020 DBBLCO04 2507 COO03 3h . 71104 $ 200000 i

LRV 015 03 T BALOE 501020 088CRYO0D 2507 COO YY) $ 1.292.257

LR 023 03 ¥ AALOE 501020 0SBCRVOD 2507 COOW 1C - 10428AY, 201510 .

LAY 023 03 1 AL OE 501070 0EBCRVOD 2507 CO01 2B - 10785 1,706,454 |

LRV 023 03 ¥ BALOE 501020 08BCRVO0 2567 COOY 4B - 10/2840 110,026 -

LPV 142 03 ¥ 8ALOP 501020 DEBLCOM 2507 CO0Y 48 - 10/7268/03 600,000 '

LPV 142 03 7 BALOP 501020 0BBECOM 2507 COO1 4B - 107260 321,703 -

LPV 142 03.T BALOP 501020 08BCCO04 2507 CO04 20 - 1012840 276.297 s

LRV 026 03 TC BALOE 501620 JRBCRV00 2507 CO01 10 - 102640 2763 !

LRV 026 03 TC B8ALOE 50102D 0BHCRV00 2507 COM 2C - 10728103, $ 73090 )

LRV 026 £3 TC BALOE 501020 (5ECRV0D 2507 CO04 3 - 104208 781 T

LRV 076 03 TG AALOE 501020 08BCRYD0 2507 COO1 4C - 107298 122.92 i

LRV 031 03 TC BALOE 501020 GRBCRVD 2507 GO0 1E - 10Z35; , 236472 g

LRV 03 TC BALOE 501020 0BBCRYVID 2507 00 20 - 1V2E03 % 1,883,588 '

LRV 031 03 TC BALOE 501020 08BCRYOD 2507 CO04 AD - AOZR {124.633)]

LRV 031 03 TC BALOE 501020 04HCRV00 2507 COM 40 - 107250 3 1,650,973

LPV 037 04 T BALOP 302D02C DBBCCO04 2507 COO1 1F - 47604 § 470562

LRA 010 04 T SALOR 332002C 08BCRVO0 2507 COM ZE - 475704 $ 1054448 N

LRA 010 04 T BALJR 302602C 9ABCRVOD 2507 CO01 2E - 456704 $ 202684 :

[PV 037 04 T BALOP 302D02C G8BCCO04 2507 COD IE - 45104 §_ a5.440 |

LRA 010 04 T SALOR 3020020 G8BORVOD 2507 CO0Y 4E - 41604 3 1.067.068 '

LPV 037 04 T BALOP 3020D2C 08500808 2507 COH 5D - 41604 S 11,742

LPV 037 04 T GALOF 3020D2C 0BBCEB06 2507 COG1 5D - /604 S 8258

LRA D19 04 T BALOR 302DD2C 08BCRVO0 2507 COO0Y 1G- 61804 137,373

LRAD1H 04 T BALOR 302D02C BBCRVI0 2507 CO01 2F - BI04 3 817.726

LRAD1 04 T BALOR 302002C 08ACRVO0 2507 COM AF - 61703 i 204,496

(LPV 085 04 T SALOP 302002C 0BBCLO04 2507 OB 3F - 61/ : 3 58000

LRAD19 04 T BALOR 302002C 09BCRV0 2507 COM AF - G/ 1704 . % 398

LRA018 04 T BALOR 3R002C JSBCRVO0 2507 COG1 aF - 61704 i S 2690000

LSr023_04 TR 061 302D02C 0BOCEB0Z 2507 <003 BA - B4 i § 40000

LRAGM 04T GALDR 302DD2C DEBCRVO0 2507 COO1 1H- 774 256350

LRAG34 04 T BALOR 32002C DBBCRVO0 2507 COO1 2G- 7704 | 13,610

LRAD34 04 7 SALOR D2C 08BCRVD 2507 CO01 2G-7T04 ) 1,996,701

LRAGI 04 Y BALDR 302DD2C 02BCRV0 2507 G001 3G - 7ITA 37853

LRA034 04 ¥ BALOR 302DD2C 0BBCRVD0 2507 COO1 4G - 71T 2 AT3,622

LRV 011 04 T BALOE 302DCEC 0RBCRYO0 2507 CO01 W - 520104 5 50537

LRV 011 04 T BALOE 302DC6C 0BACRVO0 2507 COO1 2h-520764 L 210463

LRV 011 04 TBALDE 3T2006C 0BBCRV0 2507 L0071 2h-5730/04 ’ 438,185

LRV 011 04 T BALDE 3020060 0BBLRVO0 2507 001 3h - 93004 } 4264

LRV 01104 T 88L0E 302006C 0BECRYOD 2507 £001 4h - Sr20004; ) i ! 475,003

LR4 038 04 T SALOR 302002C SBACRVO0 2507 COOT 4h - 9724 I : $ 271,724

LRV 011 04 T SBALOE 302DC6C MBBCRVI 2567 G001 £4 - 920704 $ 72354

LPV 253 04 T BALOP 302002E 08800004 2507 001 1 VO $ 13837

[LPV 253 04 TCD 8ALOP 302002€ DBBCCA04 2507 CIKH 21+ 0. $ _2m6M]

LRA 001-05 T BALOR 302002C 0BECRVOD 2507 COM 11 (2210 ! 202047

LRA 001 05 7 BALOR 302D02C CRHCRVO 2507 COUT 2J - 1272104 ! 281563

LRA 001 05 T 8ALOR 302D02C 0BBCRVO0 2507 COOT M 12210 [ 380,881

LRA 001 05 T BALOR 302D02C MRPCRVON 2507 COO 4. 1221104 I [484,245)

LPY 044 05 T BALOP 302DD2C 088LCO04 2507 G001 3 - ZHBDS| f $ 79483

LPV D44 05 T SALOP 302DD2C 038CC004 2507 G001 3 - 210705 \ § 205885

LRV 015 037 BALOE 50102D 08BCRVO0 2507 G001 5C . 2/18/05 € {15.000) ]

LRV D15 03 T 6ALOE 501020 08BCRVO0 2507 COO1 44 - JNEAS 3 15.000 i

LRV 01104 T 8ALOE J02DCHC 0BECRVIDY 2507 CDO1 43~ 2118/05] ] 19,931

LR 00 05 T BALOR 302D05C 08BCRYO00 2537 0001 33 - BB 1068
LRA (0805 7 BALOR 302DD2G 0BBCRVDD 2507 (007 42 - 2718005 42.459
LA 008 05 T ALOR 302002C DBBCRVO0 2507 GOOT AJ . 218R05 1,000,000
LRA 005 0 T 8ALOR 302DOZC (8ECRVO0 2507 G001 4~ 2148A05| 1.403.027
LFV 044 05 T BALOP 302002C 088004 2507 COO1 j Ve 2/ 5 | FRRIY 7]

LRA OUB 05 T SALCR 302D02C (BBCRVO0 2507 Co1 T+ 21 E05 | § $ 257288
LRA 008 05 T BALOR 302D02C (RECRVO) 3507 CO01 ] 26 . 2/18R5. § _1.796.160
LRV 01104 T BALDE 302DCELC DOECRYO0 2507 CHOT 661 - 2718705 3 16513

LRW 01104 ¥ BALOE 302DCHC (IBCRVID0 2507 COM____ 6B - 2/18/05 $  113.418)

LPV 037 04 T BALOP 30Z0D2C 0BBCBB06 2507 COOZ SE - 6138 3 (5490

LAA 019 05 T BALOR 302002C 0BHCRVO0 2507 Codl -6/t wus_l s 82,209

LPY D&5 05 T SALOF 302DD2C 08BCC0M 2507 COOT L. G305 3 56030
LRA §1505 T ALOR 302D02C DBBCRVO0 2507 COOT - R ' s 783230

LRA £15 05 T 8ALOR 302002C DBRCRYVO0 2507 G001 - 6/13/05) I $ 128.01%

WAKEL 04056 26W 10NN 405FB24 2507 Com 3K - 671 05| ! 3 30000
LPYV 085 05 T BALUF 302002C 08BCCO04 2507 001 IK - 613705 $ 390
LRA 01 I BALOR 30Z0D2C 08BCRVOD 2507 CO01 4K - 611308 5 1.406,542

LA 019 05 T BALOR 302DDZC 0OCRVIN 2507 G001 1M - /2805 3 70,723

LPV 095 05 T BALOF 302D02C 0BECCO04 2507 COB1 1 M- 67284 $ 133,763
LRA D12 05 T BALOR 302002C D8BCAVG0 2567 COCT 20 - 62BN $ 3242018

LPV 095 05 7 BALOP 302002C 088CC0O04 2507 COM 3L - 6250 N s 16707
LRA D19 0S5 T AALOR 302DDZC 08BCRVO0 2507 CO aL - 67268 $ 1537758

TOTAL WAFs, 3 100000 |§ 2697257 |5 1.407.743 | § 200000 | % 201999085 1.200000]% 000000 |5 26270005 2525000 |3 vAGO00 S 13570 |% 256000 (3 10100000 [§  4B7A276 |5 40000 (5 1300000 |$_ 271724 |3 165000 [ § 1000000 |§ 300,000 {$ 45000008 210000 | § 30000

CES
al7raios




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe 1AG#DOWE995388401

PLANS + WAF HISTORY WAF Ne and
DATE

LPY(a6 .LRVO15 LRv019 LRVT94 LRVO23 |LP\(142 LRVO2E LRv31 LRADID LPv 037 LPY 037 LPVOSS LRA 019 LRAD3 ILSPCEB LRV D11 LRA 028 |LPvatd LRA 001 LPV 044 LRA 008 L3S |W'A)(60?
|20 731005 QBECWOM  [OBBCAYDIO (OABCRVOY 08BCCOone  (0BBRCRVED DEBLCHA OBBCHRVOD_ [DRECRVOG QEBCRVED QBBCCO04 OEBCCO04  YOBBCRW GOBCRVDD 0sBCeB02  |0ABCRVOO OBBCRWO0  [OSBCCOO4  JORBCRVOND  JORBCCOMM |GBCRYO00  [0BECCOOM |oed:

July advance agamst LPVQd6 5 100,000

Ay agamsL LRVOTS 3800000

Tt January advance agains! LRVEIS and Lrv 412 § amast 3 600000 -

15t January advance against LRV G $ 1007 743

2nd January advance aganst LRV(19 3 400 000

2nd January advance againsl LRVGH 3 200,000
2 January advance againsi LRVD23 3 2.000.000
2nd January advance agamsi LPRY 142 3 300,000

3 January advance agams! LPRY 142 $ 19.990 1% 300,000

[Agnl advance gainst LRY 031 {Wats 1E. 20, 10, 40} $ 1627000

July advance against LRV 026G (Wals 1D, 2C, 3C, 4C) 3500008

t advance against LRV D15, LPYD3T; LRA 010 I£. 3B, 48. part 2E 3 B00.000 1054448 [ § 470552

[Sept advance againsi LRADID 2E 2,000 000

| Sept advance apalnst LRAOID, LPVEA? pan 4E. 2E 3E, 54 271 :55

§ 09448 20,000

Sepi o aainst LPVOSS, LRACS 3F, |G. 2F, 3F, panl 4F T 356000

Ll
3
g

Dretober advance aganst LRAG9, LRA 034, LSPOI3 iH_part 2G, 4F. 6 2600000 |§ 270000 [§ 40000

December advance agains LRAXIE, LRVOTY 26, 3G, 4G, 11 2h § 4600276 $ 270,000
Fatwuary advence againsl LPV253, a5BCCO04 it $  165.000
13,20, 3. 4

$ 285328 )% 43525
0BECEBOE; LRVO1Y 0SBCRYDO: LRA DAB 0SBCAVD) par 4). $8 plus SE el

February advance apains LA 05T, 0SBCRVOD $ 1,000,000
FFehm vance againsl LRVINS NEBCRVIK: LPV 037 part 2h, 3n_ 33 4h, 5 - “s (5A30 3 977517 |8 271,724
T

LPV044 0BBCCO04. LRA 008 0BBCRVAS

Credil IPAC May 6
advance agains! L RAGIS JABCRVOC part of 4.

8.259 $ _ {(13.418) $ (205865} % [42.459
$ 1,000,000

dun advance against LRA 008 DASCRY 42ASY

1403027

June advange gainst LPY 044 0RBCCON of 1K

7

]
Sune advance againgt LRA 008 DBECRYDD partal 4.1
: § 1462

S advamee aganst LRA 008 0ABORVO ot ol 18,

257268

Jung advance agains! LA 008 09ECRY0D 2K 5 1.796.150

)
June advance against LPY 044 08BCCOX ::3. I 3 205865
Y -
I
il
4
]
i

June advance againgl LA BBCRVO0 1L

$ 82208
June advance against LV 095 DABCCO0A fiL
1

s
June advance againsl LRA 012 08BCRVO0 [pan 2L 3 783,230

Sl | |#
g §|

TOTAL ADVANCES $ 100,000
)

2692257 |$ 1407743 1% 200000 5 2.019.39¢ 900,000 [ $ 3627000 | 5 2.325.000 | §_ 750,000 IS M2 |4 258000
]

bt Kod

s 5 3
|Baanoethance;ﬂAFslessadm] - |3 - % - 5 - |5 - 3 - [ - - |5 - 5 - FEAB -

471543918 4p7o276 |3 265028 1247577 |8 27172478 165000 (¢ 1.000.000[3 0000 |S 4.500.000{5
8.3835511§ - 1y wasls s3]l - s 15 - 18 B 3 - {5 5310

L R

30.000




USEPA/Volpe [AG (IAG #DW6995388461-0)
Financial Summary
At 7731105

Funds Aurhorized

1} Database & General Support (N- 3330; AS011; BSO011)
2) Design & Oversight {(N-3345; aS5009; BS009)

3) RIVCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; A5008; BS008)

5y BNSF Oversight (N3355; AS195; BS195 )

6) Fiyway Oversight (AS224; BS224)

Total Allocated

Total EPA Funds Received

Unallocated Funds

Costs Incurred

Description
Volpe Engincering:
Volpe Labor
Overhead
Volpe In-House Support
Yolpe Teavel
Subtotal-Velpe Engineering
Contracts:

1) Database & General Support (N- 3330; ASCI 1)
2) Design & Oversight {(N-3145; AS009)
3} RVCSS/PE Swdy (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
3)BN (N-3355; AS195)
6) Flyway Oversight (A5224)
Subtotal-Contracts

Equip/Supplies/QOiher
Vaolpe Acq O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

EPA SUMMARY

FY03 Planned FY04 Planned FY(S5 Planned Planned
3 1,103,584 ] 1,559,211 $ 1,031,068 $ 2,844,266
3 5,730,459 b 1,568,347 3 7,731,182 3 17.461.231
3 1,043,931 3 1,605,680 3 768,626 3 2,712,602
3 4,254,015 b3 9,955,784 3 8,589,953 3 18,194,468
] 15,009 $ 21430 % 8,258 3 13,570
3 112,354 5 65,841 3 92,423
$ 12,146,990 $ 20,822,805 $ 18,194,928 3 41,318,560
$ 41,318,560
$ 0
Cumulative
FY03 Comm. CurrentMonth FY04 Comm. Current Month FVO05 Comm. Current Month Committed Costs  Current Mouth
5 271,180 $ - $ 728,560 % ) 656,109 $ 69603 3 1,655.849 3% 69,603
5 175942 § - 3 450,608 % b 426471 § 45242 % 1,052,421 § 45,242
b3 199356 § - b 412,342 3 3 328,723 % 13,500 3% 940,421 % 13,500
3 28862 3 - 3 83,151 § 3 89487 § 2805 % 201,500 § 2,803
3 675340 % - 3 1,674,062 3 5 1,500,790 % 13,151 % 3,850,192 3 131,151
3 100,389 § {2,030) $ 618,409 % b3 322,531 % - 5 1,041,329 § {2,030y
$ 2,740,367 % {4,013) $ 5,726,132 % b3 5,550,188 % 1,140,017 % 14,016,687 3§ 1,135984
3 350,000 3 - 3 1.438,171 5 3 690,000 % - Y 2,479,171 % -
b3 1,101,904 % - $ 7,572,185 % $ 6,494,473 3 1,501 45 % 15,168,562 % 1501456
3 5134 % - 5 - b3 b3 - b3 - 5 5134 % -
$ - § - b 22,830 % $ - i - i 22830 % -
$ 4,297,794 §$ {6,063) 3 15,378,727 § b3 13,057,192 3 2,641473 § 32,733,113 % 2,635410
b 54,089 % - 3 199,107 % $ 151,104 % 14,034 3 405,200 % 14,034
b 169,204 § 234) 3 674,410 % 03 575,324 % 113433 § 1418,937 § 113,199
3 5197327 % (6,297) % 17,926,305 $ 03 15.284,410 3 2,900,090 3 38,408.041 5  2,893793
§ 1910518
b3 2,910,519
93.0%




EPA SUMMARY

USEPA/Volpe 1AG (IAG #DW6995388401-0)
Financial Summary

At 7131/05
Fuands Authorized FY03 Planned FY04 Planned FY05 Planned . Planned
i) Database & General Support {N- 3330; ASOI1; BSOI1) § 1,103,584 $ 1,559,211 $ 1,031,068 3 2,844,266
2) Design & Oversight (N-3345; AS009, BS)09) 3 5,730,459 $ 7,568,347 h 3 773,183 $ 17,461,231
3) RICSS/PE Swdy (N-3346; AS012: BSO12) b 1,043,931 3 1,605,680 5 768,026 $ 2,712,602
4) Cleanup & Remediation {N-3144; AS008; BSOO0E) 5 4,254,015 % G,955,784 g 8,589,953 $ 18,194,468
5 BNSF Oversight (N3355; AS19S5, B5195 ) 4 15,000 $ 21,430 $ 8,258 $ 13,570
6) Flyway Oversight (AS224; B$224) 3 112,354 3 65,841 3 92,423
Totzl Allocated $ 12,146,990 b3 20,822,805 3 18,194,928 $ 41,318,560
Total EPA Funds Received $ 41,318,560
Unallocated Funds $ 0
Losts Incurred
Cumulative
Description FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY0S Actual Cost Current Month  Actual Costs  Cuarreat Month
Volpe Engineering: .
Volpe Labor § 271,180 % - 3 F28,560 % B $ 633054 % 64928 % 1,637,794 § 04,928
Overhead 175942 % - $ 450,008 % - b 414,735 % 42,203 % 1,040,685 § 42,203
Volpe In-House Support $ 199356 $ - $ 412,342 % - $ 256,355 % 26,149 % 868,052 % 26,149
Volpe Travel § 28,862 3 - 5 83,151 % - 5 60,983 § 9,295 % 172,997 § 9,295
Subtotal-Yolpe Engineering $ 675,40 $ - $ 1,674,062 § - s L3126 § 142,575 % 3,719,528 3 142,575
Conitracts:
1} Database & General Support (N- 3330; AS011) b3 100,389 % - $ 61E097 § - $ 200,192 % 41,302 % o677 3 41,302
2) Design & Oversight {N-3345; AS009) $ 2740367 3 - b 5669005 $ 12,644 § 3,380,857 § 626,478 % 11,790,229 % 639,122
1y RYCSS/PE Swdy (N-3346; AS012) 3 350,000 3 - b 3 1,427,697 % - b 3 124,015 % 18,383 % 1,901,161 % 18,383
4) Cleanup & Remediation (N-3344, AS008} $ 1,099,773 % - $ 7454400 § 33945 § 2,171,550 §$ 985,076 % 10,725,722 &8 1.019.021
33BN {N-31355; AS195) b3 5134 & - $ - s - $ - % - S 5134 § -
6) Flyway Oversight (AS224} $ - 3 - % 21899 % - 3 - $ - b 21,899 § -
Subtotal-Contracts $ 4,295663 $ - 3 15,183,497 § 46,589 $ 5,876,614 § 1,671,24¢ $ 25,355,773 § 1717829
Equip/Supplies/Other $ 54,980 3% - b4 199,107 § - 5 137659 $ 13,534 % 391,750 % 13,534
Volpe Acq O/H {4.25% of Contracts) $ 169,204 § (234) § 674410 § 0 % 523,793 % 147,756 § 1,367407 § 147,521
Total Cost § £195,195 § @34 8 17731075 § 46,589 S 7,908,187 § 1975104 § 30834457 $ 2,021,459
Available Authorized Funds . $ 10,484,103
Available Funds s 10,484,103

% Complete Compared to Total Available Funds 74.6%



1) Database & General Support {N-3330; AS011; BS011)
Financial Summary
At 731705

Funds Authorized

1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Swdy (N-3346; AS012; BSO12)

4) Cleanup & Remediation (N-3344; AS008; B5008)

5) BNSF Oversight {(N3355; AS195; BS195 )

6) Flyway Oversight (AS224; B5224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Yolpe In-House Support
Volpe Travel
Subtotal-Velpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY anne FY04 Planned EYO0S Planned Planned
$ 1,103,584 3 1,559,211 $ 1,031,068 $ 2,844,266
% 5,730,459 5 7,568,347 b 7,731,183 5 17.461,231
3 1,043,931 5 1,605,680 3 768,626 % 2,712,602
3 4,254,015 $ 9,955,734 % 8,589,953 $ 18,194,468
$ 15,000 $ 21,430 3 8,258 b 3 13,570
b 112,354 5 65.84] 3 92,423
$ 12,146,990 § 20,822,805 $ 18,194,928 $ 41,318,560
Cumulative
FY03 Comm Current Month FY04 Comm. CurrentMonth FY05Comm. Curreat Month Commitied Costs Current Month
$ 112,193 % - b 3 240,567 % b3 130,858 § 7,780 §$ 483,618 § 7.780
b 3 72791 % - by 148,618 § 5 85058 §$ 5057 % 06,466 $ 5,057
$ 162,435 % - $ 296,762 % $ 223,736 % - $ 682,033 % -
b - $ - b 3 1,258 % by 1,171 §$ - 5 2430 § -
$ 347419 % - s 687,205 % $ 440,823 3 12836 § 1,475,447 % 12,836
$ 100,389 % (2,030) § 618,409 §$ $ 322,531 8 - $ 1,041,329 % (2,030}
3 8,287 % - $ 3024 % $ 1,684 § 23 % 12995 % 23
3 10,030 § {(78) $ 18436 § (0} $ 23288 % 1 3 71,755 % (77)
$ 466,124 $ (2,108} % 1,347,074 % " s 788,326 $§ 12,861 $ 2,601,524 % 10,753
$ 242,742
91.5%



1) Database & General Suppori (N-3330; AS011; BS011)
Financial Summary
At 7731105

Funds Authorized
1} Database & General Support (N- 3330: AS011; BS011})

2) Design & Oversight {N-3345; AS009; BS009)

3} RVCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation {N-1344; AS008; BS008)
5) BNSF Oversight (N3355; A5195. BS195 )}

03 Flyway Qversight (A5224; B5224)

Total Allocated

Costs Incurred

Descriptien
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
VYolpe In-House Support
Valpe Travel

Subtotal-Velpe Engineering

Contracts:
Subtotal-Contracts
Equip/Supplies/Qther:
VYolpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared 1o Total Available Funds

EYi lanned FY04 Plaoned FY05 Planned Plapned
$ 1,103,584 3 1,559,211 $ 1,031,068 b 2,844,266
3 5,730,459 % 1,568,347 h 3 7,731,183 b 17,461,231
$ 1,043,931 $ 1,605,680 3 768,626 3 2,712,602
b3 4,254,015 $ 9,955,784 $ 8.589,953 3 18,194,468
3 15,000 3 21,430 3 8,258 b 3 13,570
$ - S (12,354 b 65,841 3 92,421
$ 12,146,990 3 20,822,805 $ 18,194,928 h Y 41,318,560
Cumnlative
FY0D al Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Current Month
$ 112,193 § - b 240,567 §$ - $ 128,725 % 6825 % 481,485 % 6,825
$ 72,791 § - L3 148,618 § - $ 83671 3 4436 % 305,080 % 4,436
$ 162,435 § - b 296,762 § . | 4 163,997 § 20005 % 623,194 % 20,005
$ - $ - 3 1,258 % - b 1,17t % - 3 24M % -
$ 347419 § - $ 687,205 $ - $ 177,564 % 3,266 3% 1,412,188 $ 31,266
s 100,389 $ - $ 611097 % - $ 200,192 § 41,302 § 911,677 $ 41,302
% 8287 % - $ 3024 % - 5 484 $ 23 0% 11,795 3 23
b3 10,030 % (78 % 38,436 $ (I 23,237 § 1 3 71,702 % (77
3 466,124 % {(78) § 1,339,762 §$ 0 3 601,477 § 72,592 % 2,407,363 3 72.514
3 436,903
84.6%



WAF 01 - VX58 Nx330 and ASO011

PY PPA | PR | Contractor | Task Order|pOCUMENT| Commitment | Actual Cost | Balance
2003|vX358| 4259|Cashins (2P80503 $388.50 $388.50 $0.00
Cashins Total $388.50 $388.50 $0.00
2003|VX358] 4282{CDM 27]99D000D17 $100,000.00] $100,000.00 $0.00
27 Total $100,000.00] $100,000.00 $0.00
CDM Total $100,000.00] $1006,000.00 $0.00
2003 Total $100,388.50| $100,388.50 $0.00
2004JVX58 | 4318|CDM 27199000017 $105,000.00{ $105,000.00 $0.00
2004|VX58 | 4371]CDM 27[99D00017 $100,000.00] $100,000.00 $0.00
2004]VX58 | 4402|CDM 27]95D00017 $120,000.00] $120,000.00 30.00
2004|VX58 | 4417|CDM 27{99D000L7? $100,000.00] $100,000.00 $0.00
2004 VX358 ] 4466)CDM 27]99D00017 $28,409.00] $21,096.75 $7.312.25
27 Total $453,400.00] $446,096.75 $7,312.25
2004|VX58 1 4441]CDM 35199000017 $40,000.00]  $40,000.00 $0.00
2004V X58 | 4564)CDM 35199000017 $35,000.00]  $35,000.00 $0.00
35 Total $75.000.00{ $75,000.00 $0.00
2004)VvX58 | 4524[CDM 40(99D0GO17 $50,000.00] $50,000.00 $0.00
2004|VX58 | 4563JCDM 40199000017 $20,000.00] $20,000.00 $0.60
40 Total $70,000.00] $70,000.00 $0.00
20041VX58 | 4565(CDM 41199000017 $20.000.00] $20,000.0¢ $0.00
41 Total $20,000.00] $20,000.00 $0.00
CDM Total $618,409.00| $611,096.75 $7,312.25
2004 Total $618,409.00] $611,096.75 $7,312.25
2005)VXS58 ] 4614)CDM 15199000017 $22,531.00)  $22,429.6] £100.39
35 Total $22,531.00] 3$22,429.61 $101.39
2005]VX58 |4613]CDM 499000017 $350,000.00]  $50,000.00 $0.00
2005|VX58 | 4653]1CDM 40499000017 $50,000.00]  $50,000.00 $0.00
2005|VX58 | 4683|CDM 40199000017 $50,000.00]  $50,000.00 $G6.00
2005\ VX538 14707/CDM 40199000017 $50,000.00 £8,032.89] 341.967.11
40 Total $200,000.00] $158,032.39] $41,967.11
2005]VX58 | 4655|CDM 41199000017 $50,000.00]  $19,729.54] $30,270.46
2005|VX58 | 46841CDM 41199000017 $50,000.00 $0.00]  $50,000.00
41 Total $100,000.00] $19,729.54] $80,270.46
CDM Total $322,531.00] $200,192.04 $.122,333,96

PR Master for July FY05.xls
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WAF 01 - YX58 Nx330 and AS011

PY PPA | PR | Contractor |Task Order|]DOCUMENT] Commitment | Actual Cost | Balance
2005 Total $322,531.00] $200,192.04} $122,338.96
WAF Total $1,041,328.50 | $911,677.29 | $129,651.21

PR Master for July FY03.x1s
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2) Design & Oversight (N-3345;A5009)
Financial Summary
AL 7731/05

Fupds Authorized
1) Database & General Support (N- 3330; AS011; BS011)

1) Design & Oversight (N-3345; AS00%; BS009)

3} RVCSS/PE Swudy (N-3346; AS012; BSCGI2)

4} Cleanup & Rermnediation (N-3344; AS008; BS008)
5) BNSF Qversight (N3355; AS195; BS195 )

0) Flyway Oversight (AS224; B3224)

Total Allocated

Costs Incurred
Desc n
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Coniracts:
Subtotal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FYO0S Planned Planned
3 1,103,584 3 1,559,211 b ] 1,031,068 3 2,844,266
§ 5,730,459 $ 7,568,347 3 7,731,183 s 17,461,23¢
b3 1,043,931 3 1,605,680 b 768,626 3 2,712,602
3 4,254,015 3 9,955,784 ] 8,589,953 $ 18,194,468
$ 15,000 b 21,430 3 8,258 % 13,570
3 112,354 $ 65,841 3 92,421
$ 12,146,990 $ 20,822,505 3 18,194,928 $ 41,318,560
Cumulative
FY03 Comm Currept Month  FY04 Comm. Current Month  FY05 Comm. Current Month Committed Costs Curvent Month
3 94,915 % - i 313,067 % - 5 141,282 ¥ 37836 $ 749,264 % 37.836
b 61,581 § - 3 193406 § - 5 221,334 § 24,594 § 476,821 % 24,594
$ 6,105 $ - 3 115,355 % - $ 104,987 3 13,500 § 249,648 % 13,500
b3 28,862 § - 3 74,696 $ - b 81,751 § 2932 % 185,308 § 2,932
$ 214464 S - $ 696,724 3 - 3 749,853 % 78,862 § 1,661,041 § 78,862
$ 2,740,367 $ (4,033) § 5,726,132 % - % 5,550,188 3§ 1,140,017 % (4,016,687 $ 1,135,984
% 7T s - $ 4,711 § - 3 1381 3 625 % 6,099 3 625
$ 102912 § {156) $ 24473 % - b 240,404 § 49,051 § - 5BR.046 3 48,895
s 3051750 ¢ “.180) § 6,672,298 3 - s 6,541,826 § 1,268,555 § 16,271,874 § 1,264,267
3 1,189,357
93.2%



2} Design & Oversight (N-3345;A5009)
Financial Sommary
AL 7/31105

Funds Authorized

1) Database & General Support (N- 3330; ASCGL]; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)

3) RFCSS/PE Swidy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BSO08)

5) BNSF Oversight (N3335; AS195; BS195 )

6) Flyway Oversight (AS224; B5224)

TFotal Allocated

Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Qverhead
Volpe In-House Support
Volpe Travel
Subtotal-Yolpe Engincering
Contracts:
Subtotal-Contracts
Equip/Sopplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

2% Complete Compared to Total Available Funds

FYQ3 Planned FY04 Planned EY05 Planned Planned
$ 1,103,584 £ 1,559,211 3 1,031,068 by 2,844,266
$ 5,730,459 $ 7,568,347 $ 7.731.183 $ 17,461,231
b 3 1,043,931 3 1,605,680 5 768,626 3 2,712,602
b Y 4,254,015 b3 9,955,784 b 8,589,953 $ 18,194,468
b 3 15,000 3 21,430 3 8,258 $ 13,570
3 112,354 $ 65,841 $ 92,423
b 12,146,9M) $ 20,822,805 b3 18,194,928 b 3 41,318,560
Cumulative
FY03 Actual Cost Current Menth FY04 Actual Cost Current Month FY05 Actual Cost  Current Month Actua) Cost  Current Moath
b 94915 % - $ 313,067 3% - $ 331,807 § 35344 % 739,789 $ 35,344
$ 61,581 § - $ 193406 § - % 215675 § 22974 % 470,662 % 22.974
h) 29,105 § - 3 115555 % - 3 02,358 % 6,144 % 237,019 § 6,144
3 28,862 % - 3 74696 % - 3 54,687 3 7900 % 158,244 % 7,900
3 214,464 § - $ 696,724 $ - s 694,527 % 72,362 % 1,605,715 % 712,362
$ 2,740.367 % - 3 5669005 % 12,644 $ 3380857 § 626478 3% 11.790,229 $ 639,122
b 3 T % - 5 4711 § - 5 881 % 125 % 5590 % 125
3 102,912 % {156) 3 244730 3 - 8 212,532 % 54,979 % 570,175 % 54,823
3 3,057,750 § {156) % 6,615,170 $ 12,644 § 4,208,797 % 753,945 % 13,971,718 % 166,433
s 3,489,513
80.0%



WAF 02 - VX 58 Nx345 and AS()?

Py FPA | PR Contractor Task Order [DOCUMENT] Commitment Actnal Cost Balance
20031V X358 ] 4259]Cashins 02P80503 $6,850.25 $6,850.25 $0.00
Cashins Total $6,350.15 $6,850.25 $0.00
2003|VX358] 4230|CDM 24{99D00017 $125,000.00 $125,000.00 50.00
2003|1VX158] 4244|CDM 24]99D0001 7 $450,000.00 $450,000.00 $0.00
2003|VX358] 4250|CDM 24199000017 $80,000.00 $30,000.00 $0.00
2003V X158{ 4262|CDM 24{99D0001 7 $22,267.00 $22,267.00 $0.00
2003 [VX358] 4273|CDM 24|99D00017 $300,000.00 $300,000.00 $.00
2003|VX158] 4273|CDM 24|99D00017 $906,250.00 $906,250.00 50.00
24 Total $1,883,517.00] §1,883,517.00 £0.00
2003|VX358] 4232{CDM 25|99000017 £200,000.00 $200,000.00 $0.00
2003|VX258] 4269CDM 25199000017 $225,000.00 $225,000.00 $0.00
20031V X358] 4279|CDM 25]99D00017 $350,000.00 $350,000.00 50.00
25 Totzl $775,000.00 $775,000.00 $0.00
2003|VX358] 4237|CDM 29199000017 $75,000.00 $75,000.00 $0.00
29 Total $75,000.00 $75,000.00 £0.00
CDM Total $2,733,517.00| $2,733,517.00 $0.00
1003 Total $2,740,367.25| $2,740,367.25 30.00
20041V X58 }4339]CDM 24199D0001 7 $350,000.00 $350,000.00 $0.00
2004{VX58 |4357|CDM 24190000017 $162,893.00 $162,893.00 30.00
2004|VX58 | 4380|CDM 24199D00017 $336,934.00 $299,540.44 $37,393.5¢6
24 Total $849,827.00 $812,433.44 $37,391.56
2004/VX58 | 4331|CDM 2519900001 7 3360,000.00 $360,000.00 $0.00
2004]VX58 | 43551CDM 25199D00017 $221,862.00 $223,862.00 59,00
2004|{VX58 14381{CDM 25(99D00017 $49,943.00 $30,209.37 $19,733.63
25 Total $633,805.00 $614,071.37 $19,733.63
2004|VX58 | 4361|CDM 29]99D0001 7 $60,000.00 $60,000.00 30.00
2004|VX58 | 4462|CDM 25139000017 $37,500.00 $37,500.00 $0.00
2004)VXS8 | 4540|CDM 29199000617 $100,006 00 $100,000.00, $0.00
2% Total $197,500.00 $197,560.00 £0.00
2004} VX538 |4383|CDM 31199D00017 $250,000.00 $250,000.00 $0.00
2004]VX58 | 4416{CDM 31]99D00017 $280,000.00 $280,000.00 $0.00
2004|VX58 | 4464]CDM 31[99D00G01T $310,600.00 $310,000.00 $0.00
2004|VX58 | 4476]CDM 31{99D0031 7 $75,000.00 $75,000.00 $0.00

PR Master lor July FY05.x1s
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WAF 02 - VX 58 Nx345 and AS009

PY PPA | PR Contractor Task Order [DOCUMENT] Commitment Actual Cost Balance
2004|vx58 |4513|cDM 31]99000017 $155,000.00 $155,000.00 $0.00
2004{VX58 |4539|CDM 31]99D00017 $435,000.00 $435,000.00 $0.00

31 Total $1,505,000.00]  $1,505,000.00 $0.00
2004|VX58 | 4385|CDM 32]|99D00017 $540,000.00 $540,000.00 $0.00
2004]VX5R | 4415|CDM 32{99D00017 $500,000.0¢ $500,006.00 $0.00
2004|VX58 | 4463 |CDM 32{99D00017 $500,000.00 $500,000.00 $0.00
2004|VX38 {4514|]CDM 32]|99D00017 $750,000.00 £750,000.00 $0.00
2004)VX58 | 4542|CDM 12[99D0001 7 $250,000.00 $250,000.00 $0.00

32 Total| $2,540,000.00]  $2,540,000.00 $0.00

CDM Total $5,726,132.00]  55,669,004.81 $57,127.19

2004|VX58 | 4235]New A/E contract min 30.00 $0.00 $0.00

New A/E contract min Total $0.00 $0.00 $0.00

2004 Total $5,726,132.00] $5,669,004.81 $57,127.19
2005]VX58 |4746|]CDM 1]05D3¢109 $135,000.00 $0.00]  $135,000.00

1 Total] $§35,000.00 $0.00]  $135,000.00

20051VX58 | 4747|CDM 2|05D30102 $520,000.00 $0.00]  $520,000.00

2 Totat $520,000.00 £0.00]  $520,000.00

2003)VX58 | 4778|CDM 21|99D00017 $125,000.00 $0.00{  $125,000.00

21 Totat $125,000.00 $0.00]  £125,000.00
2005)VX58 |4719]CDM 29199000017 $161,292.00 $90,123.01 $71,158.99

19 Totak| $161,292.00 $90,133.01 $71,158.99
2005|¥X58 | 45931CDM 31990000t 7 $225,000.00 $225,000.00 $0.00
2005]VX58 | 46371CDM 319900001t 7 $350,000.00 $350,000.00 $0.00
2005)VX58 §4652|CDM JH{99DO0017 $150,000.00 $150,000.00 $0.00
2005)VX58 {4654|CDM 3L 99DY00 7 $350,000.00 $350,000.00 $0.00
2005V X58 | 4675|CDM 31{99D00017 $131,446.00 $131,446.00 $0.00
2005|VX58 | 4678|CDM 31199D0G0017 $315,986.00 $267.757.77 $48,228.23
2005|VX58 14734|CDM 31]99D00017 $60,482.00: 30.0¢ $60,482.0(

31 Total 31,582,914.00} $1,474,203.77] $108,710.23
2005)VX58 [45921CDM 32199D0001 7 $475,000.00 $475,000.00 30.00
2005]VX58 14636|COM 32{99D00017 $350,000.00 $350,000.00 $0.00
2005]VX58 4651 JCDM 32199000017 $800,000.00 $800,000.00 $0.00
2005]VX58 |4706]CDM 32{99D00017 5200,000.00 $191,520.10 $3.479.90

PR Master for July FY05.x1s
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WAF 02 - VX 58 Nx345 and ASH09

PY PPA | PR Contractor Task Order [DOCUMENT] Commitment Actual Cost Balance
2005|VX358 ]4739|CDM 32]99D00017 $275,982.00 10.00] $275982.00
2005|VX58 | 4755|/CDM 32{99D00017 $500,000.00 $0.00]  $500,000.00

32 Total $2,600,982.00] $1,816,520.10] $784.461.90

2005 VX58 [4753|CDM design $420,000.00 $420,000.00

design Total| $420,000.00 30.00]  $420,000.00

CDM Total $5,545,188.00 $3,380.856.88] $2,164,33).12

2005]VX38 | 4235|Parsons Brinckerhofl 05D30111 $2,500.00 $0.00 $2,500.00

Parsons Brinckerhoff Total $2,500.00 $0.00 $2,500.00

2005{VX58 | 4235] Tetra Tech Inc 05D30110 $2,500.00 $0.00 $2,500.00

Tetra Tech Inc Total $2,500.00 $0.00 $2,500.00

2005 Total $5,550,188.00] $3,380.856.88| $2,169,331.12
WAF Total 514,016,687.25 | $11,790,228.94 | §2,226,458.31

PR Master for July FY(5.xls
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3) RI/CSS/PE Study (N-3346; ASO12)
Financial Summary
At 731405

Funds Aunthorized
1) Database & General Support (N- 3330; ASCL1; BSO11)

2) Design & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; A5008; BSO0R)
5) BNSF Oversight (N1355; AS195; BS195 )

6) Flyway Oversight (AS224; B8224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppont
Volpe Travel

Subtotal-Voipe Engineering

Conlracts:
Subtotal-Contracts

Equip/Supplies/Other:
Veolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Planned FY04 Planned FY05 Planned Planned
3 1,103,584 $ 1,559,211 b3 1,031,068 3 2,844,266
5 5,730,45% L3 7,568,347 3 7,731,183 3 17,461,231
$ 1,043,931 $ 1,605,680 s 768,626 $ 2,712,602
5 4,254,015 3 9,955,784 5 8,589,953 3 18,194,468
S 15,000 b 21,430 $ 8,258 $ 13,570
3 112,354 3 65.841 3 02.423
] 12,146,990 $ 20,822,803 5 18,194,928 s 41,318,560
Cumulative

FY03 Comm  Current Month FY04 Comm, Cuarrent Month FY05 Comm, Current Month Commitied Cost: Cuerent Month
3 16864 % $ 33231 % - 3 24,529 % 4729 % 74,624 § 4,729
$ 10,941 § 5 20,529 % - 3 15,944 3 3074 § 47415 $ 3,074
L3 - 3 b - $ - ) - 8 - b3 - $ .
$ - 5 b - 5 - % 3,040 8 - $ 3049 $ -
5 27,805 § $ 53,760 % - 3 43,523 % 7,803 % 125,088 % 7,803
$ 350,000 % $ 1,439,171 % - 8§ 690,000 § - s 2479071 § -
$ 0 % 3 5 8 - b3 - 3 - 3 15 § -
$ 12981 % p 60,244 3 - £ 29325 § - b 102,550 % -
$ 390,796 % $ 1,553,180 § - 3 762,848 3§ 7.803 § 2,706,824 § 7.803

$ 5,778
99.8%



3} RI/CSS/PE Swdy (N-3346; AS012)
Financial Summary
At 731405

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS0O11}

2) Design & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS003; BSO08)
5) BNSF Oversight (N3355; AS195; BSI195 )

0) Flyway Oversight (A5224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
QOverhead
Volpe [n-House Suppon
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other: .
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned EYQS Planned Planped
5 1,103,584 h) 1,559,211 3 1,031,068 i 2,844,266
$ 5,730,459 3 7,568,347 5 7,731,183 5 17,461,231
$ 1,043,931 $ 1,605,680 b 3 768.626 $ 3712601
5 4,254,015 3 9,955,784 b 8,589,953 b 18,194,468
$ 15,000 $ 21,430 5 8,258 5 13,570
$ 112,354 $ 65,841 3 92,423
s 12,146,990 s 20,822,805 $ 18,194,928 3 41,318,560
Cumulative
FY03 Aciual Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Current Month
$ 16,864 % - b3 33221 % 5 22914 3§ 3459 % 73008 S 3459
$ 10,041 % - 3 20,529 % $ 14,894 § 2,249 % 40,364 3 2,249
5 - 5 - -5 - b 3 $ - $ - 3 - 3 -
$ - 3 - 3 - 3 b3 1,609 § - $ 1,609 % -
3 27,805 § - $ 53,760 3 $ 4T § 5708 3 120982 § 5,708
s 50000 $ - $ 1427097 § $ 124,015 % 18,383 % 1,901,111 % 18,383
b3 ¢ $ - b3 5 % b - h) - b 15 3 -
3 1298t % - $ 60,244 % $ 29,325 3 14025 % 102,550 % 14,025
s 390796 S - 3 1,548,106 % : ] 192,757 § 38,116 % 2,124,659 % 318,116
$ 587,944
78.3%



WAF 03 - YX58 Nx346 and AS012

PY PPA | PR ] Contractor| Task Order|POCUMENT] Commitment | Aciual Cost Balance

2003|VX358| 4264|CDM 20{99D0001 7 $150,000.00 _$150,000.00 $0.00

20 Total $150,000.00]  $150,000.00 $0.00

2003{VX358] 4237(CDM 20[99D00017 $200,000.00{ _$200,000.00 $0.00

19 Total $200,000.00]  $200,000.00 $0.00

CDM Total $350,000.00{  $350,000.0¢ $0.00

2003 Total $350,000.00] $350,000.00 $0.00
2004|VX58 | 4354[1CDM 20199D0001 7 $150,566.00] 3150,566.00 $0.00
2004|VX58 | 441¢|CDM 20199D00017 $60,000.00 $60,000.00 $0.00
2004]VX58 | 4431 |CDM 209900001 7 $120,000.00] $120,000.00 $0.00
20041VX58 | 4475|CDM 20159000017 $120,000.00f  §120,000.00 $0.00

2004 VX 58 | 4541|CDM 20|99D000N 7 $48,605.00 $36,530.55] $12,074.45

20 Total $499.171.00)  3487.096.55] $12074.45

2004} VX558 | 4337|CDM 21195D0001 7 $200,000.00f  $200,000.00 $0.00
2004|VX58 | 4396|CDM 2£[99D00017 $50,000.00 $50,000.00 $0.00
2004)VX58 | 4418{CDM 21199000017 $200,000.00]  $200,000.00 $0.00

2004|V X358 | 4474|CDM 21]99D0001 7 $200,000.00] _$200,000.00 $0.00
2004|VX58 | 4544|CDM 21199100017 367,500.00 $67,500.00 $0.00

21 Total $717,500.00]  §717,500.00 $0.00

2004{VX58 |4385]CDM 29]99D00017 $200,000.00]  $200,000.00 $0.00
2004|VX58 | 4462|CDM 28199100017 $22,500.00 $22,500.00 30.00

29 Total $222,500.00] $222,500.00 $0.00

CDM Total $1,439,171.00] $1.427,006.55| $12,074.45

2004 Total $1,439,171.00] $1,427,096.55] $12,074.45
2005]VX58 | 4630{CDM 21990000 7 $200,000.00{ $124,014.90] $75,985.10
2005|VX58 |4717|CDM 21199D00017 $60,000.00 $0.00]  $60,000.00
2005]VX58 [4758{CDM 21 $330,000.00 $0.00] $330,000.00
21 Total $590,000.00]  $124,014.90] $465,985.10
2005| VX358 | 4719{CDM 29199D00017 $100.000.00 $0.00] $100,000.00

29 Total . $100,000.00 $0.00] $100,000.00

CDM Total $690,000.000  $124,014.90] $565,985.10

2005 Total $690.000.00 $124,014.90| $565,985.10
WAF Total $2,479,171.00 | $1,901,111.45 | $578,059.55

PR Master for July FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary
At 7731108

Funds Authorized

1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight {N-3345; AS009; BS009)

3) RIVCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Yolpe In-House Support
Volpe Travel

Subtetal-Yelpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Valpe Acq O/H {4.25% of Contracts)

TOTAL COST §

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned EY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1,559,211 $ 1,031,068 3 2,844 2606
b 5,730,459 $ 7,568,347 $ 7,731,183 5 17,461,221
3 1,043,931 $ 1,605,680 $ 768,626 3 2,712,602
3 4,254,015 $ 9,955,784 § §,589,953 $ 18,194,468
$ 15,000 $ 21,430 5 8,258 3 13,570
$ 112,354 s 65.841 $ 92,423
3 12,146,990 $ 20,822,805 $ 18,194,928 $ 41,318,560
Cumutative
FY03 Comm  Current Month  FY04 Comm, Current Month FY05 Comm. Current Month  Committed Costs Chrrent Month

$ 47,208 $ 3 141,695 § b 159,440 % 19259 % 348,343 % 19,259
3 30,628 §% $ 87,455 § $ 103,66 § 12,518 &% 228,719 8 12,518
3 7815 % 5 25 % 5 - 5 - b 3 7.840 § B
$ - s $ 7197 $ $ 3,516 § (127) % 10,713 $ 127)
$ 85,651 % $ 216,373 % $ 266,591 % M50 % 588615 § M 650
$ 1,161 .904- b 3 $ 7.572,185 % s 6,494,473 § 1501456 % 15,168,562 3% 1,501,456
3 46,684 § 5 191,366 % b 3 148,039 § 13,385 % 386,090 % 13,385
$ 43,103 § $ 327,247 $ (O 282,307 % 64,381 § 652,657 % 64,381

1,177,343 8§ b3 8,327,171 § [ 4 7,191,410 3 1,610,871 16,795,925 % 1,610,871

9 1,398,543
92.3%



4) Cleanup & Remediation {N-3344; AS008)
Financial Summary
At 131105

Funds Authorized

1) Database & General Support (N- 3330; AS011; BSO11)
2) Design & Oversight (N-3345; AS00%; B5009)

3} RVCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

51 BNSF Oversight {N3355; AS195; BS195 )

6) Flyway Oversight {A5224, B5224)

Total Allocated

Costs Incurred
Description
Volpe Epgineering/Proj. Mgmt.:
Volpe Labor
Overhead
Yolpe In-House Support
Volpe Travel
Subtotal-Velpe Engineering

Contracts:
Subtotal-Contracts

Equip/Sopplies/Other:
Volpe acq O/H (4.25% of Contractsy

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 3 1,559,211 b3 1,031,068 3 2,844,266
3 5,730,459 $ 7,568,347 5 7,731,183 % 17,464,231
b 1,043,931 b 1,605,680 $ 768,626 b 2,712,602
3 4,254,015 3 9,955,784 s 8,589,953 $ 18,194,468
3 15,000 $ 21,430 L4 8,258 $ 13,57¢
$ 112,354 3 65,841 3 92,423
$ 12,146,990 3 20,822,805 3 18,194,928 s 41,318,560
Cumulative
FY03 Actual Cost Current Month  FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Current Month
$ 47,208 % $ 141,695 % - b 154,607 3 19,300 % 343,511 § 19,300
$ 30,628 % h) 87455 % - 5 100,495 $ 12,545 % 218578 % 12,545
3 7815 % $ 25 3 - h 3 - $ - 3 7840 § -
3 - 3 3 7,197 % - 3 3516 % 1,395 § 10,713 3 1,395
b ] 854651 § $ 236,373 3 - $ 158618 S 33,239 § 580,642 § 33,239
s 1,099.773 § $ 7454400 $ 33,945 % 171,550 § 985076 3 10,725,722 % 1,019,021
b 46,684 3 3 191366 % - 3 136,289 § 13,385 % 374340 % 13,385
3 43,10} § g 127,247 § 0% 248,699 § 78,751 % 619,049 % 78,751
$ 1,275,212 % $ 8,209,386 $ 33945 8 1815156 % 1,110.451 % 12,299,753 % 1,144,396
3 5,894,714
67.6%



WAF 04 - VX535 Nx344 and ASODS

PY PPA | PR Contractor Tuzk Order DOCUMENT C t {1 Acoozl Cost Balance
2003[vx358] a281]Alphapets 03PB0378 $2,253.00 $2,253.00 $0.00
Alphapets Total $2,253.00 $2,253.00 $0.00
2003VXISR] 425) [Noble resid ﬁllJDJDJDDIS $35,000.00 $15,000.00] $0.00
2003V X358] 4254|Noble resid GIE[03DA0CH 5 352,500.00 $52,500.00 10,00
resid fill Total $87,500.00 $87,500.004 $0.00/
NolbHe Total £87,500.00 $87.500.00 30.00
2003|1VX358| 4313[Parker Relocation DAPE0A93 $11,550.00 $11,550.00 £0.00
Parker Relocation Total $13,550.00 $11,550.04] $0.00
2003|VX3SE| 4257)5aLUT 1) 1]02D30011 316,880.53 32688053 $0.00
2003|VX358| 4261|3aLUT 13 1{02D30013 $69,680.79 $69.680.79 $0.00
2003 |VXIS8] 4271]SalUT 13 l'l]ZD3OOI3 $88,344.72 $88,344.72 $0.00
1 Total $184,906.04 $184,905.04 $0.00
Sal.UT 13 Total $184,906.04 $184.906.04 $0.00
2003|VX358) 4249/5aLUT 14 1103030014 $6,060.49 56,060.49 $0.00
1 Tosal $6,060.49 $6.000.49 $0.00
2003 VX358] 4253|5alLUT 14 2|03D30014 $284,737.74 $244,737.74 $0.00
20031V XI58] 4283|5aLUT 14 21030314 $23,670.31 $23470.31 $0.00
2003]VX358| 4295)5aLUT 14 2[03D30014 518,801 72 $18,891.72 £0.00
003JVXISE| d4311|5aLUT 14 2[03D30014 $7.966.38 $5,835.08 $2,131.30
2 Tolall $335,266.15 $311,134.85 32,131.30
2003|VX358| 4265|8aLUT 14 302030014 $4,413.64 $4.411.64 $0.00
3} Total 14,413,654 $4,413.64 $0.00
2003]VX358| 4280|SaLUT L4 4|03D30014 $300,000.00 $300,000.00 $0.00
J003fVX3S8| 4314]5aLUT 14 4]03D30014 $150,000.00 $150.000.00 $0.00
4 Total $450,000.00 $450.000.00 $0.00
SaLUT 14 Toial $795,740.28 5793,60@,98J 32,131.20
2003]VX358) 4275|Sandman O3P8 79 §9,955.00 $9,955.00 30.00
Sand Total $9,955.00 $9,955.00 50.00
2003V X158]  4274|Venture Q3P30178 510,000.00 $10,000.00 $0.00
Veature Total $10,000.00 $10,000.00 $0.00]
2003 Total $1,101,904.32]  $1,099,773.02 $2,131.30
2004]V 58 | 4370[AGL Sevvices 04PEC| 80 $13,310,04 $13,310.00 30.00
AGL Services Total £13,310.00 $13,310.00 £0.00
20041VX58 | 4329] Antter Tree screening plant|34PEA0S57 $5,070.00 $5,070.00 $0.00
screening plant Total $5.070.00 $5.070.00: 50.00
Adtter Tree Total $5,070.00 $5.070.00 $0.00
2004|VX358 | d4508|ER 104D 30030 $1,790.00 $1,790.00 $0.00
2004|VX58 | 4528|ER | [04D30030 $1,352.24 $1,152.24 $0.00
1 Total $3,142.24 $3,142.24 $0.00
2004]VX58 | 4310fER 2104D30G30 $123,463 00 $123,463.00 $0.00
2004| VX5 4572|ER. 204D 30030 $59,720.04 $59,720.04 $0.00

PR, Master for July FY05.xls
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WAF 04 - VX55 Nx3dd and AS008

PY FPA | PR Contractar Taosk Order DOCUMENT | C t | Aciual Cost Balance

2 Tolal $183,183.04 $183,183.04 30.00

2004]VX58 | 4536)ER 404 D30030 3100,000.00 $100,000.00 30001
2004V X58 14536AER 4]04D30030 $607,240.00 $607,240.00 $0.00/
2004|VX58 |45360 |ER 404030030 $44,114.56 $44,314.56 $0.00
J004{VX58 | 4581|ER 4]04D20030 $94,740.40 394,740.40 $0.00
4 Total $846,294.96 $846,294.96 $0.00]

2004| VX358 | 4032|ER 04D30030 $0.00 $0.00 $0.00
ER Total 31.032,620.24]  31,032,620.24 30.004

2004]VX58 | 4509]Libby Restoration 1]04D3003 | $1,790.00 31,790.00 $0.00
2004]VX358 | 4527|Libby Restoration 1 J04D30031 $1,075.00 31,075.00 $0.00
1 Total] $2,865.00 32.865.00 $0.00

20041V X5E | 4549])Libby Restoraton 2]04D2003 1 51.26,400,00 3136,406.00) 30,00/
2004|VX58 1 as7alt ibby Restoration 2|04D2001 $63,798.35 $63,798 35 £0.00
2 Total $190,204.35 5190,204.35 3000

J004{VX53 | 4534|Libby Resloration 30403003 | 5382, 140.00 $382,140.00 $0.00
2004|VX58 |4534A [Libby Resloration 3{04E:30031 $233,743.06 $233,743,06 $0.001
3 Total $615,883.06 365,883 06 30.00

2004]VX58 | 4082]Libby Resiorenon 043002 1 $6.00 $0.00 5000
Libby Restoration Total $508,952.41 £808,952.41 $0.00

2004)VX58 | 4507)MCS | J4D300ze $1,860.00 34,860.00 $0.00
2004]V X358 | 4526|MCS 1]04D30029 $986.0% 1986.09 $0.0¢
1 Total $2,846.09 $2,846.09 50.00

2004|V X358 | 4521 |MCS 2| 04D30029 $121,073.00 $121,073.00 $0.00]
2004]VX58 | 4571 |MCS 2]04D30029 $62.099.47 35809047 $0.00
¥ Total: $189,172.47 $189,172.47 $0,00

2004]VX58 | 4082|MCS 04D30029 £0.00 $0.00] $0.00]
MCS Total $192,018.56 $192,018.56 30.001

2004]VX58 | 4329|Nature's Enhancements g pl 32,275.00 $2,275.00 30.00
screening plant Total $2,275.00 £2,275.00 £0.00

[N ature’s Enhancements Total 12,275.00 $2,275.00 $0.00

T004]VX59 | 4535 |New contractor $524,35% $0.00 $0.00 5000
New contractor Taial $0.00 50.00 $0.00

2004]V X358 | 4537 |Noble resid fiH]03D300 15 $219,375.00] $39.375.00 $0.00
J004]VX58 | 4236 |Noble Resid fHIf03DI001S $39,375.00 $39,375.00 $0.00]
resid fif) Total $78,750.00 $78,750.00 $0.00

Noble Toual $78,750.00/ 178.750.00 $0.00]

100a[VX58 | 4197 |Noble Seles Co FiltersJO4F 50045 $3,977.60 1397760 $0.00/
Filters Total $3,972.60 $3,977.60 10.00

Noble Sales Co Total $3.977.60 §3,977.60 $0.00

2004 |VXSE | 4448|NW Tree and Reclaniation 1| 2403023022 33,59%.61 $3,599.61 $0.00
1 Total $3.599.61 $3.599.61 $0.00

PR Master for July FY05.xis
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WAF 04 . VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT | © Actuai Cost Balance

2004] VX358 | 4467]NW Tree and Reclzmation 2|2403D3022 £10,739 04 310,755.04 §0.00
2 Total 310,733.04 $10,739.04 30.00

20041 X58 | 4481 JNW Tree and Recl i 3|03030022 $24,051.61 £21,28561 $2,766.00
3 Total $24,051.61 $21,285.61 $2,766.00

2004{V X358 | a490{NW Tree and Reclamation 4|03D30022 34,609 85 $4,477.88 3132.00
4 Total $4,609.38 $4,477.88 $132.00

20000V X58 | 4543 |NW Tree and Reclamation §[03D3g022 31087551 $10,875.51 £0.00
5 Tota) $310,875.51 $10,875.51 30.00

2004| VX358 | 4578|NW Tree and Reclamation 6|03D30022 $3,510.67 $3,510.67] $0.00
6 Total 33,510.67. $3,510.67 $0.00

2004 VXS58 | 4423 NW Tree and Reclamation 04P80) 95 $74,000.00 $70,600.004 $3,400.00
W Tree and Recl, ion Total $131.386.32 5125,088.321 $6.298.00

204 IVX5R | 4472|Parker Relocation 03PR0I93 $11.550.00H 111,550.00 $0.00]
Parker Relocotion Total 51¢,550.00 $11,550.00 $0.00

2004|VX58 | 4301[SaLUT 13 1102030013 $12,958.94 $12,958.94 $0.00
I Total $12,958.94 $12,958.94 $0.00

20041VX(56 | 4499|SaLUT 13 2102030013 $55.717.62 £55.717.62 50.00]
2004 |V X58 |4444A |SaLUT 12 2|02D30013 $167.481.00 $167,481.00 $0.00
2 Total $223.198 62 $221,198.62 $0.00

20041V X358 1 4569[5aLUT 13 02030013 $76.570.52 $76,570.51 30.01
SaLUT 13 Towad $312,728.08 $312,728.07 £0.01

20040VX58 | 40195l UT 14 4103030014 10112 %4 $17,132.96 $0.00
2004{VX58 | 4327[SaLUT 14 4{0ID30014 3191913 85 $191,913.85% $0.00
2004 VX8 | 4334|3aLUT 14 4]01D30014 $26.802.54 $19,269.87 37.532.67
4 Total $235.849.35 $228,116.68 $7,532.67

2004|YX58 | 4309]5aLUT 14 5103D30014 3182,318.95 $182,318.95 30.00
200afVN5E | aa45[Sal UT 14 5102030014 $75,000.00 575,000.00 $0.00
2004]V X580 | 4488[SalUT 14 5103D30014 $38,921.56 $38,921.56 30.00
2004 VX583 | 4567)5aLUT 14 S5|03D30014 $174.111.00 3147,424.63 $26.686.37,
2004 VX8 | 4576]5aLUT 14 5 10.00 $0.00 30.00
5 Total 3470.351.51 $443,665.14 326,686,537

2004ivX58 1 431815007 (4 6103030014 $4.413 64 $4,411.64 $0.00
6Tila_|’ §4.4)3.64 $4,413.64 $0.00

200a]VX58 | 43a0)5aLUT 14 1{03D30014 $485,271 80 480,463,399 $5.408.41
004 VXS | 4359)SaLUT 14 7|o3D30014 $30.195.27 330,1935.27 $0.00
7 Total $316,067.07 3$510,658.66 $5,408.4|

I004[VXSE | 4343]5LUT 14 103030014 56.688.64 36,688.64 3000
A Toral 36.638.64 36.688.64 30.00

2004]VX58 | 4269|5al UT 14 |03D30014 1333486 &1 $333,486.81 $0.00
HOalvX5E | 4388|SaLUT i4 F]030300)4 $443.568.00 $443.568.00 $0.00
9 Total] $77.054.81 $777.054.81 $0.60
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WAF 04 - VX58 Nx344 and AS003

rY PPA | PR Coniracior Task Order DOCUMENT Commi Actual Cost Balance
2004] VX358 | 4400]|SalUT 14 10}03DI0014 $5,473.94 $5.473.94 30.00
10 Total $5.473.94 35473194 30,00/
2004|VX58 | 4419[SalUT 14 11]03D30014 $37G,590.26 $370,590.26 $0.00
2004]vXsE [ 4419|5alUT La L1]03D30014 $8,3%7.70 38,197,701 $0.00
11 TMLI,_ 3$118.987.96 $378,987.96 30.00
2004[VX58 | 4408[SaLUT 14 12]03D3001 4 5131,882.97 313 I.SS?,‘?Z $0.00
2004]VXSE | 4482{3aLUT 14 12{03D30014 580,256 60 $80.256.60 $0.00
2004]WX58 | 4489[5al.UT )14 12]03D30014 $93,881.19 $93,881.1% $0.001
2004 VXNSE | 4520ISaLUT 14 $2103D30014 149,954 .00 $106,465.17 $43,488.83
12 Total $455,979.76 §412,490.93 §43,488.8)
J004JVXSE | 442 1)5aLUT 14 1303030014 36,358.74 $6,358.74 30.00
13 Tatal $6,158.74 36,158.74 30.00
20041VX58 | 4460|SaLUT 14 14]03D30014 $362,869.61 $362,869.61 10.00
2004{VX58 J4460A (SaLUT 14 14 Jetror cancelled $0.00 30.00] 30.00
14 Totﬂ' $362,869.61 $362,863.61 $0.001
T004[V K58 443T~§_3LUIT 14 15103D300 14 $107.776.88 $107.776.88 $0.00
15 Taotal $107,776.88 $107,776.88 $0.00:
20041VX58 | 4440|SaluUT 14 16]03D30014 $25,000.00 $22,459.79 $2.540.21
2004|VXS8 | 4471|SaLUT 14 16]03D30014 $4,631.66 $0.00 $4,612.66
16 Toial] 129,632 .66 $22,459.79 $7,172.87
2004|VX58 | 4479|5al UT 14 | 7103D30014 $384,100.78 $384,109.78 $0.00"
2004]VX58 | 4523SalUT 14 17]03D30014 $5.332.00 $5,332.00 3000,
2004]VX58 | 4553[SaluUT 14 17]03D 30014 $1,412.31 $1.412.3 $0.00
2004|vxss | ass6|saLuT 1a 17]03D30014 341,837.23 $41.837.23 $0.00
17 Total) $432,691.32 $432.691.32 $0.00
2004]VX58 | 44800SaLUT 12 12]03D30014 $£,158.74 $6.358.74 $0.00
18 Total 36,358.74 $6,358.74 $0.00!
2004]VX3E | 4495{SalUT §4 19103D30014 $443,499.27 $441,499.26 3001
2004|VX58 | 4529|5aLUT 14 19§03D30014 $1046,787.29 $106,787.29 30.00
2004[VXSE | 4547]5aLUT L3 t9]03D36014 $20,000.00 $20,000.00 $0.00
2004]VX5E {4547A [SalLUUT 14 19J03D30014 $2.,000.00 $2.000.00 30.00
2004]VX58 | 4557[SaluT 14 19|030D3001 4 $19,175.00 $19,175.00 30.00
2004]VX58 455?ALS§LUT 14 1903030014 31.907.50 $1,917.50 $0.00,
19 Total $593,379.06 $593,372.05 30.01
2004V X58 | 4548]15aLUT 34 Wage determination [0ID3001 4 336,236.60 $36,216.60 $0.00!
Wape determinzation Total $36,236.60 $36,236.60 30.00/
SaLUT 14 Total $4,426,170.29]  $4,335,881.11 $90,289.16
2004|VX58 | 4321]|Sandman 03P30L79 $3,810.004 $3.810.00 $0.00
2004|VX58 | 43313]Sandman Q4PROO77 $25,000.00 $24.775.00 $225.00
Sandman Toksl $28.810.00 $28,585.00 $225.00
2004|VX58 | 9324|Securilas [03F50026 $20,580.044 $20,580.00 50.00
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WAF (4 - VX558 Nx344 and AS008

FY FFA | PR Contracior Task Order DOCUMENT | © t | Actual Cost Balance
2004)VX58 | 4328 |Securitas 0350036 £49,975. 10 34%,975.10 $0.00
2004 VX558 | 4382 |Securilas 03IF50036 156,512.00 $56.512.00 $0.00
2004]VXS8 § 4453 |Securitas 03F50036 $33,481.36 $30,213.16 $3,270.20
2004[VX58 | 4530]Securitas AFS0036 $30,022.00 $30,022.00 30.00
2004]VX58 | 4546]Securitas IF 56036 $60,027.00 $60,027.00 $0.00

|Securitas Total $250,599.46 $247.329.26 13.270.10

2004|358 | 43M45)Sprung Insiant Stuctures Tenl|04PA00EY $51,104.00 $51.104.00 3006
Tent Total| $51,104.00 $51.104.00 30.00

|Sprung | Struciures Tolal $51,104.00 $51,104.00 $0.00

2004|VX58 [ 4329[Trees R Us screeming plang]04P8O0SE $£7,088 .00 37.088.00 $0.00
screening plant Total $7.048 i} $7.082.00 $0.00.

Trees R Us Total 3$7,088.00 57,088.00 30.00

2004[VX58 | 4386|Universal Athberic LHS hurdlesj04P30134 34,775.00 $4,774.00 $1.00
LHS hurdies Total 34,775.00 54,774.00 5 1.0

Universal Athletic Total $4,775.00 $4,774.00 $1.0%

2004|V X358 | 4)20[Veuture 03IP80L78 $6,000.00| $5,953.00 $47.00
2004|VX5E | 4332 Venure 04P30073 $25.000.00 $25.000.00 $0.00]
2004]VX5E | 4498V eniure Q4P30078 $1,100.00 $1,100.00 30.00
2004JVXSE | 4498]Venture 04P30078 $28,900.00 $28,900.00 $0.00
Venture Total $61,000.00 $60,953.00 347.00

2004fVX58 | 4322 Ward Tapsoil [04D30004 $150,000.00 $132,345.00 §17,655.00
‘Topaoil Total $1.50,000.00 $132,345.00 $17,655.004

Wiord Total 3 150,000,004 $132,345.00 $17,655.00

2004 Toxal $7.572,184.96] $7.454,399.59]  $117,735.37
2005)VX58 | 4582el B 1 iOSPBOIJI $2,500.00 $0.00 $2,500.00
2005{VX58 4?(ﬂBlnsgom Boutigue GSPBOLIL $54,485.25 30.00 354,485 25
2005{VX 58 4?50|B!ossom Boutique Q5PBOLYI $2,064.50 £0.00 $2,064.50
Bloisom Boutique Total $59,049.75 $0.00 359,049,735

20051VX5E | 471 HC {al Sevvice peat moss cancelled $0.00 $0.00: $0.00
C cial Service peat moss cancelled Total $0.00 $0.00 50.00

2005]V X358 4612]D L King Decon trailer [05P30088 $28,970.00 328,970.00] 30,00
Decon trailer Total $28,970.00 $28.970.00 $0.00

ID L King Total $28,970.00 $28,970.00 $0.00]

2005|VX58 | 4645]ER 10]04DI0030 3284,006.94 30.00]  $284,006.54
20051VX58 | a645{ER 10]04D 30030 30.00 30.00 £0.00,
10 Total $284,006.94 $0.00 $284,006 94

2005]VX58 | 4656]ER 11]04D30030 $101,134. 14 $19,332.93 $81.801.21
2005FVA58 4740IER 11j04D 30030 38180521 $0.00 $31.801.21
2005]V K58 | 4759[EF. 1 1]04D30030 $163,602. 14 J0.00] 314160214
11 Touwl] $346,537.49 $12,332.93 $321,204.56

2005]VXSE | 4667|ER | 2104 D3 0030 3373.622.09 $171.622.09 1000

I4# Master fon July FY05 x1s
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WAF 04 - VX538 Nx344 and AS008

PY FPA | PR Contractor Task Order DOCUMENT Commitment | Actusl Cost Balance
2005V X58 4773 |ER 1210403003 38,161.00 30.00 $8.161.00
12 Total $381,783.00 137162209 $8.161.00
2005)VXS58 | 4672]ER 13]04D30030 $443,793.29 $442,560.93 $1,232.36
2005]VX58 | 47IJER | }{C4 030030 $4,486.00 $0.00 34,486.00
13 Total $448,279.29 $442,560.93 $5.718.16
2005|VXS8 | 4704|ER t$104D 30020 $722,597.74] $0.00] §722,597.76
1% Total $722,591.76 $0.000 315976
2005]vX58 | 4700[ER 15| 04030030 $72,920.80 $72,920.30 30.00
16 Total $72.920.80 $72,920.80 30.00
2005)VX58 | 47i3{ER + 7104D30030 $121,193.39 $0.00]  $121,193.39
20051V X58 | 4T4LIER V7104030030 $7.01 5,001 $0.00 $7.015.00
2005]vXs58 | 4T4IJER 17]04B30030 $8,982.00 $0.00 $8,482.001
17 Total 3136.650.39 $0.00]  3136.600.29
2005 ¥ X5k 47"EhER_ 18 {04 D3Q03IT $89.013.26 543.00/ 389.632.26
18 Total $29,031.26 $0.00 $89,011.26
2005]vX58 | 4751JER 19]104D 30030 $554,030.07 $0,00] $554,030.07
19 Toiad $3554,030.07 $0.00] $554,030.07
2005]VX58 | 4399]ER 4D30030 $24,999.06 $19,089.42 $5.909.64
ER Totat $3,060,878.15 $927,526.171 $2.133,151.98
2005|VX58 | 4610]Libby Resloration 3 $5,110.25 $0.00 $5.110.25
3 Total $5,110.25 $0.00/ $5.1190.25
2005]vX58 | 4611 |Libby Restoration 7]04DI031 $165,155.14 $157,188.20 37,964.94
T Tonal $165,155.14 $157,188.20 $7.966.94
20050V X58 | a600]Libby R 04030031 $25,000.00 $22,035.67 $2,964.33
iLibb_v Restoration Taial $195,265.19 $179,223.87 $16,04).52
J005{VX58 | 4692 |Limcoln County [Landfill 1]2403D30016 $48,000.00 $9,000.00 $19,000.00
! Total $48,000.004 $9,000.00 339,000.00
Lincoln County Landfil Total $43,000.00 $%,000.00 33900004
20051V S8 | 4765 Loomis Q5P20142 $330.00 $0.00 £ 310G/
Loomis Total $330.00 $0.00 333000
2005]VX58 | 4709]Loomis, Johu M. O5PR0142 $12,000.00 $2.030.00 $9,970.00
Loontis, John M. Total $12,000.00 -~ $2,030.00] $9.970.00
2005vXss | 4584|MCS 6]04D30029 $252,360.56 $252,360.56 40.00
- [ TomlJ $252.360.56 $252,360.56 $0.00
2005]¥X58 | 4633 MCS §]0aD20029 $274,775.41 $274,775.41 $0.00
2005]VNSE | 4103 MCS §l04D30028 $34,283.00 $34.282 96 $6.04
8 Total $309,058.41 $309,058.37 50.04
2005)VX58 | 4638|MCS S|OADIONLS 3118,292.04 $118,252.04 $0.00
2005|VX58 | 4677|MCS 9j04D 30029 33,9150 $2,451.32 $1.463.68
2005|VXSE | 4690|MCS 2]04D30029 5216.00 $0.00 5814.00
2005fVX58 | 4NEMCS 4DIN0S $2,487.32 $0.00 §2,487.22

PR Master for July FY05.1ls
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WAF 04 - VXS8 Nx344 and ASI08

BY FrA | PR Contracior Task Order DOCUMENT C | t Actual Cost Batance

ZOO5|VXSR | 4760[MCS 904D $25,485.84 30.00 32548584,
% Total $150,996.20 5120,743.36 330,252.84

2005{VX58 MQBHMCS 14]04D20079 $650,162.00 5G.00]  3650,162.00
2005| VX358 4?33|MCS 14]040x30629 $104,880.41 30.00]  $104,380.41
14 Total 3795,042.41 FO00]  3795,042.41

2005 VX8 | 2601 |MCS 04030029 $25, 00000, $25,000.00 30.00
2005 [vX58 | 4685|MCS 04030028 $16,158.00/ 30.00 $16,358.00
MCS Toual $1,548,815.58 $707,162.29]  $84],653.29

2005)VX58 | 4864)Medical Monitoring $2,363 .50 3000 52.363.50
Medical Monitoring Total $2.363.50 $0.00 $2,363.50

2003)VX58 | 4676)Mild Fence Company Fence|05P8O127 $16,015.00 $16,015.00 $0.00,
2005)VXSE | 4696|Mild Fence Compuny FenceJO5PR0127 $5,835.001 $3,025.50 $2,809.50
_Fence Total $21,850.00, $19,040.50 12,8909.50

Mild Fente Company Total $21,850.00 $15.040.50] 32,809 50

2005|VXSE | 4587 Mable 03030015 $26,250.00. $20,055.00 $6, 195,004
I005|VX58 | 4691 Nable 03D3001 5 $26,250.00; $0.00 $26,250.00
20051vX58 | 4768 |Noble 03D33015 152,500.001 3000 $52,500.00
2005]VI5E | 4783 |Mablke $52,500.00 $0.00 $52,500.00
Noble Total $157,500.00 $20,055.00]  $117,445.00

2005{VX58 | 4597|Noble Sales 0550013 $22,996.00 $21,996.00/ £0.00
Moble Sales Totat 322,956.00 $22,996.00 $0.00]

2005]VX58 | 4595|NW Tree and Reclamation F{03030022 $30,298 46 $29,490.46 $508.00
7 Total $30,208.45 $29,490.46 $308.00

2005]VX38 | 4595INW Tree and Rec) §|03D30022 118,139.68 $17.319.58 $820.10
2005]VX5E | A0BIHW Tree and Reclarmation 812403030022 $14,606.59 314.606.58 $0.01
8 Total $32,746.27 $31,926.16 $520.11

2005]VXSE | 4715|NW Tree and Reclamation 903030022 316,647.10 $0.00 316,647, 10
2005]VXS8 | 4762/NW Tree and Reclamation Q03DI0022 32,558 58 3000 $2,558.98
2005|vX58 | 4772[NW Tree and Reclamanon HO3DI22 $2,701.22 30.00 $2,701.22
% Total $21,907.30 30.00 $21,907.30
2005)vX58 | 4743]NW Tree and Reclamation 10| 03030022 $19,698.78] $0.00 $28,698.78|
2005) VK58 | 4T63[NW Tree ad Reclamaton 10103030022 $3,180.38 30.00 $3.180.38
10 Total $31,879.16 $0.00, £31,879.16

2005]¥ X358 | 4764)NW Tree and Reclamation 1103030022 $34,258.54 $0.00 $34,258.54
11 Total $34,258.54 30.00 Sldm

2005]VX58 | 4771|NW Tree and Reclamation 1303030032 512,676,914 £0.00 $12.,676.14
13 Tousl L12.676.14 $0.00 $12.676.14

2003 VX348 | 4774]NW Tree and Recl, 14|03630022 $340.00 $0.00 $340.00
14 Total $340.00 $0.04 $340.00

2005|VXSE | 4785|NW Tree end Reclamation 15[03D30022 $708.56 $0 00 $708.55
15 Total $708.56 $0.00 $708.56

PR Master for July FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT | Commitment | Actual Cost Balance
2005V X58 | A7BB[NW Tree and Recl 1% §215,358.24 $0.00 $25,358.24
1% Todal 125,358.24 30,00 $25,358.24
2005|VX58 | 4789|NW Tree and Reclamation 20 $25,571.54 30,00/ $25,571.54
20 Total $25,571.54 10,00 $25,571.54
2005)VXSE | 4775|NW Tree and Reclamation 01D30032 $1,436.57 10.00 $t,436.57
NW Tree and Reclamation Total $217,180.78 $60,416.62] $155,764.16
20051V XS58 | 4596]Parker Relocation 05P30041 $15,400.00 515,400.00 $0.00
2005|VX58 | 4705|Parker Retocation 05PBO04 $13,475.00 $1,925.00 $11,550.00
Parker Relocation Tolal 328,875 00 $17,325.00 $11,550.00
2005V X58 | 4612[SalUT 14 12]03D300 14 $18.173.00 30,00, $18,178.00
12 Total $18.178.00 $0.00, 318,178.00
SaLUT 14 Total $18,178.00 3000 $18,178.00H
2005 |VX58 4629JS' d G4PROG?? $30,000.00 $6,460.00 $23,540.00,
Sandman Total $30,000.00] §6,460.00 $23.540.00
2005|VX58 | 4591 )Securitas DAF50036 $30,013.50 $30,013,50 $0.00
2005]VX58 | 4616]Securitas GIF50036 $30,523.00 $30,923.00) $0.00
2005V X538 | 4679]|Securitas 03F50036 $35,380.00 $35,130.04 $1,249.86
2005|VX58 | 4720|Securnitas 03F5G036 $9,968.12 $4,529.33 35,438.7%
2005]VX58 | 4731 |Securiag OIFS0036 $13,642.50 $13,642.50 $0.00
Securivas Toral $120,927.12 $114,238.47 $6,688.65
2005}V X528 | 47911TBD 2 $440,000.00 20.00]  $440,000.00
11 Totat £440,000.00 30.00] 544000000
2005|VX58 | 479 TRBD 22 S167, 06700 $0.00]  $167.167.00]
22 Total| $167,167.00 30.00]  $5167,167.00
TBD Toi $607,167.00 30.00]  §607.167.00
2005|VXS58 | 4617Tip Tap Security Q5D3cl 12 $46,800.00/ $15,869.88 $30,930.12
2005]VX58 | 4767 Tip Top Security 05030112 $59.978.88 $0.00 359,978.88
Tip Top Security Total 3106,778.88 $15,869.88 590,509.00
2005|VX58 | 4777)Vacowns $13,000.00 $0.00 $13,000.00
¥ Total $13,000.00 1000/ $13,000.00
2005|VXS8 | 4598]Venmre 04P3078 $35,000.00 $34,853.00 $147.00
2005[VX58 | 4643|Venture 05030104 $40,000.00 10.00 $40,00:0.00H
2005|VX58 | 4716]Venture 05r§0143 $11,193.00 35,383.00 $5,215.00
2005|VX58 | 4B64]Venmre 05P3014) 17,000.00 1000 $7,000.00
Venture Total $93,198.00 $40,236.00 $52,962.00
O0SIVXNSE | 4769 Ward 04DI0004 545, 000.00 30,001 $45,000.00
2005]VX58 | 4782 Ward $45,000.00 10,00 34500000
Ward Tolal $90,000.00 $0.00 $90,000.00
2005[VXSR | 4701 Wester Qilfields Supply G5PEO1 24 $11,150.00 30.00 $13,150.00
Western Oilfields Supply Tosal $61,150.00 10.00 314,150.00
2005 Toiral 36,434,473 053]  32,171,549.80] 34,322,923.35
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WAF 04 - ¥ X58 Nx344 and ASNS

PY PPA

PR

Contractor

Task Order

i i t

Actual Cost

DOCUMENT

WAF Total

$15,168,562.43

$10,725,722.41

£4,442,840.02
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5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary
At 7731405

Funds Authorized

1) Database & General Support {N- 3330, ASOL1; B5011})
2) Design & Oversight (N-3345; AS009; BSGO09)

3) RVCSS/PE Study (N-3346; ASGI2; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355: AS195; BS195 )

6) Flyway Oversighn (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe [n-House Support
Volpe Travel

Subtotal-Yolpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned EY$5 Planned Blanned
3 1,103,584 $ 1,559,211 3 1,031,068 $ 2,844,266
L3 5,730,459 $ 7.568,347 $ 7,731,183 3 17,461,231
b3 1,043,931 5 1,605,680 $ 768,626 $ 2,712,602
3 4,254,015 $ 9,955,784 $ 8,569,953 3 18,194,468
$ 15,000 $ 21,430 $ 8,258 $ 13,570
$ 112,354 $ 65,841 5 92,423
s 12,146,990 $ 20,822,805 $ 18,194,928 3 41,318,560
Cumulative
FY03Comm  Curvent Month FEY04 Comm. Current Month EX05 Comm urrent Month  Committed Costs Current Month
3 - b - 5 - b3 43 - ¥ - b - $ -
$ - $ . 3 - $ L - 3 - 3 - 3 -
§ - 3 - $ - 5 $ - 5 - $ - 5 -
$ - 3 - $ - 3 3 - b - b - 3 -
) - 5 - $ - $ $ - b3 - s - $ -
3 5134 3 - $ - 5 $ - $ - § 513 3 -
b - b - $ - 3 $ - b - b - 3 -
b 178 § - $ - 3 3 - b - 3 178 % -
$ 5312 § - b - § s - s - $ 53z 3 -
3 8,258
39.1%



5) BNSF Oversight (N- 3355; AS5195; BS195 }
Financial Summmary

At 7131105
Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1} Database & General Support (N- 3330; ASD11; BSO11)y  $ 1,103,584 b3 1,559,211 b3 1,031,068 b3 2,844,266
2} Design & Oversight (N-3345; AS009; BS009) b 5,730,459 b 3 7,568,347 b3 7,731,183 b3 17,461,231
3) RVCSS/PE Swdy (N-3346; AS012; BSO12) $ 1,043,931 b 3 1,605,680 3 768,626 $ 2,712,602
4) Cleanup & Remediation (N-3344; AS008; BS008) 3 4,254,015 3 9,955,784 3 8,589,953 b3 18,194,468
$) BNSF Oversight (N3355; AS195; B5195 ) s 15,000 s 11,430 $ 8,258 3 13,570
&) Flyway Oversight {AS224; BS224) 3 - $ 112,154 3 65,841 $ 92,423
Total Allocated 5 12,146,990 3 20,822,805 $ 18,194,928 3 41,318,560
Costs Incurred
Cumulative
Description FY03 Actuzl Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Artual Cost Current Month
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor § - $ - % - -3 - % - 3 - b - L3 -
Overhead § - $ - b3 - 3 - 5 - 3 - i - b 3 -
Volpe In-House Support $ - 3 - % -3 - % « % - b - 3 -
Volpe Travel § - b - 3 - $ - $ - 3 - 3 - i -
Subtotal-Volpe Engineering $ - Y - $ - s - 8 - 5 - 5 - 3 -
Contracts:
Subtotal-Contracts § 5134 % - 3 - $ - s - $ - 3 5134 3 -
Equip/Supplies/Other: L3 - $ - 3 - $ - 8 - 3 - b3 - 3 -
Volpe Acq O/H (4.25% of Contracts) 3 178 § - $ - 3 - % - 3 - 3 178 & -
TOTAL COST % 5312 % - 3 - $ - 5 - 3 - $ 5312 % -
TOTAL AVAILABLE FUNDS s 8,258

% Complete Compared to Total Avaitable Funds 3%.1%



WAF 05 - VX58 Nx355

PY PPA | PR | Contractor| Task Order |POCUMENT| Commitment | Actual Cost| Balance
2003|VX3158] 4262|CDM 24]99D0001 7 $5,134.00§  $5,134.00] $0.00

24 Total $5,134.00] $5,134.00] $0.00

CDM Total $5,134.00]  $5,134.00 $0.00

2003 Total $5,134.00]  $5,134.00]  $0.00
WAF Total $5,134.00] $5,134.00] $0.00
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6) Flyway Oversight (AS224; BS224)
Financial Summary
At 7/31405

Funds Authorized

1} Database & General Support {N- 3330; AS011, BSOL1)
2) Design & Oversight (N-1345; AS009; BS009)

3) RIFCSS/PE Swdy (N-3340; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; B3008)

5) BNSF Oversight (N3355; AS195,BS195 )

6} Flyway Oversight (AS224; BS224)

Total Allocated

osts Incurred

Description
Yeolpe Engineering/Proj, Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Yelpe Enginecring

Contracts:
Subtetal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H {4.25% of Contracts)
’ TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Planned FY04 Planned EY0S5 Planned. Planned
b 1,103,584 $ 1,559,211 $ 1,031,063 $ 2,842,266
3 5,730,459 $ 7568347 $  TIn8s $ 17461231
3 1,043,931 3 1,605,680 $ 768,626 3 2,712,602
b 4,254,015 $ 9,955,764 $ 8,589,953 $ 18,194,468
b3 15,000 3 21430 $ 8,258 ] 13,570
$ 112,354 $ 65,841 5 92,423
$ 12,146,990 $ 20,822,805 $ 18,194,928 $ 41,318,560
Cumulative
FY03 Comm  Current Month FY04 Comm. Current Month  FYO0: m. Current Month  Committed Costs ~ Current Month
b . $ - 3 - b - 3 - 3 b3 - $ .
3 - 5 - 5 - b3 - % - b3 3 - $ -
b - 3 - 5 - $ - 3 - ) b3 - b3 -
b - 3 - 3 - hy - b - b by - 3 -
3 - $ . $ - b3 - 3 - 5 $ - $ -
3 - $ - 3 228 $ - § - $ 3 22830 § -
3 - b3 - b3 - $ - 3 . b3 $ - $ -
3 - 3 - b 3,752 § - b - b b 3,752 % -
$ - $ - $ 26,582 $ - 3 - 5 3 26,582 % -
3 65,841
28.8%



6) Flyway Oversight (A5224; BS224)
Financial Summary
At 7/31/05

Funds Authorized
1} Database & General Support (N- 3330; AS011; BSOI1)

2} Design & Oversight {(N-3345; AS009; BS009)

3) RI/CSS/PE Study (N-3346; AS012; BSO12}

4} Cleanup & Remediation {N-3344; AS008; BSC08)
53 BNSF Oversight (N3355; ASI9S5; BSI95 }

6) Flyway Oversight (AS214; BS224)

Total AHocated

Costs Incurred
Deseription
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% ol Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Flanned FY04 Planned FYO0S Planned Planged
$ 1,103,584 b 1,559,211 $ 1,031,068 $ 2,844,266
b 3 5,730,459 $ 7.568,347 3 7,731,183 ) 4 17,461,231
b3 1,043,931 £ 1,605,680 $ 768,026 $ 2,712,602
h 3 4,254,015 5 9,955,784 3 8,589,953 b3 18,194,468
b 3 15,000 5 21,430 b3 §,258 s 13,570
3 112,354 $ 65,841 s 92,423
$ 12,146,990 $ 20,822,805 $ 18,194,928 s 41,318,560
Cumulative
FY03 Actual Cost  Current Month FY04 Actual Cost Current Month FY0S5 Actual Cost Cureent Month Actual Cost Current Month
b3 - 3 $ - $ $ - b - $ - 5 -
b - $ $ - S $ - h) - 5 - $ -
b 3 - 3 $ - $ $ - 3 - $ - 5 -
i - 5 5 - $ $ - 5 - $ - 5 -
$ - 3 5 - s 5 - 3 - $ - 3 -
$ - b ) b1 21,899 3§ 3 - $ - s 21,899 § -
5 - 3 3 - b 3 $ - % - 5 - 3 .
3 - $ 3 1752 % $ - 5 - $ 3,752 % -
3 - $ % 15,652 % 5 - 3 - 5 25,652 % -
$ 66,771
27.8%



WAF 06 - VX58 AS 224

PY PPA | PR | Contractor| Task Order| DOCUMENT] Commitment | Actual Cost| Balance
20041VX58] 4468]CDM 38 $0.00 $0.00 $0.00
2004[VX58§ 4487{CDM 38[99D00017 $22,830.00] 3$21,899.15] $930.85
2004|V X581 4454|]CDM 38]99D00017 $0.00 $0.00] $0.00

38 Total| $22,830.00] $21,89%.15] $930.85

CDM Total $22,830.00] $21,899.15] $930.85

2004 Total $22,330.00} 3$21,89%.15] $930.85
WAF Total $22,830.00] $21,892.135] $930.85
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDWE9953792-01

TAG HISTORY
at T131/2005
DW 6995 3792-0 1/411999| § 500,000
fow sges 37921 31211990] $ 1,000,000
DW 6805 3792-2 4/2211999] $ 2,750,000
DW 6995 3792-3 s/9r1990| § 75,000
DW 6995 3792-4 711511999| § 583,000
low sags 3702.5 9/9/1999] § 1,600,000
low 6995 3702.6 o2811999] 8 4,800,000
FY99 Total $ 10,708,000
low 6095 3792.7 6123/2000] 750,000
low 6s9s 3792-8 8115/2000] $ 4,600,000
low 6995 3792-9 9/2172000] § 3,100,000
low 6005 3792-014 9128/2000] § 800,000
IFyoe Total $ 9,250,000
DW 6995 3792-018 2712001 8 606,000
fow ssss 3792-01C 5/1/2001] 3 5,000,000
low ssss 3702010 5/21/2001] $ 2,200,000
low 6995 3782-01E 713172001 $ 3,000,000
low 6995 3792.01F 8/20/2001] § 4,000,000
low 6995 3792-01G 9/3072001] § 3,825,000
l=vor Tot $ 18,531,000
{ow 6995 3702-01H 1011172001 § 500,000
low 6995 3792011 11172001 3 2,000,000
Tow e005 3702-014 112212002 § 5,250,000
IDW 65995 3792-01K IN12002] $ 5,540,000
low 995 3792011 51812002 $ 4,800,000
Tow 6995 3792-01M 9/412002) $ 2,613,000
FY02 Total $ 20,703,000
low s9ss 3702-01n 2124/2003] § 2,300,000
low saas 3792.010 8112/2003| § 300,000
FY03 Total $ 2,600,000
DW 6995 3792-01P 4112004 § 600,000
FY04 Total $ 600,000
TOTAL $ 62,492,000
Rt o S



w

PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe 1AGHDWG9953792-01

PLANS - WAF HISTORY WAF No and WAF Ho 1 WAF No.2|  WAF He 3| WAF No 4 WAF No. 5] WaF No. 6| WAF Ho. 7 WAF No. 8] WAFNo.g WAF No. 18] WAF No, 11 WAF Ho 12|  WAF No. 13| WAF No, 14 waF 15] WAF 18] WAF 17 WAF 18 WAF 19 WAF 20 TOTAL
DATE| Stockion Aspen Park Counter|  Libby Asbesios Lockwond Libby| Libby Asbestos Libby Asbesios Asbesios Hazard | Intermountai Robi West Pablo Tire | Great Falls MT|  Libby Litigation Remadial RiDesign|  Vermiculile Libby|
Removal Action Solvenis Terrorism Project Solvents]  Econormic|  Project - Expon Proj - R I pnSile] Ranking Sy Insylay Insulaty M Fiegl  Insutation Sie| Suppon Investigation]| and Oversight Insulation Asbesios
wp Asses Analysis Planl Assessments| D, ion|  SLC, utah Minot, ND|  Denver. €O 5LC. Utah NPL Site
FYD3 WPB N3325 N3215 N3I50 NI2B N3336] N3064 N3422 N3078] N3134 NI N30T N3G N30SE| N277 N2182 N321Y NA3f4 N3347
al 77312005 FYD4 WPB AS153] ASIT1 AS152B5152 ASO13/R501) AS102RS162] ASO14/BS014] B30
99 T BALOE FAX DB2XRVI0 1-042711088[ § 475,000 1 475000
99 T DALOE FAX D8ZXWQ00 14 - a2 gea) $ 1,000,000 3 1,000,000
§9 T BALOE FAX 086DRVOD 2 -04R7THHE0 $ 25,000 : 3 25.000
68T BALOE FAX DBWQBNDD 3 - DEOTIGYS $ 15000 ] 15,000
99 T BALOE FAX 0BWQOBCHD 4, 44 - 1210171999 3 250,000 3 250,000
39 T BALOE FAX DBBCRS0D 4B - 12/15/1985) 3 350,000 : E 350,000
60 T BALOE FAX 082XWQ00 18- 12722/1909] § 4,625,000 W 5 4,625,000
20 T BALDE FAX DBSDRVOD 24, 2B - 01105/2000 $ 80,000 " E 20,000
o9 T BALOE FAX BAKRVOD 5 - 020472000 $ 20,000 [l 4 20,000
06 T BALOE FAX 0B2XRVOD 1C - 02142000} 3 400,000 T g 400,000
99 T BALOE FAX 0BAKRVOD 54 - 0271472000 $ 20,000 i E 20,000
99 T BALDE FAX 0RBCEMNDD 4T - 0222200 $ 200,000 7 200000
50 T 4ALOE FAX CABCRVIN 40 - 0372972000 $ 1,700,000 - 1,700,000
99 T GALOE FAX 0B00BNO0 6 - 03222000 $ 5,000 [ 5000
95 T 9ALOE 502010 0BBCRVO1 7 - 05116/2000 $ 200.000 ! 3 260,000
69 T BALOE $0201D DEBCRV(2 8 - 0511872000 1,200,000 | 3 1,200,000
5 T BALOE 501020 0ABCRVOZ BB - (5RW2000 ] 143,000 i 3 143,000
00 T 8ALOE 501020 08BCRVO2 EB - 062572000 ] 750,000 ¥ 750,000
00 T BALOE 501020 0BBCRV02 BC - 0822000 3 2 600,000 T ; 2.600,000
00 T BALDE 504020 COBCRVOD 9 - 08/21/2000 $ ' 20000 20,000
0D T 3ALOE 501020 08BCRVD 74 - 0872372000 $ 300,000 E 300,000
00 T BALOE 531020 DSBCRVIC JE - 0872372000 3 £00.000 L F 500,000
00 T ALDE 501020 DBBCRVO2 B0 - (9202000 E] 800,000 I. 800,000
00 T 3ALOE 60162D BBBCRVOQ 4F - 112012000 3 500,000 i 500,000
00 T BALOE 501020 082XRVOG 1D - 12(132000] § (300,000) j (300,000)
00 T 8ALOE 501620 DBBCRVOZ BE - (171972001 3 4,680,000 ; 3 1,680,000
00 T 8ALOP 801020 08BCRVDD 4G - 01192001 B 1,500,000 3 ] 1,500,060
03 T SALOP 501020 DBBCRVOD 16 - 01/31°2000 §- 5 50.000 50,000
99 T BALDE 501020 GADBRS00 11 - 03012001 3 3 10,000 10,000
99 T BALOE 501020 080CRS00 12- 030172001 5 45.000 45,000
99 T BALOE 501020 OA0ARSH 13, 138- 030172001 3 45,000 - 45,000
00 7 BALOP 501020 08BCRVO2 BF - 02/0572001 3 550,000 3 550,000
99 T BALOE 501020 G8RCRVOR 9F - 03/05/2001 3 200,000 [ 3 200,000
40 T ALOE 501020 OBBCRVOZ 3G - 040372001 3 1550.000) v {550,000}
01 T 8ALOE 501020 08BCRVOZ BH - 0470372001 3 606.000 4 ] 606,000
04 T 8ALOP 501020 0BBCRSOD 4H - 050972001 $ 550,000 - S 550,000
01 T BALOE 501020 OBBCRVOZ 81 - DS0H2001 S 3 500,000 ) B 2,500,000
01 T 8ALOP 501020 08BCRS00 41 - 053172001 S 1,600,000 . S 1,500,000
01 T 8ALOE 501020 0ABCRVE2 8y - 053172001 3 1,500,000 $ 1,500,000
99 T 8aL0E 501020 DB8BCRVOD 4H_. 067127200 $ {700,000} ) [ {700.000)
01 7 8ALOP 501020 CABCRSDO 45 - 06i12/2000 3 700,000 ) $ 700,000
99 7 BALOE 002D DBOCRSID 124 - 0671872001 i [] 3 50,000 E 50,000
99 T BALOE 501020 08DARS00 134, 13C - 061072001 $ 50,000 55,000
99 T BALCE 501020 0BRCRVO0 8K - 06122001 3 600,000 B 600,000
[G1T BALOE SO1620 DEBCRVOZ 81, - 0713172001 $ 2.700.000 ; g 2.700.000
01 T BALOE 561020 080ARS00 130 - 08723/2001 i $ 70.000 : ] 70.000
01 T BALOE S01020 0B0ARVON 13E - 08232001 N 3 70,000 5 70,000
01 T GALOE 501020 0BWADERS00 T1A - 0RIZ3/2001 i s zoo00 20,000
01 T BALCE 501020 08DCRSH0 126 - 0872372001 $ 70,000 70,000
1 T BALOE S0102D OBDCRVOD I2C - 0B/232001 $ 70,000 70,000
01 T BALOE 501020 0BBCRV02 B - 0872312001 5 4,000,000 3 4,000,000
01 T BALOP 501020 0BBCRSO0 AL - 097282001 3 125,000 § 125 0K
0+ T BALOE 501020 OBECRVO2 8N - G0/282001 3 3,640,000 0 3,640.000
01 T 8ALOE 501020 0BSCHRO0 104, - 022001 K $ 50,000 3 50,000
0 T SALDE 501020 0BEHRVO0 14 - 0220/200t , $ 10,0600 3 10000
01 T 8ALOE 505020 08DARVOD V3F - 10/25R2001 . $ {15,000}/ 3 {15,000
01 T 8ALOE 501020 08ELRS00 15 - 107252001 1 $ 15,000 15.000
02 T 5ALOE 501020 C8BCRVOD 80 - 10/26/2001 $ 400.000 q 400,000
01 T 8ALOE 501020 088CRVDY 7B - 1073172001 3 100,000 £ 10,000
017 BALOE 50102D CREHRVOD 144 - 1172172001 B S 110.000) 3 (10,000
01 7 BALOE 501020 0AEKRVED 148 - 117212001 $ 10000 3 10.000
01 T 8AL0E 501020 0BBCRVOY 7C - 1108004 $ 150,000 v 150,000
02 T 8ALDE 501020 0BCRVOZ 8P - 140972001 S 1.650.000 \ 1,850,000
02 T SALJE 501020 0BBCRVO2 aQ - 0373072002 3 4,750,000 4,750,000
OT T 8ALOE 501020 0BBCRSA0 17 - 0210572002 ! s 500.000 ] 500,000
99 T ALUE 501020 DBAKRVOO 58 - 02052002 $ 27.912) ! 3 {27.812)
50 T BALOE 501020 OB6DRVOD 2C - 020572042 $ 27,012 : ! 3 27912
59 T BALDE 501020 D92XRVO) 1E - 03720/2002] 5 180,500 [ 3 89500
02 T 84L0E 501020 08BCRS00 a4 - 0327200, $ 1,900,000 , 1,900,000
99 T BALOE 501020 NFAKRVOD 5C - 0372772002 $ 5,000 j 5.000
01 T BALOE 501020 06BCRVO1 70 - 042712002 3 74.000 . 5 71,000
02 T 8ALOE 501020 08ECRV02 8R - DA/Z7/2002 3 3,100,000 3,100,000
01 T 8ALOE 501020 0BBCRVD2 B8R - 032772002 $ 800 3 800
01 T BALOE 501020 DBECHRAD 108 - 032772002 ; $ (61,800 3 (61.900)
0{ T ALOE 501020 0BDBRS00 116 - 032772002 " $ {10,000 $ {10.000)
07 T BALOE 5013:20 0BDCRVOD 120 - 0372772002 $ {15.000) 3 115,000
01 T BALOE 501020 0GDARVOY 136 - 02772002 $ (20,000 3§ (20.000),
01 T BALOE 504020 G8EKRVOD 140 - (372072002 $  (10,000) B (10,000
01 T BALOE 501020 DBELRS0D 154 - Q32712002 3$ 45.000 B 45,000
01 T BALGE 501020 08ECLY00 16 - DAZTR2002 i, $ 20,000 $ 30,000
02 T 8ALOP 501020 00RCC04 174, 176 - 03202002 4 [} 500,000 3 500,000




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDWE9953792-01

PLANS - WAF HISTORY WAF Mo and WAF No 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5|  WAF No.6 WAF Mo, 7 WAF Mo. 8]  WAF Mo_g] WAF No, 10| WAF Ne. 11 WAF No. 12| WAF No. 13| WAF No. 14 WAF 18] WAF 16/ WAF 17 WAF 18 WAF 19 WAF 20 TOTAL
DATE Slocklon Aspen Park Counter]  Libby Asbestos Lockwood Licby] Libby Asbestos! Libby Asbestos ASD Hazand | Intermouniai Rabi w PabloTie |  GreatFalls MT|  Libby Litigath R ; RiDesign]  Venmiculile Lty
Removal Action Soh Termor: Projec Sotvents]  Economic]  Project - Export Proj - Removals| Sampling/Sie| Ranking System Ingulation] Insutation Minerats, Fire]  Insulation Site Support ! and Chearsig Insutalion Asbesios
WP A nenty Analysis: Plant A o talion: SLC, Utah Minol, ND Denver, CO SLE, Utah NPL Sile
02 T BALOE 501020 DBRCRVID 4N - 051522002 ] 00,000 ) H00,000
02 T BALDE 50102D 0BDCRVOO 12E - 05/1622062 N $ 120,000 120,000
02 T BALOE $0902D 08BCRV02 85 - 05/15R2002 3 1,250,000 . 1,250,000
02 T BALOE 509020 0BDCRVOD 12F - 0573172002 + 3 25,000 25,000
02 T BALOE 501020 0BBCRVOD 164, - 06/12/:2002 5,000 E 5.000
02 T BALOE 501020 GBRCRVOG 168 - 062172002 3 5,000 5,000
02 T BALOE 501020 GRBCRVOC 16C- 07/ 49/2002 3 10,000 10.000
02 T BALOE 501020 DRBCRSOD 40 - 07492002 5 500,000 i 500,000
02 T 8AL0E 501020 0BBCRVT 7E - DBOG/2002 3 150,000 ' 5 150,000
59 T BALOE S01020 0BDCRVID 126G - 0BAB2002 . $ 69,000 4 6,000
99 T BALOE 503020 08DCER00 12H - DBB/2002 b 3 £.000 &,000
02 T BALOE 501020 OBBCLTO) 16D - 0B/06/2002 ; $ 10.000 E 10,000
02 T BALOE 501020 0BLRRVOD 11 - 091102002 [l 3 21.000 ] 21,000
02 7 BaLOE 50102D DBOCRVOD 121 - D% 102002 i $ 35,000 3 35,000
02 TC BALCP 50102D 06BCCO04 17C - 091102002 ; $ 2,613,000 2,612,000
02 T 8ALOE 501020 0BBCRS00 17D - 08M16/2002 i 3 {500.000) 3 (500,000
02 T 8ALOE 501020 DEDBRVIY 110 - 09417/2002 ". s 2,000 3 9,000
02 T BALOE 501020 0BBCRVO2 8T - 01912002 [ 1,850,000 1,850,000
D2 T 8ALOE 501020 08BCRVO2 8T - U12/2002 3 500,000 i 500.000
02 7 BALOE 501020 0BDCRVOD 12J - 1140172002 $ 12,040 12,000
93 7 BALOE 501020 08wQEN0D 3A - 11252002 $  {13,695) (13.685
99 T BALOE 501020 0800BNOG 6A - 112572002 5  {1,793) {1,793}
00 T AALOE 501020 0BBCRVED DA - 11/25/2002] % J(18,063) 3 {18,063)
01 T 8ALOE 601020 0BBCHROD 10C - 1172572002] 5 3 {7.790) {7.790)]
99 7 BALOE 501020 DBDBRVO0 11E - 11/25/2002] ] $ 7,515 3 1515
957 BALOE 501020 DBECLTO0 1GE - 11/25/2002 i 7 963 7,963
017 BALOE 501020 09BCLTO 16E - 11/2572002 - 7.790 7,790
00 7 BALDE 501020 08BCLTO0 16E - 1172572002/ { 18,063 18,063
02 T BALOE 501020 0BBCRVO2 B - V1726720G2 § {882,500} {882,500)
02 T BALOE 501020 09BCRS0C AP - 117252002 595500 i 655,500
95 T BALOE 501020 08BCRS00 aP - 1172872002 0,500 T 3,500
02 T BALOE 501020 QBBCRS00 4P - 114252002 3 7.000 ] E 000
02 T BALOE 504020 BCRV(1 __7F - 112572002 $ 165,000 165,000
02 T BALOE 501020 OBBCLTO0 16F - 11:25&002' i $ 22,000 22,000
02 T BALOE 501020 0BBCRVG2 oV - 022372003] $ {156,720) & (156,720)
02 T BALOE 501020 OBBCLTO0 166 - 022720031 $ 27,445 27,445
02 T BALOE 501020 08BCCO04 17E - 02/2772003] S 44,320 44,320
03 T SALOE SC102D 0BBCCO04 17E - 022772003 } s 1,728,550 1,728.550
02 T BALDE 501020 G8BCRSH0 40 - 0212772002 $ 54,855 T 3 £4,955
03 T 4L 0E 501020 0ABCRVDD 18 - W30 ! $ 571450 3 571,450
99 T BALOE 501020 Q8WORV0S 18- 6/1/2002| } $ 30,000 3 30,000
99 T BALOE 501020 OBGARS(OD 1F - 652003 § (72.000) ] j 3 (72,000
01 T BALOE 501020 OBDEBRVOD 116G - a2503] i $ 149516 3 146.816
03 T BALOE $01020 OBGARSOY 164 - A25m3] N $ 105,869 B 105,669
03 T BALOE 50102D OBDARVOD 13H - 8253 4 $ 44,15 24315
39 T BALUE $0 1020 OBDARV0D ¥ - 3014703 : $ 42,000 42,000
02 T BALOE 504020 QRDARNDD 134 - 10114103 ] 3 1,000 1,000 |
99 TAALOE 501020 0EGDRV00 20 - 111963 § {320} * (320
93 7 BALOE FAK DBAKRVOD 5D - 11716003 3 (5.000) ] {5.000)]
02 7 BALOE 501020 GIBCRSO0 4R - 1111903 3 {5.052) , {5.852
02 T BALOE 501020 DJBCLTO0 16H - 111903 i $ {8.376) E @776
02 T BALOE 501020 CADARVOD 13) - 1211403 1 3 19,946 E 19,048
03 T BALOE 501020 08 BCRVO2 BYY - 34412004 s 420,024 ¥ 3 (420,024) 3 -
03 T BALOE 501020 WQWQ00 17F - 144 ] 3 -
04 T BALOE 3020C6C 0ODBRVOG 11H - 472104, $ 34100 34.100
02 T GALOE 302DCHG OBGARVOD 158 - 4/6/04 % 565900 565,000
(1 T 8ALOE 501020 0ADARBOO 13K - 51104 $ 8,193 8,193
01 T BALOE 501020 08ELRS00 158 - 5/11/04 f 3 (9.193) 3 (5,18
01 T 8AL.0E 501020 08DABEQG 12K - 5111504 : $ 15,000 3 15,00
04 T SBALOE 3020C6C 0BGARVIO 10C - 5111704 it $ {15.000) ] {15.000
99 T BALOE 501020 OBBCRVDZ BX - 57X H 50.008 J 3 50,006
99 T 8ALOE 501020 0BGARSO0 AF - 527/2004] § (16.543) ] {16,543
02 T 8ALOE 501020 0BBCRS0D 45 - 5I27i04 s {2,589 S (2.568)
99 7 BALOE FAX 0BAKRVOD 5E - 5727104 $ (357 B ] {187)]
00 T BALOE 50102D D8BCRVO1 ?G - 522104 $ (25,478} 1 $ (25,478
00 T BALOE 501020 0ARCRVO1 76 - 52704 5 {5,000} 1 {5.000)
03 T 84LOE 501020 0aBCRVO0 184 - §/27704 | $ {209) 3 (209)
[04 T 8ALOE 302DCEC 0AGARVID 191} - /0104 i $  1180.000) 3 {180.000)
04 T 2ALOE 302DC6C DADBRVOD 111 - 80704 i $ 40,000 40,000
[0 T BALDE 3020CE6C 08ELRVOO 15C - a4 i 5 140,000 140,000
02 7 8ALDE 501020 08BCRS00 4T - 4726/05) 3 (1,542} §1,542.00;
{23 7 BALOE 503020 OB2XR0G 16 - 42605 % 148.630) 7 F {46,429.80)
9 7 BALOE 501020 OBBCCCO0 20 - 412855 | _ T 404972 49,972
TOTAL WAFS 3 5973527 | § 132502 | $ 1,315] § 11,161,972 | § 1801 | § 3207 [5 vA05522 |8 w5060 3 v 1937 [ 8 0,410 |3 281431 1{§ 87 000 | § 330,456 ] § $ 194,807 | § 134,485 |8 44656846 15 57124108 506768 |3 48.872 62,492 000
[BaLANCE FOR WAFS i $ -
WAF No 1 WAF No 2]  WAF No, 3 WAF No. 4 WAF No. 5| WAF No. & WAF No. 7 WAFNo. 8]~ WaF No. 9 WaF No 10] “WAF No._ 1t WAF Mo, 12| WAF No. 93] WAF Ng 14 WAF 15] WAF 16 WAF 17 WAF 18 WAF 19 WAF 20
COMMITMENTS Slackion Aspen Park Countar Libby Asbestos Lockwoad Lbby| Libby Asbeslos Libtry Ashagtos A L Hazard | ot i Robi Wesh Pablo Tire Great Falls MT]  Libby Litigation Remedial RI Dasign Vemiculite Libby TOTAL
Femoval Acion Sobvents| Temarism Projeci] Solvenis{  Economic| Projec - Expon Pro) - Removals] Sampling/Site| Ranking Sysiem ] I M Fez]  Insulalion Sie Support fnvestigabon| and Cwversigl Insulaiion Asbestos)
wpP A | Anahysis Piani Asspsament Do on SLC, Uah Mol ND Denver, 00 SLG, Ulah HNPL Site!
al 71312005 ) '
alpe Englneering 3 a0 |3 7503 | $ 1316 {3 2,326.756 | § 31751 % 3,207 | $ 40,479 | & 1877126 |8 ° 1,206 | $ 386 )8 39,608 | § 66,460 | § 56,600 $ 34 |5 301,533 | % 326555 | $ - g 746086 | % - £ £,389,31%
Conlracts $ 5212002 | § HAIN[S - |5 8,350,263 | $ 830315 . (3 1092572 S 3370950018 v - % 20000 |58 17861335 03137 | § 246,192 5 147,000 |3 15630 | § 3990745 [ 5 550000 [§  425429[%  2500010% 54,427,612

e




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe 1AG#H y 69953792-01

PLANS - WAF HISTORY WAF No and WAF No. 1 WAF No. 2| WAFNo. 3 WAaF No 4 WAF No. 5| WAF Mo, 6] WAF No. 7 WAF No. B WAF No. 9 WAF No, 10| WaF No. 11 WAF Mo, 12]  WAF Mo, 13| WAF No, 14 WAF 15 WAF 16r WAF 17 WAF 18 WAF 19 WAF 20 TOTAL
DATE Slochion Aspen Park Counter|  Libby Asbeslos Lrckwacd Libby] Libby Asbesios Libby Asbestos Asty Hazara | | tai Robinson Waslern|  Pablo Tire | Greal Falls MT]  Libby Liligation| R i RI Design Vermiculile Libby
Rernoval Action Sotvals Termorism Project Sol E ic| Project - Export Proj - R ' lng/Sae| Ranking Sysiem M Fwg|  Insulation Site Support. ! I and Qversig tnsulali Asbesios
W Assessment; Anglysis! Plant Bocumeniation SLC, ULah! Minot, D Denver, £0O SLC. Liah NP Site
|Equipfsupplies g 22868 4 - - 152,730 Fl E - 18§ 57 152,765 | $ 620 % - 2,469 FE 2494 4,004 | 9 6,069 73718 - 13 1.224 | § 2,000 | § 348.60%
G3A E 206256 | 3 3524 - 332.224 06 | R E 37,603 | 3 1251188 |5 22| % 1,025 7,152 15,168 | & 8,344 6,221 1,227 150216 1 § 20,422 17.812 | 3 1,148 | § 2,062,008
TOTAL COMMITMENTS 5867126 | § 120,158 1315 1161972 | % 1S01]% 32071% 1000911 36090610 [$ 4 1937]S§ 0410 [$ 227,142 485.402 [ 3 314631 [ § - 181,559 134,450 [ 5 4,468,257 | $ 570422 3 510462{5  28148[3 62,227,720
i —
CURRENT MONTH COMMITMENTS $ - (% R . 13 - |s - |8 - 1% 9214] § Basmfs b - s - |5 1,047 | § R E 2,804 3 g |8 - |5 - s - s 191 | 3 R (7.636)
Balange {0 coMmit $ 106,401 1 3.434 | $ ols o3 ols o] 5 14611] 3% 60000 |5 - 0] $ () 3 542091 % 1.596 | § 15825 | 8 - $ 248 | 3 268 2.411)] § 819 [ % {12.383)| § 21824 | $ 264,280 |
_1_
WAF No, 1 WaF No, 2] WAF No. 3 WAF Ho. 4 WAF No S| WAF Mo § WAF Mo. 7 WAF Mo, 8] WAFNo.® WAF No. 10] _ WaF No 14 WAF No. 12] — WAF No. 13] WAF Ho. 14 WAF 15 WAF 18 WAF §7 WAF 18 WaF 19 WAF 20
ADVANCES DATE Steckion Aspan Park Counler]  Libby Asbestos Lariownod Lbbyl  Libby AshestosiLibby bsbestos Ashestos Hazard | intermountain Ratinsan Westem] PabloTire ! Greai Falls M| Libhy Litigation Remedial RI Deswgn Varmiculite Linby TOTAL
Remaval Aclion Sob Terrari Project Satvents]  Economic|  Projec! - Expon|Proj - Removals Sampting/Skal Ranking Sy i Insulat Mineral Fire Insutaton Sile Support] Invesligation| and Qversigr Insutal Asbestos)]
WP A Smenl A L Plant Assess o ion 5LC. Utah Minol, NO Genver, CO SLC, Utah HPL Sile
at 77172005
Inv 03802346 191906 & 100004 BN 3 100,000
Jrvv 03802564 5/25(1999) $ 200,000 : F 200,000
I 03802635 8221996] $ 2,000,000 F 2,000,000
Inv 03802740 8261599 $ $10.000 | 3 7500013 15000 ) 3 4,000,000
inv 03802633 1072811998 1,000,000 i ] 1,000,000
1y 53602935 12/14/1692 1,500,000 ! 1.500.000
jny 03602145 326/2000 $ 108.000 $ 252,000 1 500.000
lnv (36803267 5131200 E 500,000 T 500,000
Inv 03603365 71122000 3 500,000 5 100,000 | $ 309,000 t £08.000
Inv 03803409 SHB2000 $ 2300005 120,000 250,000
Inyv 03803435 9722/2000 $ 300,000 3 300,000 600,000
v 03603460 9302000 5 3,000,000 1,000,000
v 03603484 1172272000 s 1.000,000 : 1,000,000
v 03603550 12132000 3 200,000 E 100,600 1,000,000 y 1,300,000
Inv 0360357 4 122/2001] $ {15.000} $ {10,000} 400,000 [$ — 20000008 " (1.7e3 50,000 546,793 : 950,000
March advance March, 01 485,000 $ 100,000 400,000 : $ 5000 [% 5.000 | § 5,000 1,000,000
Inv 03803997 6202001 E 1,000,008 M 1,000,000
Iny 03804053 T2 $ $05.000 350,000 [ $ 5000 | $ 200001 8 20,000 § 1.000.
Inv 03804065 72472001 1,050,000 3 1.050,
Inv 03804117 B/24/2001 3 Z. 100,000 ] 4 2,100,000
Inv 03804330 91072001 $ 350,000 3 150,000 N ] 50,000 $ 125.000 | § 125,000 BO0.000
Inv 03804161 2/11/2001 3 1.000.00¢ 1,106,000 1 3 2,106,000
Inv 03804162 22472004 3,500,000 K 3.500,000
Novemioer advance Novembar, 01] $ {64,500} 5 1,200,000 3 7,374,500 3 15.000 8.525.000
il advarnce Apil, 02 3 25,000 1,360,800 3 121000 )% 5,500,000 ! 5 11,800)] & 10,000 | 3 F0.000 | § 50.000 5 45,000 | 5 3¢.000 E 7.200,000
July advance Juty, 02 962012 | § 22,006 | 5.000 E| 3 1,000,000
Inv 03300417 B14/2002 3 3,560,000 : 3,500,000
Inv (3200476 2212002 3 750,000 [l 5 750,000
Inv 03800514 902002 3 350,000 K k3 1,150,000 1.500.00%
Reverse 03800417 $ {3,500,000) L {3.500.000)
Reverse 03900476 $ (750.000) 1 3 {750,000
Reverse 03900514 $ {350,000) $ (1,150,000) {1,500.000)
Transters Dec 6 email 3 (3.685) 20538 |$ 18,063} $ (7,700), F -
v 3800577 $ 1,500,000 4.840.000 6.340.000
v 3800574 F 5.000 3 510,000 221 869 j §  a7s515(% 267.000 3 B5.616 | & 3,113,000 4,250,000
Jv 300675 2,500,00 ! 2,500,000
Iy 3800793 712002 3 250,000 650,000 E! 1,500.000
fy hay, 2003 } 1,000,000 | S 1,000,000 2,000,000
Inv 03901160 2003 3 233,631 $ 18,665 $ 280,700 813,000
v 03901161 132003 3 410,000 260,700 j §  298.300 1.000.000
tnv 20603668 2192004 24,851 E 24,661
Iy J0B(H 369 (Positive) 211972004 3 10848 | S [ 16,637 3 0 229411 ] § [ $  666% $ 9,304 3 ols 185624 | $ 11,241 )% 415025 - 571,201
Iniv 30801366 (Credits) 21182004 $ {177,362) $ {187} $ (47,267} ] (2,352} (18,503} 3 (25.459), (271.201)
Inv 3080137 212072004 [ 20,530 [ $ 2024 181% 65,442 3$ 47,574 $ £4.712 200,000
Aol Advance 4162004] 8 112420 [ 8 16,120 | $ - |3 46,889 | § R B 21,038 | § 23:ps0ls 4 . 1% 12{% 101,209 136 | § 55,584 $ 5000 | $ - 15 119648 $ $ 3624341038 - 3,075,339
October 2004 and Feb 2005 ach OcifFeb $ 72,071 4 169,218 $ 2,341 3 16.752 F 89,113 5 30,507 400,000
May 6 advance credit 546:2005] § {106.403} ; — 3 (26 3 _(B15) {107.248)
TOTAL ADVANCES s 5867126 [$ 10688 1,315 | $ 11,151,300 [ § 11,804 [ § 3207 |8 10 [s 37.030408 | § 1937 | § 304105 227384 % 485,403 | § 330,027 | $ - |3 120644 | § 134,450 | 3 4465046 [$  S70422 % 499155 | % - 62,184,752 |
ACTUAL COSTS DELPHI Sipcklan Aspen Park Counler Litbby Asbaslos Lotkwooo) tibky| Libby Asbestos|Libby Asbestos [ “ﬁsba\os Hazard | intermouniain Fobinson Weslem}  Pablo Tire Gread Falls MT|  Liboy Liigawon Remedia] R Dasign Vermiculile Libky! TOTAL
Removal Achon Sal T i Project Solvents Economic]  Project - Export|Proj - Remavals Sampting/Site| R Q 5y I ion Insuk Mineral Fire Insulalion Site| Support E igat and Oversigh [ th A
WP _Asge lysis Plani Asse D ; SLC, Ltah Minat, ND Denver, CO| SLC. Utah NPL Sile
at 77312005 |
Volpe Engineering 3 418096 | $ 7.503[8 1315]8 2,326,756 | § 34758 3.207 40479 | 8 1817126 |8 1 1296 366 | ¢ 306533 66,460 | § 56,504 3 34,334 { § 141,533 [ § 326,555 | 3 - 13 74688 ) § - 13 5.368,968
Conracts 3 5.219.002 | 3 104,297 | % - |3 8.204630 | 3 8,283 | - 1,010,324 Aeuas6]s 4 - 23000 [$ 179,708 381693 | 3 245300 3 82,167 { 4 15,630 | § 2900740 |5 S50000({% 35760008 - 3 54,105.350
Equip/supplies 22,568 | § - - ] 152,730 | § A E - 57 151,765 {620 B E 1.569 608 | § 2,494 1,204 | § 6,068 737 | 4 . Is 924 - 242,091
G&A 3 206258 | § 4524 - |s 332224 1% 306 - 3 37,802 1,251,156 T 22 1025 |8 7.4 15196 | § 9,244 E 5,102 ] % 1227 [§ 150,216 20422 | $ 17760 | $ 1,063 | 3 2,081,518
TOTAL Aclual Cosls 3 58671261 & 116,324 | § 13151 § 11,316,347 | § 14.901 2207 }%  1.086664 |3 36514024 [$ & 1837 | 8 waels 21was0 s 463.958 | 3 3136433 3 123,807 { 5 134450 | § 4,468,257 570422 | 3 451,011 106313 $1,898,236
[CURRENT MONTH Achyal Costs ] s s B - I5 3 - Is - I8 314} 5 57)] 5 K3 - s FA B - Is 2700 | [s 994 | S B 42,576 [ $ B 2608 [§ . - |5 49,534 §
|Batar|r.e 10 Advance {AQ cosls less advances) ] .
|Ba|ance for credht {loa much advanced) | $ Q% {15640y § - 3 (345624 & -] - 3 160773 § {124574]| § - ) U] 3 (7523 3 (21045 § {(16364)| § - $ 1837 § a1 241118 als {48.144)| & 1,063 (286,516
{ 3 -
[Batance to Advance (C $oss advances) 3 olg 28104 3 - |3 1066313 B - 13 (43,630 § 28088 T - |3 (0] $ (24 5 0y 3 {15.395)] § - 15 62915 | § AR 2411 | § o[ 190088 2814878 42,968
| ] s -
Batance 10 Advance {WAFS less advances) 3 105,402 | 3 6241 % 1K 1.663 | B DK 7918 1n1z{s (0] % [1E] 54,047 | & 1,587 | % 4208 - 5 GREAE EJ B 33 8195 7614 | § 409072 | $ 307,248




USEPA/Volpe IAG (JAG ¥DWYH9953T792-01)
Financial Summary
At FrANR00s

Funds Authorized

1) Stockton Removal Action (N- 329}

2y Aspen Park Solvemis {M. 332 and N-2$5)

1) Counter-Termrensm Work Plan {N- 3503

4) Libby Asbesios Proj Assessment (M- 428)

5) Lockwood Solvents {N- $86)

6) Libby Economic Analysis (N. 064}

7) Libby Asbestos Proj - Export Pl (M- 423: AS)53)
£) Libby Asbestos Proj - Removals (N- 579. AS/BS171)
9) Asb Sampling/Site A {N- 131}

10} Hazard Ranking System Documentation (M- 135)
11} Intermountain Insudation, SLC, Utah (N- 097, AS/BS152)
12} Robinsan [nsulaion, Minot, ND (N- 094}

1) Wesiern Minerals, Denver, CO (N- 088, AS/BS0L3)
14) Pablo Tire Fine

15) Great Falls MT Insulation Site (N- 177 AS/BS182)
16} Libby Litigation Suppen {N- 192)

17) Remedial Investigation (N- 211)

18) Remedial Invescigation Design/Oversight (N- 314)
19) Vermiculite Tnsulation, SLC, Utah (N- 347 AS/BS014)
20} Libby Asbestos NPL Site (BM201)

Toial EPA Funds Authorized (WAFS)

TotM EPA Funds Received

UinaMocsated Funds

Description
Folpe Engineering:
Valpe Labor
Overhead
Valpe lo-House Suppart
Volpe Trave]
Subtatal-Volpe Engineening
Comtracts:
1) Stockton Removal Action (N- 329)
1) Aspen Park Solvents {N- 332 and N-215}
3) Covnter-Terorismn Work Plan (N- 156)
4) Libtry Asbestos Proj Assessment (M- 428)
5) Lockwood Salvems {N- 386)
&) Lbby Econarne Analysis (M- 054)
Ty Libby Aswston Proj - Eapon Plam (M- 423, ASVSN
£) Libby Asbestos Proy . Removals (N- 079: ASITI}
%) Ashestos SamplingsSite A (N- 131)
10) Hazard Ranking System Dotumentation (N- |35)
11} Inieemountain Insutation, SLC. Utah (N- 097, AS/BS152)
12) Robinson Insulation, Minot, ND (N- 094)
13} Western Minerals, Denver, CO (M- 088; AS013)
14) Peblo Tire Fire
15) Great Falls MT Ensulation Sire {N- 177; AS/BS182)
16) Libby Litigotion Suppost (N- 192)
17) Remedial Investigation (N- 211}
18) Remedial Investigation Design/Oversight {N- 114)
19) Vermiculite Insulation. SLC, Uah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site (BM301}

Subtesal-Conrracts
EquipSuppliessOther
Foipe Acq O/ (1.9% of Comtracts}
Total Cost
Availobie Authorized Funds
Avallable Funds

%, Complere Compaved to Avallsble Funds

EPA SUMMARY

EY9 Panned EX00 Planned EY0) Planned EY0? Planned EXQ) Panned
s $.801.000 5 1.398.71t 3 109.850 s 10 s 10.840
3 75.000 H 13.685 3 26,538 3 53,727 s 13,772
3 15,000 5 30,440 1 13.685 L 13,685 s [
$ - 3 32.844 s 4519.200 $ 4,122,447 s 1.196,180
1 17.000 3 3.000,000 3 23,542 s 185 L3 5.187
5 - H 5.000 s 1.793 3 1,293 3 {0}
L] - s 500,000 3 171077 5 507,637 $ 234,458
s - L] 2,493,000 3 20,415,372 $ 18.098,894 $ 4,874,200
H - s 20000 3 19,793 3 18.063 3 {0}

3 . H 100,000 H 7.990 s )
3 30,000 $ 40,876 $ 196,698
] 233,000 3 358421 3 29,581
H 235,000 - 16.967 4 7950t
3 10,000 5 - $ -
s 60,000 L 13,799
s 60,000 $ 43,649
3 3.413.000 3 3,062,265
s 571,450
] 135,869
$ 5,908,000 s 10,493,680 $ 26,710,860 $ 16,533,497 s 10,477,957

EY99 Comm. FY00 Corom, nt FX01 Comm: Cuorent Moath X0} Comm. EY03 Comm.
5 163,009 % s 268176 $ 3 587,667 % -8 817620 § $ $51.314
3 104,326 3 s 174.505  § -3 13913 8 -8 512,597 % $ 364,181
3 -8 3 7360 § - % 15688 § P wWE239 § $ 374,046
5 35038 3 3 61374 § - s 11566 S - 1 95246 § 3 £8.398
3 302,373 % 1 Silaid § R | 120835 $ - % 1453,702 ¥ L 1,367,959
s 4152577 % 3 1057525 § 3 3900 3 - % -8 s -
L4 68,476 § 3 -8 -3 -3 -8 35703 % s 12,952
$ - H 3 - H - 3 - 3 - 3 - s H -
1 N s 1.881.70 % A 3147588 8 -8 2680210 § s 640,575
3 2073 § 3 &0 3 . 3 - H - 3 . 3 H -
1 - H 3 - k4 . ] - }H . 4 - 3 3 -
3 - % s 312687 § -8 02,742 % (2900} § 443220 § 3 101948
$ -8 3 3299796 8 -8 14923827 § (3.34)) % 10931.144 $ s 4,476,845
H - H 4 - 3 - H - s . 3 - 3 H -
5 - s 5 1 B 3 9000 % . 4 - 1 H .
s N 5 3 -8 5249 § -8 -8 5 93364
1 I § H - 8 -5 89,146 § - 3 287714 3 ] 0,277
3 -8 $ . -8 9B.096 % -3 25822 3 3 34,497
3 - 3 5 3 - 5 - } 3 - 3 $ -
$ -8 $ -1 N B | -8 30000 3 s -
$ - H 3 - s - 3 - 5 - 3 - s S 15,630
3 - H - - s - 3 - $ - b 4 1.750.000 3 3 2,240,749
3 - H 5 - 3 3 - H - 3 - 3 3 550.000
3 - H 5 - s - 3 - 5 - 3 - L 3 10,166
3 - 5 3 - i - 3 - $ - s - H b -
3 4223175 8 $ 6,548,118 § - 3 18,404,550 § (a2l $ 10,193,954 % H 8,223,001
] 10288 3 5 FITRIC - s 81989 § R | 76,307 3 t 75,345
s 170,943 § 3 235,810 § - s 655,301 § {433 § 619,842 % s 321,932
s 4706730 3 s 7,405,859 $ -8 20333674 $ (2670 % 18,713,764 3 s 9,988,459




USEPA/Volpe 1AG (LAG #DWAFSITI2-01)
Financinl Suminary
A TEMEZDOS

Lunds Aythoriicd

1} Srockion Removal Action (M- 329}

2} Aspen Park Solvens (M- 132 and N-215)

3) Counter-Terrorsm Work Pian (N- 350)

4) Libby Asbestos Proj Assessmens (N- 428)

3 Lockwoad Solvents (N- 386}

6 Libby Economte Anslysis {MN- 064)

7} Liblyy Asbestos Proj - Expart Plant (N- 423 AS152)
8} Libby Asbestos Proj - Removals (N- 079; AS/BS171)
S} Ashy Sampling/Site A {N-131)

10} Hazard Ranking System Documentsion {N- 135)
11} intermountain Insulaiion. SLT, Utah {N- 097, AS/BSIST)
2] Robinson Insulution. Minol. ND (N- 0%4)

1}) Westemn Minevals. Denver, CO (N- 088, AS/BS013)
14) Pablo Tire Fire

L5) Great Falls MT Insulation Sie (N- #77, AS/BS182)
16) Liblry Litigation Support (N- 192)

17) Remedial Investigation (N- 21 1}

18) Remedial Tnvestigation Deaign/Oversight {N- 314)
19} Vermicutite tnsulation, SLC, Uah (N- 347, AS/BSO14}
20) Lithy Asbesios-NPL Site (BM301)

Total EPA Fynds Autharized {WAFS)

Totsl EPA Funds Received

Unallocaled Funds

Coyts Jugurred
Description
Folpe Engincering:
Volpe Lobar
Overhead
Volpe In-House Suppon
Volpe Trave!
Subtoral-Folpe Engineering
Congrags:

1) Stockton Removal Action (N- 329)

2 Aspen Park Solvents {N- 332 and N-215)

4) Counrer-Tenorism Work Plan (N- 350)

4) Libby Asbesias Proy Assessmenl {M- 428)

5) Lockwood Sotvenis (M- 3848)

6) Libby Economic Analysis {N- 064)

7 Libby Asbesios Proj - Expart Plam (N- 423; ASI5Y)

) Libby Asbesios Proj - Removals (M- 079, AS171)

9) ‘l T < ¥ In v'_‘: ‘- "Ml 'I’I)

10) Hazard Ranking Sysiem Dac wi (N- 135)

11) Imermountain Insulation, SLC, Utah {N- 097, AS/BS152)
12) Robinson insuknion, Minot, NI (M- 094)

13) Wesitemn Mineraks, Denver, CO (M- 0B8; ASG13)

14) Pablo Tire Fire

15) Grea Falls MT Insutation Site {N- 177; AS/BS132)

16} Libby Liigation Suppon (N- 192}

17) Remedial Invesiigation (N 211)

18) Remedial Investigation Design/Orversight (N- 314)

19) Vermiculite Insutation, SLC. Utah {N- 347, AS/BS014)
20) Libby Asbestos NPL Siie (BM201)

Subtoral-Contraces
EquipSupplics/Other
Volpe Acq O/H (3.9% of Contraaty)
Total Con
Avillshle Anthorized Funds
Available Funds

v Coanplete Compared o Availoble Fands

EPA SUMMARY

FY04 Plonned EY05 Planned Planmcd m
] o $ 196.401 H 5,973,527 1 5.801,000
3 0 4 3434 s 132,502 s 75,000
$ ¢ 1 0 3 1315 s 15,000
4 1,542 s () s 11,161,972 4 -
L1 0 £ [ 1 11,901 3 17,000
3 ) 3 {0) $ 1207 s -
L] 6,859 4 14,611 5 1,405,522 H -
H 150,295 s 61,042 s 37050610 H -
3 ©) 1 (0 $ 1937 H -
s () 1 ) 1 30,410 s
3 158,572 ] 114874 3 381,431
;4 1,598 5 i.598 1 487.000
3 25684 ] 19.605 b 4 333,456
. 5 .
3 155,606 $ 14361 $ 191,807
L] 25 3 2 s 134,485
3 {2.4L0) L3 (2A11) H 4,465,846
$ 219 L1 819 s 571,241
H] 505,532 L4 (8,385} 3 506,769
3 49,972 s 49972
s L144,139 $ 375,945 s 62492.000 A 3 5,008,000
L1 6145100 B
$ - B-A
Cumglative
Lomm Current Month EY03$ Comm, Curyent Month Committed Costs Curvens Month EY?9 Actogl Cost Current Month
L1 $ 53090 § -8 1533 $ 1879 % 2,466,207 § 1,879 3 163,009 % -
s H 12798 § - % 9966 % 1221 % 1612286 $ 1221 5 104,326 § .
] 1 24 3 A - 8 -3 505,567 . s P | -
$ 3 27691 $ -3 3047 § 942 3 405260 % 942 s 35038 3
T 3 13,792 ¥ -3 9,245 8 4045 % 5,389,319 § 4,943 s 01313 8 .
L] L -5 5 -3 -3 5210002 § h 4152597 % .
3 5 - H - 5 . 3 - 3 1PT.e31 % - 3 68476 3 -
1 s - % - % R -3 -8 . s -3 -
$ 3 -8 -8 3 -8 2350261 § . 3 A .
H 3 s -3 . -8 3399 § - 3 2073 % -
$ L1 . | -8 -3 -8 -8 . 3 - % -
$ s BISTY % -3 . P Lotzs1 8 {3.900} 3 . | -
5 s 87829 § -8 R -3 35.709.500 3§ (3,341} s P
5 3 - 3 -3 R -3 - - s -8 -
5 td R -3 - 3 -3 20000 % 1 P -
b4 L1 3000 § M 45,000 % . 178613 3 - s - 3 -
5 s -3 . | . -8 403117 $ - s -3 -
$ 3 67777 § -3 - P | U692 S - 3 . -
3 L] - % - % R . P - L1 -8 -
3 s 117,000 § R -3 -3 147000 % - s P | -
L1 $ -3 . | . -3 15630 § 3 -3
s H -8 -3 N -3 1990749 § - 3 . -
L1 5 A -3 -3 . 550,000 § . 1 -8 -
5 H 415263 $ -8 -3 -8 425429 % - 3 -3
1 3 - 8 - 3 25000 3 -3 25000 § - s | -
3 5 204,901 5 N | 78,000 § - 3 34,427,612 § 12,241) 3 $223,126 § .
b 5 FTIT RN . ] a0 ¥ 95 3 148,671 8 954 5 10288 ¥ -
3 ] 1391 8 % % ERTT a3 L062,098 3 (392) ] 179,943 3 -
$ $ 957,589 § "ms 111666 % 5007 3 621217720 S {1.6362) C % 4,706,730 3 .
s 264,280 AC
$ 164,200 B-C
99.58%



USEPANVolpe IAG (LAG ADWE9053792-01)
Finaneisl Summary
At TI00%

Funds Authorized

1} Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3} Counter-Terrorism Work Phm (N- 250)

4y Libby Asbestos Proj Assessmen {N- 428)

5} Lockwood Solvents (N- 336)

6} Libby Economic Analysis (N- 064)

7) Libby Asbestos Peod - Expon Plant {H- 423; 45153)
8] Libby Asbesias Proj - Removals {N- 479, AS/BS171}
9) Ash Sanipling/Site A N-1351)

10Y Hazard Ranking Systerm D fon (- 135)
11) Inermountain insulation, SLC, trah {N- 057, AS/BS152)
12) Robinson [nsulmicn, Minot, ND (M- 0%4)

13) Western Minerals, Denver, CO (N- 088, AS/BS013)
14) Pablo Tire Fire

15) Great Falls MT Insulaion Site {N- 177, AS/BS1382)
16) Libby Liigation Suppon {N- 192)

17) Remedial Investigation (N- 211)

18} Remedial Investigation DesigniOrversight (M- 314}
19} Vermiculite Insulation, SEC. Utah (N- 347, AS5/BS0| 4}
20} Libby Asbestos NPL Site {AM0 1)

Totat EPA Funds Avthorized (WAFS)

Touwsl EPA Funds Recelved

Unallocated Funds

Loxrs Incusred.
Description
Velpe Engineering:
Valpe Labor
Overhead
Yolpe tn-House Support
Valpe Travel
Subtoral-Felpe Engineering
Conmiracts:

1} Stockten Removal Action (M- 329)

) Aspen Park Solvens (N- 332 and N-215)

3} Counter-Temarism Wark Plan {(N- 350)

4} Libby Asbestos Proj Assessment (- 428)

53 Lockwood Solvents (M- JB5)

6} Libby Economic Analysis (M- 064)

7) Libby Ashesios Prof - Export Plant (N- 423: AS153)

8} Libbry Asbestox Proj - Removaks (N- 079, AS17L)

9] Asb Sampling/Site A N- 131}

1) Hazard Ranking Sysiem De ion (N- 135)

113 Intermouniain Insulation. S1.C. Uizh {N- 0%7. AS/BS152)
12y Rulmnson Ingulkmion, Minow. K0 {N- G%4)

13) Wesiern Minerals, Denver. CO (N- 088; AS01Y)

ta} Pabke Tire Fire

15} Great Falls MT Insulation Site {N- 177. AS/BS 182)
16) Libby Liigation Support (N- 192)

17) Remedial Investigation (N- 201}

18) Remedial Investigation Design/Oversight (N- 314)

19) Vermiculive Insulation, SLC, Lah (N- 347, AS/BS014)

20) Libby Asbestos NPL Site (BM301)
Subtosal-Contracts
EquipSupplies'Other
Volpe Acq OVH (1.9% of Contracis}
Touwnd Con
Available Authorized Funds
Avallsble Fandy

% Completa Campared 1o Avallable Funds

EPA SUMMARY

EY0] Planned FYOT Flanned EY03 Planned FY04 Pippned
H 1398711 s 109,850 H 10 s 10,840 H 0
$ 13,685 3 26,538 s m $ 13,772 s 0
4 30,440 H 15,685 s 13,685 s [ $ o
H 32844 s 4819.210 s 4,122,447 s 1,496,150 3 1.542
4 3,000,000 $ 52 $ 185 H $.187 1 [
s 5000 s 1,793 4 1,793 $ ()] s @
3 500,000 3 171.077 $ 507,637 $ 234,458 s 86,859
1 5,493,000 } 20415312 H 18,098,504 s 4,874,200 s 150,295
$ 20,000 |3 19.791 3 18,063 1 (o) s {0)
3 - - 100.000 3 7790 5 " $ {0)
$ 10000 s 40876 3 196,698 3 158,572
H 35,000 s 358,423 H 29,881 s 1.598
s 235,000 s 76,967 3 79,701 3 25,684
5 10,000 $ - [y . 3 R
s 60,000 s 21,709 } 155,606
s £0,000 s 43,649 $ 25
H 3,113,000 H 1,062.265 s 2410
3 £71.450 H 819
3 135,869 H 305,512
H 10,493,680 s 26,210,860 $ 26,533,497 $ 10.477,957 H 1,144,139
XY Astusl Cost EX01 Actusl Cost Curreny Month FY02 Acing| Cont Current Mopih FY03 Actunl Cost Current Month Y04 Actgal Cogt
s W86 3 s 587,667 3 -8 RITG0 $ -8 561,414 § -8 $3.090
3 174,505 % $ 193013 % .8 532,597 § -8 LTI HT T . 32,798
s 7360 3 $ 115689 % R 08239 % R 174066 3 ] 14
s 61374 % s 112566 § -8 95246 $ | 68.398 3§ 3 27,691
1 SH 45 H 1210835 § R 4 1,835,701 % -5 1367959 % N 113,707
$ 1,057,525 3§ s 2900 § -8 R 1 -8 A -4 -
$ -8 3 -8 -8 33703 3 ] ITET -8 -
H N | $ -3 R R -8 P 1 -3 -
s 1,881,732 § $ 3126633 3§ 1 2,657,038 § -8 639,236 3 -3 -
$ 6320 § s -8 -8 -3 P -8 -5 -
s - % 3t -8 -8 P § -8 1 s -
s 3116487 8 3 102,744 § -8 410973 3 . 101,943 8 -8 819713
$ 1,289,796 § s 14918058 3 -8 10888374 3 R 4458540 § sl 3 80.089
3$ -8 s -8 -8 - P 1 . -3 .
3 -8 } 23,000 § - % -8 $ R b4 -
H -8 3 5249 % -8 R s 9364 % -8 35,000
s s s 89045 § -8 TS0 3 | 4998 3 -3 -
3 1 s 9505 § -8 25,662 ] 53497 3 - s 67.045
s N 3 -8 -8 - - -3 P 1 -
H -8 3 -3 P ™2 3 -8 -3 -8 53523
$ -5 4 -3 A -3 -8 15630 % -8 -
' - % 3 -5 N 1750000 3 - s 2240749 § 251 3 -
5 1 3 -3 - 3 F -8 550000 3 . -
H . H P P - % P 10,166 3 | 147434
s -3 3 | - s -3 - 3 -8 1 -
f} 8,548,060 § b InITT A2 3 - X 16,083,513 % -5 8169245 5 42037 % 663,473
s 110517 8 1 61,989 § -8 76307 2 -5 75.545 . 3 984
5 25810 5 ) 836,300 5 #31 3 sis2e2 3 -3 321,932 % ¢ 3 J3eit
s 7405801 5 s 10,306,950 § “32) % 18,653,383 § -8 9.034681 § 41627 3 213,160




USEPA/Vulpe IAG (TAG ADW69953792-01)
Financial Summary
Al HH00S

Ennds Authoried

1} Swockton Rernaval Action (M- 329

2) Aspen Park Solvems {N- 332 and N.215)

1} Counter-Terrorism Work Plan (M- 350)

4} Libby Asbestos Proj Assessment (N. 428}

5) Lockwood Sobvenis {N- 386)

6) Libby Economic Analysis (M- D64)

7 Libby Asbesios Proj - Export Plant (M- 423; AS153)
8) Libby Asbesios Proj - Removals (N- 079 AS/BS2TI)
9) Asbestos Sampling/Site Assexcmenis(M- 13£)

10) Hazard Ranking System Documeniation (N- 135)
1V} Imerroumain Ensufation, SLC, Uish (N- 097, AS/BSISD
12) Robinson Insulaion, Minot, ND (H- 094)

13) Westem Minerals, Betver, CO (N- 089, AS/BS013)
14) Pablo Tire Fire

153 Greal Falls MT Insulation Site (M- 177; AS/BS)82)
16} Eabby Litigation Suppon {N- 192}

17) Remedial Investiganon (H- 211)

18} Remedial Investigation Design/Dversight (N- 314)
19) Vermiculite Insulation, SLC, Utah {N- 347, AS/BS014)
20) Libby Asbesios NPL Site (BM3DI}

‘Tota] EPA Funds Avthorized (WAFS)

Total EPA Funds Recetved

Unallocated Funds
Costs fngarred
Folpe Engincering:
Wolpe Labor
Overhend
Volpe i-House Support
Volpe Travel
Subdretal-Volpe Engineering
Contraces:

1) Stockion Remaval Action (N- 329)
2) Aspen Park Solvents (N 332 and N-215)

3} Counter-Terrocism Work Plan {N- 350}

d} Liblry Asbesios Proj Asscssment {N- 428}

5} Lockwavod Solvems (N- 186)

) Libby Economic Analysis (N- §64)

7y Libhy Asbesios Proj - Export Plam {N- 421, AS15%)

8) Libby Asbestos Proj - Removats (N- 079, AS171)

9) Asbesios Sampling/Site Assessments(M- 131}

10) Hazard Ranking System D ion (N- 133)

11) Intermouniain Insulation, SLC, Utah {N- 087, AS/BS152)
1) Robinsos eudation, Minot, ND (- 094)

13) Western Minerals, Denver, €O {N- QEE: AS013)

14) Pablo Tire Fire

15) Great Falls MT Insulanion Site {N- 172 ASBS182)

16) Libby Liigation Support {N- 192)

1'T) Remedial Investigation (N- 211}

18) R dial | igation Design/Oversight (N- 144}

19) Vermicutiee Ingubation, SLC, Uiah (M- 47: AS/B5014)
209 Libby Ashestos NPL Sie (BM301)

Subtoral-Contracts

EguipSupplicsOrher
Volpe Acg O/X (3.9% of Cantracts)
Total Cost
Avaflable Authorized Funds
Avallable Funds

% Complete C d io Avallsble Fands

EPA SUMMARY

FX05 Fisaned
$ 108,401 s 5973,527
s 3434 3 132,592
3 0 s 1318
$ (0} s 1116972
$ o H 11,901
1 [ H A7
H 14,611 H 1,105,522
H 61,042 H 37.050.610
1 @ s 1937
3 [(0] $ w40
$ 114.874 s 281,434
$ 1.598 b4 487,000
5 19.605 s 330,456
i - 3 -
s 14361 s 191,807
1 % s 134,485
s (zA41} $ 4,465,846
3 39 . $ 571.24t
H {8.385) s 506,760
$ 45972 4 29,972
$ 375945 $ 62,492,000
$ 61,492,000
% -
Cumuba(lve
Current Month EY0$ Actwal Cost on Actos) Cost Cosg Current Month
[ .8 15109 % 1,726 % 2465994 3 1.128
13 R 9828 3 1, s 1,612,148 § 1422
3 -8 -3 -8 905,567 § .
$ - s 3047 3 942 3 405360 3 942
5 -8 28894 § LM% 3 5,388,968 § 3,794
H -3 -8 -3 5219002 % -
$ - s P -8 104297 § .
P -3 R -8 -3
3 - 3 - 3 - 3 B34638 S B
s 3 -3 - % 8303 § -
s -3 -8 -8 -8 -
s -8 -3 - % 3010324 § -
s P R § -8 1363485 3 61
s 1 -8 -8 -8 -
s . 1 - b4 -5 29.000 % -
s - % BWs 3 LI 4 171,708 $ 35
$ -3 . 4 -8 381,693 % -
H - 4 - 3 - 3 5300 % B
5 - % - 3 - % - 3 -
$ - s - 1 - $ 82,167 % -
5 D 1 - 3 -5 15630 3 -
s 1 -3 - 3 3090747 % 42,57
5 - 3 - $ - 5 550000 % .
H 1507 % A 3 -8 157600 3 2507
s | -3 - s S -
1 2500 8 ELT 18 34,105,359 8 45479
H -3 2481 3 54 3 2097 3 814
H i $ 3088 § a4 3 2,061,818 3 [Ei7])
H 2507 % 72,530 § a5 3 61.893,2%6 § 49,534
H 592,764
$ 591,764
.05




1} Stockton Removal Action (N- 339)
Financial Summaery
At 113172005

Eunds putherized

1) Steckton Removal Action {N- 319)

2) Aspen Park Solvents (N- 332 and N-215}

3} Counter-Terrorism Work Ptan (N- 350)

& Livby Asbevios Proj Assessent {(N- 418)

%) Lockwood Solvents {N- J88)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plnt (N- 423, AS153)

§) Libby Asbestos Proj - Removals (N- 079 AS/BSI2H)

9) At Sanpling/Sile A - 131)

1) Hazard Ranking System Documentation (N- 135)

i} Invermamiain Insulation, SLE, Utah {M. 097, AS/BS1352)
12} Robnson Insulation, Minot, ND {N- 0%4)

L3} Wesiern Minerals, Denver, CO (N- 088; AS/BSO0LY)
14} Pobla Tire Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)}

16) Libby Litigation Suppart (N- 192)

17) Remedial Invesugarion {N- 211}

18} Rearwedial [ igation Design/Oversight (N- 114)

1% Vermiculite Insulation, SLE, Uhah (M- 347, ASBS014)

20) Libby Asbesios NPL Site (BM301)
Toral EPA Funds Authorized
Costy Incurred
Descrintion
Volpe Engincering/Proj. Mgmr.:
Yolpe Labor
Qverhead
Yolpe Travel

Subroral-Felpe Enginesring

Conrracas:
Subtoral-Contracts
Equip/Supplies/Other:
Volpe Acg (VN (3.9% of Contracrs)
TOTAL COST
TOTAL AVAILABLE FUNDS

* Complete Compared to Avsllsble Funds

FY99 Plapned EYO00 Planned 302 Pianned
s 5,801,000 s 1398,711 $ 102,850 $ 10 3 10,840
s 75,000 s 13.68% 3 76,538 $ 53,927 $ 12772
$ 15,000 $ 30,440 3 13,685 $ 13,685 3 0
s - L1 32844 ] 4819.210 s 4172807 $ 1,196,180
$ 17.000 3 1,000,000 $ 23,542 $ 185 3 5.187
s . 3 5,000 s 1,793 s 1793 3 0
s . 3 500,000 L 178,077 s 507,637 3 134,458
3 . s 5,493,000 5 20,415372 3 15,098,294 L] 4,574,209
s - [ 20.000 $ 19,703 3 18,063 3 i
3 - L 100,000 3 7300 3 Iy
5 30,000 (1 40,876 3 196,698
3 235,000 3 358423 3 29.88)
s 235,000 3 76567 s 79.70)
s 10,000 3 - $ -
3 60,000 1 23,799
s 60,000 3 43,649
s 3,113,000 3 3,062,263
1 571,450
-3 135,869
5 $.908.000 3 10,453,680 $ 26,210,860 5 16,533,497 $ 10,477,951
F¥99 Comum, Currem Month EX00 Compm. Curren Month EX0F Comm Current Month Evo? EX2 Comm
3 162208 3% -8 59,757 3 - s 5107 % -3 - % $ -
3 103813 § -8 e85 - s 3423 % s -8 s .
3 35038 % - § 10,760 $ .3 -8 -3 - % 3 -
$ 107,058 -8 fever0 & - % 8500 § - % - 5 s -
P 152,877 § I 1e37,528 8 - % a900 3 - 3 | 5 .
s o288 % N | 1001t § N | 2568 5 - s -t s -
' Jo4i92 5 S | T4 8 P | ez § S - % 3 .
3 4635115 § P 1114670 § -8 bR - 8 -8 s .




13 Stockion Removal Action {N- 119
Financial Summary
AL TA1/1005

Eupds Authorized

1) Stockeon Removal Action {(N- 319)

2) Aspen Park Solvents (N- 332 and N.215)

3) Counter-Terronsm Work Plan (N. 350}

4} Libby Asbestos Proj Assessment {N- 42E}

5} Lockwood Solvents (N- 386)

6} Libby Economic Analysis (N« 064)

7} Libby Asbestos Proj - Expon Plant (N- 423 AS153)
8) Libby Asbestos Proj - Removals {N- 079 AS/BSI171)
9) Asbestos Sampling/Si {N- (31)

t0) Hazard Ranking System Docutnentation (N- 135)
1Y Intermounain [nsulation, SLC, Utab {N- 097, AS/BS152)
§2) Robinson Inzulation. Minot, ND (N- 0%4)

13} Wesiern Minerals, Denver, CO (N- 088, AS/R5013)
14) Pablo Tire Fire

15} Great Falls MT Lnsulation Site (N- 177, AS/BS1B2)
18} Libbry Litigation Support (N~ 192)

17} Remedial Investigotion (N- 211}

1B) Remedial ) igation Design/Qversight (M- 314)
19) Venrdeulite Ingulatiun, SLC. Liah (N- 347, AS/BS014)
20) Libby Asbestas NPL Site (BM01)

Total EPA Funds Authorized
Cesty tncurred
Peacrinsion
Volpe Engineering/Praf. Mgme:
Volpe Labor
Crerhead
Vol Travel
Subtotal-Volpe Engineering
Centracs:
Fubrotal-Contracts
EquipeSupplicsOther:
Volge Acg O/ (3.9% of Contracys)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete C d to Avaitabke Fomds

04 Planned FY05 Planned FY99 Planned
$ 0 $ 106,401 3 5973527 A S 5,801,000
H 20 5 3434 s 132,592 3 75,000
5 0 - 0 $ 13135 3 15.000
1 1,542 - ) s 11161972 3 .
H [ $ [ s 11901 H 17,000
5 (] 5 © s 3207 3 -
3 86,259 3 145611 5 1,105,522 s -
3 150,295 4 61,042 1 17,050,610 $ -
H (0} H (W] H 1,937 [ R
1 0 $ 0) s 30410 H -
3 158,572 5 114,874 3 281,431
1 1,598 3 1,568 3 47,000
5 85,684 s 19,605 H 330,456
3 - 3 -
5 155,606 - 14,361 s 191,807
3 25 $ 26 3 134,485
H (2.4ll) % (2411} - 4,455,846
4 819 $ 819 $ 571,244
3 508,532 3 [8.388) $ 506,769
4 19572 3 45,972
H 1.144,139 $ 375,945 5 62,492,000 H 5,906,000
Cumulatjve
Current Month FY04 Comm Curvent Month EY05 Comm, Commltted Costy oot FY99 Actuat Cost
s - 3 1 -3 -8 3 270N 3 - $ 162,208 §
s - % -3 -3 - % - 146,120 $ - 3 103,613 §
5 - 3 - 3 - i - 5 $ 45807 % - 5 35038 %
1 - ¥ - } 1 - I - } 4 1 418,998 § - i Joseis %
H - H -3 -3 - % ) 5219002 % - H 4152377 %
4 - 4 - H - I - 5 H 12,868 % - 5 10,288 %
- - 3 - 3 -3 - 3 H 206,258 S - 5 réa.92 %
$ - 8 - 3 - 3 - 3 H 5867126 S - B 3 4,612,115 §
s 106,401 A-B
90.1%




1) Stockion Removal Action (- 328)
Finsnclal Summary
At 173172008

1} Stockeon Removal Actlon (N- 329}
2) Aspen Park Solvenrs {N- 332 and N-215)
3) Counter-Terrorism Wark Plan (N- 3503
4} Libby Asbesras Proj Assessment (IN- 428)
5} Lockwood Solvents (N- 386}
&) Libby Economic Analysis (N- 064}
7} Libby Asbestos Proj - Expon Plant (M- 423: AS153)
8} Libby Asbestos Proj - Removals (N- £79: AS/BS1T1}
9} Ash Sarmpling/Site A {N- 111}
0} Hazard Ranking System Documentanion (N- 135}
11) Intermoumain Insulation, SLC, Utah {N- 097, AS/BS]52)
12} Robinson Insulation. Mimct, ND {N- 094)
13} Werlern Minerals. Denver, CO (N- 088: AS/BS013}
14) Pablo Tire Fire
15) Grea Fulls MT Jnsulation Site {N- 177 AS/BS182)
16) Libby Litigation Suppost {N- 192)
17} Remnedial Investigation (N- 211}
18} R dial I igation Degign/Oversight {N- 314)
19) Yermicufite Insulation, SLC, Uiah (N- 34T; AS/BS014)
20) Libbry Asbesios HPL Sie (BMI04}
Totsl EPA Funds Authortzed

Logty fngurred
Descringi
Foipe Engineering/Proj. Mpmi:
Valpe Labor
Overhead
Vaolpe Travel
Subtotal-Folpe Engineering
Contraces:
Subtotal-Contracrs
EquipSupplies'Other:
Volpe Acq O/ (3.9% of Comrocts)
TOTAL COST

TOTAL AVAILABLE FUNDS
e Complete C t 1o Available Funds

EYO1 Planned EYOZ Plonned EY03 Plannen EX04 Planned
$ 1398, 711 -1 109,850 3 14 $ 10,840 5 Q
1 13685 % 16,538 1 53,127 b 3 13,71} 3 20
3 30440 5 IAB85 3 13,685 1 o 3 1]
3 31844 1 4.819.210 3 4,122,447 3 11946, 1B} 3 1,542
3 3,080,000 } 21,542 1 185 5 5,187 1 Q
H 5000 5 1,793 s 1.793 1 {0} 5 (0}
3 500.000 3 171077 1 507,637 1 234,458 } 86,239
} 5,493,000 -} 20415372 5 15.058,894 H 4,874,209 3 150,295
3 20.000 3 19,793 1 18,063 3 1] 5 [
H - H 100,000 3 7.780 3 {0 % (1]
5 10,000 3 40,876 1 196,698 3 158.572
s 235,000 - A58.423 3 29.8%) 5 1.598
H 235,000 5 76,967 k3 79,701 } 4 £3.684
1 10,000 ) - 3 - 3 -
4 60,000 3 21,799 b 4 155606
3 60,000 1 43,649 5 25
3 4,463 846 3 A.462,265 b (T4
5 571,450 5 2l
H 135,869 3 505,512
$ 10,493,680 3 26,210,360 % 17.886.043 5 10,477,957 -1 1,144,139
FY00 Actua) Cost Current Month 81 ActuatCo Current Mopth  FY02 Actus] Cogt Mo £ Actun] Cos CurrentMonth  EY04 Acsug] Con
3 50375 § 1 30t % 3 3 - 1 - 3 5 -
H Jg8g4 3 5 3423 % - 5 - 1 ) 4 - i 3 -
s 10,768 § 5 -3 N % - s % s .
H eddre 5 -1 4330 % - I - 4 . 5 - 5 1 -
} Los2 525 ¥ 3 ape ¥ - 4 - E) - ¥ - 1 ) -
I feorr % } 1 2542 % - s - 3 - 5 - H 1 -
5 ih7M ¥ 1 Ji2 5 - 1 + 3 - 3 + 3 1 -
$ 1214670 § $ 10040 § - 5 - 5 - 5 - 5 3 -




1) Sroekion Removal Actlon {N- 319
Finonclal Summary
At 1312005

Funds duthorized

) Stockeon Removal Action (N- 329)

2) Aspen Park Solvents {N- 332 and N-21%}

1) Counter-Terorism Work Plan (M- 1503

4) Libby Ashestos Proj Assessmen (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Anaiysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423; AS153)

8) Libby Asbesios Proj - Removals (N- 079; AS/BS 171}

9) Asbesios Sampling/Site Assessments(N- 131)

10) Hazard Ranking Sysiem D ion (N- 135}

11} Intermountain [nsulavion. SLC, Utah (M- 097, AS/BS152)
12) Robinson Insulation, Minol, ND (N- 094)

13) Western Minerals, Denver, CO (N- 0238; AS/BSC13)
14) Pablo Tice Fire

15) Great Falls MT Insulation Site (N- 177; AS/BS182)
16 Ly Litigation Support (H- 192}

17) Remedial Investigation (H- 211)

3} Remedial Envestigation Design/Oversight (N- 314)

19} Vermiculite Insulation, SLC, Uiah (N- 347; AS/BS014)

30} Liblry Ashestoa NPL Sie (BM301)
Totsl EPA Funds Authorized
Costs [ncurred
Descrigtion
Volpr Engineering/Froj. Mymt.:
Volpe Labor
Overhead
Volpe Teavel
Subtotal-Velpe Engineering
Contracts:
Subrotal-Coniracss
Equip/Supplies'Otber:
Volpe Acg O/H (3.9% af Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete C: ed to Avallabk Funds

EY05 Planned v
H 106,401 s 5,973,537
L4 3414 3 132.552
3 o 3 1315
s © . 4 1161972
5 [} 3 11,901
] L) $ 3307
4 14,611 $ 1105522
1 61,042 H 37,050,610
b 4 (G H 1,937
5 6} 14 10,4t0
5 114,874 4 281.431
3 1,508 - 437,000
5 19,605 3 330,456
s . H .
$ 14,361 5 191,807
H b33 5 134,485
H (2411) - 4,465,846
3 819 3 570,241
H (8.385) $ 508,769
H 49,972 H 49,972
H 375,945 - 62A92.000
Cumulative
EXDS Actuol Cost Actaal Conl Conty Cuvrent Month
13 s -5 5 2707 3 -
1 3 - 3 5 146,120 § -
s b g - 5 b1 45807 § .
1 5 - 3 3 418998 § -
s H -5 5 5219002 § -
s 1 - 3 5 22,068 5 -
k) s -3 5 06,258 & -
H -4 - 3 $ 5867026 § -
s 106,401
93.1%



WAF 01 - Nx329

Task Order —lDOCUM ENT

PY PPA | PR Contracior Commitment | Actoal Cost | Balance
1999]VX916] 3409jCommercial () re Flagpers | 99P80564 $3,012.00 $3,012.00 $0.00
re Flaggers Total $3,012.00 $3,012.00}  $0.00

Commercial (2) Total $£3,012.00 $3,012.00]  $0.00

19991V X916] 3338|ECC 11196D00020 $3.600.68 $3,600.68 $0.00
11 Total $3,600.68 $3,600.68 30.00

19991VX916] I353|ECC 12[96D00020 $10,282.61 $10,282.61 $0.00
12 Tolzl $10,282.61 $10,282.61 $0.00

1999 VX916l 3359|ECC 14196000020 £34,60700f $34,607.00] 30.00
1999|VX916] 3371 |ECC 14196 D00020 $6,149.15 36,349.15 $0.00
14 Total $40,956.15 $40.956.15 $0.00

199 VX916] 3362|ECC 1${96D00020 $4.472.62 $4,472.62 $0.00
19991VX916] 3364|ECC 15{96D00020 $1,497.00 $1,497.00] $0.00
15 Total $5,969.62 $5,969.62 30.00

19991VX916] 3374|ECC 16}96D00020 $£340,399.00]  $340,399.00 30.00
19991VX916] 3380{ECC 16{96D00020 $157,446.00] $157,446.00] 30.00
1999\ VX916[ 3383|ECC 16]96D30020 $10,333.00]  $10,333.00f $0.00
1999{VX916] 3388|ECC 16]96D00020 $3,507.00 $3,507.00 $0.00
19991VX916| 3393{ECC 16]96D00020 $59.619.00 $59,619.00 $0.00
16 Total] $571,304.00] $571,104.00]  $0.00

1999]¥X9161 3395|ECC 17|96DC0020 $15,763.26]  815,763.26]  $0.00
1999]VX916] 3476|ECC 17{96D00020 $0.00 50.00)  $0.00
17 Total $15,763.26]  $15,763.26) $0.00

19991VX016] 3388{ECC 18]96D0O0)20 $37,485.58 $37,489.58 $0.00
1999|VX916] 3398|ECC 18]96D00020 $267,285.00] $267.,285.00] $0.00
19991V X916} I403|ECC 18196000020 $55,962.004  $55.962.00] $0.00
1999|VX916] 3412]ECC 18]96D00020 $130,388.00) 3$130,388.00] 30.00
1999 VX916] 34 14| ECC 18196 D0GO20 $318.61 $318.61 $0.00
1999 VX916) 3414|ECC 18196000520 $0.00 $0.00] _ $0.00
1999|VX016} 3414|ECC 18196000020 $0.00 $0.00f  $0.00
1999|VX916] 3a15|ECC 18196D03020 $68,940.00 $68,940.00 $0.00
18 Total $360,383.19] $560,383.19 30.00

19991VX916] 3401 {ECC 19496000020 $99.860.43] $99.860.43]  $0.00
1999 VXO16] 3423]ECC 19|26D00020 $99,527.86]  $99,527.86]  $0.00

VX16 PR Master for July FYG5.xts

Page 1



WAF 01 - Nx329

PY PPA | PR Contractor Task Order  |DOCUMENT| Commitment | A¢tual Cost | Balance
1995]VX916] 3442|ECC 19196 D000 $30,286.71}  $30,286.71]  $0.00
1999]VX%i 6§ 3449|ECC 1919600020 $51,859.00] $51,850.00] $0.00
19991IVXO16( 3463|ECC 19196000020 $92,478.00]  $92,478.00]  $0.00

19 Total $374,012.00) $374,012.00] $0.00
1999|1VX%16] 3424|ECC 21{96D00020 $17,299.94] $17,299.94] $0.00
19991V X916] 3439|ECC 21196000020 $2,339.00 $2,339.00]  $0.00

21 Total $19,638.94] $19.63394]  $0.00

ECC Total $1,601,910.45( $1,601,910.45]  30.00
[999]VXS16| 3414|ECC 96DG0021 4196000021 $0.00 $0.00] $0.00
19991V X916| 3414|ECC 96D00021 41961400021 30.00 $0.00]  $0.00
19991VX916] 3414|ECC 96D00021 4196000021 $0.00 $0.00] $0.00
1999|VX916] 3414|ECC 96D00021 496000021 $0.00 $0.00]  $0.00
19991VX916] 3425|ECC 96D00021 4196DH021 £437,234.00] $437,234.00] $0.00
1999|VX916] 3444|ECC 96D00021 4]196D00021 $116,484.00) 3116.484.00] $0.00
19991VX916| 3448|ECC 96D0002E 4196D00021 $240,276.62] 3240,276.62] 50.00
19391 VX916] 3464 |ECC 9600002t 4196100021 $150,403.00] $150.403.00] $0.00

4 Total $944,397.62] $944,357.62] $0.00
1999jVXS16] 3483|ECC 96D00021 5)96D00021 $479,798.00] $479,798.00]  $0.00
19991V X916) 3492|ECC 96D0002] 5{96D00021 $135,552.37 $135,552.37] $0.00

5 Total $615,350.37 $615,350.37]  $0.00

ECC %D00021 Total $1,559,747.99] $1,559,747.99{  $0.00
19994V X9 16] 3370|ETC 93D00111 $4,371.00 $4,371.00]  $0.00

ETC Total $4,371.00 $4,371.00 $0.00
19991VX916] 3358]K&M (Security Serv) 99P80448 $22,374.00]  $22,374.00|  $0.00
1999{VX916{ 3358|K&M (Secunity Serv) 99P80448 $1,345.89 $1,345.89]  $0.00
19991V X916] 3358IK&M (Security Serv) S99P80448 $11,321.20f  $14,321.20]  $0.00
19991VXS16] 3358|K&M (Security Serv) S9P30448 $678.60 $678.60]  $0.00
1999IVX916] 3358|K&M (Security Serv) 90P80448 $1,334.58 $1,334.58]  $0.00

K&M (Security Serv) Total $37,054.27] $37,054.27] $0.00
19991VX916] 3355|Safety Kleen 59000043 $316,250.00] $316,250.00]  $0.00
1999|VX916) 3355 Salety Kleen 99D00043 $332,750.00] $332,750.00] $0.00
1999]VX216| 3428|Safety Kleen 99D000T1 $137,500.00{ $137.500.00] $0.00
1999|VXS16{ 3432) Safety Kleen 99000043 $69,399.00]  $69,399.060]  $0.00

VX16 PR Master for July FY(5.xls
Page 2



WAF 01 - Nx329

PY PPA | PR Contractor Task Order  [DOCUMENT] Commitment | Actual Cost | Balance
1999]VX916] 3447|Safety Kleen 99000043 $90,582.71]  $90,582.7t{ $0.00
Safety Kleen Total $946,481.71] $946,481.71 $0.00

1999 Total $4,152,577.42] $4,152,577.42]  $0.00
2000|VX016] 3502|ECC 19]96D00020 $0.00 $0.00]  $0.00
19 Total| $0.00 $0.00]  $0.00

ECC Total $0.00 $0.00] $0.00

2000 VX016] 3502)ECC 96D0002] 4196000021 $0.00 £0.00] $0.00
4 Total $0.00 $0.00 30.00

2000}vX016] 3522|ECC 96D0002 L 7196000021 $77,834.00] $77.834.00 30.00
2000)¥X016] 3532] ECC 96D00)21 7196000021 $143,599.00] $143,599.00 30.00
2000|vX016] 3533[ECC 96000021 7196000021 $135,430.15] $135,430.15]  $0.00
7 Total $356,863.15] $356,863.15]  $0.00

2000{vX016) 353T|ECC 96000021 8196000021 $121,421.77] $121421.77 $0.00
8 Total $121,421.77] $121,421.77 $0.00

2000}VX016] 348R{ECC 96D00021 96000021 $15,156.73 $15,156.73 $0.00
ECC 96D00021 Total $403,441.65] $493,441.65 $0.00

2000|VX016] 3358 K &M (Security Serv) 99P80448 $113.10 $113.10 $0.00
2000|VX016] 3358|K&M (Security Serv) 99P80448 $327.99 $327.99 $0.00
2000{VX016) 3482|K&M (Security Serv) 99?804.48 $11,709.84 311,709.84 $0.00
2000{ VX016 3482|K&M (Security Serv) 99P80448 $513.60 $513.60 $0.00
2000| VXGI6) 3482|K&M (Security Serv) 29P80448 $7,100.40 $7,100.40 $0.00
2000] vX016] 3482|K&M (Security Serv) 99P80448 $3,672.24 $3,672.24 30.00
20001V X016] 3552]K&M (Security Serv) 99P80448 $2,471.22 $2,471.22 $0.00
2000]vX016] 3552|K&M (Security Serv) 99P80443 $0.00 30.00] 30.00
K&M (Security Serv) Total $25.908.39] $25,908.39 $0.00

2000] VX016 3500 Safety Kleen 99D0007 $275,000.00] $275,000.00 $0.00
2000|VX016{ 3526]Safety Kleen 99D00H71 $125.674.74) $125.674.74 $0.00
2000|vX016] 3527{Safety Kleen 99000043 30.00 50.00 30.00
2000|VX016) 3547{Safety Kicen 99D0G0OT 5137.500,!;)0 $137,500,00 $0.00
Safety Kleen Total $538,174.74} $538,174.74 $0.00

2000 Total $1,057,524.78] $1,057,524.78]  $0.00
2001JVX 16} 3688|Cashins 01P80229 $8.900.00 $8,900.000  50.00
Cashins Total $8,200.00 $8,900.00]  50.00

VXI6 PR Master for July FY(5.xls
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WAF 01 - Nx329

PY PPA | PR Contractor Task Order  |[DOCUMENT]| Commitment | Actual Cost | Balance
2001 Total $8,900.00 38,900.00 $0.00
WAF Total $5,219,002 20] $5,219.002.20 $0.00

VX16 PR Master for July FY05.xls

Page 4




1) Aspen Park Solvents {N- 331}
Financisl Summary
Ar 73111008

Eunds Authorized
1} S1ockton Removal Aciion [N- 329)
1y Aspen Park Sobvents {N- 132 and N-215)
3} Counter-Terrorism Work Plan (M- 350)
4} Libby Asbestos Proj Assessent {N- 428)
5% Logkwood Solvents (N- 188)
6) Libby Economic Analysis {N- 064}
7) Libby Asbestos Proj - Export Pl (N- 423; AS153)
8) Liblby Asbestos Proj - Rernovali (N- 079; AS/BSITI)
) Asbestos Sampling/Site / (N- 131)
10) Hazand Ranking System Docurmenation {N- 135)
11) Intermountam Insulation, SLC, Ulah (N- 097, AS/BS152)
12) Rebinson [nsulation. Mino1. ND {N- 094)
13} Western Minerals, Demer, CO (N- 088 AS/BS01Y)
14) Fablo Tiee Fire
135) Great Falls MT Insulation Sie (N- 177, AS/B5182)
16) Libby Litigation Support {N- 192)
17) Remedial Invesigation (N- 231}
18) Remedial Invesiigstion Design/Oversight (M- 314)
19) Vermiculite Lnsulation, SLC, Wah (N- 347, AS/BS0L4)
20) Libby Asbestas NPL Sie (BM30L)
Tota) EPA Funds Authortzed {WAFS)
Cons Incurred
Description
Volpe Engiticering:
Volpe Labor
Crverhead
Volpe Trave)
Subrotal-Volpe Engincering
Coniraars:
Subtotal-Conrracty
" EquipSuppliesOther:
Folpe Acq O ¢3.9% of Contracrsy
TOTAL COST
TOTAL AVALLABLE FUNDS

% Complete Compared to Avallable Funds

01 Ptan EX02 Plpuned
s 580,000 $ 1L398.71) s 109,850 s 10 3 10,840
s 75,000 s 13,685 $ 26,538 $ £1,717 $ 13772
s 15,000 [ 3 30,440 3 13,685 s 11,685 $ o
3 - H 32344 5 4219210 $ 4,122,447 3 1,196,180
s 17,000 $ 3,000,000 $ 13,542 s 185 [ 5187
$ - 3 5.000 ] 1,793 $ 1,793 $ ”
5 - s 500,000 H 171077 H 567,437 5 234.458
3 - H 5,493,000 H 20,415,372 H 18,098,894 $ 4.674.209
$ - s 20,000 $ 19,793 L3 18,063 s {0)
s - 3 100,000 3 175 (1 (0}
- 10,000 5 40876 5 196,698
3 235,000 H 358423 L1 20,881
3 235,000 $ 76.967 s 79,701
5 10.600 s - H .
3 60,000 s 23,799
3 60,000 3 43,640
3 3,813,000 s 3,061,265
s 573,450
s 135,869
s 5,908,000 s 10,491,680 5 25.210.850 $ 26,533497 H 10,477,957
FY9% Comm. Curyent Month EY00 Comm. Current Month EY 04 Comm Currenmt Month Fvo? Corrent Month Y03 Coppm
H R ¢ 3 2364 3 s EEL I 3 s 107§ - 5 .
H -3 s 153§ 3 9% % PR § 97 % -8
3 - 3 3 -3 1 - % - f L% - 3 -
s - f H 1907 % 3 713 8 -8 287 5 - 5 -
1 8476 % [ 1 - f 4 - - 8 ELR TR 1 - 3 12,952
3 -3 1 -3 5 P -8 - 3 - % .
] 2,670 s - 8 3 - 5 - f L35 3 - 8 480
s TLI46 § s sz $ s " os - 8 9955 § - % 13,432




2) Aspen Park Solvents (N- 331
Finoncial Summary
At FI14200%

Cunds duthoriged

1) Stockion Remaval Action (N- 129}

I} Aspen Pork Solvents (N- 332 sud N-215)

3) Counter-Terronsm Work Plan {N- 350)

4) Libby Asbestos Proj Assessmenl {N- 428)

5y Lockwood Solvems {N- 386)

6) Libby Economc Anslysis {N- 064)

7} Liblry Asbestos Proj - Export Plani (N- 423; AS153)
8} Libby Asbestos Proj - Removak (N- 079: AS/BSHT1)
9) Ashestos Sampling/Site A N- 131}

19) Hazard Ranking System Documentation (M- 135)
11) Intermountain Insulation, SLC, Utah {N- 097; AS/BS1352)
12} Robinson Insulation, Minot, ND (N- 0%4)

13) Western Minerals, Denwer, CO (N- 088, AS/BSG13)
14) Pablo Tire Fire

15) Great Falls MT Insulation Sile (N- 177; AS/BS182)
16) Libby Litigation Support (N- 192}

17} Romedial Investigation {N- 2 1}

18) Remedial Investigation Design/Qversight {N- 314)
19} Vermiculite bnsutation, SLC, Lhah {N- 347; AS/BS0I4)
10} Libby Ashesios NPL Site (BM301)

Total EPA Funds Auvthorized (W AFS)

Losvs Inciered
Description
Folpe Engincering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Valpe Engineering
Contraets:
Subrotal-Contracts
Equip/SuppliesOther:
Velpe Acg OVH 13.9% of Contracts)
TOYTAL COST
TOTAL AVAILABLE FUNDS

% Ci lete C d to Avallable Funds

Y04 Planngd EY05 Plapned Biznned EY99 Planned
S [ H 106,401 s 5,973,527 s 5 BOL,0OD
3 0 $ 2434 $ 132.592 A 3 75,000
3 0 3 [ 3 1,315 H 15,000
3 1,542 5 ) $ 11,161,972 $ -
H 0 s [ H 11,501 3 17,000
3 0 $ 0 $ 3,207 s -
3 56,859 s 1461 $ 1,108,322 H -
$ 150,295 s §1.042 $ 37,050,610 $ -
3 3} s ) H 1,937 [ .
H U] H 9] H 0410 3 -
H 158,572 s 114,874 3 281,433
s 1.598 s 1.598 t 487,000
$ a5.684 5 19,605 3 310,456
H - H -
s 155,606 3 14,361 s 191,807
$ 2% s 16 s (34,485
s 24 H (2441} $ 4,465,846
3 F1T H st $ 571291
s 505,532 s {5.,185) $ 506,269
H 49972 s 4991
s 1,044,139 s 375,945 $ 61,492,000 5 5,908,000
Cumulstive
EY0d Comm Current Month  FY03 Comm. Carresi Month Compmitted Costs  Current Mongi X% Acoual Cost urre h
3 3 -3 -3 -8 s 1867 % s -8
5 $ -3 -8 P s 2525 % 4 1
s $ -3 P - 3 s [RTTI 3 S
F E -5 - 3 - s 7501 % 3 - f
5 5 R | R 5 FIENE T 1 S 4470 3
s s - % | . | 5 - % s R
3 ] R 3 - f -5 s 43524 K ] 267¢ §
s 3 - 3 P -8 s 129158 8 B S T4 $
$ 3434 AR
9T4%




2) Aspen Park Sclvents (N- 332)
Financisl Summary
At TN2005

Eunds Auchorized 0| Y0 Plantred EX0) Planned FY04 Planneyd
1} Srockton Removal Astion [N+ 329) |4 1,393 M1 3 109550 4 10 3 10,840 1 o
1y Aspen Park Solvents {N- 332 snd N-215) 3 12,685 3 26,508 3 53,717 $ 13,712 5 0
3} Counter-Ferrorisim Work Plan {N- 350} H 30,420 5 11,685 H 13,685 % 1] H L]
4) Libby Asbestos Proj Azsessmeni {N- 428) 1 31844 5 4.819.210 - 4,122,447 $ 1.196.180 3 1,542
$) Lochwood Solvents (M- 386) 1 1000000 1 23,542 s 1835 3 5.187 3 o
&} Libby Ecanomic Analysis (N- 0b4) 3 3.000 3 §.793 $ 1,793 % {0) % 141}
7} Libly Asbestos Proj - Export Plant (N- 423: AS(53} 3 500,000 b1 1758077 ¥ 507637 H 234.458 H Bo,859
8) Libby Asbestos Proy - Removals (N- 979: AS/BS171) 3 5,492,000 3 20415372 H 16,093,394 3 4.874.209 1) 150,295
9 Asty Sampling/Site A N-131) 3 20,000 3 19,792 H 13,063 s 0" s (0]
10} Hazard Ranking Systém Documentation (N- 135} 3 - 3 160,000 3 .19 L (U] $ {0)
11} Imrermogemain fnsulation. SLC, Uteh {M- 097 AS/BS152) 3 30,000 1 40,4976 3 196,608 5 158.572
12) Raobinssn [nsulation. Minol, ND (N- 094) - 235,000 H 358423 3 29,381 1 1,598
13) Western Mincruki. Denver, 0O (M- 088: AS/BSD ) 3 235,000 H 76,967 3 79,701 3 85,684
14} Pablo Tire Fire 3 10.000 3 - 3 - 3 -
15) Great Falls MT Insulation Sice (M- 177: AS/BSIE2) H 60.000 3 23,719 3 155.606
18) Libby Litigmion Suppor (N- 192) - 60000 1 43,649 3 Pl
17} Remedial Invesigation {N- 211) 3 4,465 845 H 3,062,265 3 zAat)
18) Remedial Investigation Design/Oversight (N- 3 14) 4 571,450 3 BI9
19) Vermiculite Insutarion, SLC, Uiah (N- 347; AS/BSOL4) 3 135,360 3 305,532
20} Libbry Ashestos NPL Sice (BM201)
Totsl EPA Funds Authorized (WAFS) 3 10,491,580 3 26,210,860 3 27,886,341 5 10,477,957 3 1.144.13%
Cexty Incurred
Description EX0 Acipsl Coxt EX0 Actual Coxy Current Mopth EX02 Acrus) Cont Current Mongh EX03 Actugl Cost Currgnt Month EX04 Acryal Cost
Velpe Engineering:
Yolpe Laboe  $ 2364 § H 433 3 3 100 % H - - - H .
Ovehesd § 1,538 § H 0 3 3 697 3 5 - 3 - ¥
Volpe Travel § - 3 3 . 3 5 LI 3 3 - ] . 3 -
Subtoral-Volpe Engineering § J98r % $ 23 % 3 207 3 1 - 1 - 5 -
Conrracts:
Sublotel-Contracts § - 3 k] . 3 4 35703 % s s 3 - 3 -
Equip/Supplies/Omher: H - 3 1 - 3 $ -8 H R - 3 -
Volpe Acy OvH (1.9% af Comtracts) 3 - £ P | s 1377 1 3 20 % .3 -
TOTAL COST $ 302 S 3 k2 ] H 39955 § s 598 3 . H -

TOTAL AYAILABLE FUNDS
% Complete Compared fo Available Funds




2} Aspen Park Solvents (N-131)
Finsncisl Summary
At ID1T005

Eumds Authorized

1+ Stackion Remmval Action (M- 329)

2} Aspeo Park Solvents (M- 332 gnd N-215)

3y Courner-Terroriam Work Plan (M- 350)

d) Lithry Asbestos Proj Assessment (M- 428)

5) Lockwood Solvents (M- 396)

6) Liblry Economic Anatysis (N- 064}

7 Liblry Asbestos Proj - Export Plant (N- 423, AS153)
8) Liblyy Asbestog Proj - Removaly {N- 079, AS/BS17TI)
O Ashy Sonpling/Site A {N- 131}

10} Hazard Ranking System D ion {N- 133)
11} Intermountain Insulatéon, SLC. Utah (M- 087; AS/BS152)
12} Robinsoa Insylation. Minow. ND {N- 094)

13) Western Minerals, Denver, CO {N- 088: AS/BS013)
14) Pable Tire Fire

15) Great Falls MT Insulation Site (N- 1 77; AS/PS182)
16) Libby Litigation Support (N- 192)

17) Remedial Investigation (M- 211)

18) Reredial Investigation Design/Oversight (N- 314)
19) Vermiculite Insulmion, SLC, Uteh {(N- 347, AS/BS014)
20) Libby Asbestos NPL Site (BMIO01)

Tots) EPA Funds Autharized (WAFS)

Costs fncyrred
Bescriptio
Volpe Engineering:
Vaipe Labor
Overhead
Valpe Travel
Snbtotal-Volpe Engineering
Caentracys:
Subtotal-Contracts
EquipTupplies’Mher:
Volpe Acq O/H (3.9% of Commracis)
TOTAL COST
TOTAL AVAILABLE FUNDS

% G lete Compared 1o Avallable Funds

Planped
$ 106,401 $ 5,971,527
H 1434 s 132592
s o $ 1315
$ ) H 11,161,972
$ ] H 11,901
$ {0) H 3,207
s 14611 5 1,105.522
3 61,042 5 A70504610
3 {0 s 1937
s )] 3 30410
s 114,874 3 281,431
s 1,598 3 487,000
3 19,605 1 330.456
5 . 5 .
3 14,361 $ 191,807
s 26 $ 134,485
s (2411) s 4,465,846
H 819 } 571,241
3 (8,85) $ 506,769
3 495972 1 49972
$ 175,945 3 62492000
Cumulaive
FYO05 Actunl Cost  Curpent Month usl u neh
5 3 - $ 3 3867 %
3 4 - 3 - 1 2,525 %
3 3 - 3 - 3 L1 8
3 $ - 3 - H ES 1. B
H 3 - 3 - ] 104297 %
1 3 - E - $ . 1
$ 5 .3 . 1 LA ]
s I . s -5 116324 8§
$ 16.168
7.7%




WAF 02 - Nx332 and Nx215

PY PPA | PR Contractor Task Order]DOCUMENT] Commitment | Actual Cost | Balance
1999IVX16] 33561ECC 13§96D00020 $24,100.00] $24,160.00 $0.00
19991VX916¢1 3441 |ECC 1396000020 $44,375.93] $44,375.91 $0.00

13 Total $68,475.93] $68,475.93 $0.00

ECC Total $68,47593| $68,475.93 $0.00

1999 Tota) $68,475.93] $68,475.93 $0.00
2002 vX216] 3957 |ECC (2P30300 02P30300 $9,999.96 19,999.96 $0.00
‘2002 VX216) 3975|ECC 02PB0300 02P80300 $7,213.00 . $7,213.00 $0.00
2002)VX216f 4068JECC 02PR0300 02P80300 $1,928.26]  $1928.26 $0.00

ECC (2P80300 Total $19,141.22|1 $19,141.22 $0.00

2002|VX216] 4034|MWH 02030002 $12,950.00] $12,950.00 10.00
2002]VX216] 4036|MWH 02D30002 $1.61207 3361207 $0.00
MWH Total $16,562.071 $16,562.07 $0.00

2002 Total $35,703.29F $35,703.29 $0.00
2003|VX316] 4143|MWH 02D30002 $12,951.95 $118.07] $12,833.88
MWH Total $£2,951.95 $118.07] $12,833.88

2003 Total $12,951.95 $118.07] $12,833.88
WAF Total 3117,030.17 | $104,297.29 | §12,831.88

VX16 PR Master for July FY 05 .xls

Page §




3 Counter-Terrorism Work Plan {N- 350}
Flnsncial Summory
At TI/1008

", ]
1) Stockion Remaval Action (N- 229)
2) Aspen Park Solvems {M- 332 and N-215)
3} Counter-Terrorism Work Plan (N- 350}
4} Libby Astesios Proj Assessment (. 428)
51 Lockwood Solvents (M- Y86)
0} Libby Economu: Analysis {N- O64)
b LiGby Asbeitos Proj - Expart Plant (N- 423, AS153}
8} Libby Asbestas Proj - Remavals (N- 079; AS/BS171}
9} Asbestos Sampling/Site A (N- 131}
10) Hazard Ranking System D ion (N- 135)
11} Inkermountain Ieswlavion, SLC, Uizh (M- 097, AS/BS152)
12} Robinson Insutarion, Minar, ND (M- 094)
13) Western Minerals. Denver, CO (N- 08B: AS/BS013)
14} Pablo Tire Fire
15) Grem Falls MT [nsulation Site {N- L77; AS/BSIRD)
1e) Libby Laigation Support (N- 192)
17) Remedial investigation (M- 211}

18) Remedial Investigation DesignQversight (N- 114}
1) Vermiculite tnsulation, SLC, Uiah (N- 347, AS/BSOL4)
20) Litby Aabesios MPL Site (BM201)
Total EPA Funds Anthorized
Cogts Jncureed
Descripion
Velpe Enginecring:
Voipe Labor
Overhead
Volpe Travel
Subtoral-Volpe Engincering
Contracs:
Subtoral-Contraciz
Equip'Supplics/Other:
Velpe Acq OVH (1.9% of Contractsy
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complere C. vd to Avallable Funds

EY99 Planned EX01 Planned Y02 Mlapned Y03 Plsnned
H 5.801,000 s 1,398,711 b 100,850 4 10 1 10.840
1 75,000 s 13,685 s 26,538 5 53,927 1 13,772
$ 15.000 s 30.440 s 13.68% s 13685 $ ¢
s . s 12,844 $ 4315210 ] 4,122,447 5 1,150,180
3 17,000 s 3.000.000 3 231542 3 185 4 5,187
H - H 5,000 s 1793 s 1,793 s (0}
] - s 500,000 s 171077 L4 507,637 3 234,458
s - s 5,493,000 s 20415372 b 18.09%.894 s 4,874,209
s - s 20,600 3 12,793 $ 18,063 3 ©
4 - ] 100,000 £ 7.790 $ @
3 30,000 3 12087 s 196,698
H 235,000 3 158423 s 29,881
s 235.000 3 75,957 3 79.701
s 10.000 3 - 3 -
3 60,000 3 23.799
H 60,000 3 43,649
s 1.113.000 $ 1,062,265
3 51,450
H 135.869
s 4,908,000 s 10,492,680 s 26,210,860 s 26,533,497 H 10,477,957
FY9? Comm. Corrent Month EXOU Comm, EX0) Comm Curreo) Month FY0} Comm EY03 Comm
s gGZ § 3 P 1 5 N 3 N s -
L1 513 5 $ PR { s -3 3 .3 t -
3 -3 3 - 3 s -3 b I 3 -
s IRTEN | 3 P | 3 - f R | 3 -
3 -8 3 P | 3 - % b4 ] H -
E R 1 R | . ] b N | 3 -
$ - 3 3 - 3 3 P ; s R ] $ -
s 18 3 5 -5 L P 5 -8 $ .




3) Counter-Terrorism Work Plan {N- 350)
Financiol Sommary
At 7172008

Funds Aurhorized

1) S1ockion Removal Action {N- 329}
2) Aspen Park Solvents (M- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Astesios Proj Assessment (M- 428)
5) Lockwood Solvenis {N- 386)
6) Likby Economic Analyzis (M- 064)
7) Libby Asbestos Proj - Export Plant {N- 423; AS153)
8) Libby Asbestos Proj - Removals (N- 079: AS/BS17E)
9) Ashestos Sampling/Site A (N- 131)
14} Hazned Panking System Dy ion {N- 135}
11) Incermountain tnsulation. SLC, Uiah {N- 097. AS/BS152)
123 Robinson Insulation. Minol. ND {N- 0%4}
13) Western Minerals, Denver, CO (N- 088: AS/BS0L3)
14) Pable Tire Fire
15) Gren Falls MT Insulation Sive (M- 177, AS/BS182)
16) Libby Livigarion Support {N- 192)
17) Remedial Investigation (N- 211}
18} Remedial Invesiigation Design/Oversight {N- 114)
1%} Vermiculie (nsuavion, SLC. Uteh (N- 347, AS/BSH4)
20} Libby Asbesias NPL Site (BMY01)
Toinsl EFA Funds Authorized

Coses Incurred
ipti
Veolpe Engineering:
Yolpe Labor
Overhead
Volpe Travel
Subteral-Folpe Engincering
Conmtracrs:
Subtotal-Contracrs
Equip/Supplics/Other:
Folpe Acq O/ (3.9% of Contracty}
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared 1o Avallable Funds

FYM Plgnmed 05 Flan: Planned Y99 Planned
3 0 s 106,401 3 59713.527 5 5,801,000
H 20 3 3434 1 132,592 H 735,000
3 0 s 0 ¥ LS A 5 15,000
5 1,542 3 {0) 1 VL16E,972 1 -
3 o 3 0 3 11,901 s 17.000
3 ) H {0) 3 3207 3 -
3 86,839 3 14411 3 1.004,522 3 -
s 150,295 1 61,042 3 37.050.610 3 -
3 {0 5 [l] 3 1,937 3 -
3 {0) 5 {0) 3 0,410 3 -
3 158,572 3 114874 3 ABL42E
H 1,598 5 1.598 3 487,000
5 85684 3 18,605 H 330,456
H - 3 -
3 155,606 H 14.361 H 191,807
3 5 3 % 3 134,485
3 (2411) 5 (2.411) 3 4.465.846
H 1% 5 819 3 57124
s 505,532 3 {8365 5 506,769
H 49972 3 49,972
5 1,144,139 $ 375,945 5 62,492,000 3 5.905.000
Cumuvlative
Curreny panth 04 Comm EX05 Comm. Committed Costs FY99 Actust Cost Cumrent ienth
3 - H - $ 3 - 3 s 803 § 5 803 3 -
3 - 3 - 3 s - 3 3 5 s $ 513 3 -
H - 3 - 3 3 - 3 3 - s 3 - 3 -
¥ - ) - ¥ H - H E) L FLEN 3 3 Lits 5 -
) - ¥ - ¥ H - H ¥ - $ s - 3 -
¥ - 1 - 3 H - 1 3 - ¥ H - ¥ -
H . 1 - ) 1 - H 3 - 3 $ - X -
5 - s - 5 H - 3 $ 1315 § 8 3 s 3 -
- ] A-B
100.0%




1) Counter-Terrorism Work Plon (N- 350}
Financisl Summary
A HI2005

Funds Aythorized
1} Stockion Removal Action {N- 329}
2) Aspen Park Solvents {N- 332 and N-215)
3 Counter-Terrorism Work Flan (N- 350)
4} Libty Asbesios Proj Assessment (N- 428)
5) Lackwood Solvents {N- 186)
6) Libby Economic Analysis {N- 064)
7) Livby Asbesios Proj - Expon Plant (N- 423; ASI53}
8} Libby Asbesios Proj - Removals {(N- 079, AS/BSI71)
9} Asb Sampling/Site A N. 131)
10) Hazard Ranking System Documentation (M- t35)
11} Imermountain Insulation, SLC, Utah {N- 097; AS/BSL51)
12) Robinson Insularion, Minot, ND {N- 084)
13) Western Minerzh, Denver, CO (N- 088; AS/BSO13}
14) Pablo Tire Fire
i35} Grear Fadls MT Insulation Site (N- (77, AS/BSI82)
16) Libbry Litigation Suppon (N- 192)
1?7} Remedial Investigotion (N- 211)
13} Remedial Investigation Design/Oversight {¥- 3t4)
19) Vermicobie Insulation. SLC, Utah |N- 347 AS/BS014)
0% Libby Ashestos RPL Site (BM3C1)
Tousl EPA Funds Avthorized

Cosss fogureed
Detcription
Volpe Enpineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Vaipe Engineering
Contracrs:
Subsoral-Consraces
EquipSuppties/Other:
Volpe Acg O/H {3.9% of Contractsy)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Avallsble Fends

EY00 Planneg EY0] Planned EX02 Planned FY0) Planngd EX04 Plansied
5 LMEB 1 5 109,850 5 10 1 10,840 3 ]
$ §3. 685 H 26,538 -1 53,17 H 13,372 5 20
3 0440 ¥ 13,688 H 13,685 3 ¢ 5 1]
3 Lo 1T 3 4,319,250 H 4122447 H 1,196,180 3 1.542
5 3,000,000 3 231,542 3 11 1 5187 3 o
s 5,000 ' 1,793 Y 1793 5 (o s ©
1 300,000 3 L1017 3 507,632 1 234,458 5 BG RSO
3 5,493,000 3 20405372 5 18,098 894 5 4.B74.20% H 150,295
3 20,000 ) 3 19,791 3 8,063 1 {0} 3 [}
3 . 3 100,000 3 7,79 3 I s )
b1 30,000 5 40,876 1 196,698 5 158.572
1 235000 3 158423 s 29.88] 5 1,508
1 235000 s 16957 1 79,701 5 £5.084
3 10,000 3 - 3 - 5 -
3 60,000 3 23,799 3 155.606
3 60,000 1 43,640 1 25
3 4,465 846 H 1,062,265 b 4 {2411)
1 571,450 5 19
-3 135,269 h 1 505,532
$ 10,491, 6R0 H 16,710,860 -1 17,386,340 s 10477,957 1 1.144,039
EY00 Actnal Cost EY01 ActwalCost  CorventMonth  FY02ActusdCost  Cunrent Month Actua| Cos ntMonth  FY04 Actual Cose
% - s 3 -8 -3 -8 -3 -3 - .
3 -3 s -3 - % — -3 -8 - ;
3 - t .3 - 3 -3 -8 . s - 8 -
$ -8 s - 3 -3 .1 . 3 -3 - s -
1 -3 L A | -8 R | - s -3 -8 .
I - } 3 - -4 - 3 - ¥ - 4 - 3 - 1 -
3 - s : . . s A -3 - s " .
5 . s s - s -3 -8 - s -8 - s -




3 Counter-Tervortsm Work Plan (N- 350)
Finsncial Summary
At 712005

Eunds durhorigeg
1} Stockton Removal Action {N- 129}
2y Aspen Park Solvems (M- 332 and N.215)
3) Coanier-Terrorism Work Plan (N- 350)
4} Livby Asbesios Proj Assessment (M- 428)
$) Lockwood Solvents (N- 186)
6) Libby Economin Analysis (N- 064)
7) Libby Asbestos Proj - Export Plam (N- 423, AS153)
8) Libby Asbesios Proj - Remnovaks (N 079, AS/BS171)
9 Asbestos Sampling/Site Agsessmenits(N- 131)
10) Hazard Ranking System D ion {N- 135)
11) Imermountein Insulation, SLC, Utah (N 097 AS/BS152)
12) Robingon [nsulation, Minot, ND (N- {94)
13) Westem Minerals, Denver, OO (N- OBB; AS/BS013)
14} Pablo Tire Fire
13) Great Falls MT Insulation Site {N- 177, AS/BS182)
16} Libby Litigation Suppon {N- 192}
17} Remedial Investigation (N-211)
18) Remedial Investigation Design/Orversight (N- 214)
15} Vermiculite Insukation, SLC, Utah {N. 347. AS/BS{HA)
20} Libly Asbestos NPL Site (BM301)
Total EPA Fumdy Authorized

Coats Incprred
Descriplon
Folpe Engineering:
Volpe Labor
Overhead
Yolpt Travel
Subeotol-Voipe Enginmeering
Consracts:
Subteral-Contracts
EquipSupplies'Other:
Valpe Acg O/H (1.9% of Contracts)
TOTAL COST
TOTAL AYAILABLE FUNDS

% Complere Compared to Avallable Funds

FY05 Flaptied Elanmed

s 106,401 $ 5971527

$ 3414 H 112,592

EH [ H 1315

s () 4 11161972

$ 0 s 1901

$ () 3 2207

H 14.611 $ 1,005,522

H 61042 H 3050610

H [} H 1.937

3 {® 3 30,410

H 114,824 H 281431

3 1,598 }H 487,000

5 15,605 1 30,456

s - 1 -

3 14,361 $ 191,807

$ 26 3 114,485

5 {z411) 3 4465846

$ B9 $ 571241

$ (8.38%) s 506,769

H 49912 s 49972

H 378,945 $ 62.492.000

Cumplgtive
Corpent Month  FY05 Actyal Cost Current Month Astugl Coxt Costy Corvent Month
s -8 -3 -8 02 3 .
H R | -3 -8 sy 8 -
H | -8 -8 S -
s P A - L35 $ .
H R 1 P P | N | -
H P 1 P - 3 P .
H - - 3 - 8 P | -
H -8 P | - 5 135 s -

H [

100.0%




4) Libby Axbesios Proj Assessment {N- 418)
Financial Summary
Ax 7312008

Funds Aushovized

1} S1ockion Removal Action (M- 319)

2} Aspen Park Solvents (N- 332 and N-215)

3 Cownrer-Terrorism Work Plan (N- A50)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvems {N. 386)

8] Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Expont Plant (N- 423; A5153)
B) Libby Asbestos Proj - Removals {N- 079, AS/BS171)
9) Asb Sampling/Site A N- 131)

10} Hazard Rankmg System Documentation (M- $35)
{1} Intermouniain Insulation, SLC, thah (N- 097; AS/BS152)
12} Robinson Insulation. Minor, ND {N- 094)

13) Wesiem Minerak, Denver, CO (N- 088; AS/BS013}
14) Pable Tire Frre

15) Great Falls MT [nsulation Siie (N- 177, AS/BS182)
16) Libby Litigation Support (M- 192)

17) Rermedial lnvestigation {N- 211)

18) Remedial Investigation Design/Oversight (N- 3114)
19} Vermiculite Insutation, SLC, Utah {N- 347, AS/BS014)
20) Libby Asbestos NPL Site {BM301)

Total EPA Funds Authorized
Oxrs Jm Lid
Dejoription
Folpe Engineering/Proj. Mgme.:
Volpe Labor
Cverbead
Yalpe ln-House Suppant
Yolpe Teavel
Subtotal-Velpe Enginvering
Contraary:
Stubtoial-Contracts
EquipeSupplies/Orher:
Volpe Acg OFH 13.9% of Contracis)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Available Fumds

EY% Planned E¥00 Planned EX0L Manned EY0] Planned EY03 Planied

s $.201.000 $ 1,398,711 s 109,850 s 10 b 10,840
s 75,000 $ 13,685 s 26,54 H 53,727 13 13772
$ 15,000 4 30.440 H 13,685 s 13,685 s i
5 - s L X T $ 4819210 $ 4122447 H 1.196.180
H 17.000 5 3,000,000 5 23,542 5 185 3 5187
3 - s 5,000 1 1,793 s 1,793 $ (0)
H - $ 500,000 s 171,077 s 507.637 H 234458
s - s 5,493,000 $ 20,415,372 5 18,058,894 5 4,674.209
H - H 20,000 3 19,793 3 18,063 5 [t}
s R 3 100,000 s 1,790 H (e}

4 30,000 s 40878 s 196,698

1 235,000 s 358,423 s 2968

s 235,000 s 76567 s 19,701

s 19,000 s . s -

s 60,000 $ 21,790

L4 60,000 s 43,649

$ 2,113,000 $ 1,062,265

3 S7L.450
3 135.269
s 5,908,000 $ 10,493,640 s 16,310,860 $ 16,533,497 H HLATTOST
FX99 Comup, Currest Month EY00 Comm. __ Current Month FY0) Comm Current Month FY03 Comm Curreng Monih £Y03 Comm

s -8 1 152060 3% -8 292744 § 3 371829 § b 82,741
s -8 H 98947 § -8 196326 3 s 202079 3 s 118,563
s - s 5920 % N 76979 b 06098 § 3 210.455
(] N | s 67§ S 37222 % s 5634 § s 2,728
- % s 291,857 5 N 1 593,471 § s 25440 5 s $14.487
$ - % 5 1881700 5 . 8 ENTEE VI § E 2080310 § 3 640,578
1 - 8 5 5205 3 -8 ELETI N 3 $ 12475 % L 2,138
3 P F 70,2313 5 R | Hilie 3 H i85 5 31,708
H F s 1343891 § -5 3495186 § $ 2731806 § s 1.189.097




4] Libby Asbestos Proj] Assessment {N- 418}
Financial Surpmary
Au 731005

Lunds Asbonized
1) Stockion Removal Action (N- 329)
2} Aspen Pack Solvents {N- 332 and N-215)
3} Counter-Terrorism Work Plan {N- 350)
d) Libby Asbestos Pro] Assessment {N- 428}
5} Lockwood Solvemis (N- 180}
&) Libby Economic Analysis {N- 064)
7) Libby Asbestos Pruj - Expon Plant {N- 423: 45157)
5} Libby Asbestos Proj - Removals {N- 079, AS/BSI71)
9} Asbestos Sampling (M- 131y
10) Hazard Ranking System D jon (N- 135)
11} Imermountain Insulation, SLC, Utah (N- 097; AS/BS152)
12) Robingon Insutation, Minot, ND {N- 94)
+3} Western Minerals, Denver, CO (M- 083: AS/BS013)
[4) Pablo Tire Fire
t5) Great Falls MT Insulation Site {N- §77, AS/BS192)
L6} Libby Litigation Support {N- 192)
7} Remedial Envestigation (N- 211}
18) Remedial Investigation Design/Oversigh {N- 314)
19) Vermiculite Insulatian. SLC, Utah (N- 147; AS/BS0i4)
20) Libby Asbesios NPL Site (BM301}
Totst EPA Funds Awthorized

ne A

ooy Inguered
tiom
Veolpe Engineering/Proj. Mypmi.:
Valpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtsral-Velpe Enginecring
Contracts:
Subrotal-Ceniracrs
EquipSappiiesrOther:
Volpe Acg O/H (3.9% of Contracy)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete C d te Available Funds

EX04 Planned Flanned EX% Flanned
3 a 3 106,401 4 5.973,527 ¥ 5,801,000
$ 20 s 3,434 1 132,592 s 15.000
3 1] 3 0 s 1.315 3 15,000
s 1,542 5 L] $ 11,161,972 A 3 -
1 ] 1 a 5 L9001 H 17.003
$ ) s 0} }H 1.207 H .
5 86,859 3 14,61} 3 1105522 3 -
4 150,255 3 61042 3 37.050.6¢0 $ -
;4 L] 3 {0 3 1,937 3 -
3 19 5 {0 1 kLT % -
5 158,572 s 114,874 3 281,431
3 1.59% s 1,598 3 487,000
5 85,694 - 19.605 H 130,456
$ . 4 .
s 155,506 3 14,361 5 191 6067
H 25 $ 26 1 134,485
H {2.411) H {2410) H 4,465,846
s 819 3 819 4 571,241
5 505,532 H (8,385} 3 506,769
t 49.972 H 49,972
$ LA44,139 H 375,945 $ 61.492,000 $ 5.908,000
labfy
Current Month EX04 Comm CQuerent Mo EY05 Comm. Corrent Month Committed Costs  Currest Month EY$9 Actual Cosi  Current Month
H - ;1 - 3 - 3 - H - 3 999,174 § 3 . L1
5 - % - 3 -8 -8 B 655515 3 s -8
- - 5 - 3 - H - $ - 3 599,452 % 3 - $
3 - s H - b - H - b 71314 % 3 - 1
3 - H ER 1 R | - 5 PO | 2,326,756 % 3 . 5
H - H N 1 - 5 - 5 - % 5,350,260 § H - 8
3 - % - % -5 -5 - 3 152,730 8 H - 8
3 - $ - 3 - 3 - 3 - b 332,224 % 3 - 1
$ - $ - 3 - s - s - % 11,161,972 % ] $ - s
$ [u] A-B
100.00%




4} Libby Asbestos Proj Aasessment (N- 424)
Finsncial Summory
At T/ 1005

tharg;
1} Srackton Removal Action {(N- 329)
1) Aspen Park Sotvenis (N- 332 and N-215)
3 Counter-Termoi sm Work Plan [N- 350)
4) Libby Asbesias Proj Assessment {N- 418)
5) Lockwood Satvents (N- 386)
6) Libby Economic Analysis (N- 064)
7y Libby Asbestos Proj - Export Flant (N. 423; A5153)
8) Libby Asbestos Proj - Removals (N- 079 AS/BSITI)
9) Asbestos Sampling/Sire Assassments{N- 13¢)
10) Hazard Ranking System Dy ion (N- 133)
11} Imerenountam Insulation, SLC, Urgh (K- 097: AS/BS152)
12) Robmson [nsulation. Minot, ND {N- 094}
11) Westemn Minerals, Denver. CO (N- 088; AS/BS013)
1d) Pablo Tire Fire
153 Creat Falls MY Insuluion Sie (N- 177: AS/BSi82)
&} Libby Linigaiion Support (N- 192)
£7) Remediat Investigation (M- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19} Vermiculite Insulation, SLC, Urah (N- 347. AS/BS01L4)
0] Libby Asbestos NPL Sile (BM301)

Totsl EPA Fundy Anihorized
Ceszs Ingurved
Descripiion
Volpe Engineering/Praj. Mamt.:
Volpe Labor
Qverhead
¥olpe In-House Support
WYolpe Travel
Subrorol-Volpe Engineering
Contracts:
Subrotal-Contracis
Equip/SupplicsrOther:
Volpe Acq OVF (3.9% of Contraces)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared (0 Available Funds

EY01 Plypoed EY07 Plauned FY¥03 Plannsd EX04 Plapned
s 1.398.711 4 109.850 s ¢ s 10,840 b1 a
e 13.685 $ 26.5)8 s 5,717 $ (3,772 s 20
3 30,440 H 13,685 s 13,685 3 D L3 0
1] 31,544 -1 4,819.210 5 4,122,447 H L1965, 180 3 1.542
3 3,000,000 $ 23.562 1 185 s 5187 1 0
3 5,000 3 1,793 4 1,793 H (0) 5 {0)
b 300,000 s 171,077 s 507,637 s 234,458 1 85859
$ 3,493,000 3 20415372 3 18,098,804 s 4.674.200 s 150,295
s 20,000 s 19,793 L1 18.063 s m H o)
3 - b 100,000 H 7,790 s 10} s 0
$ 30,000 3 40876 3 196,698 s 156,572
$ 235,000 3 358,413 $ 29.861 s 1.598
L 235,000 s 16567 s 73,701 5 85.584
5 10,000 s . (1 . 3 .
s 60,000 3 23.799 s 155,606
s 60,000 3 43,649 3 25
s 4,465,846 3 3,062,265 3 (2411
s 571,450 s ale
H 135,869 5 505,532
$ 10,493,680 5 16,210,860 s 27,006,343 s 10,477,957 s 1,044,139
EX00 Actyg) Cost Curremt Month EY01 Actusl Cost  Current Month EX0? Actusl Cost  Curvent Maonth EY03 ActualCogp Curvent Month FY04 Actusd Cosy
s 150060 § 3 P24 § s 71629 § s 82741 % s -
s 98,947 3 s 196,226 3 3 242079 % s 118,563 § s -
s 5910 § s 6015 % $ 306098 3 1 210455 § s -
s 8731 3 3 27,222 % 3 561§ 3 2728 8 3 -
5 293,657 5 $93.171 5 FH #2540 S 5 $1a427 8 5 -
$ L481,752 § 3 1126633 % 3 557,038 % 3 #39.236 3 ) -
s 98203 3 E 9317 8 4 12873 § 5 2935 § L1 -
3 70,233 § F 1 Lsie s 115,181 3 ] i5,700 § 3 -
3 2343824 S s 387420 3 H 1710534 § s 1.187.758 § 5 -




4} Libby Asbestes Pro] Assessment (N- 415)
Flmantiol Summary
AL TAI008

Eunds duthoriced FX05 Plyaned
13 Stockton Removal Action (N- 329} 3 106,401 $ 5.913,521
2) Aspen Park Sobvenis (N- 332 and N-2| 5} 3 43 3 132,592
3} Counter-Terrorism Work Plan (M- 350} 3 ] 3 135
4) Libby Astrestos Pro] Assessment (N- 428) $ 0 3 11,161,972
5) Lockwood Solvents (N- 336) 3 [ 5 11.901
6} Libby Economic Analysis (N- 064) 5 {0 3 3207
7 Libby Asbestos Proj - Export Plany (N- 423, ASI153) 1 14,691 b1 1005322
B) Libby Asbestos Proj - Removals (N- 079; ASRSI 73} 3 61,042 3 37050619
9) Asbestos Sampling/Site A (M- 1313 s ) s 1937
14} Hazard Ranking Sysiem Documenation {MN- 175} 3 {0} 3 Inalg
11} lermouniain Insulation, SLC. Uiah {N- (87, AS/BS152) 5 114 874 1 2E1.431
12} Robingon Insulation, Minot, ND (M. 94} 3 1.598 b 3 SET. 000
13) Western Minerals, Denver, CO (N- 088, ASBS01Y) 3 19,605 3 530456
14) Pablo Tire Fire 3 - 11 .
15) Great Falls MT Insulation Site (N- L 7Y, AS/BS182} 1 14,361 3 191.807
16) Libby Litigation Support (N- 192) i 16 H 134,485
17} Remedial {ovestigation {N-211) s {2411} 5 4465846
18) Remedial lovestigaion Design/Oversight {N-114) 1 B1% b 371,241
19} Vermiculite Insulation, SLC, Ulah (N- 347; AS/BS0N4) 5 {8,385) H 06,759
20) Libby Asbesios NPL Sie (BM201) b1 40972 5 49971
Total EPA Funds Awthorired 5 375,45 H 61 493,000
Cosrs lngureed
Cumuylative
Descriptign Current Month  FY05 Actaal Cont Current Month Astoal Cone Costs  Corrent Momih
Folpe Engineering/Prof Mgme.:
Yolpe Labor § 3 - 3 $ 999,174 §
Owverhead 3 b ] - s H 655815 %
Volpe In-House Support 3 4 - -4 H 509452 §
Volpe Travel § s - % 5 i34 3
Subleval-Volpe Engineering $ 1 - 3 s 2126,756 %
Contracts:
Subroral-Comiracy  § L) - 3 H 8304638 3%
Equip’Supplies/Other: $ H - £ 2 10 3
Volpe Acq O/H (3.9% of Contrortsy 5 5 - $ 5 #3324 ¥
TOTAL COST $ 3 - 3 H 11016347 %
TOTAL AVAILAEBLE FUNDS H 45,615
99.50%

*% Complets C d to Available Funds




WAF 04 - Nx428

FY PPA | PR Contractor Task Order DOCUMENT] Commitment | Actual Cost | Balance
2000]VX016] 3613|Birk Construction temp fac{00P80386 $36,425.06]  $36,425.00 $0.00
2000|VX016] 3614|Birk Construction temp fac|00P0336 $56,000.00]  $56,000.00 30.00
2000)VX016] 3663|Birk Construction temnp fac[00PE03IRG $3,771.50 $5,771.50 $0.00

temp fac Total £98.196.50]  $98.196.50 $0.00

Birk Construction Total $98,196.50]  598,196.50 $0.00

2000{VX0I16] 3506]CDM 2199D00017 $12),788.00] $121,788.00 $0.00
2000{¥X016] 3539|CDM 2{99D00017 $190,332.00] $1%0.332.00 $0.00
2000} VX016] 3565|CDM 2]99D00017 $138,873.00] $138,873.00 30.00
20001VX016] 3573 1CDM 2199000017 $20,165.00]  §20,165.00 $0.00
20004V X016] 3580]CDM 2]99D00017 $13,664.00]  $13,605.44 $58.56
2 Total 3484,822.00f $484,763.44 $58.56

20001V X016] 3593|CDM 3199000017 $48,155.00]  $48,155.00 $0.00
2000) VX016) 3607]CDM 99D0001 7 3130,459.001 $130,459.00 $0.00
2000| VX016 3610|CDM 3199D0001 7 $6,793.00 $6,793.00 $0.00
2000]VX016] 3633|CDM 3|99D00017 $16,248.00 $16,248.00 $0.00
3 Total $201,655.00] $201,655.00 30.00

2000]VX016] 3594]CDM 4199D00M 7 $372,013.00f $372,013.00 $0.00
20000VX016] 3603|CDM 4]99D3001 7 $545,490.00) $545,490.00 30.00
2000]VX016] 3634|CDM 4{99D00017 $130,429.00] $130,429.00 $0.00
4 Total $1,047,932.00] $1,047,932.00 30.00

2000|VX0L6] 3661 |CDM B199D00017 $10,000.00 $10,000.00 30.00
8§ Total] $10,000.00]  $10,000.00 $0.00

CDM Totat §1,744,409.00{ $1,744,350.44 $58.56

20000V X016] 3577 Concensus Assoc 00P80240 $675.00 $675.00 $0.00
2000|VX016] 3583 {Concensus Assoc 0P80240 $800.00 $800.00 30.00
2000V X016] 3600|Concensus Assoc 00P80249 $700.00 $700.00 30.00
2000) VX016 3604 {Concensus Assoc 00P80240 $96.58 $96.58 $0.00
Concensus Assoc Total $2,271.58 $2,271.58 $0.00

2000{VX016] 1550 Kootenai Surveryars 00PEQIL 39 §1,480.00 $1,480.04 $£0.00
2000)VX016] 3557 |Kootenai Surveryors G0P8013% $3,435.00 $3,435.00 $0.00
Kootenai Surveryors Total $4,915.00 $4,915.00 $0.00

2000[VX016] 3609{Marcor 2|96D0016 $14,498.11 $14,498.11 $0.00
2 Tolat $14,498.11 $14,498.11 $0.00

VX16 PR Masler for
Page 6

July FY05.xls




WAF 04 - Nx423

PY FFPA | PR Contractor Task Order DOCUMENT| Commitment | Actoal Cost { Balance
Marcor Total $14,498.11 $14,498.11 $0.00
2000)VX016]cc  |Southwest kmaging $15,000.00] $i15,000.00 $0.00
Sonthwest Imaging Total $15,000.00]  $15,000.00 $0.00
2000]VX016] 3683151 Johns Hospital 00P80503 $2,500.00 $2,500.00 $0.00
St Johns Hospital Total $2,500.00 $2,500.00 $0.00
2000 Total $1,881,790.19] $1,881,731.63 $58.56
2001fVX116 373i Aeolus, Inc. 01C10044 $150,000,000  $150,000.00 $0.00
2001)VX116] 3747 Aeolus, Inc. 01C10044 $126,440.001 $126,449.00 30.00
Acolus, [nc. Total $276,449.00) $276,449.00 50.00
20011VXI116] 3706]CDM 3|39D00017 $47,705.00 $47,705.00 30.00
2001)VX1i16] 3730]CDM 3|95D00017 $14,451.00]  $14,491.00 $0.00
3 Total $62,196.00 $62,196.00 $0.00
2001FvX116] 3698|CDM 4]92D00017 $17,769.00 $17,769.00 $0.00
2001 VXE16] 3726]CDM 4]99D00017 $100,000.00] $100,000.00 10.00
2001 |VX116] 3803|]CDM 4]99D00017 $72,44400] $71,520.26]  $923.74
4 Total $190,213.00] $189,289.26 $923.74
2001 |VX 18] 3718)CDN 12]99D00017 $50,000.00]  $50,000.00 $0.00
20014vX116] 3753]CDM 12{99D00017 $47,988.00]  $46,319.15] 51,668.85
12 Total £97,988.00 $96,319.15] $1,668.85
2001{VX116] 3741 )CDM 13{99D00017 $225,000.00] $225,000.00 $0.00
20001 1VX116] 3750)CDM 1319900001 7 $375,000.00] $375,000.00 $0.00
20011V X116] 3756]CDM 13{99D0001 7 $35,000.00]  $35,000.00 £0.00
2000{VX116]| 3776]CDM 13j99000017 $300,000.00] $300,000.00 $0.00
2001 {vX116] 3800{CDM 13199D00017 $100,000.00]  $100,000.00 $0.00
2001 VX I16{ 3802]CDM 13199D000 7 $98,808.00]  $98.808.00 $0.00
2001 YX116] 3816|CDM 13{99D00017 $500,000.00] $500,000.00 $0.00
2001|vX116] 3828|CDM 13]99D00017 $200,000.00] $200,000.00 $0.00
200 YR TTIG IR SEIC I TITTHLN0T T $349, 106 00] $330,733.75] 315,362.20
13 Total $2,182,914.00] $2,164,551.75} $18,362.25
CDM Total $2,533,311.00] $2,512,356.16] $20,954.84
2001]vX116] 3758 [Marcor 6]96D00036 $5,000.00 $5,000.00 $0.00
2001 )¥X116] 3781 )Marcor 6]96D00036 $11,831.47 $11,831.47 $0.00
2001 VX 116( 3782 [Marcor 6[96D00036 $72,087.17 $72,087.17 $0.00

VX16 PR Master for
Page 7

July FY05.xls



WAF 04 - Nx428

PY PPA | PR Contractor Task Order DOCUMENT| Commitment | Actual Cost | Balance
2001|¥X116] 3801 |Marcor 6]96D00036 $91,050.00]  $91,050.00 $0.00
2001|VX116} 3804|Marcor 6196D00036 $14,556.37] $14,556.37 $0.0¢
2001|VX116] 3821 |Marcor 6196000036 $57,225.50]  $57,225.50 $0.00
2001|VX116] 3844 Marcor 6|96D0003& $50,000.00]  $50,000.00 $0.00
2001|VX116} 3883 |Marcor 6|96D00036 3235,000.00 $25,000.00 50.00

6 Total $326,750.51] $326,750.31 $0.00

Marcor Total $326,750.51] $326,750.51 $0.00

2001 VX116 3736]Super 8 01P80180 $427 .44 $427.44 $0.00

Super § Total $427 44 $427.44 $0.00

2001 ]VX116] 3736]Venture 01P80181 $10,650.00 $10,650.00 $0.00

Yenture Total $10,650.001  $10,650.00 $0.60

2001 Total $3,147,587.95] $3,126,633.11] $20,954.84

2002]VX216] 3961 ]CDM 3]99D00017 $50,000.00]  $50,000.00 $0.00

2002|]VX216] 4030]CDM 3j99D00017 $23,069.00] $18,260.38] 34,808.62

3 Total $73,069.00] $68,260.18] $4,808.62

2002|VX216] 3878[CDM 16199000017 $200,000.00]  $200,000.00 $0.00

2002|v¥X216] 3910|1CDM 16[99D0001 7 $300,000.00] $300,000.00 $0.00

2002]VX216] 3N 7|CDM 16]92D0001 7 $150,000.00] £150,000.00 50.00

2002|VX216] 3934|CDM 16199000017 $250,000.00] $250,000.00 $0.00

2002|VX216] 39491CDM 16{99000017 $100,000.00] $100,000.00 $0.00

2002]VX216] 3951 [CDM 16]99D0001 7 $115,060.00] $115,000.00 $0.00

20021VX216] 3962|CDM 16{99D0001 7 $210,992.00] $192,528.47] $18,463.53

16 Total] $1,325,992.00{ $1,307,528.47] $18,463.53

2002|VX216| 3972|CDM 18[99D0001 7 $440,877.00] $440,877.00 $0.00

2002{VX216{ 3987|CDM 18]199DO00L7 $216,389.00 $2|6,389.(:.IO $0.00

2002|¥X216] 4006|CDM 18199D0001 7 $1,612.00 $1,612.00 30.00

13 Total $658,878.00] $658,878.00 $0.00

OV EZTo | F0CDM T9{39D000 17 $250,000.00] $250,000.00 $0.00

2002|VX216{ 4026|CDM 19199100017 $150,000.00f  $150,000.00 $0.00

2002|VX2161 4073|CDM 1939900001 7 $99,000.001  $99,000.00 $0.00

19 Total $499,000.00] 5499,000.00 $0.00

CDM Total $2,556,939.00] 32,513,666.85] $23,272.15

2002{VX2lio RS Env tile floor rem|0278B1210 $875.00 3875.00 $0.00
VX16 PR Master for July FY05.xls

Page 8



WAF 04 - Nx428

PY PPA | PR Coniractor Task Order DOCUMENT| Commiiment | Actuat Cost | Balance
tile floor rem Total $875.00 $875.00 30.00
IRS Env Total $875.00 $875.00 $0.00
2002|VX216] 3937 Marcor 6]96D00036 $25,000.00]  $25,000.00 $0.00
2002|VX216] 3982 |Marcor 6{96D00036 $97,495.94 $97.495.94 $0.00
6 Total $122,495.94) $122,495.94 $0.00
Marcor Total $122,495.94] $122,495.94 $0.00
2002|VX216] 3936|Verure 02PBO215 $0.00 $0.00 $0.04)
Venture Total $0.00 $0.00 $0.00
2002 Total $2,680,309.94) $2,657,037.79] $23,272.15
2003|VX3i6) 4095|CDM 19]99D00017 $320,000.00] $320,000.00 $0.00
2003)VX316| 4131|CDM 19{99D00017 $171,075.00] $169,735.70] $1,339.30
19 Total $491,075.00] 3489,735.70] $1,339.30
2003} VX316 4093|CDM 21{99D00017 $99,500.00]  $99,500.00 $0.00
21 Total $99,500.00]  $99,500.00 $0.00
2003|VX316] 4179|CDM 27]99D00017 $50,600.00]  $50,000.00 $0.00
27 Total $50,000.00]  $50,000.00 $0.00
CDM Total $640,575.00] 3639,235.70] $1,319.30
2003 Total $640,575.00] $63%,235.70] $1.339.30
WAF Total $8,350,263.08] $8,304,618.23| $45,624.85

VX16 PR Master for July FY(5.xls
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%} Lockwood Solveats (N- 386)
Financis) Summary
At TAL005

Fum,

1} Stockion Remaval Action (N- 329)

2) Aspens Park Solvents {N- 332 and N-215}

3} Counter-Terronism Work Plan (M- 350)

4) Lithy Ashestos Proj Assessment (N- 428)

%) Lockwood Solvents (N- 356}

6} Libly Econonic Analysis (N- 064)

7} Libly Asbestos Proj - Export Plam (N« 423; AS15))
8} Libby Asbestos Proj - Removals (N- 079 AS/BS1T1)
91 Ashesios Sampling/Site Assessments(N- 131)

10) Hazard Ranking $ystem Documentation {N- 135)

1) Inermoumain Insulation, SLC, Lhah {N- 097; AS/BSI52)

12) Robinsan Insulation, Minot, ND {N- 094)
13} Wesiern Minerals, Denver, CO (N- 088, AS/BSO13)
14} Peblo Tire Fire

15) Grean Falls MT Tnsulation Site (N- 177, AS/BSiSY)
16) Libby Livigation Suppart (N- 192)

17} Reroedial Investigation (N~ 211)

13) Remedial T igation Design/Oversight (N- 114}
19} Vermuculne Insulation, SLC. Urah {N- 347 AS/BSG
20} Libby Ashesios NPL Sie {BM305)
Total EPA Funds Aull
Cours fncurred
Descripsion
Vaipe Engineering:
Volpg
O
Volpd
Subiotal-Veipe Engidf
Conmtracys:
Subroral-Col
Equip/Supplies/Other:
Volpe Acq O4H {3.9% of Comtracrs)
TOTAL}
TOTAL AVAILABLE |

% Complete Compared to Avallabls

horized

Labor
erbyead
Travel

eering

tirgcrs

TUNDS
Funds

EXS2 Flanaed X040 Planned EX0) Plapned FY01 Plagned 003 Planned
3 5,501,000 s 1,498,711 3 109,850 } 10 s 0.840
3 75,000 H 13,685 5 26,538 3 53,727 1 m
3 15,000 3 30440 5 13,585 s 13,685 3 0
5 - $ 32,844 14 4,819,210 14 4,022,447 } 1,188,180
H 17.000 $ 3,000,000 H 23,541 H 188 5 5187
1 . 3 5,000 s 1793 s 1,793 3 I
H - 3 300,000 3 171,077 3 501,637 3 pat it
H - s 5,493,000 s 0415372 H 18,098,804 3 4,874,209
3 . s 20,000 H 19.793 5 18,063 3 0)

3 . - 100.000 s 7,790 1 (]

3 30,000 H 40,876 9 196,698

3 235,000 3 358,423 E 29.88)

H 235,000 11 76,967 5 79,701
3 10,000 1 - % -

3 60500 s 23199

4 60,000 1 43,649

5 3.113,000 3 2,062,265

5 571,450

1 135,869

s 5,908,000 3 10,493,680 s 26,210,860 s 16,533.497 H 10,471,957

EX¥0 Comm. Current Month 00 Comm. Current Month EY0] Comm Current Mogth EY02 Comm th EY3 Comm
3 - 1 3 1654 § - 3 %6 3 4 - - 3 -
s - 3 s 07 3 -3 79§ H P 1 s .
s - 3 1 - 3 - $ - 3 b 4 - 3 H -
H - % H 750§ - % o5 3 H P 1 3 .
H 2075 % 5 &40 % - % - 8 H - 3 H -
¥ - 3 ] 1 f - ) - 1 1 - 1 1 B
3 83 s 25 3 3 E 1 H - 3 3 -
H 2,154 3 H 2302 § LI | s 8 $ - 8 H -




%} Lockwood Sobvents (TN- 386}
Financlal Sommory
AL TA1/1005

Funds Aushorized

1) Srockion Remnaval Action (N- 329)

2) Aspen Park Sobvents (N- 232 and N-21%)

3y Counter-Terrorism Work Plan {M- 350)

47 Libby Asbestos Proj Assessment (N- 428)

S} Lockwood Solvenis (N- 386)

&) Libby Economic Analysis (N- 064)

) Libby Asbesios Proj - Export Plant (N- 422; AS)5Y)
8) Libby Asbesios Proj - Removals (N- 079; AS/BSI71)
9 Asbestos Sampling/Site A {N- 131)

10) Hazard Ranking System D ion (N- 135)
11) Imermauntan Ingulation, SLT, Utah (N- 097; AS/BS 1 32}
13) Rebingon Insudation. Mmot, ND (N- 034)

13) Western Mimerals, Denver, CO (N- 088 AS/BSH)
14) Pablo Tire Fire

15} Grear Falls MT [nsulation Sie (M- 177, ASYBS182)

16} Libby Litigaton Support (M- 192)

17} Remedial Invesagation (N- 211)

18} Remedial Investigation Design/Chversight (N- 314)

19) Vermiculite Insulation, SLC, Urah (N- 347; AS/BS014)
20) Libby Asbestos NPL Site {BM3IG1}

Totsl EPA Funds Authorgzed
Cogty Iacurred
Degeripdion
Folpe Engineering:
Velpe Labor
Overhpead
Volpe Thavel
Subtotal-Volpe Enginceting
Conrraces:
Subrorad-Contrhcty
EquipSupplies'Orher:
Velpr Acq O/H (3.9% of Contractsy
TOTAL COST
TOTAL AVAILABLE FUILIDS

% Complete Ci d to Avaltable Fonds

EX04 Planned EY0S Plagped EY99 Finaued
3 3 1 196,401 $ 5,973,527 $ 3,801,000
s 0 } 3,434 s 132,592 3 75,000
s o 3 0 $ 1315 $ 15,000
s 1.542 3 (] H 11151972 $ -
5 [ s [ $ 11,901 A 8 17.000
L ) 3 {0} s 3,207 £ -
s 86,859 s 14,611 3 1,105,522 5 .
5 150,285 H §1.042 5 17,050,610 s .
S ] L {0} 3 1937 s -
1 ) s o s 30410 s -
H 158,572 5 114,874 s 281434
$ 1,598 3 1,598 st 487,000
1 85,684 5 19,605 3 330,456
H - t .
4 155,606 s 14,361 3 191,807
3 k2 1 % b 134,485
3 {2411} 1 (zaID H 4,465,846
s B1% 3 519 3 571,241
s 503,532 3 {8,383 3 506,769
3 49972 H 43,972
s 1,044,139 [ 75,945 $ 62,492,000 $ £.908,000
ulat
Current Month EX04 Comm Current Month EX03 Comm, Curvent Month mit FY99 Actual Con Cupvent Mogth
H -3 P 3 N 1 R 1920 % 1 -8 -
1 4 -8 H s R ¢ 1,255 § 3 -8
b3 ] - 5 5 s - 3 - 3 5 - 5 .
3 -8 . 8 3 - 5 -3 115 3 5 - 3 -
s B | -8 3 A | - % 8393 2 5 2071 % -
' - 8 - $ 5 -3 - 3 27§ H P | -
s . f -3 3 I 1 -3 s 3 $ 8 8 -
$ O | C | s P 1 -8 TR TR 1 B s 254§ .
s 0 AR
100.00%




) Lockwood Solvents (N- 386)
Financial Summary
Al TTIH00S

Lumds Apslegrized

1) Stotkion Removal Action (N- 329}

2 Aspen Park Solverts (N- 332 and N-215)

3 Coumer-Tervorism Work Plan {N- 350)

4} Liblry Asbestos Proj Assessment (N- 428)

%) Lackwood Solvents (N- 386)

6) Libby Economic Andlysis {N- D64}

7) Libby Asbesios Proj - Expon Plam (M- 423; ASL33)
8] Libby Asbesios Proj - Remnavals {M- 679, AS/BS1TL)
9) Asbestos Sampling/Site A M- 131

10} Hazord Ranking Systemn D jan (N- 135)

11} Imermauntain Insulation, SLC, Utah (N- 097, AS/BYiSD)

12) Robingon Insulation. Minor, ND (N- 094)

1)) Westem Minerals, Denver, CO {N- 088: AS/BS01])
14) Pablo Tire Fire

15) Great Falls MT lasulation Site {N- 477. AS/BS182)
16) Libbey Litigation Support (N- 192)

17) Remedial Investigation (M- 211)

15} Bemedial Investigation Design/Oversight (M- 114)

19} Yermiculite Irsulation, SLC, Uteb (M. 347 AS/BSOR)

20} Libby Asbesios NPL Site (BM307)

Tots) EPA Funds Aotforized

Cospe Incurr,
Description
Volpe Enginrering:
Volpe|Labor
Ovgrhead
Volpe|Travel
Subrotal-Volpe Enginpering
Contracts:
Subrotal-Contraces
EguipSuppliesOrhier:
Folpe Acy OFH (3,9% of Contracs}
TOTAL [COST

TOTAL AYAILABLE FUNDS
% Complete Compared fo Availatrle [Funds

EY 00 Flanneg EX01 Planned FY02 Plenned a3 0 FY Planned
3 118701 L4 109 850 3 10 5 10.840 5 0
$ 13,685 3 26.538 H 53,717 H 133112 5 0
b} 30,440 ¥ 13,685 3 13,685 5 G - &
3 12,344 3 4819210 H 4,122,447 4 1,196,180 1 1.542
3 3000000 5 13,541 $ 185 5 5087 3 0
3 5,000 5 1,793 5 1,793 H {0 s {0}
3 500,000 1 171,077 3 507,637 b 234,458 3 86,850
$ $491,000 3 20,415,372 3 18,098,804 3 4,874,209 3 150,295
s 20,000 5 19,793 3 18,063 H (0} 3 )
3 - 1 100,000 3 1719% 3 (0} s )
H 30,000 5 40.876 H 196,698 H 138.572
4 235,000 13 358,423 5 29.831 3 1.598
$ 235,000 5 76,967 H 79.701 3 £5.684
- 10,000 3 - - - L .
3 60,000 1 2207199 5 155,604
3 60,000 5 42,449 3 25
3 4,463,846 3 3.062.265 s (2410
5 571,450 $ 819
5 135,869 $ 03532
$ 10,492,680 s 16210860 s 27,886,343 H 10,477,957 $ 1,144,139
EVU0 Attual Cont Cureent Month Y01 Cureentdonth  EYB2 Acnal Cost Actusl Cps FY04 Actusl Cost
3 1654 % - $ 266 3 . 3 - - H - 3 H -
4 LG § - 3 179 3 - 1 - 3 3 - 3 3
3 . 3 -3 -3 -3 A s .3 s -
] 2730 3 - H 445 5 - ¥ - ¥ s - S H -
H &30 % - 1 - $ - ¥ - 3 3 - $ 3 -
¥ 27 3 - s - s - 1 - 1 L - 3 1 -
3 225 3 . s - 3 - s - 3 H - 3 5 -
$ %302 % - s 445 S - H - $ H - $ H -




5} Lodkwood Solvents {N- 336}

Finangial Summary
Ay V3/2005

2h

1) Siogkron Removal Actian (N- 325)
2) Asgen Park Solvents (M- 332 and N-215)
3) Codnter-Temrorism Work Plan (- 350)

4} Asbesios Proj Arsessment (N- 428)

5) wiood Solvents (N- 196)

&} Lil Economic Analysis (N- G64)

7) Libly Asbestos Proj - Export Plant {N- 425; AS153)
#) Litky Ashesios Proj - Removals (M- 079; AS/BS177}
%A Sampling/Site A N- 131}

10} Hazard Ranking System Documentatian (N- 135}

11} Ingerountain Insylaion, SLC, Utah (N- 097, AS/BSISD)
12} Rgbinson [nsulation, Minot, NI (N- 954)

13) Wstern Minerals, Deniver, OO (M- 085, AS/BSO013)

14) Paply Tire Fire

15) Grpe Falls MT Insulation Site (N- |77, AS/BS182)

16) Li

by Litigation Suppon (N- 192)

\7) Refmedial [nvestigation (N- 211)

1R

dia avestigation Design/Oversight (- 314)

19 Vigmaculite Insutaton. SLC, Uiah (N- 547 AS/BS014)
20) Likky Asbesios NPL Site (BM20Q1)

Tots) EPA Funds Authorized
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subioral-Volpe Engincening
Contraers:
Subtotal-Conirocts
EquipSupplies/Other:
Volpe Mcg O/H (3.9% of Contracrs)
TOTAL COST
TOTAL AVAILABLE FUNDS

% € Mete T ed 1o liable Funds

FY05 Plunned Planned

3 V06,401 5 5973527

$ 3434 3 132,592

3 ] 3 1,315

s (0} s 1161472

5 ] H 11.901

5 (o) $ 3207

H 14.611 1 1.605,522

14 61.042 5 37.050.610

{0 H 1937

3 {3} H 30450

% 114,874 T 281431

1,598 4 487,000

3 19,605 3 130,456

3 - 3 -

5 14,361 - 191,807

3 26 5 134,485

$ (2.4L1) 3 4,465,846

3 81% 3 57124

3 (8.385) 3 506,769

3 49,972 3 49,972

$ 15,945 - £2,492,000

Comulasive

EY0S5 Actwal Cost Actus] Cost Costs
3 H - 3 3 190 %
) 4 3 - 3 H 12355 %
3 3 - 3 s - 3
¥ L1 - ) E 3175 8
1 L} - $ s 810z 3
3 3 - $ $ b+ 1
3 1 - 3 1 s 3
5 s - $ H 11901 §

H 1]

100.00%




WAF 05 - Nx386

PY FPA | PR Contractor Task Order ]DOCUMENT| Commitment | Actual Cost| Balance
19991V X916] 3481 Culligan Water 99P30882 $1,835.00] $1,835001 $0.00
L99HVX916} 3481 [Culligan Waler 99P80882 $238.00 $238.00 $0.00

Culligan Water Total £2,073.00] $2,073.00] 3000

1999 Total $2,073.00] $2,673.00 $0.00
2000] VX016 0] Water comracts XAXX $6,320.46] $6,32046] $0.00
Water contracts Total $6,320.46] $6,32046] $0.00

2000 Total $6,320.46]  $6,320.46] $0.00
WAF Total $8,393.46] $8,393.46] $0.00

VX 16 PR Master for July FY05.xls

Page 1}




6} Libby Economic Analysis {N- 064)
Finsncial Summsry
Ay TIIIO0E

Funds duthorized

1) S1ockion Removal Action (N- 329

2) Aspen Park Solvents (M- 332 and N-215)

3} Counter-Terronism Work Plan {N- 350y

4) Libby Asbestos Proj Assessment {N- 428)

5) Lockwood Solvems (M- 386)

&) Libby Economie Analysis (N- 054)

) Libby Axbestox Proj - Export Plam {N- 423; AS153)
) Libby Asbestos Proj « Removals (N- 079 AS/BS171)
9) Asbestos Sampling/Site A {N- 131)

10) Hazard Ranking System Documentarion (N- 135}

11} Interrouniain Insulation. SLC. Utah (N- 097 AS/B3152)

£} Robinson Insulaiion. Minot. ND {N- 094)

13) Wesiem Minerals, Cenver, CO (N- 088; AS/BS0I3)
14) Pabls Tire Fire

I5) Grem Faflls MT [nsulation Site (N- 177, AS/BS182)
15) Libby Litigation Suppart (N- 199

17) Remedial Investigation (M- 201}

18) Remediat Lnvestigation Design/Owversight (N- 214)

19} Yermiculite Insulation, SLC, Lhah (N. 347; AS/BS0]4)

20% Libby Asbestos NPL Site {EM30I)

Totsl EFA Funds Autljorized
gﬂfi !ﬂfﬂﬂ'ﬂ
Description
Velpe Engincering:
Volpe] Labor
Ovprhead
Yalpd Travel
Subtotol-Vaipe Engingering
Contreos:
Submﬂfanr:m
EquipSapplies Other:
Volpe Acq (VH (3.9% of Contracst

F¥99 Pla EX00 Flanned FYot Planged E¥02 Eigpueyd
3 5.501,000 $ 1,398,711 - 109.850 H 10 3 10,840
5 TH.M $ 11,685 3 26,538 3 53.727 1 12,772
3 15.000 3 10,440 H 13,685 s 13.685 1 1]
s - 3 3284 5 4519210 1 4122497 3 1,196,180
3 17.000 H 3,000,000 $ 23,542 H 135 4 5187
s - $ 5,000 s 1.793 H 1.7 s (0}
5 - 5 500,000 s V71,077 H 507,637 4 234.458
3 - 3 §,453,000 1 20415372 3 18,098,894 b4 4874209
3 - 5 20,000 H 19.393 ¥ 18,063 H [1/]
1 . 5 100.000 $ .50 s i)
3 30,000 3 40876 3 196,698
) 235000 3 3155423 1 10.58)
5 235,000 3 6.967 3 79,701
3 10.000 3 - ;3 -
3 £0.000 3 13799
$ 60,000 H 43,645
13 3,113,000 3 3,062,265
3 571,450
3 135,869
5 5,908,000 $ 10,493,630 5 16,210,660 $ 16,513,497 H 10 477,951
EX29 Comm. Carrent Manth Y29 Comm. EYt¢] Comm Cugrent Month EX02 Comm Corrent donth FY03 Comm
s P | I | 1943 § 3 P -8 P 3 .
1 - 3 - $ L2864 % b 4 - 4 - $ - 3 - $ -
H - 5 - 3 - 5 1 - i - 3 - b1 3 .
1 - 3 4 1207 % b . 8 . % - ] -
I - $ - b1 - }H H - 3 - s - H - 1 .
-1 P 1 - % H . 5 - 3 P - 8 -
H - 3 -3 -3 H L | . 3 .1 . 3 .
- % P | 107§ s PR R 4 -8 . % .

TOTAL|COST %

TOTAL AVAILABLE HUNDS

*% C lere C d to A




6} Libby Economic Analysls ({N- 064)
Financial Summsry
Ar 713172005

Eunds Awborized
1) Stockion Remowval Action (N- 329)
) Aspen Park Solvents (N- 332 and N-215)
3} Counter-Terrorism Work Plan {N- 350)
4y Libdry Asbesios Proj Assessrnent (M- 428)
53 Lockwood Solvents {N- 386)
6} Libby Econtmic Analysls (N- 064}
s Labby Asbestos Proj - Export Plam {N- 423, AS)53)
£} Libby Asbestos Proj - Remwvals {N- 079: AS/BSITI)
9} Astesios Sampling/Site AssessmentsiN- 131y
10) Hazard Rankmg System Documentation (N- 135 L
11} Intermountain [nsularion, SLC, Utah {N- 057. AS/BSESE)
12} Robingon [nsulsnan, Minot, ND (M- 054)
13) Western Minerats, Denver, CO (N. 088, AS/BS0L))
14} Pablo Tire Fire
15) Great Falls MT Insulation Site (N- 177 AS/BS182)
16) Libby Litigation Support (N- §92)
17} Remedial Investigatioo (N- 211)
18} Remedial Investigation DesignOversight (M- 314)
15} Varvmealite Insulation, SLC. Unah (M- 347, AS/BS01 4}
20) Libby Ashestos NPL Site (BM30§)

Tota) EPA Funds Authorgzed

Costy Jogurred
Desgriprion
Felpe Enginesring:
Yolpe Labor
Qwerbead
Volpe Trpvel
Subtatal-Volpe Engineesing
Corrracs:
Subroral-Contrgcrs
EquipSupplies/Grher:
Voipe acq O/H (3.9% of Contracts}
TOTAL CQST
TOTAL AVAILABLE FUFLDS

% Complete Compared to Available Fonds

EY# Planneg Y99 Planned
s o $ 106,401 s 3973527 5 5,801,000
T 20 s 3,434 s 132,592 3 75000
3 ¢ $ [ 4 1315 3 15,000
3 1,542 L1 (0) $ 16,161,572 3 -
L1 [ 3 0 s 11,501 s 12.000
td 0 $ (0 H 3.207 A % .
3 #6.850 $ 14611 L4 1,105,522 3 -
H 150295 s 51,042 H 37050610 s .
3 (0) s [} $ 1937 4 -
L1 {0) 3 ) 3 0,410 L1 .
H 158572 H 114,874 3 281,41
3 1,598 3 1,598 1 487,000
b1 85.504 1 19,605 s 330,456
4 . -
L1 155,608 b 12,361 s 191,807
H 3 s 26 s 134,485
3 (2400} s (2411 3 4.465,345
3 Bi9 L1 519 H 371241
3 505,532 $ (8,385) H 506,769
3 49,972 3 972
$ 1,144,139 s 375,945 3 62,492,000 s 5,908.000
Cumylative
04 Cornmn Corremt Month V05 Comm. Cuoerent Month Commitred Costy Curyent tenth FY99 Actyg] Cost Current Monh
1 3 P . | -3 4 1943 § . s P | -
1 1 A 1 . P 3 1264 % . 3 P 1 .
3 s -3 .3 - 3 3 -3 - 3 5 -
) 1 B | . - 8 207 8 - 5 -5 -
s b P | - % -3 3 P - 3 - 5 -
3 3 - % . P | 5 B - 5 N R
F F - 3 -8 -3 F - 3 . $ P -
5 5 -3 . P $ 307 § . B 3 -3 .
s o AB
100.0%




6} Libby Economiec Analysls (N- D64}
Floaneisl Summary
At 712008

1} Brockton Removal Action (M- 329)

) Aspen Park Solvents (N- 332 and N-215)

3 Coumer-Terrarism Work Plan (N- 3503

4] Libby Asbesing Praj Assessment {N- 428)

%) Lackwood Solvents (N- 386)

6) Libby Economic Analysis {N- 064)

) Libby Asbestos Proj - Expon Plant {N- 42); AS(53)
2) Litby Asbestos Proj - Removals (N- 079 AS/BS171)
9} Asbesios Samphing/Site A {N- 131}

10) Hazard Ranking Sysiem D ion (N- 135}

11) hiternountain Insulation. SLC, Utah {N- 03T, AS/BY132)

12) Rebinson [nsulation, Minot, ND {N- 094)

13) Westem Minerals. Denver. CO {N- 085: AS/BS01Y)
14) Pablo Tire Fire

15) Geear Falls MT Insulaion Siee {N- 177, AS/BS182)
16) Libby Litigation Suppoan (M- 192)

17) Remedial Investigacion (M- 213)

L8} Remedial Invesrigation DesignfOversight (- 314)

19) Vermicufite tnsubation. SLC, Utak (N- 247, AS/BSOH)

20) Libby Asbestas NPL Site (BM30L}

Total EPA Funds Autlorized
Cours Incurred
Description
Volpe Engincering:
Yolpe Labor
Ovirhead
Volpe| Travel
Subtotal-Folpe Enginfering
Contracs:
Stebtotal-Cofrracts
EquipSupplies Oiher:
Voipe Acg O/H (3.9% of Conrraces)
TOTALLOST
TOTAL AVAILABLE FL)NDS

% Complete Compared to Avallable Funds

FY01 Planned 02 Planasd EX0) Planned FY04 Plgnaed
1 1,398,711 3 108,850 4 10 1 10,840 5 1]
3 13,685 3 26,538 5 53,7117 4 13,772 3 20
b1 30,440 5 13,685 5 11 653 3 0 3 O
11 32844 ) 421921 3 4,122,447 3 196,180 5 1,542
1 3,000,000 b1 23,54 5 185 3 5,187 5 1}
H 5,000 3 1.7931 H 1.793 H {0} 3 {%
3 $00.000 4 170.07% 5 507,637 1 234,458 1 B6.B59
1 5,493,000 1) 20,415,372 3 19,098 B4 1 4874209 1 150.295
} 20,060 1 19,793 i 18.063 5 () 3 m
3 - % 130,000 5 71.7%0 5 (1] 3 {0
) 30,000 3 43,876 3 196,698 4 158,572
3 235 000 5 158,423 3 29.681 3 1,598
s 235000 ;3 76,967 3 iRl 4 B5.684
H 10,000 b 1 - 1 - 4 -
5 ©0.0:00 1 237199 i 155,606
3 S0, HH) 5 43,649 5 25
3 4,465 Bd6 5 1.062,265 3 j2411)
3 371,450 3 e
3 135,665 % 505,532
1 19.493,680 3 16,210,860 5 11,886,343 4 10,477,957 % L4413
EY00 Actuat Cosi GCurrent Month Y Actual Cont FY02 Agtuat Cos| Curvent Month  FY03 Actyg] Cont nth 04 Agtua
5 1941 3 L -8 s - -8 T s -8 .
5 1264 % 3 s 3 . | -3 - s N -
3 -3 s -3 3 - 3 -3 -3 S | -
5 1207 % 3 - 3 ] - 3 - 3 . $ . % -
F - % F3 . 5 -3 -5 .8 < 8 .
4 - ) 1 - 1 H - -1 - x - 3 - 9 -
3 N 3 -8 $ Y | - R ; N ; -
5 307 3 $ - 3 3 - s - 3 - ] - 3 -




6} Libhy Econogibe Analysly (N- 064)

Fands Authorizdd

Finsncial Summary
At TI31/1005

1} Siockron Rermmpval Action (N- 329)

2} Aspen Park Sdivents (N- 332 and N-215)

3) Courer-Terrdrism Work Plan (N- 3503

4) Libby Asbsstop Proj Assessment (N- 428)

3) Lockwaood Solvents (N- 386)

6} LIbby Ecomomnic Aualysls {N- (6d}

7) Libby Ashestef Proj - Export Plani {N- 423; AS153)
£) Libby Asbestok Proj - Removals (N« 079; AS/BSITI)
9) Asbostos Sampling/Sie Assessments{N- 131)

10) Hazard Rank

g System D ion (N- 135)

11} Imermountaip Insulavion. SLC. Ursh (N- 097; AS/BSI5Z)

12) Robangom b

fation, Minat, ND {N. 0%4)

13) Westem Mmprals, Denver, CO (M- 038; AS/BSDEY}

14) Pabla Tire Fite

15) Grear Falts MT Insulation Site (N- 477, AS/BS162)
16} Libby Litigaton Support (N- 192)
17) Remedial [nvisstigation (N- 211)

18) Remedial L
19) Vermiculite |

jgation Desig/Oversighs (N- 314)
hsalation, SLC, Uiah (N- 347, AS/BS014}

20) Libby Asbestbs NPL Site (BM301)

Total EPA Funds Awthoriced

Cosrs Incurred
Descriptipn
Veipe Enginserigg:
Valpe Labor
Dreerhead
Volpe Travel
Subtatal-Voipe Engineering
Contraoy:
Subtotal-Contraces
Equip/Suppilesreher:
Valpe Acq O/H (§.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

+4 Complete Compared to Avsilable Funds

FYOS Planned Plamned

1 106,401 4 5973527

5 1434 3 132,582

4 a . 4 L3S

3 (0 . 11,161,972

1 0 H 11,901

$ 1] H 3207

3 14,811 5 1,105,522

s 61,041 4 178650610

3 {0) L4 1937

L ) 3 30,410

4 114,874 3 281,431

5 1.598 3 4B7.000

5 19,605 ] 130,456

3 . 1 .

3 14,361 H 191,507

3 - 3 134,485

.1 (241 5 4,465 Bd6

19 B1% 1 571.241

3 (BI85} 3 306,749

1 49,972 3 45971

5 375,945 H GLAYL000

il v

Current Month  EVOS Actual Cost Current Month Actggl Cost Cogre Curcent Month
3 - 1 - H - 1 1943 % -
3 - 3 - 5 - 1 1264 % -
s - 3 - 3 - H - 3 -
1 . - f - H 3107 % -
3 - 3 . H - 3 - 3 -
¥ - ¥ P 1 O 4 - 3 -
3 - 3 - 3 - 5 - 3 .
s - $ P 1 - % 37T S .

§ L]

100.0%




7) Libby Asbestos Praj - Export Plant (N- 421; ASI133)

Financial Summary
ALTIL008

Funds duthorited

1) Stockton Remavak Action {N- 328

1) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Terrorism Work Ptan (- 350)
4) Libby Asbesios Proj Astessmen (N- 428)
5) Lockwood Salvents {N- 1E6)

6} Libby Economic Analysis (M- 064)

¥y Libby Asbestos Proj - Export Plant (N- 423; AS13)

) Libby Asbesios Proj - Removals (N- 075 AS/BS1
9 Asb Sanpling/Site A N- 1313

19} Hazard Ranking System Dy jon {N- £35)
11) fotermounain [nsufation, SLC, Utah (N- 097, 152)

12) Robinson Insulation, Minol, ND {N- 084)

1) Wesiem Minerals, Denver, CO (N- 028; AS/BS012
14) Pablo Tire Fire

L5} Great Falls MT [nsulmion Site {N- V77 AS/BS192)
L6} Libby Lanigation Suppart {(N- 192)

17) Renmdial Investigation (N- 211}

18) Remedial Investigation Design/Oversight (N- 314)
19} Vermiculite tnsulaion, SLC, Urah (N. 347, AS/BS0]
20} Libby Asbesios NPL Site (BM301)

Total EPA Funds Autharized

neurred
Volpe Engineering:
Volpd Labos
Ongerhead
Volpd Travel
Subtoral-Volpe Engh ”
Contracts:
Subrasal-Coprracys
Equip/Supplies/Other:
Folpe Acq O/H (1.9% of Contracts)
TOTALYCOST
TOTAL AVAILABLE FUNDS
%% Compltts Compared tv Avallabld Funds

EY9) Planned anned £ Planned
3 5,801,000 3 1,398,711 .4 104,850 1 10 1 10,840
3 75,000 $ 13,685 3 26,538 3 53727 $ 13,772
5 15,000 5 30440 3 13,685 t 11.685 9 0
1 - H 32844 -4 4819210 s 4,122,447 H 1,196,180
s 17.000 3 3,000,000 H 23,542 $ 8% 1 587
3 - 3 5,000 3 1.193 3 1,793 3 0}
s 500,000 s 171077 H 507,637 H 2134458
5 - 3 5.493.000 14 WA 3 18,098,894 $ 4,874,209
5 - 3 10,000 s 19,763 3 19,063 3 L)
3 - 1 100,000 s 1.790 5 %
3 30,000 3 40,576 3 196,698
$ 15,000 3 158,423 1 29,881
H 235,000 1 76.967 5 79,701
s 10,000 3 - $ .
s 60,000 H .79
H 60,000 1 43,649
s 3,113,000 3 3,062,265
s 571,450
1 135,569
$ 5,908,000 5 10,493,680 3 16,210,860 $ 26,533,497 - 10,477,957
EX2 Comm. Curpent Month EY00 Comm. Luryent Month EXY9I Comm t Month FY02 Comm FY03 Comm
H -3 -3 1M % -3 958 § P § 2,t54 § 3 6910
s -3 -3 2037 % P § 6424 3 -5 1403 % 1 4,483
3 -3 -5 -3 S 1 2845 8 -3 | 1 N
1 - 3 - % 5,166 § - 3 irgsz g - 8 1I% 3 H L
[ - 3 . 3 2687 8 - 3 ro2744 § o000 413310 % 5 0l 948
1 - 3 - f - ¥ - 3 - 5 - 3 (73] H -
[ P | - 3 i.068 % S | Je10 % (31 5 ireve % $ 3,787
13 - s . 32891 § PR 125,226 % wnd § 43708 % H 1122



T Libhy Asbestos Prof - Export Piana (N- 413; AS153}
Fiwancls) Summary
At 12008

Funds Authorized

1) Sreckton Remnoval Action {N- 329)

23 Aspen Park Solvents (N 332 and N-215)

1) Counter- Terronism Work Plan (M- 330)

4y Libby Asbestos Proj Assessiment (M- 428)

5) Lockwood Solvenis (M- 386)

6) Liblyy Economic Analysis {N- 084)

7) Litsby Asbestos Proj - Export Blont (N= 423; AS153)
8) Libby Asbestos Proj - Removals (N- 079, AS/PS 1))
9 Adb Sampling/Sie A {N- 131}

10) Hazard Ranking System Dacurmeniation (N- 135}

11) Intermountain [nsutation, SLC, Urah (N- 097, ASIBSI5])

12} Rebirgon tnsulation, Minor, ND (N- 094€)

13} Western Minerals. Denver, CO (N- 088; AS/PS013}
14} Pabdo Tire Fire

15) Grem Falls MT Insulation Site (N- 177; AS/BS182)

16) Libby Litigation Suppon (N- 192)

173 Remedial Investigation {N- 211)

18} Remedial [nvesngation Design/Oversight (M- 314)

19) Vemnteulire Insulation, SLC. Urah (N- 347, AS/BS014)
20) Liblyy Asbestas WPL Site (BM301)

Total EPA Funds Aurthoriped
Costy fncurred
Descrintion
Velpe Engineering:
Volpe Lattor
Overhdad
Valpe Trivel
Subtotal-Volpe Engineerip
Conraces:
Subtoral-Conrraprs
EgquipSupplies/Orker:
Vaolpe Acg O/H (3.9% of Contracesy

TOTAL CCET
TOTAL AVAILABLE FUNDS

% Complete Compared to Available Fu

ds

EY04 Planned Planaed EY99 Planined
3 [ 3 106,40% H 55713527 } 5.801.000
H 20 5 3434 3 132,592 3 75,000
$ 0 3 0 $ 1315 s 15,600
3 1,541 s 10§ $ 11,163,972 S .
3 0 s 0 3 11,501 s 17.000
3 (0) $ © b 3,207 'y .
H 95859 H 14,611 s 1,108,522 A $ .
$ 150.295 t 61,042 3 17050610 3 .
s {0) s 0} s 1,837 5 .
H {0 s [0} 3 30410 s .
$ 153,572 s 114,874 s 281,421
$ 1,508 H 1,598 3 487,000
5 85,684 H 19.505 L4 130.456
$ - s -
H 155,606 3 14,361 s 191,307
5 25 3 26 13 134,985
$ (2401) H (24D 3 4,465,846
s 819 $ Bls s 571,241
3 505,532 $ (8,385 3 506,769
$ 29.0M2 H 49.972
H 1,144,139 H 178,948 $ 62,492,000 H 5,908,000
Cumulative
Current Month EY04 Comm Current Month EX05 Comm, Current Month Commirted Coay Current Month FY99 Actuyt Cost Cureene Month
3 | ¢34 3 H -8 s 20 3 - 3 -8
3 -8 597§ s R 4 1492y § - s 1 .
3 S - s s 3 1 2845 § - s -5
5 - 3 1512 8 s - 3 H 04 8 - H - % -
H -5 FIX 70 1 - H 1042872 % {2,900 H -3 .
3 Y .
¥ -3 5 8 H - ¥ s 7 5 - s | .
[ N 3431 3 3 -3 3 irees (14 ) - % -
3 .8 86991 5 $ -8 H L0511 {9,214 8 H - 3 .
H 14,611 AB
98.7%




Fundi Authorizpd

1) Srackion Removal Action {N- 329)

2) Aspen Park Solvents (N- 332 and N-215)
3) Coumer-Terrarism Work Plan (N- 150)
4) Libby Ashestos Proj Assessme {N- 428)
5) Lockwood Solvens (M- 3B€)

6) Libby Economiic Analysis (N- 064}

7} Libby Asbeztos Prof - Export Plant (N- 423; AS15)
8) Libby Asbestos Proj - Removals (N- 079, AS/BS171)
9) Asbestos Sampling/Site A {N- 131)

10} Hazard Ranking System D ion (N- 135)

Ty Libby Asbestos Praj - Export Plant (N- 423; ASISH
Finan¢lal Symmary

At 77IN2005

-

1 1) Imermountain Insulation, SLC, Utah (N- 097, AS/RSES2)

12) Robinson Insulation, Minat, ND {N- 094}

13) Western Mineraks, Denver, CO [N- 088; AS/BS013)
14) Pabks Tire Fire

15) Grem Falls MT lnsulation Site {N- 177, AS/BS182)
16) Libby Livigation Suppon (N 192)

173 Remedial lnvestigation (M- 21t)

18) Remedial Inventigmion DesigniOversight {N- 314) L
)]

19) Yermiculite Insulation, SLC, Utah (N- 347; AS/BS0L
20) Libby Asbestos MPL Site (BM301)

Total EPA Funds Authy
Coury fmeurred
Folpe Engineering:
Volpe
Ovg
VYolpe
Subtoral-Veipe Enging
Contracty:
Stebtotel-Cen
EqnipsSuppliessOrher:
Falpe Acg OVH 13.9% of Contracisi
TOTAL
TOTAL AYAILADLE F!
% c [t 'y 4 o '1 [T N

.abor

Travel
ering

procts

COST

font

FY00 Plagred FY01 Planned EY02 Planned FY'03 Plgnned FY04 Plapoed
3 L1871 $ 109.850 s 10 1 10,840 4 i
- 13,685 s 26,538 5 53,727 3 13,772 5 20
5 30,440 1 13,685 3 13,685 H 0 5 [
3 12,844 s 4819210 3 4,122,447 1 1,196,180 $ 1.542
H 3,000.000 $ 23,542 3 185 4 S 187 3 o
3 5,000 $ 1,793 5 1,793 H ()] $ 0
H 500,000 3 171,077 5 507,637 s 234,458 H 86,859
4 5.493,000 H W415.372 3 1B.098.894 s 4,874,209 $ 150,295
3 10,000 3 19.793 3 18.063 H 9 3 (]
$ - 3 100,000 s 7.790 s (0) $ 0
3 30,000 5 40,876 3 196,698 3 158,572
H 233,000 3 358,423 3 29,881 s 1,598
s 235,000 s 76.967 s 79,704 H §5.584

1 10,000 3 - 3 - H .
5 60,000 5 23,799 3 155606

$ 60,000 5 43,849 3 25
13 4,465,646 H 3,062,265 5 (2451)

5 571,450 5 819

3 135.869 |3 505,552

5 10,493,680 H 16,210,360 5 17,086,243 s 10,477,957 s 1,144,139
FY00 Actes] Cont Curpent Month  FYOI Actys) Cost Cogent Mynth  FY02 Aceypl Cost Curreni Month  FY0) Acvys) Cost Curreat Month Actusl Cos
3 3130 3 -8 9583 3 . 3 2154 § H 6910 % -3 934
H 2037 § -3 6424 § -3 1405 3 s 4483 5 -3 577

3 - $ - s 2845 3% - 3 - b ] b 1 - s - 3 -
H 5166 3 -8 i8,852 3 - 3 3156 3 H 11493 5 - f 1312
b 32,687 P | 102,744 8 - 3 410973 $ H 105,948 S - 3 81,973
H - 3 - H - H - -1 4 5 3 - 3 - 3 13
s 1.069 3 - 3 Jéie § {39 8 15,590 3 H ER T ] LR | 3.432
5 318913 § . | 125.226 § 314} $ 430462 § H 12§ -8 86,931



71 Liby

1) Stos
1) Asyy
1) Coy
4} Lty
5 Log|
b Libd
Th Lib|
%} Lib4
S} Asby
10} Hy
13 Il

by Asbestos Proj - Export Plant {N-423; AS1%3)
Financial Summary
At 7171005

fkton Removal Action (M- 329)

En Park Sobvents (N- 332 and N-215)
nter-Terrarism Work Phin (N- 350)

by Asbestos Proj Assessment (M- 428)

fowond Solvents (M- 386}

v Economic Analysis (N- 064}

by Asbestos Proj - Export Plane (N- 423; ASI53)
by Asbestos Proj - Remavals {N- 079 ASSBSIT1)
Fsias Sampling/Site AssessmentsiN- 131)

pard Renking Systern Documenianion (N- (35}

in Inaularion, SLC, Lhah (M- 097, AS/BS152)

12} R

Tnsulwion. Minot, ND (N- 094)

13} Wi
14) Pl
1) Gx

briern Minerals, Denver, OO (N- 0BE, AS/BS01Y)
blo Tire Pz
t Falle MT Insulation Site (M- 1 T7; AS/BS182)

16) Liy Litigation Suppan (M- 192)

17) Red
18) Rel

ediad [nvestigation (N- 211}
nedial Investigation Design/Oversight (N- 314)

19) Vefmiculie Insulation. SLC, Lhah (M- 347, AS/BS0H4)
20} Lilby Asbestos NPL Sne (BM301)

-y

Tatal EPA Fends Authorized

Velpr Engircering:

Volpe Labor

Overhead

Volpe Travel

Subrotal-Volpe Engincering

Controprs:

Subteial-Contracts

EgnipFuppiies'Orher:
Volpe Aeg O/H (3.9% of Contracis)

TOTAL COST

TOTAL AVAILABLE FUNDS
% C bete C d vo Available Funds

Blanned
3 06,401 3 5.973.517
3 3.434 $ 132.592
13 0 3 15
$ ) H 11,161,972
3 [ H 11.90)
b3 10y s 3.207
s 14.601 H 1,105,822
3 61,042 s 37,050,610
3 @ $ 1,927
3 ) 9 30,410
s 114,874 $ 281431
3 1,598 $ 487,000
- 19,605 3 310,456
s - H -
13 14,361 H 11,507
3 26 H 134,485
L (2411} H 4465846
3 818 3 571,241
3 £3,385) H 506,769
4 49972 H 49,972
H 375,945 H 62,492,000
Cumulative
FY05 Acounl Cout Current Mopth AgtualCont Coaty Curpent Month
4 M -8 st 271 8 -
5 $ -3 3 14923 3 -
b3 s - 3 3 2845 3% -
} ] - 5 } 4 40479 § -
3 s P 1 H 1010324 § .
14 - 3 -
1 L3 - H ] 1 s -
H H R | H 37803 § (14
H H -8 5 1.098.664 S (314}
$ 16,858
98.5%,




WAF 07 - Nx423 and AS153

PY PPA | PR Contractor Task Order [DOCUMENT] Commitment | Actual Cost | Balance
2000]VX016] 3669|CDM 9]99D00017 $91,841.00 $91,841.00 $0.00
2000{VX016} 1681 |CDM 9199D00017 $57,490.08 $57.490.00 $0.00
2000]VX016] 3697|CDM 9]99D00017 $163,356.00] $163,356.00 $0.00

9 Total $312,687.00  $312,687.00 $0.00

CDM Total $312,687.001  $312,687.00 $0.00

2000 Total $312,687.00F $312,687.00 50.00
2001)vX116) 3688)Cashins 01P80229 $0.00 - $0.00 $0.00
Cashins Total $6.00 $0.00 $0.00

2001 VX116 371 3CDM 99DO001 7 $102,744.00]  $102,744.00 $0.00

9 Total| $102,744.00)  $102,744.00 $0.00

CDM Total $102,744.00] $102,744.00 $0.00

2001 Tota) $102,744.00]  $102,744.00 30.00
2002\ VX216 3906|CDM S|99D00017 $05,889.00 $93,641.50] $2,247.50
2002|vX216{ 3914|CDM 9]199D0001 7 $93,000.00 $08,000.00 $0.00
20021VX216] 3923{CDM 9|99D00017 $26,287.00 $26,287.00 $0.00

9 Total] $220,176.00]  $217,528.50] $2,247.50

2002|VX216] 4004|CDM 19199000017 $20,000.00 320,000.00 $0.00

19 Total| $20,000.00 $20,000.00 $0.00

CDM Total $240,176.00] $237.928.50] $2,247.50

2002]VX216] 4035|Kuo 6]01D30006 $50,000.00 $50,000.00 30.00

2002| VX216 4078|Kuo 6]01D30006 $100,000.00]  $100,000.00 $0.00

6 Total] $150,000.00] _ $150,000.00 $0.00

Kuo Total $150,000.00 £150,000.00 $0.00

2002]VX216] 3915|Marcor 8|26D00036 $23,044.17 $23,044.17 $0.00

8 Total $23,044.17 $23,044.17 $0.00

Marcor Total $23,044.17 $23,044.17 $0.00

2002 Total $413,220.17]  $410,972.67] $2,.247.50
2003[VXIT [CORT —19|99D000T7 | $30,000.00 $30,000.00 30.00

19 Total $30,000.00 $30,000.00 $0.00

CDM Totat $30,000.00 $30,000.00 $0.00

2003|VX316| 4097 |Kuo 6]01D30006 571,947.91 $71,947.91 30.00
2003JVX316{ 4107 |Kuo 6]01D30006 $0.00 $0.00 $0.00

6 Total $71,947.91 $71.947.91 $0.00

VX16 PR Master for July FYQ5.xls

Page L1



WAF 07 - Nx423 and AS153

PY PPA | PR Contractor Task Order|DOCUMENT| Commitment | Actual Cost | Balance

Kuo Total $71,947.91 $71,947.51 50.00

2003[VX316] 4158|MWW bid $0.00 $0.00 $0.00
MWW bid Toial $0.00 $0.00 30.00

2003 Totat $101,947.91 $100,947.91 30.00
2004|VX16 | 4158 Kootenai Paving 04C10010 $81,140.81 $31,140.81 $0.00
2004{VX16 | 4353|Koolenai Paving 04C10010 $831.90 $831.90 £0.00
Koolenai Paving Total $81,972.71 $81,972.71 $0.00
2004 Total $81,972.71 ¥$21,972.71 $0.00
WAF Total 31,012,571.79 | $1,010,324.29 | $2,247.50

Page 12

¥X16 PR Master for July FY05.xls



8) Libby Asbestos Proj - Removals (N- 679: AS1TIY
Finaocial Summary
At TR/2005

1} S1ockion Removal Action (N- 529)

2) Aspen Pack Solvents (N- 332 and N-215)

1) Counter-Terorism Work Plan (H- 350]

4) Libby Asbesios Proj Assessmem {N- 428)

5} Lockwood Schvems {N- 386)

6) Libby Economic Analysis (N- 063}

7) Libby Asbesios Proj - Export Plam (M- 423; A5153)

B) Libby Asbestos Proj - Removaly (N- 07% AS/BSIT))

9) Asb Sempling/Site A (N- 131}
10} Hazard Ranking Sysiem Documentation (M- £35)

11} Intermountain Josulation, SLC, Utah {N- 097, AS/BR152)

12) Robinson Insulation, Minat, ND (N- 094)

13) Western Mincrals, Denver, OO (N- 088; AS/BSHY)
14) Pablo Tire Fire

13) Great Falls MT Jogulation Site (N- 177; AS/BS182)
18) Libby Litigation Suppon {N- {32}

17 Renwedial fnvestigation (M- 211}

1E} Remedial Invesugation Design/Oversigh {N- 314)

19} Vangeutite Insulation, SLC. Lhah (N- 347 AS/RSO14)

20} Libby Asbestos MPL Site (BM3I01)

Total EPA Funds AutHorized
Losts dmgurred
Deseription
Veolpe Engineering:
Volpe|Labor
Qverhead
Volpe In-Houze Juppon
Volpet Travel
Subtotal-Vaipe Enginyering
Congracts:
Subretal-Cogiracts
Eqrip/Supplies’Mher:
Volpe Acq O/H (3.9% of Contracts)
TOTALCOST
TOTAL AVAILABLE HUNDS
% Complece Companed to Availtable[Funds

EY0} Plunmed EY03 Flapned

H 4,801,000 t 1398713 1 109,850 3 ) 3 10.340
$ 75,000 [ 3 13,685 s 26,538 s 5,727 |3 R r )
9 15,000 $ 30,440 13 12.685 H 13,688 $ [
s - H 12844 H 4819.210 s 4.922,447 3 1,196,180
3 17,000 3 3.000.000 |4 23,542 3 185 5 5,187
H - $ 5.000 H 1,793 H 1,793 H )
s - $ 500,000 $ 171,017 3 507,637 3 234.458
$ 5,493,000 H 10,415,372 H 18,098,994 $ 4,874.20%
H - s 20,000 3 19,793 H 18,053 H 0]
s . $ 100,000 3 7,790 H ()

H 30,000 $ 40,876 3 196,698

} 235,000 3 358,423 3 29.381

} 235,000 s 76,967 3 79,701

3 10,000 4 - 3 -

3 60,000 4 23700

H 60,000 s 43,649

H 31013000 H 1.062.265

s 571,450

$ 135,860

H 5,903,000 $ 10.493,680 H 26,210,860 $ 26,513,497 s 10477957
EX% Copm. EYO0 Comm. EY01 Comm Carrent Month EY0F Corim Current Month FY03 Comm

$ -8 3 47269 % $ 25188 § -8 350,173 % -3 173,695
H - 3 s 30758 § s 168,806 § $ 24816 % -3 112,692
3 - 4 5 1440 & 3 BIG 3 - H 2147 % - H 163.45¢
3 N $ 13874 3 1 18639 § -3 74901 % . s 24336
H R H 914 5 H 37991 8 R 1 EINTT I -8 424,684
H P | H 3289796 3 5 14920827 § .34 3 10.811,144 % -3 4,476,845
H N | H 2,076 3 5 9685 5 R $5,663 % - ¥ 70,337
¥ - 3 3 114,512 3 1 $0.3r8 % (if8y 3 426273 8 . 5 {75,096
H PO 3 501,765 $ $ 15010860 3 (439) $ 12374243 3§ - s 5,196,962




#) Libky Asbestos Prof - Removals (N- 079; ASTHN
Finanedal Summary
AN TIL/2005

Fu wrheriy

1) S1ockton Remaoval Acion {N- 329y

2y Aspen Paik Solvents (N- 332 and N-215)

3 Coumer-Temorism Work Plan (N- 350)

4} Libby Asbestos Proj Assessmen {N- 428)

5} Lockwood Solvents (N- 386)

6} Libby Econamic Anolysis (N- 054}

7) Libby Ashestos Proj - Expon Plam (M- 423; AS153)
)y Libby Asbestas Proj - Repaovals (N- 07% AS/BSITI)
9} Asb Sampling/5ite A {N- 131}

10) Hazard Ranking System [ on {N- 133}

11) Imermountain Insulmion, SLC, Liah (N- 097, AS/BS |52}
12) Robinson (nsulation, Minot, ND (N- 094)

3] Westem Minerals. Denver. CO (N- 0¥8: AS/BS013}
i4) Pablo Tire Fire

15) Great Falls MT Insulation Site {N- [77; AS/BS182)

16) Libby Litigation Suppont (N- 182)

17} Remedial Lovestigation (N- 211}

18) Remedial Investigation Design/Oversight {N- 314)

19) Yerrmiculite Insulation, SLC, Utah (N- 347, AS/BS0L4)
20) Libby Asbestos NPL Sie (BM201)

Totul EFA Fundy Authorzed
Costy Incurred
Deseription
Vaipe Engineenng:
Volpe Lapar
COverhiad
Yolpe In-House Suppont
Valpe Trjvel
Subtoral-Voipe Engineerfag
Conrraces:
Lok Iy
EquipSupplies/Other:
Veipe Acg O/H (3.9% of Contracts)
TOTAL CjST
TOTAL AVAILABLE FUNDS

%% Complete Compared to Available Fuhds

EY04 Planned Y05 Planged EX9 Planncg
s 0 $ 106,401 s 5,973,527 s 5.501.000
£ 20 s 3434 1 132,592 s 25,000
3 0 5 ¢ H L8 3 15,000
$ 1,542 s o 3 11.165.972 s -
s [ 3 [ £ 11,901 1 17,000
s ) s ) 3 3207 s -
3 26,359 H 14,611 H 1,105,522 s .
s 150,295 s 61,042 H IT050.610 A 3 .
3 {0) $ @ s 1937 s .
1 ) 5 {n s 0410 H
1 158,572 s 114,874 $ 281,431
$ 1,598 3 1,598 H 487,000
3 B5.6R4 [ 19.650% s 330,456
s - H .
s 155,606 $ 14,361 H 191,807
3 b33 s % H 134.485
5 (2.4E1) s 4 } 4,465,846
H 819 3 B9 L4 §71.241
s 505,532 s (8,385} L 506,769
4 49972 s 49972
$ 1,444,139 s 175948 s’ 62,492,000 s 5.908 000
Cumuladive
Y04 Comm Corrent Month Y03 Comm. Current Moath Committed Coaty Current Month EY9% Actug] Cost nt
3 H 1858 3 - % D P §34831 3 - 3 -8
1 $ 1143 $ -8 -3 - % 548,022 § . $ -3
3 3 214 % N 3 -8 R 205,205 § - 5 1
5 3 6728 § - % -3 -3 198,978 % - s -3
H H 2948 3 -3 R -8 LE7TI26 - s P |
£ F sr889 8 - % - F P | 33,709,300 ¥ (3.441)  § - 5
H 3 4025 § - 3 rooe % - f 152,785 8 . $ P |
$ ] 3,856 % - & 45 R } 1250195 8 {118 s - 3
s s N8 3 - % 1043 5 - 5 36,990,610 $ (¥ T P
s 60000 A-B
99.8%




4) Libby Ashestos Pro| - Removals (N- 079; ASITIND
Financial Summary
At HM{2005

Funds Authorized
1) Stockton Removal Action (N- 328}

2) Aspen Park Solvemts {N- 331 and N-215)

) Counter-Terrorism Work Pln (N- Y50

4) Libby Asbesios Proj Assessment {N- 421)

5) Lockwood Solvents {N- 386)

6) Libby Economic Analysis (N- 0843

7) Libby Asbestos Proj - Expon Plam (N- 423; AS153)
9 Libby Asbestos Proj - Removels (N- 079; AS/BSITI
¥ Asbestos Sampling/Site Assessmems(N- 131}

10) Hazard Ranking Systern Documenation (N- 135}

11} Intermouni ain [nsulation. SLC, Utah {N- 057; AS/BS152)

12) Rabinson insularion, Mipal. ND (N- 094)

13) Westem Minerals, Denver. CO (N- 088; AS/BSG13)
14) Pablo Tire Fire

15) Great Falls MT Lnsulation Site (N- 177, AS/BS182)
16} Libby Litigation Suppart (N- 192)

{7} Remedial Investigation (N-211)

18} Remedia?! Investigation Design/Oversight {N- 314)

19} Yermieulite Insutation, SLC, Utah (N- 347; AS/BS014)

20) Libby Asbesios NPL Site (BM301)

TFotal EFA Funds Aulh1 rized

Cosps frcurred
Description
Volpe Engincering:
Volpe Qabor
COwvethead
Volpe In-House Sgpport
Volpe Travel
Subtotal-Vaipe Engindpring
Contracts:
Subrotal-Confracts
EquipSuppiiesiOther:
Velpe Acq O/ (3.9% of Controcrs)
TOTAL ¢OST
TOTAL AVAILABLE FUNDS
% Comphete Compared 1o Avallabls Bunds

V00 Planngg EY01 Planned EY02 Planned FY03 Planned EX24 Planned
13 1,398,711 t 109.850 5 10 11 10.840 s °
5 13,685 3 26,538 5 53,727 5 1712 [ 20
t 30,440 s 13,683 s 13.685 H ] 3 0
$ 32,844 $ 4,819,210 s 4,022,447 T 1.496,180 5 1,542
s 3.000,000 s 23,542 H s s 5,187 1 [
$ 5,000 $ 1.7932 3 1,793 H ) 4 )
3 500,000 H 171,077 s 507,637 T 234,458 s 86,859
s £,493,000 3 10,415,372 $ 18,098,894 H 4,074,209 s 150,295
3 20,000 [3 19,793 4 12,063 H (0) H i)
s - [ 160,000 s 1790 s 0} 5 )

3 30,000 H 40,876 |9 196,698 13 58,572
$ 235,000 3 358,423 s 29,881 5 1,598
$ 235,000 s T6967 13 79,701 H 85,684
H 19,000 H - s - 13 -
3 60,000 H 23,799 3 155,606
s 60,000 s 43,649 5 25
5 4,465,846 5 3,062,265 $ (2411}
s 571.450 5 819
5 135,869 3 505.532
[3 10,493,680 § 26,210,860 s 27,886,143 H 10477957 s 1,144,139

FY00 Agtual Cosg EYOL Aciggl Cost Current Moath FY02 A Corrent Month EY03 Acwual Cosy Carrent Momh F¥04 Acen
L4 47269 % H 31,836 3 ., 360,173 3 1 171695 % H 1,858
3 30,758 % |3 168,806 § -3 24616 § -8 112493 3 1 1.148
EH 1440 3§ 5 3870 8 -3 el472 8 - 8 163,459 § $ 214
s 1,874 § s 78632 § P 74901 3 -3 24836 3 s 6.728
1 93,347 % H sirnel 8 - 5 781,063 $ -3 4,684 3 ] 9,944
) 289,798 % } 958,058 % - 1 0888374 % - 5 458,540 % sl 3 10,08%
s 876§ 5 [LETL IS - 3 15,663 § N | 0337 % N 1,025
3 156,832 3 H 529,378 3 iy 3 426,27 % P | 115,096 % R 3,856
- 3501765 § 5 16,005,111 § ms s 1,101473 3 - % 5178657 3 6L s 97,918




8 Libh

Iy Asbestos Pro] « Removals (N- 079 ASITI))
Fimancial Summary
At HIL2005

Fusds Juuhorized

1) Stoc)
1) Aspq
) Cour
4) Libby
5} Lock
6} Libin
7} Labb:
#) Libhy
9) Asbe
10) Haz
1) Img

fton Removal Action {N- 329)

h Park Solvents (N- 332 and N-215}
ter-Terrorism Work Plan (M- 150)

Asbestos Proj Assessment (M- 428)

pwood Solvents (N- 386}

Economic Anatysis {N- 064)

Aspesros Proy - Export Plang {N- 473, AS151)

Iy Asbestos Proj - Removals (N- 079; AS/BSITI)
ktos Sampling/Site Assessmenis(MN- 131

jard Ranking Sysiesn Documentation (N- 1 35)
cuntain Insutation, SLC, Utah (N- 097, AS/RS152)

12) Rolfinson Insulation, Mino, NE (N- 094)

13) Wy
14} Paby
15) Gy
16} Lif
£7} Renl
15} Ren)
19} Ve
207 Lib{

Veipe B

Contrad

-y

jtern Minerats, Denver, CO {N- 088; AS/HSO01Y)

o Tire Fire

bt Falls MT Insutation Sie {N- 177, AS/BS182)

by Litigation Support {N- 192)

edial Investiganon (N- 211}

hedish Investigation Design/Cversight (N. 314

riiculite Tnsulation, SLC, Utah (M- 47, AS/BS0L4}

by Asbestog NPL Site (BM301)

Total EPA Fumds Authorlzed

Ingimeering:
Valpe Labor
Overhead
Yoipe In-House Support
Volpe Travel
Subjotal-Volpe Engineering

Suboyai-Comtracts

EquipSupplies'Orker:

Velpe A

og OVH (3.9% of Centracry)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared te Avallable Funds

FX03 Planned Plyomed
5 106,461 3 597,527
5 143 3 132,592
3 o 3 115
¥ (0 H 11,161,972
3 ¢ - 1991
3 (0) 5 3.107
3 14,611 1 1.)0%.522
§ 61,042 H 31.050.610
3 &) 5 1937
§ ©) H 412
3 114,974 3 8L
H 1,598 1) 487.000
3 19,605 3 330.456
] - 3 -
H 14,361 b 191,807
3 26 3 134,485
1 {2,411} 3 4,465,846
-1 819 3 571241
3 {8.383) H 506.76%
3 43,972 $ 49.972
$ 375,945 $ 62,492,000
Cumslatlve
Y05 Actus] Cogy Current Monih Agtwn) Coxt Coses Current Month
5 3 - H - 3 Bl4383) 3 -
5 3 . 3 - 1 548,022 % -
5 s 5 ¥ 205205 3 -
i b3 - i 3 193.978 § -
5 L - 1 - 3 1A77I26 8 -
5 3 ER 1 - I 23634856 % LL
H H - ¥ - i 151,785 3 -
$ I - 3 N 125156 3 (1i8)
H s . $ - ¥ 6914924 § &n
- 135,586
99.6%




WAF 08 - Nx079 and ASIT1

Page 13

PY PPA | PR Contracior Task Order DOCUMENT Commitmenl Actual Cost Balance
2000¥X016] 363 1] Apex D0P80431L $2,080.62 $2,080.62 $0.00
Apex Total $2,080.62 $2,080.62 $0.00
2000|VX016] 3657] Argus 00P80436 $8.818.75 $8,818.75 $0.00.
2000| VX016] 3665] Argus 00P3(0482 $16,056.00 $16,056.00 30.00
2000§VX016] 3665 Argus 00P80482 $504.00 $504.00 $0.00
Argus Total $25,378.75 $25,378.75 $0.00
2000 VX0L6] 3639 CDM 6[99D00017 $250,000.00 $250,000.00 $0.00
2000 VX0 6] 3660[CDM 6]99D0001 7 $02,033.00 $92,033.00 $0.00]
2000]vX016] 3670{CDM 6199D0001 7 $92,031.00 $92,033.00 30.00
2000| VX0L6] 3682[{CDM 6]99D00017 $125,000.00 $1235.000.00 $0.00
2000]VX016] 3695|CDM 6199D00017 $92,034.00 $92,034.00 $0.00;
2000)VX016] 3696|CDM 6|99D00017 $161,730.00 $161,730.00 50.00
2000]VX016] 3703|CDM 6199000017 $46,129.00 $46,129.00 $0.00
6 Total| $858,959.00] _ $858,959.00 $0.00,
2000]vX016] 3684}CDM 10}95DX0017 $11,660.00 $11,660.00 $0.00
2000{ VX016 3687|CDM 10]99D0001 7 $3,350.00 $3,350.00 $0.00
10 Total $15.010.00 $15,010.00 $0.00
CDM Toral $873,965.60 $873,969.00, $0.00
2000| VX{t6| 3627|Marcor 4|96D00) 36 $93,702.26 $93,702.26 $0.00
2000)vX016] 3637 {Marcor 4{96D00036 37.553.00 $7,553.00 $0.00
2000| VXH 6| 3645 |Marcor 4|%6D00036 $30,452.00 $30,462 .00 30.00
2000| VX 6| 1654 |Marcor 4|96D00036 3$21,094.71 $21,094.71 $0.00
2000|vX0L6] 3662 |Marcor 4]96D00036 $35,195.58 $35,195.58 $0.00
20001V X016§ 3673 | Marcor 4|96D00036 $10,879.61 $10,379.61 $0.00
4 Tolal $198,887.16 $195,887.16 30.00
2000]VX016] 3651 [Marcar 5]96D00036 £500,000.00) $500,000.00 §0.00
2000]vX016] 3671 |Marcor 5[96DM0036 $438,487.00 $438,487.00 $0.00
2000] X016} 3689 Marcor 5196D00036 $488,197.00 $488,397.00 $0.00
2000]VX016) 3694|Marcor 5196000036 $488,296.25 $488,396.25 $0.00
YOUOTV XUTE ACOT S[9ED0005 TIE0,0  $250,000.00 1500
5 Total $2,165,280.25]  $2,165280.25 $0.00
[Marcor Tota) $2,364,167.41]  $2,364,167.41 $0.00
2000|VX0t6] 3638)Parker Relocation DOP80393 $21,000.00 $21,000.0:0 $0.00
2000) VX016 3638|Parker Relacation DOP30353 $3,200.04 $3.200.04 $6.00
Parker Relocation Total $24,200.04 $24,200.04 $0.00
2000 Total §3,289,795.82] $3,280.795.82 $0.00

V¥X16 PR Masier for July FY05.xls



WAF (B - Nx079 and ASI7)

PY PPA | PR Contractor Task Order DOCUMENT Commltment Acinal Cost Balance
2001 |VXH16]| 3759|Alent 01P30240 $22.400.77 $22,400.77 $0.00
2001 IVX116] 3792} Alert to1p80240 $15,672.23 $15,672.23 $0.00
2001 VX1 16] 3797| Alen 01PR0240 $7,640.50 $7,640.50 $0.00
2001 |VX116] J806)Alert 01P§0240 $610.50 $610.50 30.00
2001 IVX116] 3806]Alen 01PR0240 $407.00 $407.00 $0.00

Alert Total 346,731.00 $46,731.00 30.00

2000 [VXL16] 3708 [Argus (0OPBO482 $16.906.50 $16,906.50 30.00
2001 fVX116] 3830)Argus 01P80328 $16,101.93 $16,101.93 $0.00
2001 |VX116) 3830|Argus 01P80328 $2,099.02 $2,099.02 50.00
2001 [VX116] 3867 |Argus |01 P80323 $736.56 $736.56 $0.00
2001]VX 116} 3867 Argus 01180328 $97.80 $97.80 $0.00]
2001 |VX116] 3875 Argus 01803238 $16,805.49 $16,305.49 30.00
2001 VX1 16] 3879 Argus |¢1P80328 $175.89 517559 $0.00
Argus Total £52,923.19 £52.923.19 $0.00

2001 {VX116] 3643]Birk Construction struc GN}O1C 10030 $25,00¢.00 $25,000.00 $0.00
2001 [VX1 L&) 3692|Birk Consiruction struc G101 C 10030 $7,600.00 $7,600.00 30.00
2001VXE16] 3705]Birk Conslruction siruc AINO1CH030 $55,000.00, $55,000.00 50.00
2001 VX 116] 3788(Birk Construction struc fill|j0LC10030 $99,500.00 $99,500.00 $0.00
2001JVX116] 3831|Birk Construction strue fillj01C10030 $79,600.00 $79,600.00 $0.00
struc {1l Toial) $266,700.00]  $266,700.00 $0.00

Birk Construction Total $266,700.00 $266,700.00 $0.00

2001 VX1 16) 3688]Cashins 01P30229 $5,559.50 $5,559.50 50.04
Cashins Total $5.559.50 $5,559.50 $0.00

2001VX116] 3712{CDM G[99D0001 7 $143,440.00 $143,440.00 $0.00.
2001{VXL16] 3731|CDM 6[99D0O00L 7 $267,638.00 $265,156.29;  $2,481.71
& Total| $411,078.00 3408,596.20] $2.481.71

2000 | VX L16f 3741 fCDM 13199000017 $75,000.00 $75,000.00 $0.00
2001]VX1t6) 3750|/CDM 131990000 7 $125,000.00 $125,000.00 50.00
2001 VX 1161 3762{]CDM 13199000017 $85,000.00 $35,000.00 30.00
JOUT]VXTTE] 37 /3 o™ 13900007 p LR LEIRLY 37000000 YOUU
2001 [VXI116] 3800|CDM 13199D0001 7 $400,000.00 $400,000.00 30.00
2001 jVX116] 3802 {CDM 13199D00017 $194,000.00 $190,000.00 50.00
2001 IVX116] 3828{CDM 13{95D0001 7 $190,000.00 $150,000.00 $0.00
2001|VX116] 3853{CDM 13{99D00017 $500,000.00 $5110,000.00 $0.00
200E|VX116] 3856)CDM 13199000017 $169,000.00 $165,862.77] 33,137.23
13 Total $1,804,000.00]  $i,800,862.77) $3,137.23

VXT16 PR Master for July FY03.x1s
Page b4



WAF 08 - Nx079 a

nd ASIT1

PY PPA | PR Conlractor Task Order DOCUMENT Commitment | Aciual Cosi Balance

2001|VX116} 3878|CDM 16§99D0DOL 7 $750,000.00 $750,000.00 $0.00
16 Total $750,000.00 $750,000.00 £0.00

CDdM Total $2,965,078.00]  $2,959,459.06] $5.618.94

2001 |VX 1 16] 3 ?07|Crookshank 01P80022 32,935.00 $5,985.00 $0.00
Crookshank Total $3.985.00 $8,985.00 $0.00

2001 ]VX116] 3791 | Display/Transp racks 01P80244 $1,395.00 $1,395.00 30.00
Display/Transp racks Telal $1,395.00, $1,395.00 $0.00

2001 }VX116] 38121ECC 96D0O0035 3|96D0O0035 $2,861.50 $2,863.50 $0.00
J Tolal $2,863.50 $2,863.50 $0.00

2001 1VX116] 3823 |ECC 96DO00I5 4]96D0003S $170,000.00 $370,000.00 $0.04
20011 VX 116] 3842)ECC 96D00035 4196D0003S $21,572.76 $81,572.76 $0.00
4 Total] $251,572.76 $251,572.76 $0.00

2001 |VX 16 IRIV|ECC 96000035 5]96D0003S $250.000.00 $250,000.00 $0.00
001 VX 16} 3839JECC 96D00GIS5 5196 D035 $436,158.30 $436,158.30 $0.00
2001]vX 116} I8BOJECC 96D00O3S 5|96D00035 $375,000.00 $375,000.00 $0.00
S Tolal $1,061,158.30] $1,061,158.30 $0.00

ECC $6D00035 Tolal $1.315,594.56]  $1,315,594.56 $0.00

2001 |VX1i6] 3752]Kuo 1101 D30006 $20,468.57 $20,468.57 $0.00
2001 j¥X1161 3752}Kuo 1 {0FD30006 $30,657.43 $30,657.43 $0.00
2001 VX116 3789|Kuo 1{01D30006 $6,937.03 $6.937.03 30.004
20013VX116] 3882 |Kuo 1101 D30006 $200,000.00 $200,000.00 30.00
1 Total $258,061.03 $258,063.03 30.00

2001]vX116] 3811 |Kuo 2{01D30006 $4,460.26 $4.460.26 30.00
2 Total $4,460.26 $4,460.26 $0.00

2001 1¥X116] 3826/Kuo 3|01 D006 $361,027.38 $361,027.38 $£0.00
3 Total $361,027.38 $361,027.38 $0.00

Kuo Total $623.550.67 $623,550.67 $0.00

2000 |VX116} 3708 |Marcor 41960400036 $30,000.00 $30,000.00 $0.00
2001 VX H16] 3765 Marcor 4]96D00036 $87,000.00 $87,000.00 £0.00
TRTIVXTTS] 3785 [ Marcer 436000036 33786100 $87,663.00 ]
2001]vX116] 3309 |Marcor 4|96D00036 $106,185.75 $106,185.75 $0.00
4 TolalJ $310,848.75 $310,848.75 $0.00

2001 VX 116] 3716iMarcor 5[96000036 $204,471.75 £204,471.75 $0.00]
2001 |vX116] 3735{Marcor 5196000036 $100,000.00 $100,000.00 $0.00
2005 VX 116] 3772 Marcor 596000036 $18.000.00: $18,000.00 36.00
2001]VX116] 3786 |Marcor 5[96D00036 $5,107.76] 55,107.76 $0.00

VX 16 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS17I

PY PPA | PR Contraclor Task Order DOCUMENT Commitment Actual Cost Balance
2001 vX116] 3796}Marcor 5196D00036 $500,000.00 $500,000.00 $0.00
200L|VX116] 3798 |Marcor 5[96D00036 $154,012.26 $154,012.26 30.00
2001 [VX116] 331 8{Marcor 5]96000036 $931,827.10 $931.827.10 $0.00
2001 {VX 116} 3832 [Marcor 5196D00036 $500,000.00 $500,000.00 $0.00
2001]¥X116] 3852|Marcor 3196000036 $250,000.00 $250,000.00 30.00
2001 VX 116} 3852 [Marcor 5196000036 $300,000.00 $300,000.00 $0.00
2001|VX116] 3364/ Marcor 5196000036 $167,029.57 $167,029.57 $0.00
2001 [VX116] 3876|Marcor 519600036 $600,000.00 $600,000.00 $0.00

5 Total] $3.730,448.44]  $1,730,448.44 $0.00
Marcar Total $4,041,207.191  $4,041,.297.19 £0.00
2001|VX1i6] 1805 Marcor (DOOO3Y) 21196000033 $500,000.00 $500,000.00 $0.00
2001 f¥X116] 3819|Marcor (DOOG3 ) 21|96D00033 $1,431,645.71]  $E43E,645.71 $0.00,
2001 [v X116 3840l Marcor (D0GO33) 21{96D00033 $886,950.00]  $886,950.00 $0.00
2001§VX116] 3873 |Marcor (DODD33) 2H{96D00033 $936,344.79 $936,344.79 30.00
21 Toral $3,754,940.50]  $3,754,940.50 $0.00
2000 [VX116] 3333 [Marcor (DOODI3) 22196060033 $500,000.00 $500,000.00 $0.90
2001 |YX116] 3871 |Marcor (D00033) 22|96D00033 $490,787.54 $490,787.54 30.0¢
2001 1VX116| 3881 [Marcor {D00033) 22196000033 $300,000.00 $300.000.00 30.00
22 Total $1,200,787.54]  $1,290.787.54 30.00
Marcor (D00033) Total $5,045,728.04]  $5,045,728.04 10.00
2001|VXL16] 3763 |Noble ag fill]HIC10061 $52,500.00 $52,500.00 $0.00
2001{VX116] 3891 {Noble ag fill|01C10061 $42,000.00 $42,000.00 $0.00
ag {ill Total $94,500.00 $04,500.00 50.00]
2001]¥X116] 3855|Noble riprap|01C 10071 $90,000.00 $641.006.00 $0.00
2001{vX116] 3874|Noble riprap]OLC 10071 $15,000.00 $15.000.004 $0.00]
riprap Teial $105,000.00 $105.000.00 $0.00
HMOLIVXLIS] 3763 [Noble strue filO1C10061 $50,000.00 $50.000.00 $0.00
struc il Total $50,000.00 £50.000.00 $0.00
[Noble Total $249,500.00 $245,500.00 $0.00,

ZOOT [V X TT6| 3732 |Farker Relocanion OOPE0I93 ST.060.00 FTR0.00]
2001 |VX116] 3742{Parker Relocation 00P30393 $3,240.00 $2,240.00 $0.00
2001 JvX116] 3807|Parker Relocation 01P80281 $11,550.00 $11,550.00 $0.00)
Parker Relocation Tolal $15,850.00 51585000 30.00
2001jvX116] 3861 | Siefke CIPR0384 $2,500.00 $2.500.00 $0.00
Siefike Tolal $1,500.00 $2 500.00 $0.00|
2001 vX116] 3643 Ward ag fll[00C10048 $355,000.00 $55,000.00 $0.004

VX16 PR Masier for July FYQ5.xls
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WAF 08 - Nx079 and ASI7]

PY PPA | PR Contractor Task Order DOCUMENT Commitment | Actual Cost Balance
2001 VX 116] 3715 Ward ag fil [00C10048 $16,102.00 $36,102.00 3.0
2001 {VX116] 3719 Ward ag AllJ0OC 10048 $41,332.50 $41,332.50 $0.00

ag il Total $132,434.50 $132,434.50 $0.00

2001{VXi L6] 3763 IWard topsoil |[01C10060 $7,500.00 $7,500.00 $0.00
2001 VX1 16] 3808} Ward topsail |01C1 0060 $142,500.00, $142,350.00 $150.00
topsoit Total $150,000.0¢, $149,850.00 $150.00

Ward Total $282,434.50 - $282,284.50 $150.00

2001 Total $14,923,826.65| $14.918,057.71] $5,768.94
2002fVX216] 3886{Alert 01P80240 $6,771.00 $6,771.00 $0.00
2002{1VX216] 3903 Alert 01P80240 $9.250.00 $9,250.00 $0.00
2002|VX216] 3932[Alen GP3024¢ $3,293.00 $3,293.00 $0.00
20021VX216] 3806]Alert (O1PR0240 32,100.00 $2,100.00 $0.00
Alert Tolal $21,414.00 321,414.00 $0.00

2002|VX216| 3892|Birk Construction struc fill]01C10030 $39,804.00 $39,800.00 $0.00
2002]vX216} 3892|Birk Construction struc BIGICI0030 $55,720.00 $55,720.00 50.00
2002]VX 216} 3892 Birk Construction strug il J01C10030 $83,580.00 $83,580.00 $0.00
2002|VX216] 3912|Birk Construction struc AlN}O1CI0030 $79,600.00 $79,600.00 $0.00
strug fill Total $258,7100.00 $258,700.00 30,06

2002V X216] 3926|Birk Construction 01C10030 §5.903.28 $5,903.28 $0.00
Birk Construction Total $264,603.28 $264.603.28 $0.00

2002[V¥X216] 4015|Cashins 02P80503 $15,250.00 $15,250.00 $0.00
‘Cashins Total $15,250.00 $15,250.00 000

20021VX216] 3910{CDM 1699000017 $200,000.004 $200,000.00 $0.00
2002{VX216] 3917]CDM 16{99D0007 $150,000.00 $150,000.00 $0.00
2002|VX216{ 31934{CDM 16{99D00617 $250,000.00 $250,000.00 $0.00
20021¥X216] 3951 {CDM 16]99D00017 $391,983.00 $391,982.00 $0.00
20021V X216} 3962{CDM 16[99D0001 7 $343,808.00 $301,225.611 342,582.39
16 Total $1,335791.00 §1,293,208.6)| $42,582.39

2002] ¥ X216{ 3972|CDM 1899009017 $730,867.00 $730,867.00 $0.00
18 Total 57 30,807 AN 3730.867.00 HL.O0U

2002]vX216] 4004|CDM 19199000017 $1.000,000.004  $1,000,000.00 $0.00
19 Total $1,000,000.00]  $1,000,000.00 $0.00

CDM Total $3,066,658.00] $3,024,075.611 $42,582.39

2002{VX 216 4018|Diversified Industries 02780498 $11,830.00 $11,830.00 $0.00
2002]vX2t6] 4018|Diversified Industries 02P30498 $10,670.00 $10,670.00 $0.00
2002 YX216] 4047 Diversified Indusiries (02P80498 $2,850.00 $2,850.00 $0.00

VX 16 PR Master for July FY05.x1s
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WAF 08 - Nx0T9 and ASI1T1

PY PPA | PR Contractor Task Order DOCUMENT Commltment Actual Cost Balance
Diversified Industries Total $25,350.00 $25,350.00 $0.00
2002|VX216]| IRBO|ECC 96D0D03S 5196000035 $101,126.24 $101,126.24 30.00
2002)VX216] 388B|ECC 96DOD035 5[96D00035 $466,126.23 $466,126.23 30.00
2002|VX216] 3916|ECC 96D0003S 5]96D00035 $20,888.26 529,838.26 30.00
5 Total £597,140.73 £597,140.73 $0.00
2002|VX216] 3905{ECC 96DOOO3S 6{96D00035 $6,142.50 $6,142.50 50.00
6 Total $6,142.50 $6,142.50 $0.00
ECC 96000035 Total $603,283.21 $603,282.23 30.60
2002|VX216] 3582|Kuo 1]01D30006 $350,582.61 $350,582.61 30.00
1 To'tal $350,582.61 $350,582.61 50.00
2002]VX216] 1943 |Kuo 4]01D30006 $5,928.27 $5,928.27 $0.00
4 Total $5,028.27 $5,928.27 $0.00
2002|vX216] 4003 Kuo 5101030006 $250,000.00 $250,000.00 30.00
2002]VX216] 4027 [Kuo 5[01 030006 $300,000.00 $3500,000.00 $0.00
2002]VX216| 4058 [Kuo 5101D3I0006 $250,000.00 $250,000.00 $0.00
2002]VX 216} 4077|Kuo 5[0 DI0R0E $75.000.00 $75,000.00. 30.00
5 Tolal $1,075,000.00]  $1,075,000.00 $0.00
Kuo Total $1.431,510.88] $1,431,510.88 $0.00
2002)]VX216] 3820]LHC HiEIlSIchool 02C10047 $362,850.0 $362,850.00 30.00
2002[1VX216 4014]LHC High Schoolj02C10047 $24,883.0¢ $24,881.00 $0.00
High School Total $387,733.00 $187,733.00 30.00
2002V X216| 4049|LHC HS changes|[(R2C 10047 34,700.00 $4,700.00 $0.00
HS changes TotalJ $4,700.00 $4,700.00 $0.00
2002|VX216] 3824|LHC middle school]02C 10045 $123,000.00 $125,000.00 $0.00
lddle schoot Totall $125,000.00 $125,000.00 $0.00
2002]VX216] 4048|LHC MS changes{02C 10045 $1,308.00 $1,308.00 30.00
2002|VX216] 4(48|LHC MS changes]02C 10045 $1,265.00 $1,265.00 $0.00
MS ch Total $2,571.00 $2,573.00 $0.00
LHC Total $520,006.00 $520,006.00 $0.00.
JOUZIVXITG| I8 T6[Marcar 5]F6000036 $395,000.99 $395,000.99 $0.00
2002]¥X216] 3887 Marcor 5[96000036 $500,000.00 $500,000.00 $0.00
2002V X216] 1907 )Marcor 5196040016 £494,593.74 $494,593.74 $0.00
2002]vX216] 401 6]Marcor 5{06D00036 3498,235.00 $498,235.00 30.00
§ Totat $1,887,820.73] $1.887,820.73 $0.00
Marcor Total $1,887,820.73] $1,887,829.7) 50.00
2002|¥X216] 3890 Marcor (DO003 3) 21[96D00032 $936,344.79 $936,344.79 $0.00

VX 16 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS171

PY PPA | PR Contractor Task Order DOCUMENT Commilment Actual Cost Balanee
2002|vX216] 3908 |Marcor (DOODI3) 21]96D00033 3$267,300.00 $267,300.00 $0.00
2002{VX216] 3918|Marcor (DD003Y) 21[96D00033 $430,000.00 $430,000.00 50.00
2002{VX216{ 3942 | Marcor (DH0033) 21|96D00¥033 $239.044.79 $239,044.99 $0.00

1 Total $1,872,680.58] $1,872,689.58 $0.00

Marcer (DO0033) Total $1,872,689.58] $1,872,689.58 $0.00

2002| VX 2161 4055|Marcor 02P§0527 102P80527 $22,223.63 $22,223.63 £0.00
) Total $22,223.63 $22,223.63 $0.00

Marcor 02P80527 Total $22,223.63 $22,223.63 50.00

2002} vx216| 3958]Mwn F]02D30002 $14,627.27 $14,627.27 50.00
2002|VX216] 3966|MWH 1 {02D30002 $3,587.15 $3,408.18 $178.97
1 Total| s1g21442|  $18,03545) 817897

MWH Taoial 5$18,214.42 $18,035.45 317897

2002{vX216] 3891 [Noble ag AllJ3ICI0061 $141,744.75 §141,744.75 $6.00
2002|vX216] 3896{Noble ag;lMDJOOM $60.000.00 $60,000.00 $0.00
2002|VX216] 3919]Noble ag ﬁlllOIDSODIM $156,000.00 $156,000.00 $0.00
2002{VX216] 3973 |Noble ag fillj02D30004 $180,000.00 £180,000.00 $0.00
2002[{VX216] 4023|Noble ag fillj02D30004 $252,000.00 $252,000.00 $0.00
ag fill Total $785,744.75 $789,744.75 $0.00

2002|VX216) 3922INoble ] riprap|01C10071 $20,986.00 $20,986.00 $0.00
riprap Total $20,986.00 $20,986.00 $0.00

2002{VX216] 3913|Noble struc fill{01C10061 $60,000.00! $60,000.00 $0.00
2002|VX216) 3513 Noble struc filj01C10061 $114,995.00 $114,995.00 $0.00
struc fill Total £174,995.00 $174,995.00 $0.00

Noble Total $985,725.75 $985,725.75 $0.00!

2002{VX216] 3921 Parker Relocalion 01P80281 $£1,550.00 511,550.00 $0.00
2002|VX216| 3988| Parker Relocation 02PR041 | 57,700.00 $7,700.00 50.00
2002[V X216 4071 [Parker Relocation 02PROS54S 511,550.00 $11,550.00 $0.00
Parker Relocation Total $30,800.00] - $30,800.00 $0.00

2002)Y X216} 4012)SalUT 13 1102D30013 $25,000.00 $25,000.00 $0.00
1 Tofal $23.000.00) $25,000.00 0.00

2002 [VX216| 4070{SalUT 13 Soilj02P20574 $95.039.34 $99,039.24 $0.00
Soil Totall $99,039.34 $99,039.14 $0.00

SalUT 13 Total $124,019.34 $124,039.34 $0.00,

2002{VX216] 4054]Sandman 102PE0516 $375.00 $375.00 50.00
Sandman Total $375.00 $375.00 $0.00

2002|VX216] 3930|Siefke |01P30334 $2,700.00 $2,700.00 $0.00

VX16& PR Master for July FY05.1d5
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WAF 08 - Nx079 and AS171

PY PPA | PR Contractor Task Order DOCUMENT C tment | Acwal Cost Balance

Sieflke Total $2,700.00 $2,700.00 $0.00

2002|vX216] 2001 [Super 8 02P80444 $0.00 $0.00 $0.00

Super 8 Total $0.00 $0.00 $0.00

2002|vX216{ 3929} Venture jozpso26e $360.00 $851.00 $9.00

2002)vXx216] 3936/ Venture 02P80215 $0.004 $0.00 $0.00

20020vX 216 4000lVenture 02P20440 $5,046.00 $5,046.00 $0.00

Venture Total $5,906.00 §5,897.00 $9.00!

2002|VX216| 3394)Ward ag fillJ0DC 10048 $32,565.50| $32,565.50 $0.00

ag fill Total $32,565.50 $32,565.50 £0.00

Ward Total $12,565.50 $32,565.50 $0.00

2002 Total $10,931,144.34] $10,888,375.98] $42,770.36

2003]VX316] 4124 Argus 03P30094 $3,580.32 33,580,132 $0.00

2003[VX316] 4169 | Argus 03F50036 $39,445.00 $39,445,00 £0.00

Argus Total $43,025.32 $43,025.32 50.00

2003)vX316] 4197|Big Sky Power Equip 03P80258 $4,131.00 $4,131.00 $0.00
Big Sky Power Equip Total $4.131.00 $4,131.0¢ $0.00] -

2003)VX316] 4095|CDM 19|99D00D17 $1,300,000.00f  $1,300,600.00 $0.00

2003|vX 6] at11jCom 19{99D00017 $828,514.00] 5828514 00 £0.00

19 Total $2,128,514.00]  $2,128,514.00 $0.00

2003| v X316} 40521CDM 28[95D00017 $25,000.00, $6,694.80] $18,305.1t

28 Total $25,000.00 $6.694.89| $18,305.11

{CDM Total $2,153,504.00]  $2,135,208.89| $18,305.11

2003}vX316| 4083|City of Libby (3P80169 $20,000.00 $20,000.00 $0.00

City of Libby Total $20,000.00 $20,000.00 $0.00

2003[vX316] 4134Kuo 1[04 030006 $23.118.30 $23,018.30 $0.00

1 Total $22,118.30 $23,118.30 $0.00

2003]VX316] 4030|Kue 5(01D20006 $87,125.00 $87,125.00 $0.00

2003|vX316| 4103|Kuo 5}01D30006 $125,000.00]  $125,000.00 $0.00

2003{vX316| 4141 [Kuo 5101 D30006 $127,438.00]  $127,438.00 $0.00

2003{VX316] 4182|Kuo 5/01D30006 $150,000.00]  $150,000.00 $0.00

2003{vX316] 4224|Kuo 5|01D30006 $115437.000  $115,437.00 $0.00

S Total $605,000.00]  $605,000.00 $0.00

2003|vX316| 4041]Kuo 7101030006 $340,018.03]  $340,018.03 $0.00

2003 VX316) 4093|Kuo 701030006 $11,657.4% $11,657.49 $0.00

7 Total] $351,675.52)  $351,675.52 $0.00]

2003{vX316| 4079]|Kuo 3]01D30006 $25,260.00 $25,260.00 $0.00

VX116 PR Master for Juty FY035.x0s
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WAF 08 - Nx079 and ASI71

PY PPA | PR Coniractor Task Order DOCUMENT Commitment | Actual Cost Balance
2003[VX316{ 41161Kuo El01D 30006 $20,072.21 $20072.21 $0.00
8 Total $45,332.21 $45,332.21 $0.00
2003[VvX3i6] 4081 Kuo 9101 D30606 $2,521 40 $2,521.40 $0.00
9 Total] $2,521.404 $2,521.40 $0.00
2003[VX316] 4110]Kuo 10}01 030006 $50,278.69 $50,278.69 30.00
2003 VX316] 4119]Kuo 10]01 30006 $0.00 $0.00 $0.00
10 Total $50,278.69 $50,278.6% $0.00
Kuo Total $1,077,926.12]  $1,077,926.12 30.00
2003{VX316] 4049]LHC HS changes]02C10047 . $6,325.00 $6,325.00 $0.00
2003]VX316] 4049|LHC HS changes $0.00 30.00 $0.00
HS changes Total| $6,325.00 $6,325.00 $0.00
LHC Total $6,325.00 $6,325.00 $0.00
2003]VX316] 409%|Marcor 5196D00036 $250,000.00 $250,000.00 $0.00
2003]¥X316] 4105 |Marcor 5{96D00016 $134,702.84 $134,702.84 $0.004
5 Total $384,702.84 $384,702.84 $0.00
Marcor Total $384.702.84 $384,702.84 30.00
2003{VX316) 4091 |Marcor 02P80527 lzb cleaning|02ZPR0527 $2,408.38 $2,408.38 $0.00
1ab cleaning Total $2,408.38 $2.408.38 $0.00
Marcor 02P80527 Tolal $2.408.38 $2,408.38 £0.00
2003{VX316] 4175[Mote] 30.00 $0.00 $0.00
2003{¥X316] 4176|Motel $0.00 $0.00 50.00
2003| vX316] 4177{Motel $0.00 $0.00 $0.00
Motel Total 30.00 $0.00 $0.00
2003|VX316] 4063 |Noble ag ﬁl!i03030001 $240,000.00 $240,000.00. $0.00
2003 |V X316{ 4203 |Noble Ag ﬁlllOBDSOﬂOl $72,000.00 $72,000.00 30.00
ag fill Tolall $312,000.00 $312,000.00 $0.00
Noble Total 5$312,000.00 $312,000.00 50.00
2003{VX316] 4189|Noble Sales Co |03F50054 £7,901.25 $7.901.25 $0.00
jNoble Sates Co Total 37,901.25 $7.901.25 $0.00
2003 VX316] 4181 ) Parker Relocation 02P80545 $11,550.00 $11,550.00 30.00
Parker Relocation Tolal $11,550.00 $11,550.00 $0.00
2003{VX316] 4213|SaLUT 13 1]02D30013 $296,591.25 $206,581.25 $0.00
1 Total| $296,591.25 1296,591.25 $0.00
SaLUT 13 Total $296,591.25 $296,591.25 $0.00
2003V 316] 401 3SalUT 14 H{03D30014 $0.00 30.00 $0.00
0 Total] $0.08 30.00 $0.00

VX 16 PR Master for July FY05.xls
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WAF 08 - Nx079 and AS1TI

PY PPA | PR Canlractor Task Qeder DOCUMENT Commitment Actual Cost Balance

SaluT 14 Total $0.00 $0.00 $0.00

2003{YX316] 4135]Sandman 03PR0IT7Y $14,000.00 $10,000.00 £0.00
2003|vX316 Sandman 03P30179 $100.00 $100.00 $0.00
2003} VX316] 4227]Sandman Q3P80179 £10,000.00 $10,000.00 $0.00
Sandman Total 5$20,100.00 $20, 100,00 $0.00

2003|VX1i16| 4298]Silver Wolf DIP80392 $22,500.00 $22,500.00/ $0.00
Silver Waolf Total $22,500.00 $22,500.00 $0.00

2003|VXIL6 Super 3 6367BO760 $1,320.00 $1,320.00{ 50.00
Super B Total 31,320.00 §1,320.00 $0.00
2003{VX116{ 4139|Topsoil initiation amt: $1,190,000 $0.00 50.00 $0.00
Topsoil Tetal $0.00 $0.00 $0.00

2003]vX316] 4154]Venture 03FBOI 78 $10,000.00 $10,000.00 $0.00
2003]VX316] 4207} Venture (2PBOI78 $10.000.00 310,000.00 $0.00
2003|]viie Yenture 636700730 $330.00 $330.00 $0.00
Venture Total $20,330.00 $20,320.00 $0.00

2003]VX316| 4053 Ward Crushing 03030013 $87,920.00 $87,920.00 $0.00
Ward Crushing Total $87,920.00 $87,920.00 50.00

20031 VX316] 4178) Western Qillields Supply 03P502(4 54,600.00 $4,600.00 $0.00
Western Oilfields Supply Total $4,600.00 $4,600.00 $0.00

2003 Total $4,476,845.16)  $4,458,540.05) $18305.11
2004[ VX146 | 4421 |Marcor 5]96D00036 $65,088.52 $65,088.52 30.00
5 Total $65,088.52 $65,088.52 $0.00
Marcor Total $65,088.52 $65,088.52 50.00
2004]vX16 | 4501 {NW Tree and Reclamation 04P80195 $7.800.00 $0.00]  $7.800.00
NW Tree and Reclamation Total $7.300.00 50.00]  $7.800.00
2004{VX16 } 43015aLUT 13 102030013 $15,000.00 $15,000.00 $0.00
1 Total $15,000.00 $15,000.00 $0.00
SaLuT 13 Tota) $15,000.00 $15,000.00 $0.00
2004 Total $87,888.52 330,088.521  37,800.00,

WAF Total| $33,709,500.49 | $33,634,856.08 | $74.644.4]

Page 22
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9 Asbestos Sampling/Site A N1
Financial Swmmary
At 1112005

Furnls duthgriced

11 Stockion Removal Action (N- 320

3 Aspen Park Solvemts (N- 332 and N 215}

3} Counter-Terrorism Work Plan {N- 1503

4y Libby Asbestos Proj Asscasment (N- 438)

5} Lockwood Solvents {N- 386)

6} Libly Economic Analysis {(N- 064)

7} Libby Asbestos Proj - Expon Plant (M- 423, AS153)
9) Libby Ashesiog Proj - Removals {N- 079: AS/BS171)
9} Asbestos Sempling/Slte A (N- 121}

1) Hazard Ranking System Iy (N- 135}
11} Intenmountain Insutation, SLC, Utah (N- 097, AS/BS152}
12} Robinson Insulation, Minct, ND (M- 094)

13) Wesiern Mineraks, Denver, CO (M- 083, AS/BS0I)
14) Pallo Tire Fire

15) Grean Falls MT Insulation Site (N- 1 77; AS/BS182)
16) Libby Litigation Suppon {N- 182)

17} Remedial Investigation (N- 211)

13) Remediz! Investigation DevignfQversight (H- 314)
18) Vermiculite Insulation, SLC. Utah (N- 347; AS/BS014)
20} Libby Asbestos NPL Site (BM3I01)

Toist EPA Funds Aathorized
Cosrs Incurered
Drescription
Volpe Engincering:
Yolpe Labor
Overhead
Volpe Travel
Subtotal-Valpe Engincering
Contracrs:
Subtotal-Coniracts
Equip/Supplict/Other;
Folpe Acg O'H (3.9% of Contracry
TOTAL COST

TOTAL AVAILABLE FURDS
% Complete C d to Avallable Fundy

FY'99 Planned FY'00 $janned EX0) Plawned EV0? Planped EY03 Planned
$ 5,801,000 s 1398711 [ 109.850 b 0 s 10,540
4 75.000 3 13,685 1 26,538 s 53,727 s 13712
3 15,000 s 30.440 $ 13,685 s 13,685 s 0
s - 1 32844 s 4.219.210 3 4022447 1 1,196,180
3 17.000 3 1.000,000 H 23542 3 185 s 5,187
s - H 5,000 s 1,793 $ 1.793 b {0y
s - s 500,000 3 1077 3 07,637 $ 234,458
H] - 3 5,493,000 $ 20415372 3 18.098,894 1 4.874,200
H 20000 5 2,793 s 18,063 s U]
H - 1 100,000 1 7,790 s {0
] 3.000 s 40,875 3 196,698
s 235.000 s 358,423 5 20,881
s 235,000 3 76,967 s 79,701
] 10,000 s - s -
s 60,000 1 23799
s 60,000 $ 43649
st 3,113,000 3 2,062,265
1 571,450
3 135,869
$ 5,008,000 s 10,493,680 H 26.:210,850 $ 16530497 s 10,477,957
EY% Comm. Cugrent Month FY80 Comm, Current Month EX01 Comm Current Month FY02 Comm Curyeas Plonth EY0A Comm
b - % s -3 . 76 % . . | 3 -
3 -8 L1 -8 . | 520 3 . -8 5 -
3 o - 3 I ! -3 -_ % b - s -3 -
L4 - 3 - ¥ - 1 - L 2% - 3 - 8 . 5 .
s - f P | P 1 Y | P | - s R -
5 -3 P | 00§ | 2 8 .8 -~ 5 .8 .
$ -5 - s 7S R | 53 -3 S | - s .
L - s . 207§ . L7130 % . % -5 . -




9) Ash Sampling/Site A (N 131}
Financiod Summary
At TI/2005

Eunds Autharized

1) Stockten Removal Action (N- 329)

1) Aspen Park Solvents (- 332 and N-2135)

3) Counter-Terrorsm Work Plan (N- 350)

4) Libkry Asbesios Proj Assessment {N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7} Libbry Asbestos Proj - Expont Plam {N- 423 AS153)}
8} Libby Asbesios Proj - Removals (M- 079, AS/BS 171}
9 Asbesros Sampling/Slre AssessmentsiN- 131)

16} Hazard Ranking Systern Documentation (N- 135)
11} Inmtermountain Insulbation, SLC, Utah {M- 097, AS/BS152)
2} Robirgon Jnsulmion. Minot, ND {N- 094)

13} Western Mineraks, Denver, CO (N- 088, AS/BS013)
14) Pablo Tire Fire

15) Great Falls MT Ynsulation Site {N- 177, AS/BS 182}
16) Libby Litigavian Suppon (N- 192)

17) Remedial Investigation (N- 211}

18) Remedial Investigmion Design/Oversight {N- 314)
19) Yermiculite msulation, SLC. Utah (N- 347; AS/BS014)
20) Libhy Asbestos NPL Site (BM2021)

Total EPA Funds Authorired
Cony fmeurred
Dewription
Folpe Engineering:
Voltpe Labor
Overhead
Volpe Travel
Subtoral-Volpe Engineering
Contraets:
Subtotal-Contracts
Equip/Supplics’Other:
Valpe Acq O/H (3.9% of Contracesy
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared o Avollable Funds

J 2il] Plann.ﬂl

EYdd Pispped Planned FY99 Planned
3 o 3 104,441 3 5,973,527 H 5,801,000
s % s 3434 $ 132,592 s 75,000
3 2 3 o 1 1315 4 15,000
5 1,542 $ 0 3 11.161.972 5 -
3 Q H ] }H 11.9¢1 3 17.000
3 (o) 5 L] ) 3 1,267 H -
3 86.859 H 14,611 3 1,105,522 : 4 -
3 150,295 5 61,042 3 31,050,610 ) 1 -
5 {H 5 {h H 1,937 A 9 -
3 & $ {0y 1 20410 3 -
3 158,572 b FI4.874 s 281.431
3 1,598 3 1,598 ;4 457.000
3 §5.684 4 19,605 ] 330,458
1 - t -
- % 155,606 5 E4,361 ) 4 191,807
3 25 3 26 3 134,485
3 (2.411) 3 (2,411) 5 4,465 846
: 4 -$144 3 18 5 571,241
3 505,532 5 (8.385) $ 506,769
3 49.972 s 49972
- 1,144.139 s 375,945 $ 62,492,000 $ 5.903.000
Comylgtive
FY84 Comm EX93.Comm. Commitied Costa EY22 Actual Cosi Current Month
s s . $ -8 $ 77§ s -8
3 - - 5 -3 5 510 % 5 - 13 -
3 3 -3 3 - 3 3 - 5 - 5 -
3 H - % 3 - H : 1196 3 5 - 5 -
] 5 -3 H - 5 H - 8 ] -8 -
H ¥ -3 ¥ - ¥ H 60§ H - F -
3 3 - 3 3 - 1 )3 e § ] - 3 -
$ ] LR ] $ D 1 - 1937 5 8 s - % -
] © AB
100.0%




9) Asbestos Sampling/Site A N 131)
Financis) Sumimsry
Al TIL2005

Eunds uihorized
1} Stockton Remaval Action (N- 329)
2y Aspen Park Solvents (N- 332 and N-215)
3 Counter-Tarorism Work Plan [N- 350}
1} Libby Asbesios Proj Assessmen | N- 128)
31 Lothwood Sohenis {N- 380)
©) Libby Ecanumic Analysis (N. 0od)
) Libby Asbesios Proj - Expon Plant (N- 423, AS153)
8) Libbry Asbesios Proj - Removals {N- 079, AS/BS171)
9) Asbestos Sampling/Slte A M- 131)
10} Hazard Ranking System Documentation (N- 135}
1) Intermouniain Insulztion, SLC, Uteh (M- 097: AS/BS152)
12) Raobinsan Insulation, Minot, ND {N- 094)
13) Wesiern Minerals, Denver, CO {N- 088; AS/BS0I17)
14) Pablo Tire Fire
15) Grear Falls MT Insulation Site (M- 177, AS/BS182)
16) Libby Lisigation Suppon {N- 192)
17) Remedial Investigation (N- 211}
18) Remedial Investigation Design/Oversight (N- 314
19) Vermiculice [nsulstion, SLC, Urah (N- 347; AS/RSOL4)
20) Libby Ashesios NPL Site {BM301)
Totst EPA Fands Authorized

Cons Incareed
Descrips]on
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subteral-Volpe Engineering
Contraces:
Subroral-Contracts
EquipSupplies/Other:
Veolpe Acg O/H (3.9% of Comrocts)
TOFAL COST
TOTAL AYAILABLE FUNDS

% Complete Compared to Available Funds

EY00 Planned EYQ} flanped EX04 Planngd
3 198,711 s 109,850 H 10 s 10,840 H 0
$ 13,685 $ 26528 $ 51,727 s 13,772 1 20
H 30,440 L] 13.685 $ 13,685 s ¢ s 0
$ 32344 s 1819,210 H 4,112,447 3 L.196,180 t 1,542
b1 3.000,000 s 3542 s 183 5 5,187 s 0
$ $.000 1 1.793 s 1.793 3 (o) b )
H 300.000 s 171077 3 507,637 $ 234,458 $ B6.B59
] 5,493,000 3 10,415,372 3 18.098,894 $ 4874209 s 150.295
$ 10,000 s 19,793 3 19,063 $ (] s 0}
$ - s 100,000 s 7.1% s ) 3 )

3 30,000 L1 0.876 H 196,698 s 158.572
4 235,000 s 358423 3 29,884 (1 1598
$ 235,000 $ 76.967 s 79.701 L1 85,684
3 10,000 1 . $ - H -
3 60,000 1 23.7% 3 155,606
5 606,000 $ 43,649 3 25
$ 4,465.846 s 3.062.265 $ {2.411)
3 571,450 5 219
3 135,869 5 508,532
s 10,493,680 s 16,210,860 s 77,586,340 s 10477957 $ 1,144,139

EY00 Actus] Com Current Month  FY01 Actynl Cont CurrencMonth  FYO Actupl Con CurrentMonth X3 Actusl Cosp EY0d Actus] Cose
H R | -3 76§ H P ¢ R -3 s .
H - s -3 510§ 5 -8 -8 -3 s -
s -3 s S | ] -3 -3 -3 s -
5 -8 -5 L2196 3 s .8 . -3 5 .
3 - 5 -3 -8 5 P | R 1 -8 3 -
5 200 3 - 3 20 8 5 - % - 0§ S 3 -
H 7 3 - 8 i 3 5 LR | - 3 N $ -
L1 07 s P LI § 5 A - s -8 s -




9) Asbeatos Sumplng/Site A ™ 131
Financial Summary
At 11008

Fundy Juthprz

1) Stockion Removal Action (N- 129)

2) Aspen Park Salvents (N- 232 and N-213)

1) Couater-Tomwornism Week Plan (M- 350)

4y Libby Asbestos Proj Assessment (N- 428}

53 Lockwood Salwents (N 386)

&6} Libby Econamic Analysis {N- 064)

7) Libby Asbestas Proj - Expart Plant (N- 423; AS153)
B} Libby Asbestos Proj - Removals (N- 079, AS/BS1TL)
9) Ashestos Sampling/Site A (N- 131)

10) Hazard Rpnking System Docunmntation (N- 1.35)
11} Intermnoumain Insulation. SLC. Utah (N- (9%, AS/BS152)
12} Robinson Insulanen. Minot, ND {N- 094)

13) Wesiern Minerals, Denver. CO (N- 038; AS/BS013)
14) Pabla Tue Fire

15) Grext Falls MT Ensulation Sie (- 17T AS/ES1E2)
16) Libby Litigation Support (N- 192}

17) Remedial Investigarion (M- 211)

18) Remedial Investigation Design'Oversight {N- 314)
19} Yermaculite [neulation, SLC, Uhah (M- 347, AS/BS014)
20} Libby Asbestos NPL Sire (BM301)

Totsl EFA Funds Awthorized
Coxig Ingurred
Deseription
Volpe Engineering:
Volpe Labor
Qverhead
Yolpe Travel
Subteial-Volpe Engineering
Caomracts:
Subtotol-Commracts
EquipSupplictitker:
Volpe Acg O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
%4 Complete Compartd 1o Available Funds

FY0S5 Planned

5 106.401 3 5971517

s 1434 L 134,592

H 0 H [IIE]

s ) 14 11,161,972

5 Q H 11,901

] (U]} H 3207

$ 14,611 $ 1405522

s 61,042 3 37050610

H (0 $ 1,937

5 0) s 30.410

s 114,874 b 28431

s 1.588 3 487,000

H 19,605 5 AMash

$ - 5 -

s 14,361 $ 191,807

3 26 3 134,485

s (2411} 3 4,465,846

3 519 1 571241

3 (8335 3 506,769

3 49,972 5 4991

3 375095 § 62,451,000

faf]y:
Corrept Month  FYOS Actoa] Coat Actool Con Costs Current Month

3 - 3 . 3 1 7% -
3 . 5 - 3 s 520 3% -
3 - 5 3 3 - 3 .
H . s - s $ 1296 % -
H . L - L 3 - s -
4 . L - $ H 620 § -
3 - 1 - 5 s 22 3 -
H) - ¥ - H 5 1937 § -

5 10}

100.0%,




10} Libby Hazard Ranking Svstem D jon (N- 135)
Financial Summary
At T/ 2005

Exnds duphorzed
1) Stockion Removal Action (N- 329)
2) Aspen Park Sotvenrs (M- 332 and N-215)
3) Counter-Terrorism Work Plan (N- 350)
#) Litty Asbesios Proj Assessment [H- 423)
53 Lockwood Solvents (- 386)
) Libby Econanic Analysis (N- 0§4)
7y Libby Asbestos Proj - Export Pltam (N- 421. AS153)
8} Libby Asbestos Proj - Removals (M. 079, AS/85171)
9% Asbesies Sampling/Site A ms(N- 131
1) Hazard Ranking System Dy bom {N- 135)
11} Intermountain tnsulation, SLC, Usah {N- 097, AS/IBS152)
12) Ratinzon [nsulation, Minot. ND (N- 094)
13} Western Minerls, Denver, OO (N- 088, AS/BS013)
14} Pablo Tire Fire
15} Greal Falls MT Insulation Site (N- V77: AS/BS182)
16} Libby Litigation Suppon {N- 192)
I'7) Remedial Investigation (N- 211}
18) Remedial Investigation Design/Oversight (N- 114)
19} Vermicuhite Insulation, SLC, Uah (N- 347 AS/BS014)
20} Libby Asbesios NPL Sie (BM301)
Total EPA Funds Aachoried

Loz Incureed
Dexcription
Volpe Engincering:
Volpe Labor
Qrverhead
Volpe Travel
Subtoiol-Valpe Engineering
Contraces:
Subiotal-Contracss
Equip/SuppliesrOther:

Volpe Acq O/H (1.9% of Contracss)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complece Compared (o Avallsbly Funds

EX32 Planned EY00 Piyuucd EY0] Planned FY02 Planned EX03 Elanned
3 $,801,000 - 1,398,711 3 169,850 H 10 H 10,840
b 75,000 3 13.665 5 16,538 3 $a727 3 (3,772
s 15,000 s 30,440 3 13,683 $ 13,688 3 0
3 - 1 32544 3 4,819,210 S 4122447 s 1,196,180
] 17.000 4 1,000,000 s 23,542 H 183 L] 5,187
s - 3 5,060 ] 179 s 1793 3 )]
L4 - s 300,000 1 171077 H 507.637 3 214,458
L - 5 5.493,000 3 20415372 H 18.096.854 H 4,874,209

s 20.000 1 19,793 3 18,063 1 )

s 100.000 3 7,790 s )

3 30,000 3 0876 3 196,698

3 235,000 H 358,423 3 19,881

3 235,000 H 6,967 s 79,701
3 10,000 s . 1 -

3 60.000 3 23,799

b 60,000 3 41,645

3 313,000 4 1.062.263

5 571450

3 135,869

s 5,908,000 $ 10.493.660 s 26,210,860 $ 16533497 s 10,477,957

FY99 Comm, Current Month Y00 Comm. Cyrrent Month EX91 Conm Curzzot Month E¥0: Comm Cucrens Month FY03 Commn
$ . -3 -3 -8 1 -3 N -3 -
3 . | - % R | R 155 % -3 -3 - 3 -

t -8 -3 PR | -3 -3 LR | -3 - 3

3 -3 | P | P | 145 3 - 8 . P ] -
H - 3 - 8 -3 - 3 w080 3 -8 1 N 1 .
3 - F - 5 - 8 . | - 3 -3 -8 -3 -
3 -3 -3 P PR ; ho2s 3 - 3 I -3 -
$ -3 - 3 -8 -3 0410 § .« 3 PO | -8 -




10} Libby Hazard Ranking System D N- 115
Financlsl Summary
AL 773142008

Eunds uthorized

1} Stockton Removal Acion {N- 129)

2y Aspen Park Selvents (N- 332 and N-215)

53 Counter-Terrorism Work Flan {N- 3530}

4} Libby Asbesios Proj Assessmen) (N- 428)

5} Lockwood Salvenrs [M- 3Ra)

6} Libby Economic Analysts (N- 064)

73 Libby Asbesios Proj - Expon Plant (N- 423; AS133)
8) Litby Asbesios Proj - Removals (M- 079, AS/BS171)
9) Asbesios Sampling/Site Assessmens(N- 130}

10) Hazard Ranking System Docorventation (N- 135)
11} Intermountain Insulation, SLC, Utah (N- 097; AS/BS152)
12) Robinson Lnsulation. Minot, ND (N- 094)

13) Western Mingrals, Denver, OO (N- 0BS; AS/BS013)
14} Pabks Tire Fire

15} Grear Falls MT Insulation Siie (N- 177; AS/BS182)
V&) Libby Litigation Support (N- 192}

7} Remedial lavestigation (N- 211}

1%) Remedial Investigation Design/Oversight {N- 314)
19) Vermiculite Ensuaior, SLC. Liah (M- 347 AS/BS0I)
20) Libby Asbesios MPL Site (BM301)

Total EFA Funds Authortzed
Cogy fncurred
Description
Volpe Engineering:
Volpe Labor
Overbead
Volpe Travel
Subtotal.Vaipe Engineering
Comtracis:
Sulotal-Contracys
EquipSupplies/Other:
Volpe Acg O/H (3.9% of Contraces)
TOTAL COST

TOTAL AYAILABLE FUNDS
Ya C lete C A to Avallable Funds

EY¢4 Planned Y05 Planned EY9 Planned
Y 0 5 106,401 s 5,973,527 1 5,801,000
3 2 s 340 s 132,302 $ 15.000
] o s & L4 1,315 s 15,000
'l 1,542 s 0 3 11,164,972 s -
3 0 3 [ 3 1501 L1 17.600
5 0 s 0 ] 3,207 H .
$ 86,859 'l 14601 ] L.105.322 ] .
s 150,295 s 51,042 s IT050.6t0 3 .
5 ) $ {0} k1 1932 s -
s o H 0} H 30,410 A 3 -
s 158,572 s 114.874 s 281,431
3 1.508 s 1598 3 487,000
H 85.624 3 19.605 s 330.456
s . s .
s 155,606 s 14,36) $ 191,807
3 25 (1 % $ 134,485
1 {2411) s (2.411) -1 4,465,645
$ 219 s 219 L1 571241
5 505,532 1 (8.385) 3 506,769
s 49972 s 45,972
5 1,144,139 s 375,945 $ 62,492,000 $ 5,908,000
Cumulsiive
FX04 Comm EXO5 Comm. Commitied Costs Month Y99 Actusl Cos Current Month
s $ N 3 s L FLTSNE Y . s -8
H s R s . L 155 % . s -3 -
H $ - s 1 -8 3 - 3 - 3 - -
5 3 - % 5 -8 5 S - 5 1 -
H 3 -~ s P | 3 2000 § - 5 . .
[ ] A 5 P s . 8 - 5 - 3 .
[1 3 - % i - s s Lo28 § - s P | -
§ 5 . | s - 8 s 410§ - B S -8 -
H [} A-B
100.0%




10) Libby Hazard Ranking System Dy lon (N- L35}
Financial Sommary

At 11008

Fun. iz
1) Stockton Removal Action (N- 329}
2) Aspen Park Solvents {N- 332 and N-215)
3y Counter-Terrorizm Work Plan (N- 150}
4) Libly Astbestas Proj Assessment (N- 428)
5) Lockwood Solvents {N- 385}
6) Libby Ecopomic Analysis {N- 064)
7) Libby Asbesios Proj - Export Pland (N- 423; AS153)
8) Libby Asbestos Proj - Removals (N- 079 AS/BS171)
9) Asbestos Sampling/Site Assessmenis(N- 111}
10} Hazard Ranking Systen D fons (N- 135}
(1) Intermountain Inswlstion, SLC, Utah {N- 057, AS/BS152)
12) Robingan Tnsulation. Minol, ND (M. 084)
13) Westemn Minerals. Denver, CO (N- 088, AS/BS013)
14} Pablo Tire Fire
15} Great Falls MT Insulation Site {N- 177; AS/BSIS2)
16} Libby Litigetion Support (N- 192)
17) Remedial Inventigation (N- 211}
18) Remedial Investigation Design/Oversight {N- 314)
19) Verrmiculite Insulstion, SLC, Utah (N- 347; AS/BS014)}
20) Libby Ashestas NPL Site {BM301)
Tots) EPA Funds Authorized

Losts tncurred ’

Diseription
¥olpe Engineering:
Volpe Labor
Qverhead
Volpe Travel
Subtotal-Velpe Engineering
Contraces:
Subrotal-Contraces
Equip’Supplies'Others
Volpe Acq O/H (3.9% of Contracysy
TOTaL COST

TOTAL AVAILABLE FUNDS
24 Compleve C 1 to Available Funds

FY00 Planned EYOI Planacd EX02 Planncd EY03 Planned EY04 Planned
s 1398711 s 109,850 4 10 s L0 B0 (1 0
3 12,685 3 26,538 5 53,727 3 13172 H 20
3 30,440 $ 13,685 s 13,683 3 o 1 [
1 32,844 3 4815.210 5 4,122,447 1 1.196.180 $ 1,542
b4 3,000,000 s 23,542 3 185 $ 5.187 s 0
s 5,000 [ 1,793 3 1793 b {cy s {0y
H 500,000 $ 171,077 3 307,637 H 234.458 $ 86859
s 5,493,000 5 20,415,372 L 15,998,394 3 4874.209 3 150,295
3 20,000 5 19,793 s 18,063 3 i $ 0}
H - H 100,000 H 7,790 4 {0 3 {0}
3 30,000 s 1037 $ 196,698 H 158,572
H 235,000 $ 358,423 s 29,881 s 1.598
H 235,000 5 76.967 3 79101 H 85.684
s 10.000 s . 3 - s -
$ 60,000 s 23,799 s 155.606
s 60.000 L1 43,649 s 5
s 3,133,000 5 3,062.265 5 (24103
3 571,450 1 g
3 135869 t 505,532
] 10,493,650 ] 26,210,860 $ 16,533,497 $ 10,477,957 s 1144139
EY00 Agousl Cost Current Month EX0) Actuat Cost FY02 Actual Cost Current Month  FV0 Actnal Cost Cugrsnt Month EY04 Actwol Cost
1 ] -8 2 3 s -3 . P -3 -
3 -3 -3 155 8 s -8 -3 -8 | -
3 " - s ! 5 - % . - s 3 .
3 - f - s 1 3 5 - 5 - 3 -3 P | -
5 A | R | 29000 $ $ - 8 N - 3 - 8 .
5 - 8 1 . ] 3 .08 . s .8 .3 .
Iy .8 . s 628 3 F - % .3 .t - s -
s - P | 410§ s -8 -8 - s -5 -




10) Libby Hazard Renking Systen Documeniatlon (N- 135)
Financial Summary
AL TALI005

Feemds Asgghoriged
1) Stockion Remaval Action (H- 329)
2) Aspen Park Solvents (N- 332 and N-215)
3) Counter-Tesorism Work Plan (N- 350)
4) Libby Acbesios Proj Assessmeny (N- 428)
5) Lockwood Solvents (N- 386}
6) Libby Economc Analysis (N- 064)
7} Libby Asbestos Proj - Expomt Plant (N- 423; AS153)
B) Libby Asbesios Proj - Removals {N- 079; AS/BES171)
9 Asb Sampling/Site A M- 131}
10) Hazerd Ranking System D lon (M- 135}
11} Intermountain lonslation, SLC, Utah (N- 097, AS/BS15D
12) Robinson |ntulation, Minot, ND {N- 054)
13) Western Mimerals, Denver, CO {N- 088, AS/BS013}
14) Pabla Tire Fire
13} Great Falk MT Insulation Siie (N« 177 AS/BS182)
16) Libby Litigarion Support (N- 192)
17y Remedial nvessigation (N- 211)
18) Remedial Investigation Design/Oversight (N- 314)
19} Vermiculite Insulation, SLC, Utah (M- 347; AS/BS014)
20) Libby Ashesios NPL Sie (BM301)
Total EPA Fends Authorized

Lows Incurred
Description
Volpe Engingering:
Volpe Labor
Overhead
Volpe Trovel
Subrotal-Veipe Engineering
Conrracrs:
Subtosal.Contracts
EquipSuppliesiOther:
Volpe Acq O¥H (3.9% of Conrracts)
TOTAL COST
TOTAL AYAILABLE FUNDS

% C lete C d to Avallsble Funds

FY05 Planned Planned
3 106,401 3 5,973,827
s 3434 s 132,592
3 o s 1LIES
3 10) s 11,161 572
5 o 3 11,901
b3 ) H 1307
L 14,611 3 LI0S322
5 61,043 [ 37,050,610
3 0 5 1937
s ) s 30410
s 114,874 L] 281,41
3 1.598 3 487,000
3 19.60% 3 230456
5 . 3 .
5 14,361 $ 191.807
3 26 5 134.485
s Qa1 3 4468846
s 1T 3 571,241
3 (8.385) 3 506,760 :
3 45972 L] 499712
5 375945 $ 62,492,000
Cumulstive
Corvent Mopth  FY0S Actus) Cos Agtual Cout Costs Cwerent Month
s R -8 5 PAT I 4 -
5 -8 - % 5 155§ -
3 -3 5 s - -
3 - 3 -5 5 s -
3 -8 3 3 w000 § -
E: | - 5 5 - 3 -
s S | - _ $ $ 1015 8 .
s . -8 $ 0410 § -
H @
100.0%




WAF 10 - Nx135

rY PPA | PR | Coniractor| Task Order|DOCUMENT] Commitment | Actual Cost] Balance
2001 1VX116| 3756]CDM 13199D00017 $26,747.57 $26,747.57 $0.00
2001{VX116] 3774|CDM 13199D0O001 7 $2,252.43] $2,252.43 $0.00

13 Total $29,000.00] $29,000.00]  $0.00

CDM Total $29,000.00] $29,000.001  $0.00

2001 Total $29,000.00] $£29,00000{ 3000
WAF Total $29.000.00] 529,00000] _ $0.00

VX16 PR Master for July FY035.xls
Page 23




£} Antermounesln lnsaluion, SLC, Urah (¥- 097 ASBS1ST)
Financial Summary
At 13112005

Fandx horiy

1) Srackeon Removal Action (N- 319

I Aspen Park Solvents (N- 332 and N-215)

3} Counter-Tervorism Wark Pfan (N- 350}

4} Libby Asbestos Proj Assessment {(N- 428)

5} Lockwood Solvents (N- 385)

6) Liblry Economic Anabysis {N- 064)

T Libby Asbestos Proj - Export Plam {N- 423, AS153)
8) Libby Asbesios Proj - Removals (N- 079, AS/BS171)
9) Asbestos Sampling/Site A (N- 131)

10} Hazard Ranking System Documentation {N- 135)

11} hatermountain Lnsulstion, SLC, Utab {N- 09T; AS/BS]152)

13) Robinson Ingulation, Minot, ND (M- 094)

13) Western Minerats. Benver, CO (N- 088: AS/BS013)
14) Pablo Tire Fire

L3} Grreat Falls MT sulavion Sie {(N- 177, AS/BSIE2)
15} Libby Litigation Support (N- 192)

17) Remedial Fnvestigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19} Vermiculite Insutation. SLC, Uah (N- 34T, AS/BS014)
20) Libby Asbesios NPL Sie (BM301)

Total EPA Funds Avthorized
Coszg Jncurred
Description
Folpe Engincering:
Volps Labor
Qrverhead
Vaolpe Trave!
Sublotal-Volpe Engineering
Contracey:
Subtotal-Contracts
Equip/Supplies'Other:
Volpe Acg (VH 3.9% of Conmtracry
TOTAL COST

TOTAL AVAILABLE FUNDS
% ¢ tete Compared f0 Availsble Funds

EX9 Planneg 00 d FY02 Plgnnsd EYQ) Prsued
5 5.801.000 1 1.398,71} H 105,850 s to $ 10.840
H 75.000 s 11,685 3 26,538 1 53,727 H 13,772
H 15,000 s 30,4490 s 13,685 .3 13,685 $ 0
H - H 32,844 s 4.819.210 } 4,122,447 3 1,196,180
s 17.000 $ 3,000,000 }H 23,542 t 185 1 5,487
3 - s 5.000 H 1.793 s 793 |3 (0
5 - - 500,000 |3 17077 $ 507,617 4 224,459
H - t 5,493,000 s 20,415,372 3 19,098,894 s 4.874.209

H 20.000 1 19.791 s 18,063 5 ()]
3 100,000 3 1.7%0 $ (o
H J0.000 H 40,876 H 196,698
3 235,000 3 358,423 s 29,881
s 235,000 s 76,967 s 79.201

] 10,600 [ - s -
s £0,000 H 21799
3 £0,000 5 43,849
|3 3,113,000 3 3,062,265
H 571450
s 135,869
s 5,908,000 $ 10,492,680 5 126,210,860 5 26,533,497 H 10,477,957
FY99 Comm, Current Month EY00 Comm. Current Month EY0) Comm EY02 Comm Current Month EY03 Comm
s -8 . - % s 1.776 § L3 ETLIN 4 -8 6,922
5 - s - 3 . $ 5 1190 3% H 50 3 B 3 449
H -3 -3 -8 H 723 8 3 167 3 - 5 2049
H - 8 O 1 -8 H 689 % H [E{T0 1 R 1 19,461
3 - % - 5 - 5 H 5249 % s E 1 N | 23,464
H - 3 - 8 - 5 H E 1 H - % A | 878
H - _ 3 - 3 - 8 H 185 5 H S 1 -_ 3 X324
H - -8 - 5 H 9124 § s 1510 § - 8 112225




11) [ntermounrain Insulation, SLC, Utah (N- 097 AS/BSI152)

Financial Summary
At 13142005

Fupds Autharized Y04 Planped FY 4% Planned Phnned 3
1) Stockton Remaval Action {N- 339} 5 a 5 L6401 3 5,973,527 3 5800000
) Aspen Park Solvents (M- 332 and N-2i5) s 0 5 3434 3 132,592 3 T5.000
3j Counter- Terrorism Work Plan (N- 150) 1 9 4 o 5 15 5 15,000
4) Libby Ashestas Prof Assesoment (N- 428) 3 1,542 b4 ¢4 3 11161972 3 -
51 Lockwood Sotvents (N- 386) 1 a 5 i 3 11,931 3 17.000
6 Libby Economic Analysis (N- 064) 3 2] b1 () 1 207 3 .
71 Libby Asbesios Proj - Expon Plam {M- 423, A5153) 1 6,559 1 14,611 s 1,105,522 %
8) Libby Asbesios Proj - Removals (N- 079, AS/BS121) 3 150,295 3 61,042 3 31050610 s B
9) dsb SamplingrSite / N- 131} 3 0) 3 0) 3 1,937 3
10) Hazard Ranking System D (N- 135) 5 L} 3 [L]] 1 341G 5 -
11) intermountain Inswistion, SLC, Ursh (N- 097; AS/BSI52 b1 158,572 5 114,374 -1 14N A
12} Robinaon Insulation, Minot, ND (N- 094) 3 1,398 3 1,598 3 4E7.000
13) Westem Mineraks, Denver, OO (N- G58: A5/BS013) H 85,634 5 19,605 3 330456
14) Pablo Tire Fire $ - 1 -
15) Great Falls MT lnsulation Site (N- £77: AS/BS1B2) 3 135,606 ] 14,364 3 191,807
16) Libby Litigation Suppon {N- 192) $ 25 3 25 3 134,485
17) Remedial Investigation {N- 211} s {241y s [+ 2117Y s 4065846
18) Renedial Investigation Design/Oversight {N- 314) 3 19 3 819 3 571,240
19} Yermiculite Insulation, SLC. Utah (M- 347, AS/BS014) - 505,533 s {8,385) 3 506,769
200 Libby Asbesios NPL Site (BM3O1) 3 49,572 3 49,972
Totsl EPA Funds Awthorized 3 1,144,139 $ 375945 3 62,492,000 3 5,905.000
Cosys fncurred
Cumuiative
Description FY04 Comm Curvent Month  FY0S Comm, ComentManth  Comlited Cons ont EX99 Actui| Cost Current Monthy
Velpe Engineering:
VYolpe Labor % 4 392 3 - 3 6706 % 635 3 0,137 § £33 3 - 1 -
Overhead § 4 2422 § - 5 415 3 4131 3 12991 % 413 s - 3 -
Volpe Travel § 3 157 % - 3 1085 % - 3 5750 3 - 3 - 3 -
Subrotal-Veipe Engineering $ H roet ¥ - 5 12,149 % Lod7 8 s § 1047 ¥ - 5 -
Contracts:
Subioral-Conmacts % H I5000 § - ) {1000 § - 3 78813 % - 3 - H -
Equip/Supplies/Osher: 1 1 130 3 - 3 480 3% - H 1460 ¥ - H - 3 -
Volpe Acg O/H (3.9% of Contraces) s 3 1471 % R 1975 8 -3 7152 % . s R | -
TOTALCOST § s 43699 % - $ 60,584 § 1947 § 27041 % 1047 8 3 - § -
TOTAL AVAILABLE FUNDS H 54,199 A-B
% Complete C ed to Avallable Funds 30.7%




11) Intermonntsin Insalation, $LC, Utah (N- 097 AS/BSISY)
Financis) Summary
At HI12005

s Aurhorized
1) Stockton femaval Acizon (H- 329}

2} Aspen Park Solvents (M- 332 and N-2135}

3) Counter- Terroeism Work Plan (N- 350)

4) Libby Asbesios Proj Assessmem (N- 418)

5} Lockweod Solvers (M- 136)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Expon Plant (N- 423, A5153)

B) Libby Ashesios Proj - Removals (N- 079; AS/BS17L)

9) Asbestos Sampling/Site Assesrmerns(N- 131)

19) Hazard Ranking System D» ion (N- 135)

11} Intermountain Insuladon, SLC, Utsh (N- 097, AS/BS152
12) Robinson [nsulation, Mmot. ND {N- 084)

11) Western Minerals. Denver, CO (N- 088, AS/BS013)
14) Pablo Tire Fire

153 Grem Falls MT Insulation Sie {N- 177, AS/BSHE2}

143 Libby Litigation Support {N- 192)

17) Remedial Invesngation ¢N-211)

18) Remedial b jot. Design/Oversight (N- 314)

19) ¥ermiculite tnsulation, SLC, Utah (N- 347; AS/BS014)
20) Libby Asbestos MPL Site (BM30§)

Total EPA Funds Authorized
Costy Incnrred
Deescription
Volpe Engineering:
Volpe Labor
Overhead
Valpe Travel
Subroral-Volpe Engineering
Contracts:
Subtotal-Contracts
EquipSupplies/Other:
Volpe Acq O/H (3.9% af Contraces)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Available Funds

n EX01 Planncd EX02 Planned EY 04 Planped
3 1398711 H 105,850 3 0 b 0. B40 $ ]
H 13,685 3 26,538 [ 53,77 s 13772 s 0
$ 30,440 $ 13685 s 13,685 3 0 3 [
$ 32844 s 2819210 [ 4,121,447 3 1,196,180 5 1542
5 3,000,000 s 23,542 5 185 [ 5187 3 o
s 5,000 } 1,793 s 1,793 $ ) 5 {0)
s 500,000 1 171,077 s 307,637 3 234,458 s 36,859
3 5.493,000 3 20415372 s 18,008,204 3 4,874,209 s 150.29%
H 20000 $ 19,793 s 18,063 3 0 5 {0
$ - 3 100,000 3 7.790 s (0} 3 »
s 30,000 s 40,876 $ 196,695 5 158.572
L4 235,000 s 158,423 4 29831 s 1568
L4 215,000 s 16.967 s 79501 s B5.684

5 +0.000 1 - [3 . 1 .
$ 60,000 $ 2799 H 155.606
s 60.000 s 43609 H 3
3 4465846 3 3.062.265 s (2.411)
3 571.450 $ 819
L4 135.869 s 505512
s 10,493,680 H 26,210,360 $ 17.486,43 s 10,477,957 s 1,144,139
EY00 Actua] Cost Corrent Month ~ FXOL Aceual Cost £Y07 Actus) Cost Current Month Y03 Actual Cost Curreat Month  FY04 Acvan] Cost
s - % 5 1.77% % H 813§ Y 6512 % - % 1920
H O | H 1190 § H 50 3 R § 4408 § R 2,423
5 N 5 2 % $ 157 3 -3 3049 % | 7
t R 5 1680 3 5 1500 3 PO | 146l ¥ A | 7,698
1 - s 5249 3 H P | - 3 93,64 § -3 15,000
4 - 3 ] I | s - 3 P { 878 § - i3
5 -_ 3 1 i85 3 3 PR 1 R 1 3,524 % - 3 1,47t
(1 -8 $ 9124 § s 1510 § -8 NS § -3 43,5699




11} Intermountsis losolaiben, SLEC, UVtah (N- 097 AS/RS15D)

Financial Summary
At T T005
Funds Aurhorized Y05 Plenned HManned
1) Stockion Removal Action (N- 325) 5 106,401 3 5.073,527
2) Aspen Park Solvents (N- 332 and N-215) s 3434 3 132,592
3) Counter-Terrorism Wark Plan (N- 350) 3 0 s L3S
4) Libby Astesios Proj Assessment (N- 428) $ (U] 3 11,461,972
5 Lockwood Selvems (M- 386 5 0 5 £1.901
6) Lty Economic Analysis (N. 064) s 0) H 3207
) Libly Asbesios Proj « Eaport Plaot {N- 427; AS152) 1 14,611 H 1,105,522
8) Libby Asbestas Proj - Removaks (N- 079, AS/BS|71) 3 £1,042 5 37.050,610
9} Asbesios Sampling/Site A N-131) 5 0 5 1.037
15} Hazard Ranking System Docurnencation (N- 135) $ ] $ 0410
11} Intermountaln Insulation, SLC. Utah |N- 097; ASYBS152 13 114.874 5 251431
12) Robinsen Insultion. Minol. ND {N- 094} 5 1.59% H 487,000
1 3) Western Minerals, Denver, CO (M- UE8:; ASBS0LY) 3 19,605 3 330456
14) Pablo Tire Fre 1 - 3 -
15) Great Falls MT Intulation Site (M- 172; ASBS182) 3 14,361 ) 1,807
18) Libby Livigation Support (N- 192) 3 26 s 34,485
17} Remedial Investigation (N- 211} 3 (2411} 4 4,465 Rd6
3) Remedial Investigation Desipn/Oversight (N- 314) 3 819 4 371,241
19) Vermiculite Tnsulation, SLC, Utah (N- 347; AS/BSO0L4) 5 (3.385) 3 306,769
20) Libby Asbestos NPL Sie (BM301) H 49,972 4 49,972
Total EPA Funds Authorized $ INNS $ 62,492,000
Costs incurered
Cumulgrve
Deserintion ComentMenth  EXUS ActnalCost  ComentMonth  Agtual Cost Costs Curent Month
Valpe Engineering:
Yolps Labor 5 - 5 6551 % M2 3 19982 % 542
Overhead  § - 5 4,258 % LL7 I 12891 % 352
Volpe Travel § -3 1085 § -3 570 3 -
Subtotal-Volpe Engineering § - ) 11394 § 904 3 mesr 8 s
Comiracts:
Subtoral-Contracis ¥ - L movs § L 1 irere 3 15
EquipSappliesOther: ¥ - ¥ % 3 . H 196% % -
Volpe Acg OVH (1.9% of Contractsy 4 - £ §953 % . $ AL -
TOTAL COST § - H 51903 § 919 § ) 460 3 919
TOTAL AVAILABLE FUNDS 4 41971

%% Complete C. d 1o Avalinble Fonds 180%




WAF 11 - Nx097 and AS152

PFY PPA | PR | Contractor] Task Order|DOCUMENT]| Commitment | Actual Cost | Balance
2001)VX116] 3779{CDM 15]199DH0017 $5,248.75 $5,248.75 §0.00
15 Total $5,248.75]  $5,248.75 $0.00
CDM Total $5,248.75 $5,248.75 $0.00
2001 Total $5.248.75]  $5,248.75 $0.00
2003}VX316} 4075]CDM 23199000017 $26,271.00] $26,271.00 $0.00
2003{VX316] 4089|{CDM 21{95D00017 $7,080.00]  $7,080.00 30.00
2003]VX316{ 4114|CDM 23195000017 $2,644.00 $2,644.00 $0.00
2003jvX316]4121|CDM 23]199D0001 7 $1,292.00 $1,292.00 $0.00
2003|vVX316] 4183]CDM 23{99D0001 7 $38,501.00] $38,501.00 $0.00
2003|vX216] 4210]1CDM 23199000017 $5,640.00 $5,640.00 $0.00
2003]vX316] 4228]CDM 23]99D000t7 $11,936.00] $11,936.00 30.00
23 Total $93,364.00] $93,364.00 $0.00
CDM Total $93,364.00]  $93,364.00 $0.00
2003 Totat $93,364.00]  $93,364.00 $0.00
2004)VX16 }4510)CDM 39199000017 $35,000.00]  $25,000.00 $0.00
39 Total $35,000.00] $35,000.00 $0.00
CDM Total $35,000.00] $35,000.00 $0.00
2004 Total $35,000.00]  $35,000.00 $0.00
20051V X16 {4627|1CDM INID00 |17 $25.000.000  $25,000.00 $0.00
2005}VX358 ]4666|CDM 39[99D00G| 7 $5,000.00 $5,000.00 §0.00
2005)VX16 ]4673|CDM 39199D000 7 $15,000.00 $8,005.73] $6,904.27
39 Total $45,000.00] $38,095.73} $6,904.27
DM Total $45,000.00] $38,095.73] $6,904.27
2005 Total $45,000.00] $38,005.73] $6,004.27
WAF Total $178,612.75 1 171,708,458 | $6,904.27

VX 16 PR Master for July FY0S5.xls
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121 Robinson Insuladon, Minot, ND (N- 094)
Financiai Sommary
An TI3112005

horys,
1} Sieckion Rermoval Aciion (N- 329)
2) Aspen Park Solvents (M- 322 and N-215)
1) Coumer-Terrorism Waork Plan (N- 350)
&) Libby Asbestos Proj Assessment (M- 428)
5) Lackwaod Solvents (N- 386)
6) Libby Economic Analysis (M- 064)
7) Libby Asbesios Prog - Expont Plami (N- 423; ASLS3)}
) Libby Asbesias Proj - Removals (N- 079 AS/BSITT)
9) Asbesios Sampling/Site Assessments(N- 131}
10) Hazard Ranking Sysiem Documentation {N- 135}
11} Intermouniain Insulation, SLC, Urah (N- 097: AS/BS152)
12} Robinton Inslstion. Minpt, ND (N- 054)
13) Westemn Minerals, Denver, CO {N- 088, AS/BS0L3)
14} Pabko Tire Fire
15) Great Falls MT tusulation Sue {N- 177, ASIBSLEY
1) Libby Litigation Suppont (N~ 192)
17) Remedial Lnvestigation (N- 211}
L%} Remedial Investigation Design/Crversight (N- 314)
19) Vermiculite Insulation, SLC, Lhah (M- 347, AS/B5014)
204 Liblry Asbestas NPL Site (BM301)

Tetal EPA Funds Aathortred

Logs Imcurred
iption
Volpe Engingering:
Volpe Labot
Overhead
Volpe Travel
Subtoral-Volpe Engineering
Contracts:
Subrotal-Contracts
Equip/Supplies/Other:
Velpe Acg OVH (3.9% of Contractst
TOTAL CO5T
TOTAL AYAILABLE FUNDS

% Complete Compared to Available Funds

EY99 Planmeq EY00 Rlannsd FY01 Planned FY03 Planacy EX0} Plonned
s 5,201,000 H 1,398,111 |9 119350 3 10 $ 10,840
3 75,000 s 13,685 } 26,538 3 53,721 H 13,372
H 15,000 s 0,440 s 13,685 s 13,685 H 0
s . - 32840 $ 4318,210 s 4,122,447 } 1,196,130
s 17.000 s 3,000,000 $ 23,542 s 185 s 5.087
H - 13 5,000 H £,793 $ 1,793 H @)
H - $ 500,000 s 171,077 3 507,627 13 234,453
3 . 3 5,493,000 $ 20415372 5 18,098,804 H 4,874,209

H 20,060 H 19.793 $ 18,062 H ()]
3 100.000 b1 1780 3 {0)
H 10.000 s 40,876 H 196,698
H 135,000 H 358423 $ 19,381
s 235,000 s 26,567 } 79,701
s 10,000 s . 3 .
3 60.000 s 23799
3 £0.000 5 43 649
3 3,113,000 5 3,062,265
H 571450
13 135868
$ £,908,000 H 10,493,630 H 26,210,860 $ 16,533,497 . 10474957
EY99 Comm, Current Month 00 Comm. onth Exo] Comm Current Month EX0t Comm Current Month EY03 Comm
3 - 3 - 5 - 5 - 4 12975 § - s 17637 % 5 328
i - s - 1 - - 3 8607 3 5 11,488 3% - 343
5 - % -3 -3 . 3 2609 § -3 12,183 L -
) - 3 - 5 - 1 - s 24280 3 ~ 3 41,308 % 5 7t
H - % -8 -8 - 3 29,146 5 A 87704 % 5 20,277
s PO 1 - 3 - 8 - f A 1 E § 451 5 3 118
3 - 3 - - - 3 - H 3,150 % - 3 M08 § H 959
$ - 3 O E | D | 16577 % P 240541 3§ H 18284




12) Robinson lnsuiation, Minot, ND {N- 094)
Financial Sunmary
At 773172005

Lunds Authorizrd

1} Siockton Removal Action (M- 329}

2} Aspen Park Sobvents (N- 332 and N-25)

3} Counter-Terrorism Work Plan (N- 350)

4} Libby Asbestos Proj Assessment (N- 428)

3) Lackwood Solvents (N- 336)

6) Libby Economic Anzlysis (N- 064)

7) Libby Asbestos Proj - Expon Plant (N- 423; 45)53)
B) Libby Asbestos Proj - Removals (N- 079; AS/BSI71)
9) Ashestos Sampling/Sine A (N-131)

10} Hazard Ranking System Documentation (N- 135}
11} Intermountaw [nsulation, SLC. Ursh {N- 097: AS/RS 132}
12) Rokinsen Insulation, Minat, ND (N- 094)

1) Western Minerats, Denver, CO (N- D88, AS/BS0IY)
14} Pable Tire Fire

1 5) Grear Falls MT Insulaion Ske (N- 177, AS/BS182)
16) Libby Litigatian: Suppon (N- 192}

17} Remedial [nvesiigotion {N-211)

1B) Remedial Iveniigation DevignvOversight (M- 314)
19) Vermiculite Insulation, SLC, Utah {N- 34T, AS/BS0L4)
20} Libby Asbesios NPL Sie (BM301}

Toral EFA Feods Anthorized
Cosrs Incurred
Description
Volpe Engipeering:
Volpe Labor
Overhead
Valpe Travel
Subtoral-Volpe Engineering
Contraces:
Subtoral-Contracts
EquipsSupplies'Other:
Voipe Acg O/H (3.9% of Conrracrs)
TOTAL COST
TOTAL AVAILABLE FUNDS
% Complete Compared to Availsble Fands

E¥o4 Plapned FY05 Planned flanned £Y99 Planned
4 [ $ 105,401 H 5973527 5 $.801,000
4 10 L1 3,434 L4 132,392 % 75,000
3 0 1 a 3 1315 % 15,000
$ 1542 L1 {0) £ 1,161,972 s -
$ 0 s [ 3 11,901 1 £7,000
$ {0 s ()] s 3.0t 3 .
3 56,859 4 1M1t L 1,105,522 $ -
3 150,295 s 61,042 $ 31050610 b -
$ ©} $ ) } 1937 5 .
$ @) s (0} 3 3ga10 $ -
3 158572 3 114,874 1 281,431
t 1,598 s 1,598 s 487,000 A
5 BS.684 3 19,605 ] 330.456
5 - 5 -
b 155,606 s 14,361 s 191,807
H 25 3 26 $ 134,483
$ (2t} 3 aan 3 4,455,846
s 9 $ 819 3 571,24t
1 505,532 s (8.385) s 406,769
3 49,9712 s 49572
5 1,144,130 5 375,945 s £1,492.000 s 5,908,000
Cwmolarlyg
Current Mynith EX04 Comm Cusvent Momh ~ FY05 Comm, Current Month omom Cugrent Month EY99 Actaal Cyst Corvent Month
3 -8 P R - % s 3,119 § - 5 -3 -
s -8 R | R -3 b 20,528 § . s -8 -
3 - % -3 - 3 - % s 14,792 § - i -5 -
I . 8 | P | - 3 66,460 § - s - 8 -
4 R | N . R ] 3 03,137 § - 3 - % -
I < 3 -8 -3 -3 $ s08 8 - 3 N | -
i R ; -3 P 1 -3 ] 15,198 3 - ) - _ -
$ -8 R -8 -8 $ 485402 § - B § « % -
s 1598 A-B
9.7%




[t} Robinson lasnisvion, Minot, ND (N- 094)
Financial Summary
At 13172005

Lunds Authorited
1} Stockton Remaval Action (N- 129)
) Aspen Park Solvents (N- 332 and N-215)
3 Counter-Tesrorism Work Plan {N- 350)
4) Libby Asbestos Proj Assessment (M- 428)
3) Lockwood Solvenis (N- 386)
&) Libby Economic Analysis {N- 064)
7y Libbey Asbesios Proj - Expory Plant (N- 923 AS{53)
£} Libby Asbesios Proj - Removak {(N- 07%; AS/BS171)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazerd Ranking System [x fom (M- 135}
11y Imermountain Ingulaion, SLC, Utah {N- 097: AS/BS)52)
12) Robiison Insuloton, Minot, ND (N- 054)
13) Westem Minerals, Denver, CO (N- 088. AS/BS013}
14) Pablo Tire Fire
1%5) Grean Falls MT Insulaian Site (N- 117, AS/BS182)
16) Libby Litigation Support {N- 192)
17) Remedial Investigation (N- 2(1)
t2) Remedial | igavion DesigniOversight (N- 314)
19) Vermicutite Insufation. SLC, Uiah {N- 347: AS/BS014)
20} Libby Asbestos NPL Sie {BM303}
Totsl EPA Funds Awthorized

Cogrs frcurred

Resgriution
Volpe Engincering:
Volpe Labor
Overhead
Voipe Travel
Subroral-Volpe Enpineering
Cearracrs:
Subtoral-Comtracis

Egrip/Supplies/Otber:
Volpe Acg O/H (3.9% of Contrads)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Availeble Funds

FXY) Planned £X02 Flaptied EY0) Planwed FY0d Planned
3 1,398,711 s 109,850 5 10 3 10,840 b4 0
s 13,685 H 26,538 5 53,727 1 13,772 t 20
3 30,440 1 13.68% 4 13,585 5 0 - 2}
H 12,844 1 4519.210 3 4,122.447 - 1196, 180 3 1.542
4 1,000,000 5 23,542 3 185 1 5187 H 0
L4 5.000 3 1.793 - 1.793 3 {0 1 i)
4 500,000 3 171077 H 507637 1 234.459 3 56,559
 § 5,493,000 1 0415372 3 18,098 504 1 4,674,209 H 150,205
. 20,000 3 19,793 3 18,063 5 {0 5 i)
H - 3 100,000 H 7,790 3 [{0] 3 (0}
$ 30,000 5 40376 3 196,698 4 158,572
5 1185000 5 353,423 H 19.881 3 1598
5 235,000 4 T6.967 5 73,701 1 #5,684
H 10,000 -3 - 3 - -3 -
3 60,000 1 1,799 3 £55.606
b3 60,000 3 43,649 H 25
3 4,465 B46 1 31062.265 3 {2.413)
3 575,450 - 31
3 115,889 3 505,532
H 10,493,680 H 16,210,860 $ 17,886,343 % 1 AT7.957 s L144,13%
FY00 Actua] Cost Current Mosith EX2) Actug] Conr Curznt honsh EX0F Actoel Cogp Carrent Month FY03 Actual Cost o0 FY04 Actual Cost
3 - H H 12975 % 5 17637 % H 53 % « 3 -
5 -5 5 8697 § % 11486 % 5 343§ - % -
1 - 3 $ 2600 % H 12183 % 3 . s 3 -
t - 5 H 24,281 % 5 41008 % ¥ 87 3 - H -
1 - 5 $ 29,046 % 3 287549 § H 4998 3 - L1 -
I . H ¥ -8 5 FLTE | s iss § - % -
3 - $ ) 1150 § ] 1069 % 3 98 X - 3 -
$ - 5 5 116577 § 3 M7 S $ 7005 S - % -




12) Robinson Josutaion, Minot, ND (N~ 054}
Flasncial Summary
AL 13172005

Eunds Aurhorized

1} Sieckien Removal Action (M- 329)

2} Aspen Pk Solvems (N- 332 and M-215)

3 Counter-Terrorism Work Plan (M- 350)

a3 Liblyy Asbestos Proj Assessment (N- 428)

53 Lockwood Solvenis {N- 386)

6} Liblry Ecanomic Analysis (M- 064)

7) Libbry Asbestos Proj - Export Plam {N- 423, ASI53)

8) Libby Asbesioz Proj - Removals (N- 079, AS/HSITIY

9) Asbx Sampling/Site A (M- 131)

10) Hazard Ranking System Dogcumentation (- 135}

11} Intermountain Insulation, SLC, Ukah (M- 097, AS/BS152)
12} Robinsen Insointion, Minag, ND (M- 094)

13) Westem Minerals, Denver. CO (M- 088; AS/BS01Y)
14) Pabo Tire Fire

15} Greal Folls MT Insulation Sie {N- 177; AS/BSI82)
16} Libby Litigation Support (M- 192)

17} Remedial Investigation (M- 211) .

1B) Remedial Investigation Design/Oversight (M- 314)

19) Vermiculite Insulation, SLE, Utah (N- 34F; AS/BS014)

20) Libby Asbestos NPL Site (BM301)
Tetal EPA Funds Authorized
oty fngu
Destviption
Valps Engincering:
Volpe Labor
Overhead
Yolpe Travel
Subtotal-Volpe Engincering
Contracys:
Subtotal-Convracts
Egrip'Suppties/Orher:
Volpe Acg O/H (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
4% Complete Compared (o Avilable Funds

EY03 Phanimgd Planned

4 106.401 H 5973527

1 3434 } 132,592

3 0 13 LMS

} (] 3 11,161,972

5 0 3 11,900

s {0} 1 3,207

1 14.611 3 1,105,522

s 60,043 5 17,050,610

13 ) $ 1,937

3 {0}, s 30410

5 114,874 3 281,43t

H 1.598 $ 467,000

H 19,608 $ 330,456

$ - 3 -

s 14,361 3 191,807

3 26 - 134,485

s (2411 3 4465845

H Bl9 $ 571240

5 (8,385) $ 506,769

s 49,972 9 45,972

5 375,945 H 62,492,000

Comulative
Currept Month  FY05 Actual Cost Actus) Cost Costs Carrgnt Manth

3 -3 -8 ) ETREL I 3 -
5 - H - 3 3 20524 % -
3 - 5 - 3 3 14792 3% -
1 - 3 - 3 H 6,400 3 -
H - 5 - 3 1 38691 3 -
5 - 3 - 5 ] L1 1 .
s -3 -5 3 isiss 3§ -
5 LI | - 5 H 463,958 $ -

s 1042

95.3%




WAF 12 - Nx09%4

PY PPA | PR | Contractor ]| Task Order|DOCUMENT] Commitment | Actual Cost| Balance
20011VX116] 3828)CDM 13199D0001 7 $60,000.00] $60,000.00 $0.00
2001|VX116] 3856)CDM 13199000017 $20,000.00] $20,000.00 $0.00

13 Total $80,000.00] $80,000.00 $0.00
2001|VX116] 3779]CDM 15]99D00017 $8.398.00] $8,398.00 $0.00
2001FvX116] 38319JCDM 15199D00017 $743.00 $748.00 30.00

15 Fotal $9,146.00)  $9,146.00 $0.00

CDM Total $89,146.00f 389,146.00 10.00

2001 Total $89,146.00] $89,146.00 $0.00
2002]VX216] 4015]Cashins 02P80503 $1,400.00  $1,400.00 $0.00
Cashins Total $1,400.00]  $1,400.00 $0.00

2002IVX216] 3954|CDM 13199D0001 7 $16,000.00] $16,000.00 $0.00

13 Total $16,000.004 $16,000.00 $0.00
2002|VX216{ 3962|CDM 16199D00017 $22,300.00] $22,13500]  $165.00

16 Total $22,300.00] $22,135.00 $165.00
2002)VX216] 3972|CDM 18]99D00017 $25,000.00] $25,000.00 $0.00
2002{VX2164 3I987|CIIM 18]195D0O0017 $25.000,00] $25,000.00 $0.00
2002{VX216] 4006}CDM | B]99D0001 7 $80,731.00] $80,731.00 $0.00
2002|VX216] 4033{CDM 18|99D00017 $59,834.00] $59,834.00 $0.00
2002]VX216]| 4074|CDM 18]99D00017 $30,531.00] $30,531.00 $0.00
2002|VX216] 4069}CDM 18]99D0G017 $26,918.00] $26,918.00 §0.00

18 Total] $243,014.001 $248,014 .00 $0.00

CDM Total $286,314.004 $286,149.00]  $165.00

2002 Total 3$287,714.00] $287,549.00 $165.00
2003|VX316] 4101|CDM 1819900001 7 $10,485.00] $4,41041} $6,074.59
2003[VX316]| 4104]CDM 18199000017 $3,712.00 $587.32] $3,124.68
2003]VX316] 4109|CDM 18]99D00017 $6,734.00 $0.00] $6,734.00
2003{VX316] 4270]CDM 18]99D0001 7 $5,346.00 50.00] $5.346.00

18 Total $26.277.00] $4,997.73] $21,279.27

DM Total $26,277.00]  $4,997.73] $21,279.27
2003 Toral $26,277.00]  $4,997.73] $21,279.27
WAF Total $403,137.00] $381,602.73] $21,444.27

VX16 PR Master for July FY05.xls
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13) Western Minerals, Denver, CO (N- 088; AS013)
Financial Suramsry
AL MII2005

FLunds Jughoriged
1} Sieckion Removal Action (N- A1%)
2} Aspen Park Solvents (M- 332 and N-215)
3} Counter-Terrorsm Work Plan (M- 350)
4} Libby Asbestos Proj Assessment (N- 428)
#) Lockwood Solvents (N. 386}
6} Libby Economie Analysis {N. 064)
7) Libby Asbestos Pray - Export Plant (M- 423 AS153)
£} Libby Asbestos Proj - Removals (N- 079; AS/BSI7Y)
9} Aszb Sampling/Site (N- 131}
10) Hazard Ranking System D o (M- 135)
11) [mtermountain Insulation. SLC, Thak (M- 097, AS/BS152)
12) Robinson Insulation, Minot, WD {N- (%d)
13 Western Mimerals, Deaver, €O (N- 038; AS/BS013)
14) Pablo Tire Fire
L5} Great Falls MT Insuknion Site (N- 177, AS/BS 182}
16) Libby Litigation Support (N- 192)
L7} Remedial Investigation {N- 211)
18) Remedial Investigation DesigvOversight (N- 314)
19) Vermiculile Insulauon, SLC. Usah (N- 347, AS/BS019)
20) Libby Asbesios NPL Site (BMMH)
Total EPA Funds Aythorized
Losrs fcurred
Descrivion,
Valpe Engineering:
Volpe Labar
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Controds:
Subtorel-Contraces
EquipSuppliesOther:
Volpe Acq O/H (3.9% of Contracrs)
TOTAL COST
TOTAL A¥AILARLE FUNDS

% C Ci d to Available Fundy

L L

EX01 Phanned EX02 Planned EX03 Plannsd

s 5,901,000 5 1298711 H 109,330 s 10 s 10,840
3 75,000 5 t3.685 3 26,538 3 53,727 s 13,772
L] 15,000 s 30.440 3 63,685 $ 13,685 1 ¢
s - 1 32844 s 4319210 5 4,022487 3 1,496,180
s 17,000 3 1,000,000 s 23,542 s 185 ] 5,187
3 - s 5.000 H 1,793 $ 1,793 s 0
3 - L 500,000 1 171,077 3 507,637 3 234,458
H - s 5,493,000 s 20415372 $ 18.003.694 s 4,874,209
$ 20000 3 19.793 3 13,063 L (0
s 100,000 $ 7790 3 {0

b 30,000 s 40,876 s 196,698

3 235,000 s 158423 s 29,881

3 235,000 s 76,967 s 79701

s 10.000 s - £ .

$ 60,000 s 23799

3 60,000 s 42,649

s 3,113,000 3 3062208

s 571,430

s 135,369

$ 5,908,000 $ 10,493,680 $ 26,210,860 $ 16,533,497 s 10,477,957

92 Comin. Current Month E¥00 Comm. Coryeny Month EXQ1 Comm FY0? Comm Current Month Evoy

$ -3 $ - 3 3 19 3 $ M6 3 -8 1,656
3 R | $ 3 s 80O} § L 5046 3 . | 2372
3 -8 4 -8 3 1,528 3 3 177§ -3 2.084
5 - 3 [ - 8 L 1471 5 5 12,908 § - 3 ENIT]
5 - 3 L -3 3 92,096 § s 5822 % R | $4497
5 - 8 s - 8 5 -8 s 77 8 - % s00
3 - % 3 - s 3 a6 3 3 % 8 - _ £ 2,040
s - $ - s s 122003 3 % 41501 % -8 65,158




13} Western Minernis, Deaver, CO (N- 088; AS013)
Filnancisl Summary
At TRAL2005

Lunds Ausherized
1} Stockton Removal Action {N- 329)
23 Aspen Park Salvenes (M- 132 and N-215)
3} Counter-Terrorism Work Plan {N- 350)
4) Liliby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvenis (N- 386)
&) Libby Economic Anaiysis (N- 064)
7) Libbry Asbestas Proj - Export Plam {N- 423: AS153)
§) Libby Asbestos Proj - Removals (N- D79, AS/BSITI)
9} Asbestos Sampling/Site A N- 131}
10) Hazard Ranking Sysiem Documentation (N- 115)
L1} Imermountain bnsutaion, SLC, Urah {N- 097, AS/BS152)
12) Robinson Insulation. Minot, ND {N- 054)
L3) Western Minerats, Denver. £0 (N- 088; AS/BS013)
14) Pablo T Fite
13) Grean Falls MT Insulation Site (N 177, AS/BS182)
16) Libby Litigation Support (N- 192)
17) Remedial Investigation {N- 211}
19) Remedial [nvestigmion Design/Oversight (N- 314)
19} Vermiculive Insulation, SLC, Uiah (M- 347, AS/BSDL4)
20) Libby Asbesias NPL Site (BM201}
Total EFA Funds Authorized

Costy Ingumred
Descripsion
Volpe Engineering:
Valpe Labor
Overhead
Yelpe Travel
Subsorol-Volpe Engineering
Contraers:
Subsotal-Controcrs
EguipSuppliesOrher;
Volps Acq O/H (3.9% of Convrocts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% L bete Compared 1o Avsilable Fonds

Y04 Panngd ne Ehanned

3 0 H 108,401 5 5971527 3 3,601,000

s 20 3 1434 s 132,592 3 75.000

3 0 5 0 $ 1315 e 15,000

s 1,542 s (0) $ 11161972 3 -

3 [ $ 0 H 11,901 Ed 17.000

3 ) 4 o 1 3,207 £ .

3 26,859 3 14,611 3 1,105,522 s -

s 150,295 H 61,042 3 37,050,610 1 -

$ (0) 3 (0} s 1,937 3 .

s {0) 3 {0) 4 410 3 -

3 158,572 b1 114,874 H 281,431

$ 1,598 H 1,558 H 427,000

s 85684 s 19.605 $ 330,456 A

3 - b - H -

s 155.606 1 14,361 H 194,807

3 15 1 2 b 134,985

s (24113 s {2411) 3 4,465,246

4 819 s 819 s 571,241

s 505,532 $ {8.385) 3 506.769

s . s 46,972 $ 45,972

s 1,144,139 s 375,945 1 62,492,000 $ £.908.000

Cpmulative
Current Month FY04 Comm Curcent Month FYe5 Comm, rent poath Commicted Costy ! Manvh EY99 Actual Cost Cureent Monit
3 3 4645 3 -8 1,720 % 1129 % 29700 3 1128 s -8 -
e B ; 2,870 % -8 1L11E § T4 % 19408 § ™ $ -3 -
3 - % 3734 3 - s 941§ 942 3 748 1 942 b - 0% -
5 - 10268 § -8 3780 8 2806 § 6600 3 2804 3 - 5 -
b1 -8 2777 % P | - 3 - f 246,092 % - 5 . 8 -
. .
1 R LI - ¥ P | - 3 2494 % - 5 P 1 -
i P | 2845 % P | R ; - % 8344 3 . 3 P | -
s -5 397§ P 3780 § 2504 § N463L 1k B S - 8 -
$ 15,515 A-B
95.2%




13) Western Mineeals, Denver, CO (N- 088; ASH1Y)
Financinl Sumiary
A1 743171005

LEunils Authorized

1) S1ockton Remaval Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3) Coumer-Terrorism Work Plan (M- 350)

4) Liblyy Asbesios Proj Assessmem (M- 418)

3) Lockwaod Solvems {N- 336)

6} Libby Economic Analysis (N- 064)

) Libby Asbestas Proj - Export Plam (N- 423; ASL53)
) Litby Asbestas Proj - Removals {N- 079, AS/BINTD
9} Asbestos Sampling/Site A N- 131}

10} Hazard Ranking System Dac fon {N- 135)

1) Intermountam [nsutation. SLC, Utah {N- 097. AS/BS152)
12} Robinson Insulation. Mingt. ND {N- (94}

13} Weseern Minersls, Denver, CO (N- 088; AS/BSHY)
14) Pablo Tire Fire

15) Great Folls MT Insutation Sie {N- 177, AS/BS182)
16) Libby Litigation Suppert (N- 192)

1) Remedial Investigation {N- 211}

13) Remedial lovesiigation Design/Oversight {N- 314)

19} Vemurulite Insularion, SLC, Utah (N- 34T, AS/B3014)
204 Libby Asbesios NPL Site {BIM301)

Total EPA Funds Authorized
Costs fucurred
]
Valpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtoval-Voipe Engineering
Contracty:
Subrotel-Conracys
Egquip'Supplies/Other:
Velpe Acg O/H (3.9% of Contraas)
TOTAL COST
TOTAL AVAILABLE FUNDS

* Complete Compared to Available Funds

EX0I Planned X2 Flanned 0. EY04 Plannzd

H 1,398,711 5 100,850 4 " 3 10.840 $ o
3 13,685 H 26,538 $ 53,727 H 13372 3 0
3 30,440 5 13,685 3 13,685 5 [ 3 o
$ 31,844 H 4819.210 $ #122,447 3 1,196,130 3 1542
s 3,000,000 5 23,542 5 183 H 5,087 5 o
3 5,000 3 1,79 3 1,793 5 () 3 10}
s S00.0HHY 3 171,077 3 507,837 s 234,458 - 86.859
$ 5,492,000 s 20415372 5 18,008,694 | 4,574,209 3 150.29%
1 20,000 1 19,793 1 18,063 3 (0 $ 1]
s - 4 100,000 5 1790 3 ) $ (O
3 0,000 1 40,876 5 196,698 5 158,572

3 135,000 4 158,423 s 25,881 b 1,508

H 238,000 5 74,967 H 79,701 - 85.684

5 14,000 4 - H B 5 -

3 60,000 $ 3.9 3 155.606

3 60.000 -4 43,649 5 5
3 4,465 846 13 3,062,265 5 {2411)

1 571,450 H BIY

3 135,868 3 505,532

H 10.493.680 H 16.210.960 -4 17,886,343 H 10,477,957 5 [NEENE:]
EY0) Agtual Coxy FYOI Agrysl Coxp Corceni Month EY02 Acvunl Cost Crryent Month FY03 Actusl Cost FY04 Actunl Cost
H P H 11,990 3 - 7746 % - % 16% $ 1 4,645
H 1 4 5003 % 5 5046 3 -8 237 3 ) 1570
1 - 3 $ 1,528 3 3 177 3 - 3 2084 % 3 2,754
] PR ¢ H 24471 § [ 12,969 % - 5 NI | i 10,26%
H - F H 98,096 § H 662 § - 5 54497 % 5 §7,045
H PO | 3 - ¥ H F5 PO 1 - ¥ sor % ) 153
H -3 s 3465 § £ wi s - % 2,046 $ H 2,843
s P ] s 123,033 $ } A4 5 - 3 65,158 % s 047




13 Western Minerabs. Denver, CO {N- 088; AS01 Y}
Finsneial Summary
At 1312005

1) Stockion Removal Action {N- 329)

2) Aspen Park Sohvents (N- 332 and N-215)

1) Coumer-Terrorism Work Plan (M- 350)

4} Libbry Asbestos Praj Assessment (N- 428)

5} Lockwood Sotvenis (M- 386}

6} Libby Economus Analysis (N- 064)

71 Libby Asbestos Proj - Expont Plam (N- 423, ASES3)

8) Libby Asbestos Proj - Removals (N- 07%, AS/BS171)

9} Ash Samplmg/Sie A {N- 131}

10y Hazard Ranking System D ion {N- 135)

£ 1) Inteymoumain Insutation, SLC, Lhah (N- 097; AS/BS152)
£2) Rokinzon [esulavion, Minos, ND (N- 94)

13) Western Mineraks, Denver, CO (N- GA8; AS/BS013)
14} Peblo Tire Fire

15) Grean Falks MT Insutarion Site {M- 177, AS/BS 1B}

16) Libbry Litigation Suppon {N- 192}

17) Remedial Investigation (M- 211}

18) Remedial Investigmion Design/Oversight (N- 314)

19} Vermiculite Insularion, SLC, Utah (N- 34T, AS/BS014)
20) Libbry Asbestos NPL Sie (BM201)

Total EPA Funds Authorized
Cons Incureed
Degeription
Velpe Engineering:
Volpe Labor
QOverhead
Vaolpe Travel
Subrosal-Veipes Engineecing
Cearraors:
Subrotai-Contraas
EgquipdSupplies Other:
Velpe Acg OYH (3.9% of Coniracis}
TOTAL COST
TOTAL AYAILABLE FUNDS

% Complete C d to Avaliably Funds

EY0S Planped Plamngd
$ 196,401 $ 5973,527
3 3,434 $ 132,502
b 0 s 1318
s T H 11.161,972
H 0 5 11,901
3 W] $ 3,207
H 14,611 $ 1,105,522
s 61,042 s 37050610
s ) 3 1937
s @) s 10410
4 114,374 s 281,431
s 1.598 3 457,000
$ 19,608 s 230456
s - s -
3 14,361 $ 191,807
5 26 s 134,485
5 (2411) 3 4,465 B4G
5 Bio L 571.24)
s {8.3B5) $ $06.769
$ 48972 s 490972
$ 375,945 s 62,492,000
Cumnlative
Current Month  FYOS Accunl Cost Current Mongh Actug) Cost Custy Curyent Month
$ -8 1662 % 1071 § 9648 % 1,071
$ P Logo § 6% § 1937 3 696
s -8 94z 3 942 3 7486 3 943
i - 5 i63¢ 3 LTor % Fo.504 % 1.70%
s R -3 -5 M5d00 % .
: 5 N § .
5 -8 -5 - % 2494 % -
5 PR N R 1 344§ .
s P | 3684 % 29 s 313643 5 21709
$ 16813
%%




WAF 13 - Nx088 and AS013

WYX16 PR Master lor July FY035.x1s

Page 26

PY PPA | PR | Coniractor| Task Order|DOCUMENT| Commitment | Actual Cost | Balance
20011vX116] 1802{CDM 13199D00017 $10,000.00] $10,000.00 50.00
2000{VX1i6] 3828|]CDM 13199D00017 $50,000.00] $50,060.00 £0.00
2001[vXi16] 3856|/CDM 13]99D0001 7 £30,000.00] $30,000.00 $0.00

13 Total $90,000.00F  $90,000.00 $0.00

T 60 vl 3rasleom T T T “isioobooots | s1aes2s|  $7.348.250  so.00] T

200E)VX116] 31810JCDM 15199D00017 $748.00 $743.00 50.00

15 Total $8,006.25 18,096.25 $0.00

CDM Total $98,096.25] $98,096.25 $0.00

2001 Total $08,096.25] 3$98,096.25 $0.00
2002|VX216] 3954|CDM 13199D00017 $19,000.00]  $19,000.00 $0.00

13 Total $19,000.00] $19,000.00 $0.00

2002]VX216] 4045}CDM 22|99D00017 $6,822.00 $6,661.94] $160.06

22 Total $6,822.00 $6,661.94] $160.00

CDM Total $25,822.00] $25,661.94] $160.06

2001 Total $25,822.00] $25661.94] $160.06
2003|VX316] 4186|CDM 26199000017 $54,497.00]  $54.497.00 30.00

26 Total $54,497.00] $54,497.00 $0.00

CDM Total £54.497.00]  $54,497.00 30.00

2003 Total $54,497.000  $54,497.00 $0.00
2004|vX16 | 4330|CDM 2699000017 $48,187.00] $48,187.00]  $0.00
2004|VX16 | 4360|CDM 26[99D00017 $1,332.00 51,332.06 $0.00

2004/vX16 | 4358|CDM 26199000017 $16,000.00] $16,000.00]  $0.00

26 Totat $65.519.00] $65,519.00 50.00

2004|VX1t6 | 4452{CDM 36]99D00017 $2,258.00 $1,526.177 $731.8)

36 Total $£2,258.00 $1,526.17] $731.83

CDM Total $67,777.00] $67,045.17] $731.83

2004 Total $67,777.00] 367,045.17] $731.83
WAF Taralf $240,192.275 [$245,300.36 | $80T 30



15} Great Falby MT Insulation Site (M- 177; ASIBSIP!}

Finsncial Summary
Ar 112005

Fungs Authorized

1) S1ockion Remaval Action {N- 329)

2) Aspen Park Sobvents {N- 332 ond N-21 5}

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Praj Assessment [N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Anatysis {N- 064)

7) Libby Asbestos Proj - Export Plant (N- 413; AS 153
) Libby Ashesios Proj - Removals (M- 07%; AS/BS171
9) Asb pling/Site A (N- 131}

18) Hazard Ranking System Doc ion {N- 135)

1§} Inermountain Insulation, SLC, Lhah (N- 097 ASTHS152)

12) Robinson Insulatian, Minot, ND (N- 094)
13) Western Mimerals, Denver, CO (N- 088; AS/BS013)
14) Pable Tire Fire

L5) Grest Falls MT Insulstion Site (N- 177; AS/BS1
16) Libby Livigation Support (N- 192}

17) Remedial Investigation (N- 211)

18) Remedial Investigation Design/Oversight (N- 314)

19) Vereniculite [nsutation, SLC. Utah (N- 347; AS/BSQ14)

20) Libly Asbestas MPL Site {(BM301)

Total EPA Funds Aul
Coses fncureed
Description
Folpe Engineering:
Yolp
o
VYoly
Stebrotel-Velpe Engi
Contracis:
Swuibroral-C
EquipSuppliosrOrher:
Volpe Acg O/H (1.9% of Contracis)
TOTAH
TOTAL AVAILABLE

% Complete Compared to Availabl

horized

p Labor

E Traval
yreering

pitiracrs

COsT

FUNDS
} Funds

FY99 Planned E¥00 Planned 0} Pla EXo2 PMlanped | FY0%2 Plopped
s 5,801,000 1 1,398,711 s 109.850 s 1o s 10.84¢
$ 75,000 b 13,685 3 26 538 s 51127 s 13.772
$ 15,000 $ 30,440 s 13,685 s 12,685 s 0
H - s 32844 s 4819210 s 4,122,447 s 1,196,120
s 17.000 5 3.000,000 s 23,542 s 183 s 5187
$ - 1 5.000 3 1,793 s 1.79) s {n
$ - $ 00,000 H 1077 $ 50737 5 234,458
s - s 5.493.000 s 20,415,372 $ 1§.098 Bod H 4,874,209
3 20,000 L4 19.793 1 18,0563 4 3]
s 100,000 3 7.790 s )
H 30.000 s 4031&3 1 196,698
$ 235,000 3 358.423 $ 29,861
5 235,000 $ 76947 L1 79,701
$ 10,000 3 - 4 -
$ 60.000 5 23,799
$ 60,000 s 41,649
s 3.113,000 s 1.062.265
! 5 571,450
5 135,860
s $.908,000 H 10,493,680 H 26.210.850 $ 16,533,497 5 10.477.957
Y99 Comm. Cyryent Month M Comm, Cupvent Month EX0) Comm Current Month Y Qnmml EXY0Q Comm
4 -8 $ -8 -8 -3 - % 2.92; 5 4 -
3 | 3 -8 -8 -3 N 3 1904 % s -
3 -3 b -8 - 5 S ¢ -3 123 3 s -
3 - % 3 - 8 - f . 3 -3 ’-“f s ]
$ -8 s -8 - f S | -8 10000 3 ] -
4 -8 s P | | - 5 R -5 5 -
s - s ] - 8 P 1 -3 N | List % $ -
s -8 H - % - % - % N 38,200 § s -
{




15} Great Falls MT tosulation Site {N- 177; AS/BS182)
Finsncial Summery
At T/HI005

Funds Auhorized

1} Stockton Remaval Action (N- 329)

2) Aspen Park Solvents (N- 3313 and N-2135)

3 Counter-Terronism Work Plan (N- 31503

4) Libby Asbestos Proj Assessmenl {N- 428}

31 Lockwuod Solvems {MN- 186y

G} Libby Ecuncmic Analvag (N 0pd)

7} Libby Asbesios Proj - Export Plane (M- 423, AS153)
8} Libby Asbesios Proj - Removals {N- 079; AS/BSI171)
) Ash Sampling/Site A {N- 131)

10} Hazard Ranking Sysiem D ion (N- 135)

11} Intermountain Insulstion, SL.C, Urah (N- 097, AS/BSUS2)

12} Robinson tnsulation, Minot, ND {N- 094)

13} Westemn Minerals, Denver. CO [N- 088; AS/BS0L))
14} Pablo Tire Fire

15) Great Falls MT Tnsulotlon Site (N- 177; AS/BS182)
16) Libby Litigation Suppon {N- 192)

17} Remedial ivestigation (N- 211}

18} Remmedial Investigation DesigOversight (M- 314)
19) Vermiculite Insulation, SLC, Utah (N- 147, AS/BS0Y4
20} Libby Asbestios NPL Sie (BM3I01)

Total EPA Funds Authdrized

Inew
Rescrivtion
Volpe Engineering:
Volpe L
Overl
Valpe T
Subtotal-Vaipe Engined
Conrrocas:
Subtoral-Canf]
EqripSupplies Ocher:
Voipe Acg O/ (3.9% of Contraces)
TOTAL (]

TOTAL AVAILABLE 133
% Comiplete Compared to Availsble Fu

abor
head
ravel
bring

=t

OST

nds

EX04 Planned FY05 Planned Blannsd
H 0 s 106,401 L1 5,973,527 3 35,80L.000
H 20 s 143 3 132,592 s 75000
3 0 s 0 s L35 L 15,000
. H 1.542 3 (U] 3 13,161,972 H -
3 ¢ L1 [ 1 11.901 s 17000
3 (0) s 0 H 3,207 1 .
s 26,859 3 14,611 5 1.105.522 $ -
H 150,203 3 61,042 5 37,050,610 H .
s () s (0 3 937 H -
3 0} 13 {0) $ 30.410 | 5 -
$ 158,572 $ 114874 $ 28143}
$ 1,508 H 1598 s 487,000
$ 85,684 H 19,603 s 130,456
4 -
$ 155,606 5 14,361 s 191807 A
3 2 s % H 134,435 !
$ (2.411) 4 (2411) $ 4.465.840 '
H 819 3 B9 3 571,241
3 505,532 $ {8,385) s 506.769
H 9972 s 49972
s 1.144,13% [ 175,948 s £2,492.000 s 5,508,000
Camylatlve
Cwrrent Month X84 Comm Cogent Month YOS Comm, Corrgnt Moath Committed Costy t Month EY99 Acyual Cost Current Month
s -3 7918 3 3 450 % -8 15810 3 - s -8 -
3 | 4898 3 $ 3124 § P ] 10025 3 - $ - 3 .
$ . 6521 % 3 £756 3 -3 3499 % . s -
s . 8 19,347 8 5 0939 % -5 M 3 - 5 P -
s - 5 12008 % 5 - % - 17,000 § - s -8 -
s R | - % 3 4004 5 o543 4004 § 254 t H - 3 -
Fl N | 4893 3 I’2 3 4 1 6221 § 4 1 - 5 -
s . 5 1,245 % s 4,113 3 94 3 191889 § %4 B 0§ P -
$ 248 E«-s
9.9 '




18) Grest FaMs MT Insutsdon Site {(N- 177, AS/BSISD
Finapelal Summary
At TF3LT00%

Funds Aucherized

1} S1ackion Removal Action {N- 329)

2y Aspen Park Solvents {N- 132 and N-215)

3} Counter-Terrorsm Work Plan {N- 350)

4) Libby Asbesios Proj Assessment (M- 428)

51 Lockwood Sobvents {H- 385)

6) Libby Economic Analysis (N- 064)

7) Libby Astestos Pvoj - Expon Plam (M- 423; AS152)
8) Liblry Ashestos Proj - Removals (N- 079; AS/BS171)
9) Asbestos Sampling/Site Assessments(N- 13¢)

10} Hazard Ranking Systetn Dx (N- 135)

11} Inicrmountain Insularion, SLC. Utah (N- 097, AS/BS) 52)

12) Robimson Insulanion, Minot, ND (M- 0%4)

1)) Westem Minerals, Denver, €O (N- 088; AS/BS01)Y)
14) Pabla Tire Fire

15) Gress Falls MT Insubadion Site (N- 177; AS/BSIAY
16) Litby Litigaion Suppoa (N- 193)

17) Remediad Investigacion (N- 211}

18) Remedial Investigacion Desipn/Oversight (M- 114)
19) Vermiculite Inrulation, SLC, Utah (N- 347, AS/BSO1S)
20) Libly Asbestos NPL Site (BM301)

Tosal EFA Fundy Authprized

Cosy freurred
Description
Felpe Engineering:
Velpe Labor
Overhead
Volpe Fravel
Subtoral-Volpe Engindering
Conlrocys:
Subtaral-Congracts
EquipSupplies/Other:
Folpe Acq OVH (3.9% af Contraces)
TOTAL LOST
TOTAL AVAILABLE FUNDS

w C Tete Habb

ed to A

Funds

Yoo FY0) Planned 0} Planne: F¥03 Flanned Y04 Plynned
H 1,383,711 H 109,350 $ 10 3 10,84 s 1]
3 13,685 H 26,5318 5 53.727 3 13,772 3 0
$ 10,440 3 13,685 5 13,685 3 g 4 1]
5 32844 3 4219210 3 4122447 3 1,196,180 5 1.542
H 1,000,000 $ 23,542 $ 185 3 518 5 1]
S 5,000 3 1,793 H 1.793 $ ] 3 (0)
5 500,000 H 170,077 H S07.637 L 234,438 5 86.359
3 5.492.000 3 0,415,372 % 18,095,894 H 4.874,2 o 5 150295 .
b 10,000 s 19,793 3 18,063 $ {DI) 3 {0
4 - H 100,008 4 1.790 H {0y 3 (0]
H 10.000 H 40,576 3 190,69& H 158,572
H 235,000 5 358403 3 9,881 b 3 1,598
s IE5.000 3 6,967 3 79701 3 85,684
1 [LiXce ] 5 - s - 3 -
3 60,000 5 13,790 5 155,606
3 60,000 5 43,649 1 1%
$ 4,465,846 5 3,062,265 H (2411)
] 571,450 b 19
3 135,869 5 505,532
$ 10.493,680 s 16,210,560 H 27,686,343 $ 12.477,052 3 1.044,139
Y00 Acipal Coyp o nth EXY01 Aciyz] Cost Current Moath 02 Actual Cos FY03 Acanal Cost Current Month FY04 Actand Cost
t
H - 1 - 3 - 4 - 3 1921 % 3 - 5 - 3 7.928
H . H - 3 3 - $ 1904 § 3 B 3 - $ 4,898
3 - H 3 - h 4 - s 22 3 s | - 3 4,521
3 - s - H . s - 3 5045 S - : 3 - ] 19,347
5 - ) - H . H - 3 28,234 % H - 1 - 1 pAR AL
} 4 - H - 3 - L1 - 3 - L 3 - % - 3 -
3 - H - - - 5 - 1 Lis4d ¥ ] -t x - 1 4808
- - $ - 5 - 5 - 5 Mare § 3 - 3 - 5 15177




15) Grj

par Falls MT Insulation Site (N- 177 AS/BSLAT)
Financial Summary
At 1I05

Furdgauborized

13 Stod
2) Aspy
3) Coul
4) Libi
$) Lozl
6) Liby
7 Libi
&) LibH
) Ashe
10) Hx,
1) [nid
12) Rof
13} W

jton Remeval Action (N- 329}

kn Pack Solvents (N- 232 and N-21%)
hter-Terrorism Waork Plan {N- 350)

Iy Asbestos Proj Assesoment (N- 428)

wood Solvernts (N- 386}

v Economie Analysis {N- G6d)

by Asbesios Proj - Expon Plant (N- 433; AS153)
by Asbesios Proj - Removals {(N- 07%; ASYBS171)
tstos Sampling/Site A 1M-131)

bard Ranking System Do (M- 135)
brmountain Insulation. SEC, Urah {N. 097, AS/BS152)
pinzon Insulption, Minot, ND (N- 094}

ktern Minerals, Denver. CO (N- 088; AS/BS013)

14} Palito Tire Fire

15) Gy
16) Lik
17} Rey
18) Rey
19) Vey
20) Liy

Veolpe |

Confral

-y

Fat Falls MT Insolstion Site (N+ 177: AS/BS182)

by Litigation Support {N- 197)

nedial Investigation (N- 211}

nedial Investigation Design/Oversight (M- 114)

icubie Inschuion. SLC, Uizh {N- 397 AS/BS0I4}

by Asbestos NPL Siie (BM3I01}

Total EFA Funds Awthorized

fngineering:
Volpe Labor
Qwerhead
WValpe Travel
Subleral-Voipe Enginesring

Subtotol-Contracts

EqripFupplies/ Other:

Felpe 4

eg OvH (3.9% of Contracis)
TOTAL COST

TOTAL AVAILARLE FUNDS
% Compleie Compared to Avslisbte Funds

)
L
|
EY03 Planned Planped i
[ 106,401 s 5.973.527 '
3 1,434 s 132,591
5 o $ 143
3 ] 3 t1,161.972
3 [} 5 11,901
3 0 H 3.201 :
5 14611 3 1.105,522
[ 61.042 1 37,050,610 !
5 w H 1937
5 ()] 5 50,410 :
3 114,874 1 281,431 ;
3 1598 5 457,000
3 19.605 H 330,456 !
$ . 5 .
3 14.361 5 191,807
3 26 $ 134,485
3 (2411) $ 4,465,845
s 219 3 571241
5 (8.385) 3 506,769
3 49872 i 49872
5 375945 $ 62,492,000
Cumulative ;
EFY05 Actust Cont Curremt Month Actusl Cogt Cosis Current Month
3 3 4960 § -3 15810 § -
L] 3 3224 8 -3 10,025 3 -
3 3 LI5%6 § S 8459 § -
3 5 9.919 % - 3 I .
s s -3 - s 82,067 % -
5 E: L¢3 954§ 1204 5 o84
$ 3 i s i3 5102 % 4
s $ [UNEYI 994§ 122807 § 994
3 48,000 !
64.5%




WAF 15 - Nx177 and AS182

Balance

PY FPPA | PR | Contractor]| Task Order [DOCUMENT] Commitment | Actua) Cost
2002|VX216] 3910|CDM 16]99D0CO17 $11,300.0¢] $11,300.00 $0.00
2002|VX216] 3962{CDM 16]99D00017 $18,700.00] 516,934.18] 3$1,765.82

16 Total $30,000.00] $28,234.18] $1,765.82

CDM Total $30,000.00] £28,234.18] $1,765.82

00 Total| | | 1 " $30,00000] $28234.18] $1,765.82
2004)VX16 | 4451|CDM 37199000017 $3,700.00]  $3,701.00 $0.00
2004]VX16 | 4478|CDM 3799000017 $£3,245.00] $3,245.00 $0.00
2004}VX16 | 4505|CDM 37]99D00017 £110,054.00] $46,986.70] $63,067.30

37 Toral $117,000.00] $53,932.70] $63,067.30

CDM Total $117,000.00] $53,932.70 $63,067.30

2004 Total $117,000.00] $53,932.70] $63,067.30
WAF Total, $147,000.00 | $82,166.88 { $64,833.12

VX 16 PR Master for July FY05.xls
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16) Libby Livlgation Support (N- 192)
Financisl Summary
At T312005

Funds Aushorized
1} Swockion Removal Action {N- 32§)
2} Aspen Park Solvents (M- 332 and M-215)
1) Counter-Terrarism Work Plan {N- 350)
4} Libby Asbestos Proj Assessmendt {(N- 428)
3} Lorkwood Solvents (N- 386
6} Litby Economic Analysis {N- 064}
7) Liblsy Asbestos Proj - Export Plan (N 423; A5153)|
B) Ly Asbestos Proj - Removals (N- 479, AS/BSIT1
93 Ashesios Sompling/Site A N- 131}
10} Hazrd Rarking System Dy ion (N- 135)
11} Intermoumain Lnsulation, SLC, Utah {N- 097; AS/BY
11} Robinson Insulation, Minot, MO (N. 404)
¥3) Wesiern Minerals, Denver, CO {N- 083: AS/BS013)
14} Pablo Tire Fire
$5) Great Falls MT Insulation Siie {N- 177; AS/BS132)
16) Libby Listigation Sapport (N- 191)
17} Remedial Lnvestigation (N- 211}
18) Remedial Investigation Design/Oversight {N- 314)
19) Yermiculive [nsulazioa, SLC, Urah (N- 347, AS/BSO
20) Libby Asbestos MPL. Site (BM301)

’ Total EPA Funds Autl

Cours Incurred

Descriprion
Volpe Engineering:
Volpd
LTl
Volpe [n-Houze 3
Volpg
Subtotal-Volpe Engin
Contraces:
Subraral-Col

Equip'Supplies Other:
Volpe Acg O/ (3.9% of Comtracts)
TOTAL

152y

horized

Lahor
pupport
Travet
eering

priracts

COST

TOTAL AYAILABLE §UNDS

*s Complete Compared o Avallabid

Funds

EY99 Planned FY00 Planned 01 Plsnn EY02 Planyed FY03 Planned
s $.801,000 3 1.398.711 H 109,850 s 10 s 16,840
] 75,000 s 13,685 s 26,438 H 51,727 s 13,772
3 15,000 3 30440 1 13,685 3 12,685 1 [
s - Y 31844 T 4,819,210 3 4,122,447 1 1,196,180
s 17,000 H 3,000.00¢ 3 23,542 3 185 H 5.187
s - $ 5.000 s 1793 3 1.39. L1 @
$ - 3 500,000 H 171,077 H 507637 ] 234.458
s - s 5,483,000 3 20.415.372 4 18,008,394 s 4.874.209
s 20,000 s 19,793 s 18063 H I
$ 100,000 5 7,790 $ {0)
3 30,000 5 20.87¢ $ 196,698

b 235,000 L 358421 $ 20,881

$ 235,000 5 76,967, $ 70,701

3 10,000 3 - 3 -
s 60,000, s 13,799
H 60,000 s 43,649

s 3112000 s 3,062,265

. s 571,450

s 135,869

$ 5.908,000 s 10,493,680 $ 26,210,860 $ 16,533,497 3 10,477,957
EY%% Com. Current Momth EY00 Comm, Current Menth EXOL Comm Current Month FY01 Comm Current Month Y03 Comm

3 -8 -3 R . - % -8 50,144 % P 9,503
s -8 . -3 P R -8 2664 % . 1 6,204
1 10,668 5 H 152

3 . - s s - 3 - 3 -3 8§ -3 2101
4 -t - 8 - 8 - 8 - 5 -t 91513, 8 - 3 18,020
3 -3 -3 N P N ] S | - ' 3 N | 15,630
s . | -5 - f N -8 - 3 5478, 8 - 3 591
3 P ; S | . 3 -3 -3 P ; 610. § -3 _6o7
s P - 8 -3 . 3 - 3 -8 90511, 3§ -8 34,848

|
|




L6} Libby Litization Suppart (N- 192}
Financial Summary
At TAL72008

Funy

1} Stockion Removal Action {N- 325)

2) Aspem Park Sobvemis (N- 332 and N-215)

3) Coumer-Terrorism Wark Plan (N- 350)

4) Libbry Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

§) Libby Economic Analysis (M- 064)

7) Libby Asbesios Proj - Export Plani (N- 423; AS1353)
B) Libly Asbestos Proj - Removals (N- 079; AS/BSLTI
9) Asbestos Sampling/Sie Assessments(N- 131}

10} Hazard Ranking System Documentation (N- 135)

11} Intermountain Insulation, SLC. Utah (N- 097, AS/B5112}

12} Robingon Lnsulxtion, Minot. ND (N- 094)

13) Western Minerals, Denver, CO {N- 088; AS/BSG13)
14) Pablo Tire Fire

15) Grean Falls MT tnsulation Siie (N- 177, AS/BSLED)
1€) Libby Liigation Support (N- 192)

17 Remediat Investipation (N- 211)

18) Remedial [nvestigaiion Design/Oversight (N- 114)

19} Vermiculite Insulation, SLC. Urah {N. 347 ASIBSCI14
20} Lipby Asbestos NPL Sire {BM301}

Towsl EPA Funds Aathoized
Cosy fmcurred
Desceintion
Vaolpe Engincering:
Vailpe Labor
Overtiend
Volpe [n-House Sugport
Volpe Travel
Subtotai-Volpe Engineeting
Conrruces:
Subtoral-Contrpers
Equip/Suppiies/'Other:
Volpe Acy O/H (3.9% af Conrraces)
TOTAL CPST
TQTAL AYAILADLE FUNDS
% Complete Compared to Available Fynds

F¥{d Plynned FY05 Plann Planned ‘ 99 n
$ 0 $ 106,401 $ 5973527 3 5,801,000
3 0 4 3424 s 132.592 i 3 75,000
L 0 5 0 3 1315 boos 15,000
s 1,362 b {0) $ 11,161,972 . 1 .
s 0 b 0 $ 10,901 [ 17.000
3 %} $ 0] 3 3,207 . 1 .
3 86,855 s 14,611 1 1.105,522 3 .

s 150,295 s 61,042 b1 37,050.510 $ .
s (0) H < 3 1937 5 -
s ) s (0) s 0410 s .
s 158,572 b4 114,874 3 281,431 :
s 1,598 % 1598 s 487,000 :
s 85.684 3 19.605 5 330,456 i
3 . 3 . .
s 135,606 $ 14,361 3 191,307
s s $ 26 s 134,448 A
s (zA411) 3 {2.411) 3 4465846 :
3 1L H E19 3 571,241 :
3 505,532 3 8,385 3 506,769
s 49972 s 49512
s Li44,139 s 375945 $ 61492000 $ 5,508,000
L}

Currepc Month EX04 Corm Corvent Moneh  EY05 Comm, Current Month Lompinted Costy ' EY$9 Acual Com Cuaryent Month
1 ] -3 -8 R - 5 5706 § s - 0% -
3 N . -8 P P IRBLE § s R .
3 N - % B | P ¢ -8 10319 § s -8 .
1 .5 -3 -3 S ¢ - % L1 § s -3 -
b -8 - % - % P - [TIR L I E - .
s - f - s P . -3 15638 § 3 - 8 -
3 - k) - x - 5 - 1 - 5 [ XL 5 - 4 -
1 - 3 - 3 - 3 - 3 - ] 1,217 § 3 .  { -
H - $ - % - 3 - 3 - 8 124459 3 | I - 3 -

s 1% A
100.0% 1




16} Libby Litigatlon Suppert (N- 192}
Financisl Sumauary
At HIN2005

4
1) S1ockion Removal Agtion (M- 329)
) Aspen Park Salvenis (N- 132 and N-21 5}
M Cowneer-Terrorism Wik Plan {M- 350}
4 Libby Asbesios Praj Assessment (N- 428)
5t Lockwood Solvenis (N- 384)
6) Libby Econamic Analysis {N- 064)
T} Libby Asbesios Praj - Expant Plant (M- 423 AS153)
8} Libby Asbenios Proj - Removals {N- 079 AS/AS17)
9} Asbestos Sampling/Site A {N- 131)
10} Hazacd Ranking System Lx ion (N 135)

L) [ntermountain Insulation, SLC, Uhah (N- 097, AS/BY(52)

12) Robinson msulmion, Minot, NI (N- 094)

13) Western Minernts, Denver. CO (M- 088: AS/BS013)
14) Pablo Tire Fire

15) Grean Falls MT Insulation Sice {N- 177: AS/BS182)
16} Libby Livigation Support (N- 192)

17) Remedial Lnvestigation (N- 211}

18) Remediz) Investigation Design/Oversight (N- 314)

19) Yermiculite nsulation, SLC. Uah (N- 347, AS/BSOH)

20) Libby Asbestas NPL Site (BM301)

Total EPA Faudy Authiprized
Comslmcurred
Description
Folpe Engineering:
Volpe Labor
COwgrhead
Volpe In-House Suppon
Volpe[Teaavel
Subroral-Velpe Engintering
Conracys:
o bl "
Equip'Supplies/ Drther:
Velpe Acq O/H (3.9% of Comtracrs}
TOTAL FOST
TOTAL AVAILABLE FINDS

* Complete Compared to Available

Funds

EX00 Ploaned FX01 Planned EX02 Planned FY03 Planned X4 Plapoed
H 1398.711 5 109.850 $ 0 s 10,840 s o
t 13.685 3 26,528 1 53977 s 13,772 5 n
s 30,440 $ 13,083 s 13,685 H ¢ s 0
L1 12,844 s 4819210 $ 4,122,447 $ 1,196,180 3 1.542
H 2,000,000 3 21542 3 135 3 5.187 3 0
b 5.000 5 1,793 £ 1,793 3 1 b {0
3 506,000 s 171,077 t 507,637 3 234,458 $ £6,859
H 5,493,000 5 20415372 $ 18,098,894 3 4.874.209 $ 150,295
3 20,000 3 19,793 s 18,063 s (3 3 0}
3 - 3 100.000 s 7,79 s @ s ©
3 30,000 3 40,876 $ 196,698 $ 158,572
1 235,000 s 358,423 L1 29,881 s 1592
s 335,000 3 76,967 L1 19.701 s 25684
$ 10,000 s - 3 - s -
3 60,000 3 2,799 3 155,606
s 60,000 s 43.649 s 23
5 4465846 s 1062265 $ e X111
3 571450 s 819
s £35.869 $ 505,532
$ 10,493,680 s 26,210,860 $ 17,886,343 s 10,477,957 s 1,144,139
I
EY0D Avtus) Con Current Month FY®l Acrus) Cost Lurrent Month ENO02 Acmal Cogt Eﬂ"_&ﬂwm Corrent Month EYD4 Acrual Cost
H N $ -8 -8 so4a 3 s 9.565 3 - % -
1 P $ -8 s 664§ $ 6204 % . .
H A § s $ $ 10668 § s 152 % 3 .
s t 1 - - s 38§ s 2101 % 3
5 - % 5 - 5 B | #3513 % s om0 3 - 8 .
) P s R 1 - 5 - 5 3 %630 % - f -
1 P | 5 B -8 5478 % s 59f s . .
s - 3 i Y | - f 620 % 3 éo7 § S -
5 - s s P -8 well 3§ H 4B4E $ P -




16) Li)

bby Lidgation Support 8- 192)
Finaneial Summary
At T32008

Euuﬂﬂdmkgd;gd
1} S1odkion Removal Action (N- 329)

23 Aspy
31 Con
4} LibY
4} Lod]
6} LibY
7} Libty
8) Liby
9} Ash

bn Park Solvems (N- 332 and N.21 5}
hier-Terrosism Work Plan (M- 350}

by Asbesios Proj Assesyment (N- 428)

fwaod Scotvents {N- JR6}

v Economic Analysis (N- 064)

v Asbestos Proj + Expon Plane (N- 423, AS153}
v Asbestos Proj - Removals (N- 079; AS/BS 171}

103 Ho
oy
12) Roy
13) W

16) LI
17) Rey
18) Re
19) Ve|

Sampling/Siee A {N- 121)

fard Ranking System Documentation (N- 135)
brncunizin Insulation, SLC, Uah (N- 087; AS/BS152)
binson [nsalation. Minal. ND (M- 094)

stern Minerals, Denver, CO (M- 028, A5/B30IY)

14) Palo Tire Fire
15) Falls MT Insulation Site (N- 177, AS/BS182)

by Litigadon Suppert (N- 192}

e dial Investigation [N- 211)

nedial Envestigation Design/Oversight (N- 114)
frndculite Insulation, SLC, Utah {N- 347, AS/BS014)}

20) Litpy Ashestog NPL Site (BMI01)

a5

Tatul EPA Funds Authorized
carred

ki

Folpe Enpineering:

Volpe Labor

Overhead

Volpe In-House Support
Valpe Travel

Subratel-Volpe Engineering

Controbts:

Subtetoal-Contraces

Equip’Yapplies'Other:

Volpe

g O (1.9% of Contracis)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Avajlable Funda

03 Pla Planed .
4 106,401 $ 5,973,527 .
H 3434 s 132,592 i
5 Q 3 L3S }
3 @ $ 1L,161.972
1 4] 3 11,901 ‘
3 (0} H 3207
5 L4.61E 3 1,105,522 b
$ 61,042 5 37,050,610 '
3 ) 5 1937 '
s o) $ 50.440
1 114.874 1 2B1.431
5 1,558 £ 487.000
$ 19,605 s 330.450
5 - $ - _
5 14,260 3 191,867 |
s 6 H 134485 '
$ Q2.4 H 4,465,846 't
5 219 s 571,241 .
$ (3.388) s 506,769 |
s 49912 3 49,972 |
5 75,045 s 62,492,000 ,
Cymnlative '
YOS Actazl Cost Actun) Tost Costs Cyrrent Month
s 3 -8 H 0706 % i
$ 3 - 3 s L1373 I i
s s -8 $ 0819 % i
3 s -8 3 ENECEE | |
5 $ P H 11,533 3 I
s s - 5 E 1560 3 :
s $ - F 5 4089 3
s i -5 ] 1,217 8
H s -8 - 134,450 $
H 6
100.0%




WAF 16 - Nx192

PY FPA | PR | Coatractor | Task Order [DOCUMENT] Commitment | Actual Cost| Balance
2003]VX316} 4148|Marcor 96D00036 $15,629.87] $15,629.87 $0.00
Marcor Total] $15,629.87{ $15,629.87] $0.00

2003 Total $15,629.87] $15,629.87 $0.00
WAF Total $15,629.87] $15,629.87 $0.00

VX16 PR Master for July FY05.xls
Page 28




171 Remedial Investigation (N- 211)
Financial Summary
AL IL2005

Eunds Authorized EY0I Planned EYOZ Planged £Y03 Planned
1) Srockion Removal Action (N- 329} 3 5,801,000 H 1,398,710 3 109,850 1 1 5 10,840
2) Aspen Park Solvents (N- 332 and N-215) L1 5,000 3 13,685 5 26,538 s 53,727 s 13,772
3} Counter-Feyrorism Wouk Plan (N- 350) % 15.000 b 30,440 3 13,685 3 13,685 b3 0
4) Libby Asbestos Proj Assessement {N- 428} 3 - 5 32,844 $ 4.819.210 3 4,122,447 H 1196180
5} Lockwood Solvents {N- 386) 5 12,000 s 3,000,000 s 23,542 ] 1285 s 5,187
4) Libby Economic Analysis (N- G54) 3 - 3 3,000 1 L7193 3 1,79 3 ©
7 Libby Asbestos Proj - Export Plant {N- 423; AS152) - - 3 500,000 b 3 171077 3 507637 H 24,458
8) Liblry Asbestos Proj - Removals (N- 075, AS/BS171)) H - s 5.493.000 s 20415372 3 18.098‘39-l| H 4874209
9) Asb Sampling/Site A N- 131) i 10,000 3 19.793 3 18,083 4 <&
10} Hazerd Ranking System Documentation (N- 135) 1 100,600 3 7,790 b 3 {0
11} (mermaunain lnsulation, SLC, Utah {N- 097, AS/RE152) 3 30.000 % 40,876 b 196,698
12) Rebinson Insulation, Minct, ND (N- 094} 3 235000 3 358,423 1 29,8681
13) Westem Minerals. Denver, CO (N- 088: AS/BS013) 3 235,000 3 6,967 5 19701
14) Pablo Tire Fire 3 10,000 3 - 5 -
15) Great Falls MT Insulation Sie {N- 177 ASIBS |82y 3 60,000 5 23,790
16) Libby Litigation Suppon (M- 192) 3 60,000 5 43,649
17) Remedisl Investlgation (N- 2¢1) 5 3,113,000 $ 3.062,265
13) Remedind Investigation Design/Oversight (N- 214) 1 371,450
19) Vermiculie Insulation, SLC, Utah {N- 347, ASIBSG]4) b3 135,869
20) Libby Asbestas NPL Site (M0}
Total EPA Fundy Auikorized $ 5,908,000 4 10,473,650 $ 26,210,860 $ 26,533,497 $ 10,477,957
Costs frcurred
Description EX99 Comm, Current Month EY09 Comm, Cuorpent Mongh EY0) Comm L0l EX02 Comm wrren EY0) Comm
Voipe Engincering:
Volpd Labor  § - $ - 3 - 3 3 - 3 3 132 % 3 174,520
Owerhead 8 - 3 5 - 3 - 3 . ) 3 2170 § 3 113,229
Volpe In-House Jupport $ - 3 3 -
Volpd Travel $ - 3 PO -3 - . 3 -1 3 a4 % $ 32,489
Subtotal-Volpe Engincering § - 3 -8 - s -8 - 5 $ 66 $ 120,239
Contracrs: .
Subroral-Colrracys ¥ - 5 - ¥ - 3 - 3 - $ § Lo ¥ ¥ 2,246,799
EquipSuppliet/Other: ] T | R | - 5 A | R | s P | 5 13
Volpe Acq O/H (1.9% of Contracrs) s -8 PR | - % - s -5 : §7,219 8 ] 82,927
TOTALICOST 3 - 5 - -1 - 3 - 5 - 5 $ 1.823.605 % 5 1.644.651

TOTAL AVAILABLE HUNDS

% Comptere Compared ro Available

Funds




1’7 Remedial Investigatton {IN- 211)
Fingncial Summary
Al TIT005

Funds Aushorized

1} Stockron Removol Action (N- 329)

2) Aspen Park Solvents (N- 332 end N-215)

3) Counter-Terrorsm Work Plan {N- 130)

4) Libby Asbestos Proj Assessment (M- 428)

$5) Lackwood Solvenis {N- 386}

6) Libly Economic Analysis (N- 064)

) Libby Asbestos Proj - Export Plant (N- 423; ASES3)
B) Liblry Asbestos Proj - Removals (N- 079, AS/BS171)
9 Ashs Sampling/Site A (M- 131)

1%} Hazard Ranking System Duocumentation {N- 135}
11} Imtennouscain Insulation. SLC. Usah | N- 097, AS/BS15E)
12} Robinson Insulation. Minat, ND (M- 094)

13) Wesiern Minerals. Denver, CO {N- 028, AS/BS0I))
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 177, AS/RS)82)

16) Libby Litigation Suppart (N- 192)

17) Remedlal Investigation {N- 211)

18} Remnedial Investigation Design/Oversight (N. 354)

1%} Vermiculite Insulation, SLC, Utah (N- 34T AS/BSO14)
20} Libby Asbestos NPL Site (BM201)

Totsl EPA Funds Authorfzed
Loty dncuvved
Deacription
Folpe Engincering:
Volpe Labor
Qverhgad
Volpe In-House Support
Valpe Tryvel
Sublotal-Volpe Engineering
Cantracts:
Subtoral-£y Y
EgquipSupptiesTiker:
Volpe Acq O/H (3.9% of Contracrs)
TOTAL COQST

TOTAL AVAILABLE FUNDS
% Comptere Cy o to Avallable Fuhds

P Ly

E¥04 Planned EYos Rlepnsd EX00 Mlanned
3 0 s 196,401 $ 5,973,527 3 5,301,000
$ ) 5 1,434 b 132,592 3 75,000
s [ s 0 b 1,245 3 15.000
3 1,542 L4 o s 11,161,972 s B
4 0 b 0 s 11,901 s 17,000
3 () 3 ) 3 3,207 i3 .
5 26,459 3 14,611 3 1108522 N 1
L] 150,295 3 60,042 s 37.050,610 | 3 -
1 {0 s (0} 4 1937 $ -
s i) $ (0) s 10410 s
H 158,572 3 114,874 4 281,431
£ 1,598 s 1,598 H 487.000
5 85.584 s 19,605 5 310.456
1 - s -
b4 155,506 3 14.36) H 191.807 :
3 25 $ 26 H 134.485 !
$ {2411) H {2.411) H 4,465,946 Al
s 819 3 819 (1 571,241 '
L] 505,532 s (8.38%) s 505,769
$ 49971 L1 49572
s 1,144,139 s 375,943 s 62,492,000 s 5,008,000
Cumulative
Current Month 04 Comm Cwryept Month  FY05 Coam. Corrent Month Committed Costy Cu lon EX99 Actual Cost Cutrent Month
4 P 1 A . -8 3 171850 3 - s . -
$ - 3 - 1 - s . H 3 115400 % - 3 - 5 -
H R -3 -8 -8 $ P - 3 | -
] -3 -8 - 5 - 8 3 23303 § - 3 -3 -
| R R | -8 -3 s 126,995 % - 5 -~ -
H - 14 - H - H . ) 11 A7 8 . ) s - 5 .
3 P - 3 P | - % F 137 5 - 3 P | B
3 R P | R | - % i 136,216 § . 3 - f .
$ R - s -8 - 3 $ 4.463,157 8 N P | -
s 2411 AlB
100.1%




17) Remedial Investigazion {N- 211}
Flaantis) Summasry
At 11,2005

1) Stockton Remova) Action (M- 329)

1) Aspen Park Solvents {N- 332 and N-215)

3) Counter-Terrorisim Work Plan (N- 350)

4y Libby Asbesios Proj Asyessment (- 428)

5) Lockwood Solvems (M- 185)

&) Libby Economic Analysis {N- 064)

7) Libby Asbesios Proj - Export Plany (N- 423, ASI53)
B) Libby Asbesias Proj - Removak {N- 079, AS/BS{71)
9) Asb pling/Site Assess N- 131)

109 Hazard Ranking System D ion {N- 135)
11 Intermauntain [nsvlation. SLC. Utah (N- 097, AS/BS
12} Robinson Insulation, Minot, ND (N- 094)

1) Wesiern Mimerals, Denver. CO (N- 058: AS/BS0LY)
14} Pabko Tire Fire

15) Great Falk MT [nsulation Site (N- 1 77 AS/BS1E2)
16) Libby Litigation Support (N- 192}

17y Remediat Investigation (N- 211}

18) Remedial Investigation DesigntQrversight {N- 114}
1%} Vermiculite Insulation, SLC. Urah {N. 347; AS/H501
204 Libby Ashestos NPL Site {BMI01)

Totst EFA Funds Auth]
Cosis fncurred
Deacription
Volpe Engineering:
Valpe
Orve
Volpe In-House 54
Yolpc
Subtoral-¥oipe Enging
Conrracrs:
Subsotal-Cor
Equip/Supplies/Other:
Vaipe Acg O/H (1.9% of Contracty)
TOTAL

52y

prized

L abor
Hhead
ppon
Iravel
ering

fracrs

[OST

TOTAL AYAILABLE FYNDS

% Complete C

d to Avallabl

Funds

FY05 Planned EY0) Plapned FY01 Plapned FY04 Planned
] 1,398,711 b 109,850 £ 1 H 10.840 L1 0
H 13,685 b 26,538 3 33,727 H 13,772 s 20
H 10.440 s 13,685 H 3,685 H (] $ 0
5 12,844 5 4419,210 $ 4,122,447 H 1,196,18¢ s 1.542
5 3,000,000 1 23,542 3 195 L1 5181 H 0
3 5,000 s 1,793 $ 1,793 1 o) s {0
5 500,000 s 176,077 } 507637 $ 234,458 s 86,359
$ 5,493,000 L1 20,415,372 s 13,098.894 H 4874.208 3 150,295
3 20,000 1 19,793 ] 18,062 H @ 3 (o}
3 - 3 100,000 3 7,390 H o) 3 14
[ 30.000 $ 40876 3 196,698 $ 158572
3 235,000 5 . 358,423 $ 29.881 s 1,598
s 235,000 $ 76967 4 79,701 H 85.684
3 19,000 s . L1 - s -
s 60,000 H 13,759 s 155606
s 60,000 $ 43,640 3 25
3 2113000 5 3.062.265 $ (z411)
H 571.450 b 819
3 135.869 s 505.532
s 10,493,680 s 26,110,860 $ 26,533,497 H 10,477,957 s 1,144,139
EY00 Acvusl Coxt CurrentMonth  FY01 Actos] Cuxt Comrent Month ~ FY02 Agtual Cost Cumyent Month  EX02 Actys) Cost CurrentMonth  EY04 Actwal Cont
s R | ] . . 3332 % b 174520 § . .
L1 - s 3 -3 . 2170 % s a9 . .
] R £ . . -8 (1 N -8 -
$ -3 s -3 . a4 3 5 12489 ¥ -3 -
$ - % 5 - -3 6316 3 s 120239 % .3 -
H - H 1 - 3 - 3 Lise000 § 5 20,749 % 42,576 3 -
5 R | 3 - 3 - 3 - % : 7378 A -
] -3 s -3 N 87249 8 3 ar9r? % ¢ 3 -
$ -8 ] D - 8 1820608 § s 1644657 % 41576 5 -




I R

joedia! Investigation (N- 211}
Financisl Summary
At TIL00S

Eundsidurkorized

1} 5104
1} Asp|
3 Coul
4y Lith
5y Lo
&) Liby
Ty Liby
8 Libh
9 Ash

kton Remaval Action {N- 329)

En Park Solvents (M- 332 and N-2UH

ter- Terrorism Work Plan {N- 150}

y Ashestos Proj Asscosment (M- 428)

bwood Solvenis (N- 386)

v Economic Analysis {N- 064)

by Asbestos Proj - Export Plant (N- 413, AS153)
v Asbestos Proj - Remavals (N- 079 AS/BS171)
Sampling/Site A (N- 131)

10) Hal
11 Ions
12) Ro
13) W

16) Li
17y Rey
18} Rey
19) Vej

bard Ronklng System Dy ian (N- 135}
brmountein Insulation, SLC, Utah (N- 097, AS/BS152)
pinson [nselation, Minal, ND (N- 054)

jstern Minerals, Denver, CO (N- 088: AS/BS013)

14} Pallo Tire Fire
15) 0&; Falls MT [nsutation Site (N- 177 AS/BS 182)

Liigation Support (N- 192}
[wedlal Imvestigatlon (N- 211)

Volpe |

Centro

Equipy
Voipe

edial Investigation DesigndOversight (M- 314)
rdculite Tnsulatian, SLC, Utah (M- 347 AS/BSO0L4}
20} Lithy Asbestos NPL Sire (BM301)
Total EPA Fends Authorized
fneineering:
Volpe Labor
Qrverhead
Volpe In-House Suppon
Valpe Travel
Subtotal-Velpe Engineering
brs:
Subtoral-Contracts
Fupplies/Other:
hog O 13.9% of Contracrs)
TOTAL CO5ST
TOTAL AVAILABLE FUNDS

% C lete Compared 1o Available Funds

FY05 Planned Elanned
4 106.401 s $.971,527
] 3434 s 132.592
s 0 $ 1315 i
1 (0) $ 1161972 |
} 9 1) H 11,5901
3 o H 3.207
s 14,611 H 1,165,522
H 61,042 H 37.050.610 i
s © $ 1937 l
$ o [ 10410 !
H 114,34 % 281431 !
4 £,598 H 487,000 '
$ 19,605 3 120,456
H - s .
s 14,361 3 191,807 ;
L1 2% 3 134,485
$ (2411} $ 4,468,846 ,
$ Bte $ 571,241 .
s {8,385} s 506,769 i
] 49,972 s 49,972 :
$ 375,945 $ 62,692,000 ;
'
Cumutalve
Y05 Actup) Cost Avtenl Cost Conts Current Month
3 3 -8 s 177852 % -
1) 3 - 3 1 1154600 % -
5 s -8 b1 - -
3 s -8 1 11303 8 -
] s -8 $ 326,385 % -
I
) $ - 3 s 3,990,749 42,876
3 $ - 3 s 7378 - [
s $ -8 s 10216 § ¢
t] s -3 $ 4460257 % 4287
$ 2413
180.1%




WAF1

7-Nx211

rY PPa | PR Contr;clor Task Order|DOCUMENT] Commitment | Actual Cost | Balance
2002]VX216] 4002|CDM 20199000017 $£500,000.00]  $500,000.00] $0.00
20021VX216| 4017{CDM 20499000017 $350,000.00 $350,000.00f 30.00
2002]VX216] 4031|CDM 20199D0001 7 $650,000.00]  $650,000.00 $0.00
20021vX216| 4072|CDM 20199000017 $250,000.00] $250,000.00f  $0.00
) 1 ) wTol|  |51.750,00000|51,750,000.00 5000

CDM Total $1,750,000.00] $1,750,000.00 $0.00

2002 Total $1,750,000.00] $1,750,000.00 30.00
20031VX316] 4072]CDM 2019903017 $500,000.00]  $500,000.00 $0.00
2003]VX316] 4092]CDM 20{99D00017 $507,449.00] $597,449.00 50.00
2003|1VX316] 4222JCDM 20[99000017 $200,600.00]  $200,000.00 $0.00

20 Tota) $1,297,449.00] $1,297,449.00 $0.00

2003|VX3i6] 40221CDM 2819900001 7 $50.000.00]  $50,000.00]  $0.00
2003|VX3 6] 4094 CDM 21199D3001 7 $50,000.00]  $50,000.00]  $0.00
2003|VX316{ 4226JCDM 2199000017 $99,300.00]  $99,300.00f $0.00

21 Total $199,300.00] $199,300.00{  50.00

2003]VX216] 4205]CDM 24199000017 $375,000.00] $375,000.00 30.00

24 Totsl] £375.000.00f $375,000.00 $0.00

2003]VX316] 4204]CDM 25199D00017 $175,600.00] $175,000.00 $0.00

25 Total| $175,000.00] $175,000.00 $0.00

2003VX316]4231]CDM 27199000017 $50,000.00]  $50,000.00f  $0.00

27 Total $50,000.00] $50,000.00) $0.00

CDM Tolal $2,096,749.00] $2,096,749.00]  $0.00

2003[VX316} 4100]|Lincoln County Landfilt 03D30016 $144,000.00] $144,000.00 30.00
Lincoln County Landfill Total $144,000.00] $144,000.00 $0.00

1003 Tolal $2,2440,749.00] $2,240,749.00 30.00
WAF Total $3,990,749.00] $3,990,749.00]  $0.00

VX1t6 PR Master for July FY03.x]s
Page 29



18} Remedial [ {4 Desigai
Financial Summary

AL 7A1/2005

b (N- 314

1} Stockton Removal Action (N- 329)

21 Aspen Park Solwents (N- 332 and N-215)

¥ Counter-Terrorism Work Plan (N- 350}

4) Libby Asbesios Proj Asscssmment (N- 4284

3) Lockwned Solveats (N- 186}

o) Libby Econonne Anabzis {N- 0b4)

7) Libby Asbestos Proy - Expun Plane (N- 423 AS153)

) Libby Ashesios Proj - Remavals {N- 079. AS/BSETI)

9) Ashestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking Sysiem Documentation (N- 135)

1¢) Imermountain Insulation, SLC, Uiah {N- 097; AS/B!

12) Robinson tnsulation, Minol, ND {H- 094)

13} Western Minerals, Denver, CO (N. 088; AS/BS0I3)

14} Pabla Tire Fire

15} Great Falls MT Insulaion Site {N- 177; AS/BS132)

16} Libby Litigation Support (N- 193

17} Remedial Investigation {(N- 211}

13) Remedial Investigation Deslgn/Oversight (N- 314]

19} Vermiculite Insulaiion, SLC, Unah {N- 347, AS/BSO|

20} Libby Asbestos NPL Siie (BM301)
Totsl EFA Funds Antl

Lesttocurred

Description
Volpe Enginceting:
Volpg
O
Volpe In-Hause 3
Volpg
Subtoral-Volpe Engin

Comrracis:
Corhornted i~

¥52)

4)

porized

Labor
erbead
juppart
Travel
vering

Equip/Suppliex/Other:
Valpe Acg O/H (1.8% of Contrads)
TOTAL

TOTAL AYAILABLE §
% Complete Compared 1o Availablg

COsT

JUNDS
Fands

£Y92 Plomneq EX0) Planned FX0Z Planned an
$ 5,801,000 L L398,711 L 109.550 s e 3 10,840
s 75.000 $ 13,685 3 26,538 s $3.727, 3 13,772
s 15,000 s 30.040 3 13.685 3 11.685 [ 0
3 - L] 32,844 3 4819.210 3 4.122.447 3 1,196,180
3 17,000 $ 3,000,000 5 23.541 3 185 3 5.187
s . 1 5.000 3 1.793 s 1793 5 "
s - 5 500,000 3 17107 3 507,637 5 234,458
s - 5 5.493.000 3 20,415,372 3 18,098,304 £ 4,574,209
s 20,000 s 19,193 s 18.063 s ©
1 100,000 4 7.760 $ ©
s 30,000 $ 40876 $ 196.698
s 235,000 5 358,427 $ 29,281
s 235.000 [ 76,967 5 79,701
5 10.000 3 - 5 -
5 60,000, s 2,790
H 60.000" 5 43,649
s 3,113,000 L1 1.062.265
s 571,450
5 135369
s £.908,008 $ 10,493,690 s 16,210,960 s 26,533,497, s 10477957
i
Y99 Comm, EY00 Comm. FY0l Coram Cuegeni Month 02 Comm g M FY03 Comm
s - % 5 1 3 - % 5 - s 5 -
3 . 3 -8 s -8 s $ 3 -
b -
5 - s 3 -3 3 3 L - % H -
5 -8 - - s 3 - 3 E: - 8 s -
s - 3 5 -3 ] - 8 S A s $50.000
$ - 3 1 - s R 1 5 -8 5 -
3 S s .5 [ P | 3 -3 $ 20,022
s - % 5 - § s -8 s - % s $70412




t8) Rerwed lad Invenigsdion Design/Oversight (N- 314}
Finanefsl Summary
At 73111005

Eunds Authorized
1} Swsekcton Removal Acuon (IN- 1203
2} Aspen Park Solvents (M- 332 and N-215)
3} Counter-Temaristn Work Plan (N- 350)
4} Libby Atbestos Pro) Assessment (N- 428}
5} Lockwood Solverus {N- 286)
6} Libtry Economic Analysis (N- 064)
7} Libby Asbestos Proj - Expon Plany (N- 423, AS153)
8) Libby Asbestos Proj - Removals (N- 079; AS/BS171)
9 Ash Sampling/Site A (N- 131)
10) Hazard Ranking System Dotumentation (N- 135}
113 Intermounin tnsufarion, SEC. Utah {N- 097 AS/BS11
12} Robinson Insulation. Mined, ND {N- 0%4)
13} Wesiem Minmals., Denver, €O (N- 088, AS/BS0D1}
14} Pable Tire Fire
15} Great Falls MT Insulation Sie (N- 177, ASYBS182)
16} Libby Litigation Support (N- 192)
17} Remedial Investigation (N- 211}
18) Remediol Investigation Design/Oversight (N- 14)
19} Yermiculite Insulation, SLC, Uiah (N- 347; AS/BS014
20) Libby Asbestos NPL Sie (BM301)

Total EPA Funds Awiho

Losts Incurred

Folpe Engineering:
Valpe L3
Over]

Volpe In-House Sy
Volpe Tl'ml
Subtesal-Volpe Engineafing

Contraces:
Sublotat-Conr

EgripSupplics/Other:
Folpe dog OFH (3.9% of Cantraces)

TOTAL €A

2

—

fired

[ber
ead

et

PST

TOTAL AVAILABLE FURNDS

% Complete Compared {0 Availabte Fy

nds

FY0d Planyed EX05 Planned FY99 Plaoned
3 o 5 106,401 3 5973527 . s $.801.000
5 0 $ 3434 3 132,592 . 3 15.000
3 0 3 © H 1313 ; 3 15.000
H 1.542 H {0} $ 11,161,972 $ .
b4 0 s [ b1 11901 1 H 12.000
H (0 3 0) 3 3,207 s -
5 25,850 3 14,611 b 1,105,522 : 3 -
H 150,295 3 61.042 s 37050610 : 3 -
s o 5 (] s 1,937 i 3 -
4 ©) H 0] $ 30440 ' H
1 158572 s 114874 ‘3 281,43
% 1.598 1 1,598 3 487,000
3 £5.684 1 19,605 4 330456
s - H .
s 155,606 3 14,361 H 191807
3 25 3 26 s 134,485
3 2411} s (2.411) 3 4,465,846 i
s k1% | 4 81y - 511,141 A
3 505,532 s (8.385) s 506,769 |
s 49,972 s 49972 i
s 1,144,139 H 375,945 $ 62,492,000 : s £.908.000
Cumntative
Curreny Month EX0d Comm Coryene Mopth ~ EVDS Comm, Committed Cogty Correng Month EX9% Actupl Cost Corrent Month
4 -3 -8 -5 -8 3 3 . $ P .
H A -3 -3 P L4 -3 | R 1 -
$ -3 . - % R 3 P R | | .
s - 5 -3 -3 -3 b - 3 - s -8 -
s - 3 - 3 - 3 R 3 - % - 5 - 3 .
F R | FE | - % R ) 3 sso0o00 5 - 5 - 5 .
5 - 1 P | -5 - 4 - % - 5 ] .
x - 1 - s . 5 - 3 | 4 20422 § - i - 1 -
s -5 R -8 s $ 570421 § - B % -8 -
H a9 AB
99.56%




R Lol T N Nacioni(l bt (N- 314
Financlal Summary
AL T312005

i
1

LEunds Aurhorized . L, 1} EX01 Planned 2 Panned FY01 Planned 04 Flann:
1) Stockton Kemoval Actson (N- 329 $ 1398 711 3 109,450 3 10 3 I0.84:|0 3 o
2) Aspen Parck Solvents {N- 332 and N-215) 5 13,685 3 26,534 3 53,327 3 13,772 3 20
) Counter-Terrorism Work Plan (N- 350} 5 M40 5 13,685 3 13,635 5 Q 5 L
4) Libby Asbestos Proj Assessment (N- 428) 3 31.844 i 4,819,210 1 4,122,447 1 1.196.180 4 1.542
5} Loclewood Solvems {N- 336) 3 3,000,000 1 23,542 3 185 3 5187 H 1]
6} Libby Economic Analysis (N- 064) ] 5,000 5 1752 $ 1.793 $ ) 3 0
7} Libby Asbestos Proj - Export Plant (N- 423: AS153) - 500000 H 171,077 4 507,637 3 234,458 H 36,859
§) Libby Asbestos Proj - Remavals {N- 079, AS/BSI71) 5 549,000 s 20,415,372 3 18,096,594 s 4,874,209 -4 150,195
9 Asbestus SamplingrSite A K1 s 30,000 $ 19793 $ 18,063 3 0 $ {0
1) Hazard Runking System Dozumentation (N- 135) H . H 100,000 3 199 3 (G} 5 L}
117 Jntennouniain Insulanon, SLC, Liah (N- 097, AS/BS152) H 10,000 3 40.876 3 196,698 3 158,572
12} Robinson Insulaiion. Minot, ND {N- 094) H 235,000 3 358,423 5 29.881 3 1,598
13} Wenem Minerals, Denver, CO {N- 088; AS/BSO1Y} 5 215,600 3 76,967 3 W,?UII 3 55,684
14) Pablo Tire Fire 1 10,000 4 - ) 1 - 3 -
15} Grear Falls MT Insulation Site {(N- 177; AS/BS182} 3 60,000 s 23,199 L 155,606
16} Libby Litigation Support (N- 192} 3 60,000 b 41,649 3 2%
17) Remedial Investigation (N- 211) 5 311,000 3 3,062,263 5 {2.4¢1)
16} R dial I igathon Deslpn/Or dght (N- 314 3 571450 5 13
19) Vermiculite [nsulation, SLC, Uiah {N- 347: AS/BS014) 3 135,869 3 505,532
20) Libby Asbesios NPL Sile (BM301)
Towl EPA Funds Aulorized § 10,493,680 - 16,210,860 5 26,533,457 5 10.477,957 5 b1ad,139
Costs fncurred
il FY00 petua] Copt i ual Curren YR Acous] Cost Current Month EX03 Acpup) Cosg Current Moath FY/04 Acounl Cost
Volpe Engineering: .
VolpelLabor 3 -3 H R 1 3 - s - % <3 - - -
Ovprhead § - % 3 - % s - 3 - 5 - H - 5
Volpe [n-House Juppon. $ . $ s - 3 3 - 3 - H -
Volpd Travel -3 3 - 3 s - 3 -3 - 3 - 3 -
Subrotol-Volpe Engivkeering ¥ - % ) P | ) - ¥ - 1 R | - 3 -
Ceniraets:
Fubtoral-Cofgtraoe § - H I - ) F - I 1 - 4 stoone - 3 -
Equip‘Supplies Other: 3 - H H . 3 5 - 3 - $ - -1 - H -
Volpe Acq O/H (3.9% of Contracss) s -3 L) - 3 3 - 3 - 3 0422 % -3 -
TOTALICOST $ - $ H - 5 H - 1 - 3 570412 § - $ -

TOTAL AVAILABLE HUNDS

% Complete Compared 1o Avajlable}

Funds




18} R

1} Siey
2} Asy
3} Cot
4} Liby
5) Lod
§) Liby
7) Liy
$) Lib
A

Hivedial Tnvestiganion Design/Orveralghs (N- 314)
Financlsl Summasry
ATEIL008

Ekton Rernoval Action (N- 3124}

en Park Sobvents (N- 332 and N-215)
jrter-Temorism Work Plan {N- 350}

by Asbestos Prog Assessmient (N- 423)

ewnod Solvents (N- 386)

by Econormic Analysts {N- 064)

by Asbesios Praj - Expont Plant (N- 423, AS153)
by Asbestos Proj - Removals (M- 079 AS/BS)71)

10) H3
) iy
12} Ry
13} W
14} P
159G
1) Li

pling/Site A N- 1M}

zard Ranking Syzrem Dy ion (H- 135)
ermauniain Insulation, SLC, Ureh (M- 057; AS/BS152)
[binsoe Insulation, Minot, ND (N. 094)

Esiern Minerals, Denver, CO (N- 088; AS/BS01Y)

blo Tire Fire

2t Falls MT Insulation Sie (M- 177, ASFRSES2)

pby: Litiganion Suppan {(N- §92)

17) Rmedial Investigation (M- 211

18) R{medial Investigasion Deslga/Oversight (N- 214)
19) Vqrmiculite Insulaicn, SLC, Utnh (N- 342, AS/BS014)
20) Libbry Asbestos NPL Site {BM301)

Velpe

Total EFA Funds Authorized

ngineering:
Valpe Labor
Owerhead
Yolpe In-House Support
Volpe Travel

Subtotal-Voipe Engincering

Contracts:

Subtotaj-Comiracts

EquipfSupplies/'Other:

Valpe

seg OFH (3.9% of Centracys)
TOTAL COST

TOTAL AVAILABLE FUNDS
% T lete Compared te Avallable Funds

FY0S Plsnned Plonaeg
s 106,40t 1 $973.527
s 3,434 1 132,502
s 0 £ 1315
$ () s 11.161,972
$ [ $ 11,501
$ ] 5 3,307
s 14601 5 1105522 .
b 61.042 L1 37.050.610 :
s ()] 13 1,834 .
s {0) 1 0,410 .
s 114,874 s 281,431 N
$ 1,508 H 487,000 '
$ 19,605 H 330,456
3 R s -
$ 14,361 H 191,807
$ 26 5 134.485
3 12410 H 4,465.846
s 319 5 571,240
3 (8.385) s 506,769
s 49572 s 49,972
3 ITEMS s 62,497,000
Comultivg !
Cyrvewt Month  EY0S Actual Cost Actyal Cost Conts Corrent Month
s $ N 1 s -8
s - 8 -8 s -3
s -8 .08 $ -8
3 - 8 R | $ -3
5 PR ¢ - 3 - 8
5 - 3 - 3 3 550000 3 i
5 . | - 8 3 - 8 !
s N S | s 10422 § h
$ - s - s s 570422 $ |
s e '
99.86% '




WAF 18 - Nx314

Py PPA | PR | Contractor| Task Order|DOCUMENT| Commitment | Actual Cost] Balance
2003|VX316| 4171|{CDM 24199D00017 $400,000.00] $400,000.00 $0.00

24 Total $400,000.00] $400,000.00|  $0.0¢

2003[VX316] 4164{CDM 25[99D00617 $150,000.00] $150,000.00 $0.00

25 Total $150,000.00] $150,000.00] $0.00

|coM Tota 1 $550,000.00| $550,000.00] _$0.00

2003 Total $550,000.00] $550,000.00]  50.00
WAF Total $550,000.00] $550,000.00]  $0.00

V¥X16 PR Master for July FY)5.xls

Page 30



§9) Vermiculite [nsulation. SLC. Utah (N- 147; AS/H
Finaacial Summary
At TII005

Lty
1} Stockton Remaval Action {N- 129)
2) Aspen Park: Solvems (N- 332 and N-215§
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestoz Proj Assessment (M- 428)
3) Lockwood Sobvents (M- 386)
6} Libby Economic Anglysis {N- 064)
7} Libbry Asbestot Proj - Expon Plan (N- 423; AS153
B} Libby Asbestos Proj - Removals (N- 079, AS/BS171
9} Asb Sampling/Sie ¢ {N- 131)
10) Hazard Ranking Sysiem Doc jon (M- 135}

S0149)

11) Intermountain Insulaion. SLC, Utah (H- 097 AS/BEL52)

12) Robinson [nsutation, Mima:, ND {N- 094)

13) Wesiern Mineraks, Denver, CO (N- 085, AS/BS013;
14) Pable Tire Fire

15) Grear Falls MT Insulation Site (N- 177, AS/BS182)
16) Libby Litigation Support (N« 192}

17) Remedial Investigotion {(N- 211)

18} Remedial lovestigation Design/Oversight (N- 314)

19} Vermiculite Insolation, SLC, Utah (N- J47; AS/BS014)

20) Libby Asbestos NPL Site (BMM1)

Total EFA Fundy Authorired
Costs Incurred
Pescripyion
Voipe Enginecring:
Volps Labor
Onerhead
Volps Travel
Subtoial-Veipe Engigeering
‘Contracts:
Sutiroral-Captraces
EquipeSupplies Other:
Volpe dcq O/H (3,9% of Contracts}
TOTAYCOST
TOTAL AVAINLABLE FUNDS
4% Complete C +d 10 Availablg Funds

FY%3 Planned ta FY1S Glanmed |

s 5.801,000 $ 1,398,711 [ 109850 s 16 1 10.840
H 75,000 s 12,688 3 26.538 3 51721 3 1371
5 15,000 3 30.440 s 13,683 3 13,685 H 0
$ - 3 32.844 3 4,319,210 H 4122447 H 1,196,080
H 12.000 $ 1,000.000 $ 21,542 H 185 9 5187
s - s 5.000 3 1793 3 1.793 s 10)
s - H 500.000 s 170,077 $ 507,637 5 234,458
3 - $ 3,493,000 s 20413372 s 18,098,854 5 4,874,209
s 20,000 3 19,793 3 18.063 3 {0)
s 100,000 £ 7,790 1 {0)

s 30,000 s 03T s 196,698

5 235,000 $ 358423 $ 29,881

s 235,000 1 76.967 $ 79,701

s 10,000 3 . s -

L 60,000 $ 23,799

3 60,000 H 43,649

. £ 3,113,008 3 3.062.265

$ 571,450

s 135,969

$ £.008,000 H 16,493,680 s 16,210,860 $ 16,532,497 s 10,477,957
EX99 Comm, Y00 Comm, Current Month FYo1 Comm F¥02 Comm Current Month FY03 Comm

1 -3 3 P 1 - % 3 - 3 R 2,770
3 . s R £ . | s . | s 1,803
s - 3 3 - b4 1 - b 3 s - - - H LLI
5 - 3 5 - % 5 - 3 - 5 - 3 5,094
3 . | 5 N | $ . 5 B | S 10,166
3 R | s P 5 - 5 5 P | - 3 .

i P | ] B | s R ; 5 - f S 1 177
$ -8 $ - 0% 3 P 5 FE ; N 16,237




193 YVermicullte Insutation, SLC, Utah (N- 347 AS/RSA
Financlsl Summary
ALUITII00S

1} Stockton Removal Action (M- 319)

2} Aspen Park Solvents (N- 332 and N-215)

3} Counter-Tarorism Waork Plan {N. 350)

41 Libby Ashestos Proj Assessmeal (N- 428}

5) Lockwood Solvents [N- 386)

6) Libby Economic Analysis (N- 064}

7) Libby Asbesios Proj - Export Plani {M- 423; AS153)
§) Libby Asbesias Praj « Removals (N- 079; AS/BS171)
9) Asbestos Sampling/Site Assessments(N- 131}

10) Hazard Ranking System D ion (N- 135}
117 Intermountain Insulation, SLC, Lish (N- 097, AS/BSI
12) Rotrinzon Insulation, Minot, ND (N- 094}

13) Western Minerak, Denver, CO (N- 088; AS/BS012)
14) Pablo Tire Fire

15} Grean Falls MT Insulation Site (M- 177: AS/BS182)
t6) Libby Litigation Support (N- 192)

17) Remncdial Investigartion (M- 211)

18} Remedial Investigation Design/Oversight (N- 314}

14}

)

19} Vermiculite Insulniion, SLC, Utah {N- 347; AS/BSAL)

20) Libtyy Asbestos WPL Site (BM301)

Total EFA Funds Awthopized
Cose fncurred
Degcription
Valpe Engincering:
Volpe Lhbor
Crven [wead
Volpe Tpavel
Sublotai-Volpe Engineering
Conrracts:
Subtoial-Contfacry
Equip/Supplies(ther:
Volpe Acg O/H {3.9% of Contracx)
TOTAL CPST
TOTAL AVAILABLE FUNDS

% Comphete Compared to Avaitable F]

hnds

EY{4 Planned EXY05 Fianned Elanned Y99 Planned
3 ¢ 3 106,401 1 5.973.527 1 5,201,000
L 20 $ 3434 s 132502 3 75,000
3 0 3 0 s 1315 3 15,000
s 1542 s {0 3 11461972 s .
H o $ o 3 1.901 s 17,000
s () s © 3 3.207 s .
1 86,859 Ed 14611 3 1,108,572 1 -
H 150,295 1 61,042 3 37050610 . 3 -
s )] H ()] s 1937 i H -
H {0) s ()] £ 30,410 I | -
] 158,572 % 145 3 281,431 '
5 1,598 3 1,593 ] 487,000 |
s 83,684 s 19,605 $ 330456 !
H . 3 . $ - .
$ 155,606 (1 14,361 L1 194,807
3 5 5 26 3 134,485
$ (2419) 3 (2.413) s 4465840 i
b 4 El19 3 219 5 571,40
L1 508,531 s 8.385) s $06.76% A
3 - $ 49,972 $ 49972
$ 1,144,139 s 115,945 3 £2.491,000 s 5,502,000
Cumpulative i
E¥04 Comm Current Month  FX05 Comm. Corrent Month Commitied Cosly Current Mopth EY99 Actug) Cost Current Month
s $ 31804 3 R | 1947 § s $ W50 3 e s 3 .
$ H 088} 3§ —_— 1,266 § 58 22952 3 75 3 B -
3 3 0.9 § s 164 3§ . 12206 § - s -3 -
E ] 65618 S - F 317§ 1908 74,088 3 194 F .5 -
E 3 415,263 8 R | - 5 - 5 25429 8 - [ -3 -
s s 627 5 - 5 97§ -5 1224 3 Y - -
5 ] {7,409 § 5 PR ; S | 17802 % ) 3 R ; -
s 5 91911 § U] 1999 s 91 s 519,152 § 15 B S .3 .
s {12,383 A-B
102.4%



1% Vermicullte lasulatlon, SLC, Utah (N- 347; AS/B304)

Flnanelal Summary
Ar 7131/1005

Funds durhprized

1} Swockton Remaval Action (N- 329}

2) Aspen Park Solvems (M- 132 and N-215}

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Praj Assessmem (N- 428)

5) Lockwood Sofvents {N- 386)

6) Libby Econanc Analysis (N- 064)

7} Libby Asbestos Proj - Export Plant {N- 423, AS153)
8) Libby Asbestos Proj - Removals (N- 079, AS/BS171)
9) Asbestos Sampling/Site Assessments(N- 131)

10) Hazard Ranking System Documentation {N- 135)
11} Imermountain Snsulation, SLC, Utah [N- 097, AS/BS]
12} Robinson Insulavon. Minot, ND (V- 094)

13) Westemn Minerzls, Denver, CO {N- 088; AS/BS013)
14) Pablo Tire Fire

15} Great Falls MT Insulation Site (N- 177, AS/BS 182}
16} Libhy Liigation Support (N- 192)

17} Remmdial lovestigation (N- 211}

18} Resmedial lovestigation Design/Oversight (M- 314)

152}

19} Yermibcullie Insulation, SLC, Utah {N- 34T; AS/RY014)

20) Libby Ashesias NPL Site (BM301)

Total EPA Funds Auth
w30 frch,
Dgseription
Volpes Engineering:
Volpe
Ovy
Volpe
Subroral-Volpe Engin
Contracts:
Subtotal-Coq
Equip/SuppliexrQiher:
Folpe Acq O/H £3.9% of Contracts}
TOTAL
TOTAL AVAILABLE F|

" G Lete O d 0 Avallabh

prized

L abor
rhead
Travel

bering

e

LOST

[INDS
Funds

EXYO00 Planned FY0i Planned ' layine FY43 Planned FYo0d4 Planned

$ 1.398.711 3 109850 3 10 b 3 10.B40 % 1]
1 13,685 3 26,538 1 50127 $ 13,772 3 20
5 30340 5 13.68% 4 13,685 s 0 1 1]
4 31844 5 4.819.210 5 4,422,447 1 LIDG,I&? 3 1.542
3 3,000,000 3 23,543 3 185 3 5.1 8? ) 1]
s 5,000 s 1,793 3 1,193 5 @ 1 )]
H 500,000 ] ITLoT? 3 507,637 5 239453 3 85,859
Y 5,493,000 3 20415372 1 18,092,894 b3 4.8?4.209: 4 150,295
s 20,000 s 19.793 3 1,063 T ©) 1 (0
H - s 100,000 3 7.7%0 3 {0} s {0
4 30,000 3 40,876 3 196,608 3 158,572

5 235,000 3 358413 3 25881 )1 1,598

3 235000 3 16,967 % 79.701 5 85,684

3 10,000 3 - 3 - 3 -

3 60,000 5 23,799 5 155,606

1 60,000 s 43,649 3 2
s 4,465,845 s 1.062.263 s (2411}

3 571,450 s 319

1 135,869 5 505,532

$ 10,493,680 4 16210860 $ 17,386,243 5 A7T95T H 1.144,13%
FY00 Actual Cost Current dMonth LI ual url th EY02 Actuad Cost Cureent Month EY03 Agtual Cogt F¥04 Actual Cost

3 - $ - 3 - $ i + : 4 - 4 2719 3 5 33804
5 - $ - 3 - 5 3 - H - 5 1.803 % 5 20,882
5 - 3 . s - H 3 - s - 5 1411 § 3 10931
£ - H - 3 - 4 5 - 3 - H 5694 ¥ H 65,618
L) - $ - 3 - 4 3 - 3 - s 10,468 % H J47. 434
3 - ¥ - s - 3 5 - 3 - 4 - 5 3 827
3 . 3 - 5 - $ 5 - H - s 377 8 L1 17409
5 - 3 - H - 1 1 - 3 - 3 16237 % H 411,088



1R

5) Log
&) Libd
7 LibA
2) Lib
9) Ash
10) H
1) Inf
1)k

irmiculite Insulntion, SLC. Utab {N- 347; AS/BSD14)
Financisl Sommary
Al 3172005

kton Remaval Action (N- 329)

feny Park Solvents (N- 332 and N-218)
Irter-Tevrorism Waork Plan (M- 150)

by Asbesios Proj Assessmen (- 418)

owood Solvents (V- 386}

by Econamic Analysis (N- 064}

by Asbestos Proj - Expurt Plant (M- 423, AS153}
by Asbestos Praj - Removals (M- 079, AS/BSI71)
5108 Sampling/Sive Assessments(N- 11}

lzard Ranking System Docurmentation (N- 135)
ermountain Insulaion. SLC, Uah {N- 097; AS/BS152)
b [nsulation, Minat, ND {N- (¥4}

1% W
14) Px

15) GA
16) Lifbry

17) R
18) Rq
191 V4
200 Lil

Veipe

Conird

Eguripy
Valpe

bstern Minerals, Denver, ©O (N- 038, AS/BSH3)
hlo Tire Fise
Fat Fafls MT Tnsulation Site {N- 177, AS/BS132)
Lirigation Suppon (M- 192)
medial Investigation (N- 21 [}
nedial [nvestigation Design/Oversight (N- 314}
iculite Insulation, SLC, Urah (15- 347; AS/BS0I4)
Asbesios NPL Site {BM3OL)
Total EFA Funds Authorized

ngincering:
Vaolpe Labor
Qverhendt
Yolpe Travel
Subtotal-Voipe Englneering
(eite
Subtotal-Contracts

[Supplies/Othier:
g O/H (3.9% of Coniracss)}
F‘ TOTAL COST

TOTAL AYAILABRLE FUNDS
*% Complete Compared ta Available Funds

EYO2 Planned

3 106,401 3 5,973,527
3 1434 s 132,592 :
3 0 5 1315 |
Ly 0 3 11,161,972 :

3 [} $ 16901

3 0 L 3,207

3 14611 3 1.105522

3 61,042 3 37050610

5 ) L] 1937

5 ) s 30410

3 114978 s 281431
L] 1598 $ 437,000 !
3 19605 5 330456 ;
3 - 3 . '

s 14361 [ 191,807

5 26 $ 134,485

3 @1 L 4,465,846

5 19 3 571,241

3 (B.383) 5 506,169

s 49,972 $ 49.972

3 375,945 $ 61,491,000
Cumylative X
Carrent Month  FY05 Actunl Cost Courrent Month Actus) Com Costy Current Monih
[ -8 1947 % 16§ 850 § He
3 - % 1266 3 ™% 23952 § 75
s S 1 e 3 - % 12.206 % -
$ - % 1378 3 91§ 688§ 191
3 1507 % -8 -5 31600 § 2,507
3 - 97§ 1 24 3 -
s w3 133 - 17790 % (m
s 2507 § 3686 % TR “15 S 2,698
3 590,444 .

8.3%




WAF 19 - Nx347 and AS014

PY PPA | PR | Contractor| Fask Order |DOCUMENT] Commitment | Actual Cost | Balance
2003{VX316] 4288|CDM 23]99D00017 $10,166.00{ 510,166.00 $0.00
23 Total $10,166.00 $10,166.00 $0.00
CDM Total $10,166.00] $10,166.00 $0.00
2003 Total $10,166.00) $10,166.00 $0.00
3004]vxie [43a1lcom 2399000017 $25,506.00} $25,596.00 $0.00
2004{VXi6 | 4347}COM 23|99000017 $18,492.00] $18,492.00 $0.00
2004fvx16 [4351]COM 23|99000017 $10,569.00| $10,569.00 $0.00
2004{vx16 | 4405|com 23|99D00017 $7,993.00]  $7,993.00 $0.00
23 Total $62,650.00]  $62,650.00 $0.00
2004fvx16 [ 4425{COM 33|99D00017 $15,000.00 _$15,000.00 $0.00
2004}vx16 | 4427|cOM 33]99D00017 $294,990.00] $269,784.01] $25,205.99
2004{vx16 | 4a55[cOM 33|99D00017 $17,119.00 $0.00| $17,119.00
2004 vx16 |4457]CDM 33]99D00017 $25,504.00 $0.00| $25,504.00
33 Total $352,613.00] $284,784.01| $67.828.99
CDM Total $415,263.00] $347,434.01] $67.828.99
2004 Total $415,263.00] $347,434,01| $67,828.99
WAF Total $425,420.00 | $357,600.01 | $67,828.99

VX16 PR Master for July FY05.xls

Page 31




20) Libhy Ashestos NPL Slhie (BMI01)
Finan¢lel Summary
AL 7171008

Lundy Awrhorizsd

1) Stockion Remaval Action (N- 329)

2) Aspen Park Solvents (- 332 and N-215)

3) Counter-Terrorism Work Plan (IN- 350)

4) Libby Asbestos Proj Assessment (N- 428)

) Lockwood Solvenis (N- 386)

6) Libby Eronpmic Analysis {(N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423: AS153)
#) Libby Asbesios Proj - Removals {N- 079, AS/BS17{)
9) Asbesios Sanpling/Sie A N-131)

10) Hazard Ranking System Documeniation {N- 135}
1) Intermiountain Insulation. SLE, Utah (N- 097, AS/B
1) Robisson Insutativn. Minor, ND (N- 949

13} Wesiem Minerals, Denver, CO (N- U088, AS/BSOLY)
14) Pablo Tire Fire

15) Great Falls MT Insulation Site (N- 17T AS/BS182)
16} Libby Litigaton Support (N- 352)

17} Remedial Investigation (N 211)

14) Remedial Investigation Design/Oversight (N- 314)

152}

1%} Vermiculite Lnsulation, SLC, Uhab (N- 343, AS/BS0|4)

20) Libhy Asbestos NEL Slte (BM301)

Total EPA Funds Aut§orized

£ [Fry
Volpe Engineering:
Volpg Labor
Cherhead
Yolpd Travel
Subroral-Volpe Enginrering
Conrrocrs:
Subrotol-Cabracts
Equin/Suppiies Osher:
Volpe Acg O (1.9% of Contracts)
TOTALICOST
TOTAL AVAILABLE BUNDS

* Complere Compared to Avaitabld

Fonds

EX32 Planned Plan EYO)LEbsnned FYQ2 Plamaed ¢ E¥03 Mapnsd
s 5,801,000 s 1,394,711 1 109.850 5 10 $ 10.840
3 75.000 $ 13,685 s 26,538 $ 53,727 I’ nm
$ 15.000 $ 30,440 3 13,685 $ 13,685, s 0
3 - 3 32,844 3 4819.210 1 4,122,447 % 1.195.180
s 17,000 3 3,000,000 $ 23,542 3 185 L 5,187
s . 3 5,000 s 1,792 3 11908 s (o
3 . $ 500,000 $ 171,077 $ 507,637 5 234,458
3 . 3 5,492,000 5 20415372 5 18,098,594, H 4,574,209

[ 20.000 3 19,793 5 18.06¥ $ o

$ 100,000 3 7,990 5 (0}

s 30,000 3 40875 $ 196,698

3 235,000 $ 258423 $ 29.88)

$ 235,000 s 76,967 1 79,701
3 10,000 s . $ .

s 60,000 s 23,799

$ 60,000 5 43,649

$ 2,113.000 $ 1,062,265

L $71.450

s 135,869

s 5,908,000 $ 10,493,680 s 26,210,860 s 16,833,497 s 10,477,957

FY99 Comm.  CurrentMosth FY%0 Comm, Currens Manth FX0lComm  Current Month Y02 Comen Curvens Month EY03 Comm
L - s -3 - s S -3 - % - s -8 -
3 - R -8 -8 - s -t - % -8 -
3 -5 S | -3 -8 - 8 - -_ 3 . s .
5 . 8 - % -8 - f - % - % - % . 3 -
3 - 8 - % - 3 R | S | - % -3 . 5 -
3 - s -8 . s -5 - 5 - 8 R I .
3 -3 -5 -t N .3 Y -3 .5 X
s - -8 . s - s -8 R -5 - s -




10 Libby Asbestos NPL Sjre {BMI01)
Financial Summary
At HI2005

Funds duthorized 04 Planinged (L Planned
1} Stockton Removal Actian (M- 329) H o 3 106,401 3 5971527 ! H 5.80¢ 000
2) Aspen Park Solvents (N- 332 and N-215) 3 20 3 3434 3 132,392 ' H 75,000
3) Counter-Tervorism Work Plan (N- 350) 3 1} 3 0 5 131§ 1 3 15,000
4) Libby Asbestas Proj Assessment (N- 428) H 1,542 } 4 ) -4 1LA6Y 972 % -
5} Lockwaud Solvents (N- 386) 3 0 s o 3 11901 's 17.000
&} Libby Econamic Analysis {N- 064} $ 0 5 L0} - 207 5 -
7) Libby Asbestos Proj - Export Flam {MN- 42); AS153) 5 86,859 3 14.611 H 1,105,523 H
§) Libby Asbestos Proj - Removals (N- 079; AS/BS171) } 150,395 3 61042 H 31050610 k1 -
9) Asbesios Sampling/Site A N-131) H ] s 03] s 1937 s -
10} Hazard Ranking Sysiem Docurnentation (N- 135) 3 ® 3 {0} 3 30410 s .
11} Intervnountain Insutation, SLC, Utah (N- 097; AS/BS152} 3 158,572 13 114,874 3 281.43)
12} Robinson [nsulation, Minot, ND (N- 094) 4 1,598 3 1,598 s 487,000 Il
§3) Western Minerals, Denver. CO (N- 088; AS/BSOLY) L £5,684 1 19,605 4 X456 '
14) Pablo Tire Fire s ; % . s - !
15) Grear Falls MT Insolation Site (N- 177, AS/BS1682) 3 155,606 s 14,361 H 191,807 !
16) Libby Lirigation Suppon {N- €52} 4 25 5 6 3 134,485
17} Remedial Invesugation (- 211) H (LAl $ (2411} 5 4,465 B4s
18} Remedial favestigation DesignfOversight {N- 313) b4 819 H g9 3 571241
19 Vermiculive tnsulmion, SLC. Uiah (M- 347, AS/BS0VS) 1 505,532 5 06709 3 506.76%
10 Libby Asbestos NPL Sice (BMIDL) 5 49972 $ 49,972 A
Total EPA Funds Authorized 3 1,144,139 L 91,099 H 62,491 000 5 5,908,000
Cosix Incyrred
Comnlalye
Dyteription EXD4 Comm Curveny Maonth EY0S Comm, Current Month Lommigted Costy EY2% Avtual Cost Currest ponth
Volpe Engineering:
Volpe Labor § 1 . $ - 3 - H 3 - H 3 - s -
Qwerhgad § 3 1 - H - b1 3 b 3 3 - 3 -
Volpe Trjvel 3 s - % .8 - 8 s -t 3 - s .
Subtatai-Volpe Engincering 3 H - ¥ - ¥ - % H - % 3 . k] N
Contraces:
Subtorai-Contrdets  § ¥ - 5 - 3 5000 % L 25000 % 5 - L .
EquipSupplies'Other: H ) - 1 - H 2000 % 1 Loos § ) - H -
Volpe Acg OVH (3.9% of Confracty) 5 3 - 1 - 3 1Li«% 3 i L4t ¥ H - $ -
TOTAL T 3% 5 . s . $ 18,148 % - 18,148 % a $ - 5 .
TOTAL AVAILABLE FUNDS 3 2.8 A8
% Camplete Compared 10 Available Fulvds 5.6%




209 Libby Asbestos NPL She (BM301)
Financial Summary
Ar 713111005

Funds Avhorized

1} Stockion Removal Action (N- 329)

2) Aspen Park Solvents (N- 332 and N-215)

3y Counter-Terronsm Work Plan {N- 350}

4) Libhy Asbestas Proj Assessment (- 428}

5) Lockwood Solvems {N- 186}

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423; AS153)
8) Libby Astestos Proj - Removals (N- 079; AS/BS171)
9) Asbestos Sampling/Site Assessmenis{N- 131}

10} Hazard Ranking System Dacutmemtation (N- 135)

11} Intermountain [nsulation, SLC, Uteh {N- 097. AS/BSIFD

12) Robinson [nsulation, Minot, ND {N- 094)

13} Western Mincrals. Denver, CO [N- 08B AS/BS013)
14} Pablo Tire Fire

15} Greal Falls MT Insalation Sie (N- 177; AS/BS182;
t6} Libby Litigation Suppon {N- 192}

17} Remedia) Investigation (N- 211)

18} Remedial 1 igation Design/Oversight (N- 314)
19) Vermticukite Ingulation, SLC. Urah (N- 247, AS/BS014
10) Litby Asbesios NPL Sire (BM301)

Tots) EPA Fands Auchofized
Cosrs [mcureed
Description
Volpe Engincering:
Valpe Lpbor
Overpead
Valpe Tiravel
Subsatal-Volpe Enginedring
Contmors:
Subltoral-Contfacts
Eguip/SuppliesQcher:
Volpe Acq OVH (1.9% of Conatractsy
TOTAL COST
TOTAL AVAILABLE FUNDS

% Comphete € #d to Aveilable Flinds

- EX02 Blanaed EY0) Plypned EY04 Planped
3 1398711 s 169,250 % 1o 3 10,840 . 3 0
3 13,685 ) 26,538 b 4 53,727 3 137 3 20
s 30,440 s 13,685 £ 13,685 s o £ ¢
t 12,844 s 4319210 3 4,122.047 3 1,196,180 - 3 1,543
s 1,000,000 $ 23.542 H 18 s 51874 $ 0
3 5,000 3 1.393 H 1L7% H (0} s {0
% 500,000 3 171,077 3 507637 5 34458 11 86,859
s 5,493,000 s 20,415,372 1 18,098,894 $ 4,874,200 s 130,295
3 20.000 s 19,79 3 18,063 ) 3 (op s ©
3 . 3 £00,000 5 7.7% 3 ) $ ©
$ 30,000 3 40,876 H 196.608 | 14 152.572
s 235.000 3 358,423 s 29881 ' -8 1598
s 235,000 [ 76557 s 79.701 s 85684
5 10,000 H . s - s -
3 60.000 1 23,799 1 155,606
3 50,000 3 43,649 ) 3 25
3 4,465 846 5 3062.265 H {2,411}
-1 57,450 3 BLo
% 135.86% b 1 505,532
4 10,493,650 3 16,210,560 |3 27.686.343 3 10,477,957 % [NEP R
FY00 Agtval Cost Current Month EY01 Actaal Cosy Currept Month  FYO02 Actual Cost Currgpt Month  FY0 Aceuyl Cost Curven Momh FY04 Actual Cose
$ $ $ 4 1 -3 - s -8 -8 -
s - $ - s - -t 3 3 -3 .
3 - 5 3 - $ - $ - b ] s 1 - 3 -
t - 3 5 - s - 3 - s . s ) - % -
s -3 5 . . -8 - s -5 - 3 -
5 - 8 5 N R | -8 - s -8 - 8 .
s -3 s - $ - 3 R -3 -8 S -
s -3 s - s - % - 8 - - s - s .



20 Lib

¥ Asbestod MPL Site (BMI01)
Finsnelal Summary
AL TII005

wundy Aurhori
1) S1ocon Removal Action (N- 329)
2) Aspey Park Solvenrs {N- 232 snd N-215)
1) Counfer-Terronizm Work Plan (N- 150)
4) Libby| Asbestas Proj Assessment (M- 428)
$) Lockprood Solvents (N- 386)
6) Litby| Economic Anakysis (N- 054)
T Libby Asbestos Proj - Export Plant (M- 433; AS153)
:1] (Asbestos Proj - Removalt (N. 079: AS/BS 171}
9} Ash Sampling/Sie {N- 131)
10) Hazprd Ranking Systern Documemation (N- 135}
1 1] Integmyuncain Insulation, SLC. Utah {N- 097; AS/B5152)
12) Retgnson Insulation, Mina, ND {N- 094
13} Weggern Minerals, Denver, CO (M- 088; AS/BSO1D)
14) Pablp Tire Fire
15) Gregt Falk MT Insulation Site (N- 177, AS/RSEAZ)
16) Libly Litigation Support (M- 192}
17) Renedial Invemtigation {N- 211)
18) Rermpdial Investigation Design/Overaight (N- 314)
19) Venpiculice Insulation, SLC, Utah (N- 347; AS/BS014)
20y Liblfy Asbestos NPL Site (BM30I}
Total EFA Funds Authorized
Jufi
Voipe Ebgincerimg:
Volpe Labor
COrverhead
Volpe Travel
Subtotal-Volpe Engineering
Confracys:
Subleral-Contracrs
EquipShpplies/Other:
Volpe Arg O/H (3.9% of Comiracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% lete d to Avuilable Funds

s 106,401 s 5973517

s 1434 s 132,592

H o s t315

b (] 5 11,161,572

[ 0 5 11961

H {n $ 3.207

H 14,611 s 1,105,522

H 61,042 s 37,050,610

3 1] 3 1937

$ () s 0.410

$ 114,874 ) 4 28140

3 1,598 s 457.000

13 19.605 H 330.4%6

$ - 1 -

$ 4,361 s 191,807

s 26 s 134,485

3 (2,410} s 5465846

3 a9 s 571,241

H 506,769 s 508,760

H 49972 H wm

s £01.09% $ 62.492.000

Cumualative

Current Month  EX08 Ariual Cost Cyrrept Mapih Attusl Con Costs
s R § - 3 -8 -5
3 -8 -3 - -3
s - 3 -3 -3 1
H P | - 5 - 8 N §
H P 1 - ¥ E | P |
H R A | - 3 P
s - 3 1063 3 - 3 1,663 §
EH -8 1063 § -8 1063 $
s 48.90%

0.2%



WAF 20 - BM301

PY PPA | PR | Contractor} Task Order [DOCUMENT] Commitment | Actval Cost| Balance
2005]VX16] 4645|CDM 40{99D00017 $25,000.00 $0.00} $25,000.00

40 Total| $25,000.00 $0.00] $25.000.00

CDM Total $25,000.00 $0.00] $25,000.00

2005 Total $25,000.00 $0.00] $25,000.00
WAF Total $25,000.00 $0.00] $25,000.00

VX16 PR Master (ot July FY03.xls
Page 32



